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Abstract 
 

The existing South African housing backlog confronting the residents is daunting. With 

the current investigations displaying that the backlog is not depleting or not reaching 

levels anticipated by the democratic government, the stakeholders of low-income 

housing sector are facing an immense challenge. Most houses constructed after 1994 

utilised conventional brick and mortar construction, with alternative construction 

methods of housing only taking up an insignificant portion in the total housing supply. 

The purpose of this study is to investigate the feasibility of Moladi construction 

technology as a valid alternative to the traditional low-cost housing model, in terms of 

delivery time, quality and total cost. Social acceptance is also analysed as a parameter 

that affects the success of Moladi construction model. This parameter represents the 

basis that indicates the feasibility of a new method implementation. 

Hence, the study dealt with the potential impacts of implementing an alternative 

construction technology for in-situ upgrading projects, and in particular for the case 

study of Piesang River and Namibia Stop 8 settlements in Inanda, under the eThekwini 

Municipality jurisdiction. The main purpose of this study is to assess the level of 

willingness of low-income residents to use alternative construction technologies 

instead of the conventional ones, with the aim of reducing time and cost delivery, while 

not compromising the overall quality. Moreover, this research seeks to estimate the 

role of community participation in planning and implementation phases of housing 

projects. The study applied a comparative research design by means of case studies 

and is based on qualitative research methods.  

The findings indicate that the use of alternative construction can be considered a 

satisfactory solution to low-income groups, more so in the informal settlements due to 

cost, speed of construction and quality production. Thus, the proposed 

recommendations suggest that the city administration should be given more attention 

to the use of less costly alternative materials and technologies without affecting the 

quality of construction. Finally, the government policy intervention, in conformity with 

the introduction of new construction technology that could be managed by the 

beneficiaries themselves, should get serious attention. Allowing for a sense of 

ownership for these housing projects from the beneficiaries. 
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The findings of the research point out that using Moladi as an option to assist or 

replace the conventional brick and mortar built housing will be feasible due its ability 

to reduce cost, time while not compromising quality. 

Keywords: Alternative construction technology, low-income, informal settlements. In-

situ Upgrading 
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Chapter One (1) Introduction 

1.1 Introduction  
 

Twenty-two years after gaining democracy, the South African government is still facing 

a struggle in providing satisfactory “low-cost housing” as espoused in the numerous 

policies of housing, since the first democratic elections in 1994 (Charlton & Kihato, 

2006). Some of the most noticeable “weaknesses of the housing policy is that there is 

not a clear linkage between the existing focus in government on the role of housing to 

poverty alleviation, and the ability of the policy to deliver on these objectives” (Charlton 

& Kihato, 2006: 259). “This has in turn resulted in housing backlogs and poor quality 

of low cost” houses. 

“Section 26 of the Constitution of South Africa states that all South Africans should 

have the basic right of access to adequate” housing. 1This responsibility “of housing 

the people of South Africa falls to the state” (Currie & De Waal, 2005), “which is 

empowered to utilize all legislative and economic resources, at its disposal, in order to 

achieve this right to housing, in all” forms. “Although the state has mobilized, resources 

and labor, after 1994, to achieve these objectives many challenges remain in the 

facilitation and provision of adequate subsidized and social housing” (Khaki, 2009). 

The backlog of “cost effective and high quality housing units continues to grow at a 

rapid pace. Although the “proportion of poor households living in formal dwellings 

increased from 47% in 1994 to 66% in 2012 (Affordable Housing Development South 

Africa, 2012), the population also expanded from 40.6 million to 51.8 million from the 

year 1996 to the end of 2011” (Statistics South Africa, 2016). The Department of 

Human Settlements reported that “figures from the SA Institute of Race Relations 

(IRR) place the 2016 SA’s housing backlog at 2.1 million units, noticeably more than 

the projected shortage of 1.5 million houses in” 1994. (South African Department of 

Performance Monitoring and Evaluation, 2016). This, in reality, was a slight decrease 

from the reported 2.4 million in 2007 (Sisulu, 2007), yet a significant increase over the 

                                                           
1 Adequate housing not interpreted narrowly, but rather seen as the right to live somewhere in security, peace and 

dignity. This also encapsulate the following::1) Security of tenure; 2) Housing, land and property restitution; 3) 

Equal and non-discriminatory access to adequate housing; 4) Participation in housing-related decision-making at 

the national and community” levels. 
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1.8 million units reported in 2001, and the 1.5 million units reported in 1996 (Sapa-

AFP, 2006). EThekwini metro, on its own, has an approximate housing backlog of 

400 000 units as of June 2014 (EThekwini Government Provincial Treasury, 2014), in 

comparison to the estimated 1.5 million units of South Africa as a whole, simple 

“making it one of the largest housing backlogs” in South Africa. Therefore, 

“households”have no choice but to settle in informal dwellings/settlements (commonly 

referred to as shacks) to meet their housing needs (Huchzemeyer, et al.  2006). 

Haselau (2014) states that “the state capability needs to be increased to support co-

production modes of housing delivery and settlement making between ordinary 

citizens, community organisations, cooperatives, the private construction sector and 

the banks”. “Government wants to remove the housing backlog by 2030 setting a 

target of building 200,000 housing units a year” (Haselau, 2014). 

Like any urbanised society, eThekwini Metropolitan is facing serious challenges in the 

provision of adequate housing for its citizens. There is an acute shortage of housing 

units relative to the demands, leaving her citizens with no option rather than, for them, 

to turn to informal settlements to provide for their basic need of housing (Tshikotshi, 

2010). “Furthermore, there is an increasing realisation that the current methods used 

to tackle the convoluted challenge of informal settlements in South Africa have been 

ineffective” (Misselhorn, 2008). “In the face of the increasing pressure and community 

dissatisfaction with the inability of government (along with the municipalities) to provide 

basic infrastructure and housing to the urban poor households, it is important that there 

are well-informed decisions in the respect of addressing the issue of informal” 

settlements along with the delivery of in-situ upgrade to tackle the constantly growing 

low-income housing backlog (Cairncross et al., 1990).  

The Constitution of the Republic of South Africa (1996) states the government “should 

take reasonable legislative and other measures in ensuring that everyone enjoys a 

right to adequate housing, social security and appropriate” assistance. “Since 1994, 

South African government has created about 3.6 million housing opportunities, mainly 

benefitting the urban-based” poor. In the process, formalisation of informal settlements 

is still a nagging issue, due to the lack of appropriate building technology that will 

ensure the delivery of adequate housing. “The challenge of providing adequately 

viable settlements is mounting enormous concern by day, as the municipalities 
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struggle to produce what they have promised and still do to their people repeatedly in 

the aim of” “providing a better life for all”. “The government is facing enormous 

pressure to meet new responsibilities with a greater accountability and the inclusion 

of community participation in settlement planning while current governance structures 

cannot adequately ensure effective delivery of basic services” (UNDP, 2013). 

“According to Ntema (2011) “the National Housing Policy specifies that in order to get 

the housing subsidy  the beneficiary should demonstrate some involvement, either in 

the form of monetary savings or labour” (planning or construction depending on their 

strong skills and qualities).” This should stimulate the “creation of a culture of 

responsibility and saving for housing amongst the citizens faced with the plight of 

housing. In fact, the government has introduced the People's Housing Process, 

originallycoined by the Slum Dwellers International (SDI), through the promise to fund 

households who are willing to participate in building their” own housing. “The PHP 

(People’s Housing Process) approach to housing provision was approved in 1998 as 

a self-help (or self-built) housing scheme inspired by the work of the homeless 

people’s federation and saving and housing schemes from around the” globe. The 

PHP has been a feature of the National policy; nevertheless, many provinces resisted 

it in favour of private sector delivery (Khan and Thring, 2003).  

In “July 2008, the adoption of Enhanced People’s Housing Process (EPHP) started 

and rolled out in April 2009, to replace the previous PHP” programme. This new policy 

was the result of long and difficult negotiations between the National Department of 

Housing and a group of NGOs including Planact, DAG, the Built Environment Support 

Group (BESG), Afesis-corplan, Urban Services Group, Utshani Fund and Federation 

of the Urban Poor” (FEDUP). These NGOs, through numerous attempts, objected to 

the narrow definition of the PHP as “self- build” housing involving contributions of 

“sweat equity” as opposed to the use of contractors. They believed it should be defined 

as the fundamentally concern a collective, “community-based process of decision-

making that would seek to address housing in the context of other social needs and 

community priorities.” 

The new policy adopted a broader definition of PHP in which beneficiaries actively 

participate in decision-making over the housing process and housing product. To 

empower beneficiaries, create partnerships, mobilise and retain “social capital”, build 

“housing citizenship”, encourage beneficiaries who are aware of their rights and 

http://www.sdinet.org/
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responsibilities, promote local economic development, foster stable communities. 

Through the building of houses that are better suited to the needs of individual 

households, involving women and youth more directly, and create settlements which 

are more responsive to the needs of the community. Now, provided some assisted 

help, people can choose alternative construction methods to build dwellings that are 

characterised by good quality and design, that reflect individual needs and taste, and 

from which they can work” (Currie & De Waal, 2005). 

This, in turn, has necessitated the introduction of innovative and alternative 

construction and policies aimed at advancing the use of methods (with the involvement 

of community members) able to speed up housing delivery in the informal settlements 

of South Africa through the informal settlement upgrade programme (in-situ) (Sisulu, 

2007). Haselau (2013) “reinforces that there are alternative construction methods that 

take less time and cost for building low-cost housing and that the lack of awareness 

regarding alternative construction methods represents a significant barrier to its 

implementation. “Hence, this study aims to investigate the barriers that prevent the 

use of alternative construction technology (ACT) such as the Moladi construction 

model, in the upgrade of informal settlements to improve the delivery of” housing.  

Moladi “technology involves easy to use plastic panels interconnected to make a 

plastic structure/formwork of any length and height for the different walls of a building 

to allow for the pouring of in-situ” concrete. The method seeks to deliver housing 

cheaper, faster and easier without the necessity of skilled workforce to do the 

construction of the actual structures but people within communities willing see change 

in their communities without negotiating the quality of the end product (Moladi, 2008: 

online). “The reinforcing, pipes, electrical installation, door- and window openings cast 

before the pouring of the concrete into the wall formwork. It takes approximately four 

hours to set up the plastic mould and about two hours to fill it with a special blend of 

concrete. This is an overnight process where the walls are left to dry overnight and the 

formwork then removed on the walls setting to the shape. The formwork can be set up 

to 50 times to construct more houses and can then be recycled then after (De Lange, 

2008: 35).” 

During her first term as Housing Minister (before the ministry changed the name to the 

now ‘Human Settlements ministry”) Lindiwe Sisulu, reported in the 2008 in parliament, 
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that: “In order to tackle the building material issue, the department needed to 

undertake an investigation in respect of the use of alternative building technologies 

which would meet all the essential standards for quality, norms and standards of the 

NHBRC” found in SANS 10400” (Ndaba, 2008: online). The Application “of the 

National Building Regulations SANS 10400 contains prescriptive rules for any form of 

construction deemed to satisfy the National Building Regulations. The application of 

these rules is not fixed; hence, the owner of the house is permitted to utilise any means 

to satisfy the requests of the National Building” Regulations. Minister of Human 

Settlements Tokyo Sexwale later reinforced the sentiments shared by Lindiwe Sisulu, 

after taking over from her during his stint as the minister. He also stated in September 

2010 that of the 1.5 million houses constructed since 1994, only 17 000 units were 

built utilizing alternative forms of construction and alternative solutions are necessary 

to help conventional building technology to meet the backlogs (Sexwale, September 

2010). Then in 2013, in her second term as the Minister of the Human Settlements, 

Lindiwe Sisulu stated, “their approach to human settlements service delivery was 

directly in line with the National Development Plan, or NDP. The impact of the global 

climate change, particularly on the poor, acknowledges that through the outcome of 

optimal and sustainable use of resources, “and the Department was proactively 

enforcing the use of alternative building materials in projects such as the 1951-unit 

built in Delft 3 and 5 project in Cape Town in the Western Cape” (Madikizela, 2013). 

However, to date, this only accounts for 0.68% of all constructed houses in the formal 

housing supply and it clearly indicates that alternative technologies and building 

methods are not contributing significantly to the national housing infrastructure supply. 

In the 20 Year Review: South Africa 1994 to 2014 report, the government 

acknowledges that: “the state competence has to be bettered to support co-production 

modes of housing delivery and settlement making between ordinary citizens, 

community organisations, cooperatives, the private construction sector and the banks” 

(Merckel and JUDY, 2012).”Through this, a reinforcement by the Government 

promised to try within their confines to eliminate the backlog by 2030 setting a goal of 

constructing 200,000 units of housing a year” (Sapa, 2013).  

1.2 Problem Statement 
Tonkin states that there are numerous challenges that impede a reduction in the 

housing backlog (Tonkin, 2008):  
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1) The shortage of reasonably priced, well-placed land prevents communities to 

integrated settlements;  

2) Funding from government is slow in responding to the needs, as well as under-

spending of allocated budgets due to non-capacity; 

3) Subsidies allocated for housing projects face the challenge of the ever 

increasing inflation, hampering the project completion; 

4) The lack of capacity and material resource shortages, that leads sometimes to 

delays in project implementation; 

5)  “The nominal or lack of community involvement and choice in decisions of 

slums upgrading;” 

6)  “The withdrawal of large construction groups, after the announcement in 2002 

that local authorities will handle the development of low-income housing” 

projects. 

There is a need to assess alternative building technologies that will help delivering low 

cost houses that is both affordable and constructed within the shortest possible time 

with the involvement of the communities through their participation in the planning and 

construction phases of the housing project. Furthermore, it is evident that there is 

potential for the use of Moladi building technology for in-situ upgrading of informal 

settlements. The technique perceived to have the potential of reducing the cost of 

construction in comparison to the conventional building technology of brick and mortar 

house and in turn accelerates the production of housing stock to trying and tackle the 

challenges of backlog faced in the country (Coetzer, 2010). 

Furthermore, the lack of participation of communities in planning and construction of 

their houses has exposed numerous challenges encapsulating the lack of 

empowerment but, in turn, the absence of gratitude and having a no sense of 

ownership of the houses received by the beneficiaries (Ndinda & Uzodike, 2008). 

Houses delivered by the government tend to deprive communities from having a 

choice on what materials used in the construction, resulting in the lack of innovation in 

the form of alternative ways of construction that beneficiaries embrace. In turn, these 

houses have easily been dilapidated or sold by the beneficiaries due to their 

desertification of the product delivered to them by the municipality. At the same time, 
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people disregard the value of the house, as they have worked not put in any effort into 

their houses, either during the decision making of design or the construction, hence 

there is no sense of ownership and keep them in a good condition. This could be linked 

with the poor consultation and engagement with the beneficiaries during planning and 

construction of houses. Subsequent to this, people still sell their houses and return to 

informal settlements (Kabajuni, 2009). Kabajuni (2009) emphasised that the 

participation of people in housing projects is said to improve value of them sharing 

their concerns so that what is handed over to them as an end product meets their 

visions. Such expectations could include the location of their houses and even the 

design of the house.  

Also Riley (1999) states that construction, skills gained by the community members 

involved in the housing projects are able to empower them to facilitate and to stimulate 

holistic development processes by enabling beneficiaries to eliminate dependency 

and to improve their quality of life through gaining employment or creating employment 

by establishing small-scale construction enterprises. These very same skills which are 

gained can be for housing incremental use, in the extension of their houses in the 

future, successively cutting cost of construction. Rogerson (2000) “further points out 

that the construction sector can play a meaningful role in addressing the current 

unemployment crisis in South Africa.” 

Therefore, the essential difficulties confronting housing are money related, political 

and societal issues. Because of the numerous effective reaches influencing the 

delivery of housing, one can conclude that here is no single certain way to address all 

issues directly. 

It has proven beneficial that research of other alternative building techniques be 

considered to address these challenges facing the output of low-income housing to 

tackle the ever-growing housing deficit (Van Noppen, 2012). There are inadequate 

standard housing units and those produced, through public or private intervention, 

reach only a limited few of those on the long waiting list for housing and only the few 

fortunate enough to afford them end up benefitting from the housing projects. The 

issue is more about the targets of housing production not being met mainly due to land 

and construction costs. Costs, in fact, are higher than that assumed, and most 

dwellings units designed for the lower income groups are going to those with much 
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higher incomes (Van Noppen, 2012). Lastly, the rigorous policies that not open to 

innovative ways of tackling the issue of housing. Therefore, this study aims to 

investigate how feasible it would be to use Moladi Construction Technology (MCT) as 

a new alternative to bridge the housing backlog. It will highlight whether participation 

of communities in the upgrade process stands to improve the delivery system of 

housing in these particular projects while building some sense of ownership by the 

involvement of the housing beneficiaries in all the phases of the construction of the 

houses.  

 

1.2 Justification of the study 
 

There are numerous reasons that force people to move to the cities, with the most 

common one being the search for better and stable income to sustain their livelihood. 

There is no doubt that the challenge facing South Africa, and the continent as whole, 

is reallyhard, but the most important question is whether conventional building 

methods are able to cope with the ever increasing demand for quality” housing. “The 

ever changing technology advancement it is far reaching that the government sees it 

fit to move away from the brick and mortar method of construction which uses 

expensive materials requires skilled” professionals, which are most cases expensive 

to when rendering their services.  With the “demand and requirement which is 

presently facing the South African government, it is highly unexpected that it will 

resolve the housing crisis in our age with a technique developed for the requirements 

of society 3473 years ago” (Botes, 2013).  

Dating back on the characteristics of the two settlements chosen as case studies, 

namely Piesang River and Namibia Stop 8 (NS8), it is evident that informal settlements 

in Inanda have been a site of extensive strife since the mid-1980s. Piesang River is 

one of Durban’s oldest settlements, while NS8 is a new settlement; both transformed 

from informal to formal settlement through the in-situ upgrade programme with the 

assistance of FEDUP (SDI, 2013). The continuous influx of people in the area further 

strains the government in terms of housing provision and due to unemployment; the 

area is awash with social ills. Secondly, the groundwork they have already done in 

taking the initiative and having involved the community in the in-situ upgrade. Lastly, 
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the little exploration on other ways to tackle the housing backlog. It is for the above-

mentioned reasons that Piesang River and Namibia Stop 8 are useful case studies in 

identifying the key challenges and opportunities of involving the community in the 

construction of their own housing, as well as testing the social acceptance of new 

technologies and methods of dealing with the housing backlog. The success of this 

study will help policy makers to better understand and have a situational analysis of 

alternative construction in informal settlements.  

1.4 Research Questions and Objectives of study 

1.4.1 Research Questions 
To what extent the Moladi construction technology, applied in informal settlement 

upgrading, can enhance the construction and delivery process in South Africa? 

1.4.2 Sub-questions 
a) What are the differences between the conventional and Moladi construction 

technology that would make it a better option over the conventional way of 

building? 

b) What are the pros and cons of the conventional construction in comparison to 

that of the Moladi building model?  

c) Why is there a need for the introduction of Moladi building technology to the 

upgrade of informal settlement (in-situ upgrade)? 

d) In what way, will the use of Moladi building technology improve the delivery of 

housing in informal settlements to tackle the housing backlog? 

1.4.3 Objectives of study  
The main aim of this study is to investigate whether it is feasible to use Moladi building 

technology in the in-situ upgrading of informal settlements, over the commonly used 

conventional construction methods. If feasible, this alternative building technology 

could be used to fast-track the construction of housing in informal settlements, in turn 

tackling the challenges of the backlog of adequate housing in the EThekwini 

metropolitan area.  

The primary objectives of the study are summarised as follows: 
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a) Understanding the existing housing condition in EThekwini metro and defining 

the housing challenges faced concerning the delivery;  

b) Examining the international and local use of Moladi in low-income housing and 

coming up with a result that meets the requirements of stakeholders, 

implementers of the project and regulations while addressing the challenge of 

housing backlog; 

c) Determining whether the Moladi building technology will be socially acceptable 

by means of community participation;   

d) To determine the role of community members in the selection of construction 

materials and technology used in the in-situ upgrading process. 

e) To determine whether there is any community participation in the construction 

phase of the in-situ upgrading projects. 

1.4.4 Hypothesis 
Using the Moladi building technology in the upgrading of informal settlements, is 

possible to reduce, significantly, time and cost of construction, in turn tackling the 

housing backlog for low-income housing in South Africa. 

1.5 Definition of key concepts 

1.5.1 Informal Settlements  
According to UN-habitat (2003) “informal settlements are operationally defined as 

residential areas which have been developed without legal claims to the land and/or 

permission from the concerned authorities to” build. “As a result of their illegal or semi-

legal status, infrastructure and services are usually inadequate, and as suggested by 

Mguni” (2011), the physical characteristics of informal settlements consist of 

infrastructure that is below the ‘adequate housing’ levels. Informal settlements do not 

have network and social infrastructures which include water supply, sanitation, 

electricity, roads, storm water drainage, schools, health care centres and market 

places to name a few. Although informal settlements vary in magnitude and other 

appearances in different counties, most commonly informal settlements share the lack 

of unswerving basic services such as the supply of clean water, electricity, timely law 

enforcement and proper services (UN-Habitat 2007). 

Nevertheless, Roy (2011) advocates that it is a progressive understanding that 

informal settlements are spaces of habitation, livelihood, self-organization and politics. 
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This notion shifts away from the pathology of Informal settlements that need to be fixed 

and sees their immense potential in terms of dynamic places of living for those that 

cannot afford the formal route of acquiring housing. Informal settlements aids for the 

upward mobility of rural households and, through the access to urban jobs, allows the 

urban poor to move out of poverty. These settlements grant the households an entry 

point into city and allows for them to participate in the economies where migrants can 

acquire valuable information, job contact and skills to grant the access to employment. 

Over time, a lot of them can gain new skills/expertise and enhance their chances of 

outwards and upwards to better housing conditions in superior neighbourhoods 

(Glaeser, 2011). These reception areas (informal settlements) also assist the 

households to reduce their costs of living, more specifically for those with low paying, 

entry-level jobs. Most informal settlements are cleverly well placed in relation to 

employment and job opportunities, as this plays a vital part in cutting down the 

transport costs (Huchzermeyer, 2002). 

Informal settlements, at times, defined as substandard, referring to the poor living 

conditions (sometimes with high environmental risk) and deprivation. Urban 

substandard settlements offer housing to urban poor. (Sutherland et al., 2016).  

Furthermore, informal settlements are often located on prime land (Hassan, 2012) and 

better located than new housing developments built to accommodate inhabitants in 

cases of relocated. Also conceived as active housing agents, as they source locations 

for new housing developments (Huchzermeyer, 2002). On the other hand, informal 

settlements may be located on hazardous land but offer other benefits to the informal 

dwellers, and offer immediate response to housing needs in urban areas of developing 

countries. The location of these settlements is critical for the socio-economic activities 

of inhabitants (Abbott, 2003). 

Informal settlements tend to be related to failed policies, corruption, poor governance, 

inappropriate land markets, finance systems and regulations and a lack of political will 

to address housing Menshawy et al. (2011) and El-Batran & Arandel (1998). Others 

have blamed informal settlements on inadequate institutional capacities, and 

escalating poverty (Majale, 2008). Despite all the efforts to reduce its growth, the 

number of informal settlements is still constantly increasing. Therefore, addressing the 

informal urbanization challenge represents a key strategy that benefits not only the 
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urban poor, but also the city as a whole, towards sustainable and self-reliant 

communities (Khalifa, 2015). 

Staff (1993), also notes that an informal settlement is a compact settlement that 

comprise of communities that have built their own houses within the confines of 

traditional or formal land tenure. Staff further emphasizes that these types of 

settlements are common in Third World countries and are the urban poor’s solution to 

housing shortages. 

However, Srivinas (2005) notes that the definition of informal settlements can vary 

from country to country, based on its legal and planning framework. For the purpose 

of this study, informal settlements refer to residential units constructed in “planned” 

and “unplanned” areas, which do not have formal planning approval. In essence, they 

are settlements that are characterised by inadequate housing, social services and 

infrastructure (Todaro, 1994). 

 

1.5.2 Informal Settlement upgrade (in-situ) 

Conventional “informal settlement (‘in-situ’) upgrading entails the re-development of 

an informal settlement in a comprehensive and relatively complete fashion in respect 

of housing, tenure and infrastructural” services. “Secure the full range of project 

fundamentals have to first before such upgrading can be successfully achieved, while 

Huchzemeyer (2006) defines informal settlements upgrading as the process of 

improving the living conditions of informal settlement households either on the same 

land which they occupy namely, ‘in-situ’ or on a green” field site. 

Informal settlement interventions by governments, throughout history, have been 

evolving with housing policy. In South Africa, interventions by the democratic 

government, since 1994, have involved different upgrading strategies. These, ranging 

from the Roll-over upgrading, which involves the removal of residents from their 

informal settlement shelter into temporary accommodation called transit camps. 

Secondly, Partial relocation, which involves the upgrading of dense informal 

settlements, where some removal is necessary to make way for access and services. 

Lastly, the so-called in-situ upgrading, which aims to reduce the interruption of social 

and economic networks by decreasing the number of households relocated to another 

site or elsewhere on the site (Del Mistro, et al., 2009). 
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Tshikotshi (2009), also states that there are three conditions involved in the informal 

settlements upgrading that are acknowledged of namely: “the property rights, the 

property values and physical attributes of the underlying assets, and their impact on 

each other”. “Furthermore, according to Cities Alliance cited in Ziblim (2012: 4) 

informal settlements upgrading is defined as a process whereby the former in urban 

environments is incrementally upgraded, formalized, and incorporated in the urban” 

fabric. “Therefore, upgrading does not only focus on the legal aspects, but seeks to 

improve the living conditions and” services. 

1.5.3 Community Participation 
Borck and Pettit (2007) stated that community “participation varies according to the 

different approaches reflecting the point of view of those involved in the operation and 

their socio-economic” background. Community “participation, from the government 

perspective, can be both a potential threat to the established power and a means of 

presenting a popular approach to the problem of the” poor. “From the implementation 

agencies point of view, community participation may be a way of making a project 

acceptable to the local population, as it will be cheaper and smoother to” implement. 

From the residents point of view it means a role in the development of their 

environment where they can choose the improvement option, and reduce the project 

costs. The World Bank definition of community participation has three dimensions; the 

first being the contribution in decision-making about what should be done and how, for 

all those affected, the second is mass involvement to the development effort and the 

third is sharing the benefits of the programme (White, 2011). Community participation 

stems from self-help upgrading linked to planning processes on grassroots level where 

the power of decision is left to the local populations on the future of their own 

settlement (Lizarralde and Massyn, 2008). 

The “existing housing framework support the active community participation as a 

paramount tool in project life cycle of in-situ upgrading programs” (DoHS, 2004). 

“Community participation is a concept that is becoming very popular; however, in 

reality, is very difficult to translate into practice. In practice, according to Jordhus-Lier 

and de Wet (2013) community participation often becomes “formal, legalized, and 

politicized”. Furthermore, it is common that in upgrading projects most options and 

plans are precisely defined by officials, and residents are merely “informed” (not 

engaged) at a later stage during implementation phases (Piper, 2012).” 
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1.5.4 Community participation in the in-situ upgrading 
The involvement of informal settlement communities, with the aim of giving them a 

voice, at every phase of the policy process and implementation, forms an elementary 

principle of the Upgrading of Informal Settlements Programme (UISP) (Revised 

Housing Code, 2009). Although community participation has become a highly talked 

about term, it is still unclear to most, due to the way the concept is being practiced, 

within the realm of public sector governance. In as much as this concept can be 

perceived to be effective and closely related to empowering the historically 

marginalized communities and therefore ensuring long-term their development by 

merely bring them together to achieve their dream of housing (Viratkapan & Perera, 

2006).  

Huchzermeyer (2006) also notes that community participation in the implementation 

of the UISP signifies a different characteristic scenario, where participation condensed 

to nothing more than an administrative facade. In reality, implementation has shown 

to be a basic top-down approach with minimal regard for participatory processes. 

Hence, there is a need for a revaluation of the whole concept that move away from the 

upgrading, which has plans that are already pre-designed by various experts, leaving 

little room for the community participation and influence (JordhusLier and de Wet, 

2013).  

1.5.5 Low income groups 
Low-income “groups in urban areas commonly referred to as the urban poor. 

According to Yeboah (2005), the term low-income used synonymously with the poor 

in both academic and practitioner circles, such as the United Nations and national” 

governments. “Furthermore, it is noted that the lack of distinction between poverty and 

low income is, however, predicated on the assumption that, it is the most convenient 

even though not the best way to measure” poverty.  

The “low-income housing sector comprises the lower end of the housing market” in 

South Africa. “The current definition of such housing extends to all homeowners 

earning zero income to a level of up to R18 000 per month” (FinMark Trust, 2009). 

This housing sector is further divided into two tiers, namely the subsidy-housing sector 
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(lower tier) and the 2“gap market” (upper tier). The purpose of subsidies and financing 

for these two sectors are two-fold: first, to provide a system of capital wealth creation 

that will enable a “trickle-down” of resources for people in the lower tier, and secondly 

to enable the upper tier to enter into the commercial market (Thring & Kahn, 2003). 

This goal avoids the utilisation of subsidies ad infinitum, but its success is also highly-

dependant on the growth of the economy, and thus the growth of the commercial 

housing market. 

The “gap market is defined as the range of homeowners with an income level of 

between R3 500 and R15 000” (Department of Human Settlements, November 2011). 

“This category came to be known as the gap market after 1994, due to the ineligibility 

of beneficiaries to receive a subsidy similar to the homeowners that fall into the sub-

R3 500 category, but also unable to access the commercial housing market due to 

high entry-level of income required” for financing. 

1.5.6 Conventional Construction technology of Housing 
Conventional Construction technology (CCT) defined as components of the building 

that utilize materials such as cement, concrete products, and other metallic building 

components and methods are casted on site through the process of timber or plywood 

formwork installation and steel reinforcement. Thus, provisioning of housing is 

relatively capital intensive because expends money to skilled labours, raw materials, 

transportation and result to slow speed of construction. These conventional 

construction materials and technologies are so expensive and sometimes scarce 

materials that they are by and large beyond the affordability of the common people 

and so cannot be employed for mass housing. “This mode mainly serves for the middle 

and upper income groups of the urban population. They are often averse to lending to 

the poor, and generally lack sufficient client orientation and outreach into poorer 

especially in developing countries. This mainly achieved through the private market” 

(UN-HABITAT, 2006). 

 
Conventionally built houses consist of concrete bricks layered and mortared to form 

walls. “The conventional method of concrete masonry construction falls into this 

category, although autoclaved aerated concrete bricks are also” used. “The 

                                                           
2 “Gap market is defined as the range of homeowners with an income level of between R3 500 and 

R15 000”. 
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conventional method for building low-cost houses refers to a traditional 40m2 brick and 

mortar structure, with two bedrooms, a kitchen/living space and a” bathroom. “This 

type of house is the most commonly used in the subsidy housing supply, and needs 

to comply with all the necessary requirements as set out by the NHBRC” (Zeiber & 

Zeinor, 2012).  

The “top structure is built on a suitable foundation dependant on soil conditions. Load-

bearing and external walls are constructed with 140mm hollow concrete blocks, and 

the interior walls with 90mm masonry” bricks. “The NHBRC requires a plastered finish 

on the external wall to provide sufficient waterproofing, while the inside walls are 

required to be bag-washed if not painted. The roof consists of treated wood rafters, 

built onto the external” walls. A “galvanised roofing sheet or roofing tiles are then 

fastened to the rafters with screws that can support the calculated windloads” (Zeiber 

& Zeinor, 2012). 

1.5.7 Alternative construction technology  
In this study alternative construction technology (ACT) is defined as the housing 

construction technique that moves away from the use of conventional construction 

technology CCT with the intention of minimizing the use of costly methods as well as 

time of construction without compromising or affecting the quality of construction. 

Therefore, cost effective, fast construction and quality shelter production provide for 

low-income groups (UN- Habitat, 2006). 

While NHBRC has extensively that elaborated that “alternative construction 

technology” is “Innovative housing techniques refer to any deviation from traditional 

construction methods that are not specified within the limitations of SANS 10400 - it 

does not necessarily have to be a material that has never been used before” (NHBRC, 

2013). This “definition extends to all residential building systems that don’t utilise the 

standardised method of masonry stacking units. Thus, it encompasses innumerable 

available products in the international and local” market. 

Alternative is not only hinged on the type of material, but also the approaches used to 

construct and deliverd the houses, through the involvement of the people who benefit 

for the housing projects to have an influence on the end product. “The households and 

community members are in charge of their upgrading process; they know best their 

housing plight, challenges and what need to be” prioritized. As they are in charge of 
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the design processes, households can influence the dwelling design to best serve their 

household needs/dynamics making them more functional. This can apply to both the 

ordering of spaces in the neighborhood and the implementation processes (Belford, 

2013). 

1.9 Structure of the dissertation 
Chapter 1 – Introduction 

This “chapter serves as an introduction to the research” study. It outlines the problem 

statement as determined through the literature review, as well as a research statement 

outlining a solution. A summary of the contents of each chapter ends the introduction. 

Chapter 2 – Methodology 

Chapter 2 will discuss the underlying qualitative research approach that was used in 

the study. The research methodology as well as the dissertation objectives are 

defined. There is a focus on the historical and geographical background of the Piesang 

River project on how the settlement came to its existence. The main research 

instruments are also investigated. Finally, “the limitations and ethical considerations 

of the study are given and the chapter ends with a” conclusion. 

 

Chapter 3 – Literature Review  

 

Chapter 3 contains the literature review that documents the background of housing in 

South Africa, as well as the use of Moladi construction technology, which can prove to 

be feasible in accelerating housing delivery. 

Chapter 4 – Case Study  

 

Chapter 4 discusses the case studies that were used in this research and how they 

came about. Case studies of Namibia Stop 8 and Piesang River are used to provide 

a clear understanding of the research phenomenon. 

Chapter 5: Research findings and data analysis  

Chapter 5 analyses the data collected. Data collected was analysed and presented 

according to the different themes that were explored. 

Chapter 6: Summary of findings, conclusion and recommendations  
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This last chapter will present the summary of the research findings, conclusions drawn 

from the findings and further makes the recommendations for further research. 

Recommendations are based on the lessons learnt.  
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Chapter 2 

Chapter Tow (2) Methodology  

2.1 Introduction  
The chapter talks about the methods used by the researcher to conduct the study. It 

consists of the objectives of the research, the applied research design and approach, 

instruments, reliability of the research, limitations thereof and the ethical aspect of 

performing a feasibility study. The population, sampling frame and sampling units used 

in conducting the study as well as to described them. Sources of data, data analysis 

and interpretation, and data presentation tools are explained to detail in the chapter. 

2.2 Research Aim and Objectives  
The research investigation is concerned with the use of an Alternative Construction 

Technology as a potential solution to upgrade informal settlements, with the 

participation of community members to address the primary challenges facing the low 

income housing backlog in South Africa, particularly in the case of informal 

settlements. The effect of using other previously explored alternative construction 

technologies, such modular, Intermodal Steel Building and premade housing Units 

over those commonly used and referred to as “conventional” construction is compared 

and explored, and as well as presents the use of Moladi in relation to its feasibility for 

future use in low income with more focus on informal settlements in-situ upgrade 

housing projects. 

2.3 Research Design 
The present study is based on a comparative type research to investigate and address 

the ‘indicated specific objectives and research questions. Comparative research 

design was selected because the data obtained through survey method using 

questionnaires, interviews and observation that emanated from the nature of the study 

objectives were required in comparing the data collected about CCT and ACT in line 

with the  cost, speed and quality production as it was by using frequency, percentages 

and describing qualitatively by words. 
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2.4 Research data collection approach 
Normally in research, there are two types of approaches to deal with the collection of 

the data, quantitative and qualitative. Creswell (2012) states that quantitative and 

qualitative methodologies should not be considered as rigid, distinct classifications, 

perfect inverses, or separations. Rather they speak to distinctive closures on a varied 

field. The table below illustrates these differences. 

 

Table 1: Quantitative vs. Qualitative research source (Johnston et al, 2006) 
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The “study adopts a qualitative methodology as it seeks to explain the relationship of 

one variable with another variable through qualitative elements. The qualitative 

approach lets the researcher assess or examine the experience of people in detail 

through exhaustive interviews or focus group discussions” (Hennink, Hutter & Bailey, 

2011 in Langford, 2012: 111-112). Moreover, another author expresses that “one 

preferred standpoint of subjective strategies in exploratory research is the utilization 

of open ended questions and probing, giving the respondents the chance to react in 

their own words as opposed to driving them to browse settled reactions, as quantitative 

techniques” do. “Another favorable position of qualitative methods/techniques is that 

they permit the researcher the adaptability to probe initial participants’ reactions and 

responses” (Mack et al, 2011). 

This research also explores and evaluate the feasibility and benefits that would be 

brought by the use of Moladi building technology in comparison to the conventional 

methods in the construction of houses in informal settlement upgrading, in particular 

with the participation of the community members in the construction process. 

Moreover, the research study employs the appropriate tools to investigate the housing 

programme responsible for the realisation of benefits stated in programme’s objectives 

and in policy. A qualitative methodology applies a large variety of data techniques that 

were used in this research study (Robinson, 2000; Crang, 2002). Furthermore, the 

research study was conducted using a number of primary and secondary data. 

Primary data being the data the researchers are collecting information for the specific 

purposes of their study. In principle, the questions the researchers pose to the 

respondents are tailored to prompt the data that will be substantial for the study in 

question. Researchers collect the data themselves, using surveys, interviews and 

direct observations, While, secondary is data that has been interpreted and recorded 

by other people or researchers related to the study (Williams, 2006). 

2.4.1 Primary sources  
The primary data for this research gathered through semi-structured interviews, focus 

groups interviews and questionnaires. The key informants included the group savings 

members from the community who had already benefitted from the first phases of the 

housing projects and those who were yet to benefit from the next phases of the 

housing project (this would help the researcher to test for feasibility and social 

acceptance of the alternative technology’s use for the next phases).  
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2.4.1.1 Sample size and procedure 
The two case studies analyzed to support this research are namely Piesang River and 

Namibia Stop 8 collectively have eight saving schemes made up of 30 members on 

an average per saving scheme. The interview respondents were from a sample size 

selected through a snowballing sampling procedure. Snowballing sampling isolates 

cases of interest from people who know people who can offer relevant data, which can 

aid the researcher to attain the study’s mapped objectives (Patton, 1990). This style 

of sampling made it easy to pick out the relevant information that was useful for this 

study because the researcher had limited information on the particular houses built 

through the community participation initiative, implemented by FEDUP savings group 

through the PHP approach. Not only did it help to find out the aforementioned, but 

helped the researcher get to test the societal parameter of the possible use of 

alternative construction methods in their upcoming projects, as these were the people 

who were hands on the projects and took the vital decisions in what methods and 

materials are used in these upgrades. Henceforth, the key informants identified by the 

researcher even went to the extent of referring and suggesting other possible 

informant who played a role in the planning and construction of their houses.   

All the interviews conducted with the FEDUP savings group were through focus groups 

as this allowed the researcher to get all their opinions at the same time. Marczak & 

Sewel (1991) cited in Butler, (2002) states that, a focus group could be defined as a 

“group of interacting individuals having some common interest or characteristics, 

brought together by a moderator, who uses the group and its interaction as a way to 

gain information about a specific or focused issue”. Discussions with the focus groups 

assisted in this research to both cut down on time and get precise information related 

to the study. This proved to be an advantage while conducting interviews through 

focus group discussion, as it helped other respondents recall about certain issues 

while others were speaking and sharing about an issue related to the question in 

discussion. This, in turn, allowed for the response of all questions fully.  

Moreover, an action research approach was applied in this study. Members of the 

selected community were invited to come and share with the researcher through a 

highly interactive process of co-production. In practice, the researcher went to the 

extent of asking the respondent to draw some of their dream houses to get a sense of 

what the community really aspired to. 
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Further information came from various housing project facilitators who were involved 

in the project, selected through purposive sampling (Khuma, 2008). The study 

focused on how the community members took part in the planning and construction of 

the houses in Piesang River and NS8 to evaluate if their exploration of using other 

methods used in the project were welcomed by the community members. For this 

reason, the purposive sampling procedure was useful because the study purposefully 

targeted those that were involved in the planning and construction of the complete 

phase of the project. According to Teddlie & Tashakkori (2009), purposive sampling is 

a data collection technique that helps in selecting a number of key informants to 

respond to the research question but yield the most information about a particular 

phenomenon. The interviews with uTshani Fund facilitators were based on purposive 

sampling strategy because the researcher already knew the respondents who would 

furnish information pertinent to the aim of the research. This research used semi-

structured interviews following a list of thematic questions on a specific context and 

theme related to each particular key informant. In addition, the researcher used a 

camera and voice recorder to capture visual and voice data respectively with the 

consent of the respondents.  

2.4.1.1.1Key informants 
 FEDUP savings group: A set of open-ended and closed-ended structured 

interview questions was prepared and asked during focus group interviews. The 

questions were asked in sequence and read out to the respondents. Open-

ended structured interview questions allowed the respondent to give as much 

information as they could. This approach also enabled the researcher to probe 

specific answers and repeated where the respondent did not understand the 

question. Leedy (1986) as cited by Govender (1997) and Salane (2000) argues 

that interviews allow the researcher to extract the information that is required. 

The personal interviews are said to enable the researcher to probe responses 

and make follow' up questions on the responses given. The questions covered 

issues related to the benefit of savings, aftordability and the quality of houses, 

reasons for joining the group savings club.  

 Community construction management team (CCMT): “the main team of 

people that oversee implementation of the housing projects from drawing plans 

(which are formalised by qualified architects and engineers) to the construction 
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process, which is contracted out to community members. The construction 

team consists of five members who each have a specific task: the technical 

officer requests specific items and provides quality control, the book keeper 

sources the best and cheapest materials, the store keeper controls the inflow 

and outflow of stock, the loan and savings officer looks after the community’s 

finances, and the project manager oversees the whole process. And, unlike in 

the private and public building sector, most of the construction team’s” 

members. The CCMT members were interviewed using a focus group interview 

to allow all the members to air their experience with the community participation 

and their personal view of how the community would receive the alternative 

technology. The interview questions comprised of both open and closed-end 

questions. Open-ended questions are those questions that look for clarity, 

“approaches and steps embraced to ensure community involvement. On the 

other hand, closed ended questions are those questions that seek facts that do 

not require” clarity. 

 Municipality officials from the informal settlement Unit (eThekwini Municipality) 

 Residents from Piesang River and Namibia Stop 8: the residents of these 

two settlements have either been involved one or another in the construction of 

their houses in the first phases of the infomal upgrade. Hence, these are the 

vital stakeholders of the projects, as there are the people who benefit the 

houses on completion of the housing project, secondly they are the ones who 

determine what construction techinique is utilised to build the housing which 

they will live in. 

 

2.4.1.1.2 Societal Parameter  
“A Moladi home will be termed satisfactory to the norms of living to society if it be 

similar or at the standard of that a conventional (brick and mortar) house”.  

The social parameter refers to the sustainability, based on the receptiveness and 

tolerability of the Moladi construction technology, as a favourable building method over 

the conventional one by the beneficiaries of the housing projects. In the social context, 

its use was important to “express these changes, identify factors that bring these 

changes and explore future patterns that help to provide” solutions. To measure and 

find out the acceptance, a broad expressive investigation was performed in some 
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informal settlements in the eThekwini Metropolitan area, namely in Piesang River, and 

NS8. The designed investigation studied the beneficiaries’ negative and positive views 

that surround the use of alternative construction technologies and materials, and tried 

to find out if marketed properly, if there would be any shift of perception that can 

eventually cement the improvement of the societal view of non-traditional housing. 

2.4.1.2 Secondary Sources of Data 
“Secondary data defined as data that is available already from other authors and 

researchers. It has already been collected for other purposes beyond one’s specific 

research, such data is easily accessible and inexpensive “(Dickey, 2012). The 

research has included the use of secondary data sources such as books, government 

documents, dissertations, journal articles, newspaper articles as well as online 

material. The secondary data used in the research mainly focuses on books, journals, 

government papers, policies and thesis. The reason being such a wide variety of data 

will offer a broad array of information on the research in question; the fact that to be 

able to justify or understand the phenomena being studied the researcher cannot go 

about on their own knowledge, as this will pose a challenge of limitation of information 

(Seidler 1974). To understand the phenomena in context there needed to be studies 

of similar cases, which have explored the subject matter studied prior used to get a 

greater understanding of the topic. 

2.5 Research techniques  
In this study different types of research techniques were used to assess and describe 

the benefit of Moladi building technology over that of the conventional building 

technology because to cost, speed and quality and also the main factors that affect 

the application of MCT. These are questionnaires, interviews Document analysis, and 

observation.  

2.6 Data Collection 
Primary “data collection involved the use of various tools ranging from interviews, 

semi-structured surveys, and tape recording to obtain information from the” 

respondents. Interviews were held with 3key informants as illustrated on the graph 

below. Consent was obtained before the start of all the interviews to use the tape 

                                                           
3 Key informants selected purposely based on their knowledge, expertise and experience into the issue being 

investigated. 
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recorder of the interview session with the community members, savings groups and 

residents. The use of a questionnaire allows a larger population used for information 

as well as focus groups to gathering purposes. Preceding the arrangements made to 

meet with these individuals. Questionnaires were given to the participants from both 

settlements in their homes and everyone was required to respond to the questions 

being asked in a survey and then and those with the focus group, were asked during 

group saving and community meetings. There mixture of closed as well as open-ended 

questions varying with what the information was required from the respondent. The 

community members who benefited from the first phases of the housing project asked 

to provide comprehensive knowledge of the construction options and processes that 

were used to come complete the housing projects, social problems in the area, their 

causes and what they feel can be the solution to the problem. The various community 

networks were established and their influence on the social stability of the area. 

2.6.1 Survey  
They survey was made up of three sections, to try and better understand whether the 

respondents knew of how what they recognised as being a socially aspectale house. 

The first part aimed to obtain the uninformed opinion of the participants regarding 

preference between the two survey cases, with no information pertaining to the 

technical performance of the two types of houses, thus providing an uninformed 

opinion. The second part of the survey provided the participants with various real-

world technical information e.g. the durability, cost, construction time, etc. regarding 

the two cases. Therefore, the preferences between the houses were examined once 

more, but the participant was then presented with more accurate information in order 

to obtain an informed opinion. The third and final part of the survey determined whether 

the participant was willing to accept the Moladi solution, if some aspects of the 

conventional solution were present to help them to be more receptive the option. This 

provided an informed, investigated opinion from the respondents as the conclusion to 

the survey. Therefore, the dependant variables that are studied in the survey are: 

1) The inhabitant’s housing preferences;  

2) What the respondents’ social feeling are  with brick and mortar houses;  

3) What the respondents’ social feelings are with Moladi houses.  
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2.7 Data Analysis 
Data analysis is the process of evaluating data. It evaluates the impact or importance 

of data. Different segments formed to provide different themes for the data was 

acquired (Schoenbach, 2014). For data analysis purposes, the use of thematic data 

analysis made easy, for the researcher, to understand the collected data. Thematic 

data analysis method proved to be ideal for this research study. It allowed the 

researcher to do a categorisation of different themes and ideas within the data. 

Furthermore, the different themes and ideas have been analysed and described in 

detail providing flexibility to the research study as different aspects emerged from this 

data analysis (Braun and Clarke, 2006).  

The raw data collected from the interviews conducted with Municipality officials that 

were involved in the upgrade of the informal settlements in Piesang, as well as the raw 

data collected from the household survey conducted with households who have 

benefitted from the upgraded housin presented to them to validate the study accurately 

through its analysis. “Qualitative researchers aim to gather an in-depth understanding 

of human behaviour and the reasons that govern human behaviour” (Creswell, 2003). 

Research approach adopted enabled the researcher to appropriate data and the 

informants had a chance to respond to problems they face in informal settlements. 

2.7.1 Thematic Analysis 
 

Phase 1: Familiarising With the Data  

The researcher aimed to translate information, read and re-read the information, note 

down beginning thoughts to connect them with the current information. 

Phase 2: Generating Initial Codes 

To generate initial codes, the researcher coded interesting features of the data in a 

systematic fashion across the entire data set, collating data relevant to each code. The 

exercise involved the creation and application of codes10 to data being analysed: an 

interview transcript, field notes, observations, etc. to produce a record of the things 

that have been noticed (Kelle, 1995). Once the record has been produced, focused 

attention was paid to that record to identify relevant themes emerging from there. 
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Phase 3: Searching for Themes  

This stage included examining the codes into potential theme, assembling all 

information significant to every potential theme. Themes are distinguished by "uniting 

parts or pieces of thoughts or encounters, which frequently are pointless when seen 

alone" (Leininger, 1985: 60). The thought is to build up these topics and to work out 

how they identify with each other inside the information. The most critical topics that 

address the research question were chosen from all the potential subjects. Using 

literature review as a basis for structuring my analysis, this research used the following 

themes: Housing cost, construction time, social acceptance of alternative technology, 

community participation and housing typology. 

Themes that emerged from the informants were pieced together to form a 

comprehensive picture of how they perceive, describe, clarify and elaborate on what 

thoughts they perceive about the use of alternative technology in the construction of 

their. Even in cases where they express different ideas on its use the coherence of 

these ideas only materialised when they were pieced together to make an argument. 

 

Phase 4: Defining and Naming Themes 

The researcher defined and named themes as an on-going analysis to refine the 

specifics of each theme, and generating clear definitions and names for each theme. 

 

Phase 6: Producing the Report 

This phase was the final opportunity for analysis where compelling extract examples 

and their analysis was done while relating back the analysis to the research question. 

Therefrom, the researcher built a valid argument for choosing themes that allowed him 

to make inferences from information gathered from the interview. The analysis at this 

stage required the researcher to examine data collected to make some sense out of 

each. 

2.8 Limitations of the Study  
Except for the time and financial constraints, the researcher faced a couple of 

challenges that somewhat posed as a limitation that could adversely affect the study’s 

undertaking. These respectively were the difficulty to parallel ACT and CCT due to the 

lack of use of alternative construction technology in Piesang River in Inanda. 
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Secondly, the lack of human resource and research laboratory, inadequate adaptable 

and innovative construction technology application for in-situ housing upgrade in 

informal settlements of Piesang River and Namibia Stop 8, and lack of efficient 

relevant and recent information related to the study, respondents’ inadequate 

knowledge towards the interview, questioners associated with ACTs.  

2.9 Conclusion 
This chapter seeks to discuss the research statement that regulates the fundamental 

theme which the study tries to address, namely to see if Moladi can offer an “improved” 

way out to the current challenges confronting the backlog of low-income housing in 

the country.  Hence, the study focused on the low cost housing project in the informal 

settlements of Piesang River in comparison with the case of Namibia Stop 8 to validate 

the feasibility of the alternative technology. To evaluate the feasibility of use the Moladi 

construction technology for the adaptation of cost efficient, time manageable, quality 

and environmentally friend housing. Secondly, to see what impact community 

participation has on the delivery of housing projects. A qualitative research approach 

was used to draw and assess the themes. In this study, unrestricted methods played 

a vital role to reaching to a results. The population, sampling frame, sampling units 

and techniques were presented in this chapter to show the exact sample used in the 

study. The chapter also described sources of data, ways of data analysis and 

interpretation and presentation tools used by the researcher. Sampling methods also 

enhanced the legitimacy of the study. Data analysis is discussed in Chapter 5.  
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Chapter 3 

Chapter Three (3) Literature Review  

3.1. Introduction 
The forever growing backlog of low-income housing, suitably located and of an 

acceptable standard, normally termed of good quality housing in South Africa has 

become a cause for concern. In as much as there has been an addition of 5.6 million 

houses, amounting close to 50% percent of formal housing since South Africa’s first 

democratic elections in 1994, with an estimated backlog in 2016 currently standing at 

2.1 million housing units significantly more than the estimated deficit of 1.5 million 

houses in 1994 (Khaki, 2009). Although there is significant progress in the delivery of 

housing particularly low-income housing, for many complex reasons this backlog is 

resisting to decline. This is despite the fact that the rate of housing delivery remains 

unparalleled internationally and in South Africa, due to the actions of the state and 

other role-players in the built environment (Rust, 2006). 

This chapter deals with a theoretical and empirical basis of the impacts of the housing 

challenges presently confronted by millions of South African households, as well as a 

review of a possible solution in the form of Alternative Construction Technology (ACT) 

that allows for the involvement/participation of the communities during the planning 

and construction phases. The impacts of the application of alternative construction 

technology to speed up construction, produce a finished product of high quality, also 

minimize the cost of construction are reviewed. In addition, empirical basis of the use 

of alternative building and construction technology (ACT) reviewed in comparison to 

that of different countries and how ACT for provision of low-income housing units’ 

works in their case, which may help reduce the backlog. 

The first section of the literature review aims to analyze extensively the South African 

current housing situation. To get a better picture of this situation, there is therefore a 

need to touch on the history of housing delivery in the country, from the pre-colonial 

times to that of the present day, understanding the complications and challenges that 

have dealt the housing crisis in the country. This will help painting a clear picture of 

the backdrop to, and rationalization of the housing policies that were legislated after 

the democratic government took reign in 1994. The resulting challenges and housing 

backlog also discussed from the viewpoints of informal settlements and the upgrade 
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of them to try getting the settlements formalized. A comparison of several implemented 

and proposed alternative construction solutions along with how communities can be 

included into the housing projects, with a summarized problem definition concluding 

the first section. 

In second section, one of the possible aforementioned alternative construction 

methods/solutions from the first section explored further. The use of Moladi 

construction technology for low-cost homes, commonly referred to as form molded 

housing (Moladi housing), was specifically mentioned. This section traces how the 

moladi construction technology came about and what influenced the birth of form mold 

housing architecture. A summary of the varied uses of moladi follows, with specific 

emphasis on residential building. The pros and cons of using moladi construction 

technology for housing purposes, especially for low-income housing, are also given 

and a discussion on the feasibility of an alternative low-cost housing solution ends the 

chapter. 

3.2 Theoretical framework 

3.2.1 The enabling approach 

The “Enabling Approach”, developed in 1988 as part of the Global Strategy for Shelter 

(GSS) to the Year 2000, advocated an “enabling strategy” that shifted the role of 

governments from provider to “facilitator”. Governments were to play a role of working 

to remove obstacles and constraints that hindered the access to housing and land, 

such as fixed housing finance structures and unsuitable planning regulations, while 

people’s onus was to finance and build their own housing. “Enabling Housing Markets 

to Work” (1993) a World Bank’s Policy Paper, was largely along the lines of the GSS, 

hope the markets would deliver at the same time the equity and efficiency goal. GSS 

places much importance on the capacity building for enhanced management of the 

urban area, reform of institutional norms (more so in the public sector), and "local 

ownership" relating to the policy. NGOs were to have a key role along with other 

influential civil society groups in the housing process. It makes note of the vital role the 

government plays, in not only making the "enabling institutional environment", to assist 

with the actions of the non-governmental actors, but indeed to also provide 

investments and facilities which the private and other non-governmental sectors 

cannot adequately provide - such as trunk and other important infrastructure. The GSS 

also accorded a fundamental role to the private sector in shelter delivery; based on a 
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sectoral approach that aimed to introduce innovations in building technology, new 

construction methods and affordable building materials (UN-HABITAT 1997). 

The enabling approach as was defined initially by United Nations Centre for Human 

Settlements (UNCHS) (1987) differed from that which the World Bank (1993) 

advocated in its policy paper. In the UNCHS' initial formulation of enablement, the 

emphasis was on the key role of the community and on the need to enable the 

community to 'help themselves,' as well as on action at the local level. The World Bank 

version of enablement hardly mentioned communities, conceptualizing society rather 

as constituted by 'consumers' and 'producers,' and focusing on seven instruments 

which were mainly related to economic aspects, and which overlapped with only a 

couple aspects of the UNCHS approach. 

At present, participatory or community-driven in situ informal settlements upgrading is 

recognized as the best practice. Based on the recognition of the key role the poor play 

in improving their own living conditions, participation in decision-making viewed as a 

right and an instrument in achieving greater effectiveness in the implementation of 

public policies (UN-HABITAT 2003). Recent successful upgrading cases based on 

community participation involve the poor in formulation, financing and implementation 

of upgrading programs and formally recognize the use of alternative technologies in 

the construction of housing. As UN-Habitat states, the inclusion of “those traditionally 

responsible for providing informal housing”, i.e. informal sector landlords, land owners 

and the investing middle class, are essential in order to encourage investment in low-

income housing, maximize security of tenure, and minimize financial exploitation of 

the urban poor. Government’s role thereby is to initiate the upgrading process, to 

maintain financial accountability and adherence to quality norm, through moderation 

bodies such as the likes of NHBRC of South Africa (UN-Habitat 2003a: 189). 

Generally, the key to a more sustainable approach lies in the right design of the 

community’s responsibility and participation in the upgrading process as this can 

generate “ownership” that is increasingly recognized as prerequisite for sustainable 

urban development projects (UN-HABITAT 2003a). 

This conception of the enabling strategy, however, has been subject to much debate 

and criticism for its over-concentration on the private markets and exclusion of 

alternative/complementary modes of housing provision from serious policy 
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consideration to enabling for the use of alternative construction methods. Tendler 

(2006) “also points out that in order to guarantee success of enabling approach, 

promoting policies such as decentralization, privatization, and deregulation, demand-

driven development is necessary allowing for beneficiaries to have a say in what 

construction method they prefer, rather than being forced to accept that of the 

conventional methods. While, Turner (1976) advances that one of the biggest 

obstacles in achieving user control over the housing process was the problem of 

unrealistic building standards. Turner recommended deregulation to support the 

decentralization of housing production. 

Smit (1997) asserts that the responsibilities and role of the State should be restricted 

to the formulation of the policies of what has to delivered, legislative framework 

enabling for the delivery of the highlighted elements in the policy and co-ordination of 

all housing activities. He adds that there has to be monitoring of the housing resources 

spent by the State for accountability and see to it that it gets value for money. The 

State should only be involved in the installation of bulk infrastructure. Mc Gurie (1981) 

cites the fact that the provision of housing is left solely to the market. 

3.2.2 Acceptance theory  
Louho, Kalliojaand and Oittinen (2006) state that acceptance is about how people 

agree to take and adopt some new technology for use. User acceptance of new 

technology is further described as the noticeable readiness within a group to employ 

new technology to achieve a goal previously with a different method (Dillon 2001). 

Hence, acceptance can be viewed as a function of user involvement in technology 

use. Acceptance can be further described as the critical factor in determining the 

success or failure of any technology and acceptance has been conceptualized as an 

outcome variable in a psychological process that users go through in making decisions 

about technology (Dillon and Morris 1996). Shi (2005) states that most studies in 

relation to the satisfaction acceptances of the consumers towards a new construction 

technology are based on the housing needs, wants, values, norms, preferences, 

satisfaction and acceptability. Hence, from the current literature it emerges that are 

three most important social aspects namely housing needs, preference and norms, 

which determine the social acceptancy of the implementation of new construction 

technology. 
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Housing Preferences: The preferences of the recipients of the house aims for 

specific elements in a house, and are normally very shifted and tend to change after 

some time. It is reliant on a large number of perspectives, which can be partitioned 

into households’ financial profile, socio-statistic profile and what value they hold for 

housing (Shi, 2005). 

Housing needs: According to Simons (1987) Maslow's framework, which is largely 

represented as a triangular hierarchy of levels, hypothesizes that the requirements of 

individuals can be partitioned into a few unique layers of significance. This chain of 

command of necessities was produced by Abraham Maslow in 1943 in his mission to 

qualify the hypothesis of human motivation. Despite the fact that his study has been 

superseded by advanced Connection Hypothesis in sociological and mental research 

(which just considers the way which people relate to each other over a periods), it is 

centred on the idea that still demonstrates legitimate for the meaning of fundamental 

human housing needs and provision. 

 

Figure 3.2 Maslow’s hierarchy of needs (McLeod, 2016) 

As per the definition as set out by Maslow, the requirements of people can be 

partitioned into five unique layers (fig 3.1), with every layer coming first before alternate 

layers. Alluding to Figure1 the graph above, the primary level relates to essential 

physiological needs, which are the minimal positioned level in the chain of importance. 
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From here, every single other level begin, up to the fifth level. In the event that a level's 

need has not been met to then the upper levels' impact is immaterial; subsequently, 

every level must be satisfied to advance to the following. In spite of the fact that this 

progression was produced to incorporate the entire of human needs, it can be 

contracted down to a definition that exclusively delivers needs specifically identified 

with housing. Hence, this basically supports that for any new technology to be 

accepted and be termed suitable it has to first meet a certain level of acceptance the 

lower level (Merriam-Webster Inc., 1994).    

Housing norms: Despite the fact that a house may satisfy the requirements of the 

owner, it doesn't really imply that it will be satisfactory to him/her. This is because of 

the social desire that is available in every individual. To comprehend these 

complicated features of housing, particularly as it identifies with government 

sponsored minimal effort lodging in South Africa and as it relates to subsidized low-

cost housing by the government in South Africa, it is necessary to investigate the 

extent of housing norms in all humans. 

As depicted by Morris et al. (1986), that the housing standards of individuals are based 

on social beliefs, weighted on by the precendency of what other have grown believe 

is a standard norm for it to be acceptable. Therefore, a housing unit has to adhere to 

specific guidelines and desires set by the community, or section of that group. This 

suggests that if a household does not consent to these standards, a deficit will exist. 

Thus, it will allow for the family to spur the on deficit, so as to remove the dissatisfaction 

of not meeting the norms.  (Morris and Winter, 1978). 

3.2.2.1 Negative Perception of Alternative Housing Construction Solutions 

Even though several alternative housing designs have been proposed, tested and built 

as showcase examples by a variety of organisations in South Africa, the uptake of 

these solutions have not developed to implementation on a massive, nationwide scale. 

The insignificant 0.68% share that make up the total of low-cost alternative housing 

projects in South Africa illustrates this situation (Sexwale, 2010). Negative perceptions 

that prospective homeowners have about new building materials and technologies 

contribute to this sector’s exclusion, and community input has shown this to be a 

widespread problem (Department of Human Settlements, 2010). “Thus, the 

underestimation of the complex relationship between society and housing in the 
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alternative low-cost housing sector is evident. The proposed test designs in this thesis 

are subject to the “Alternative Construction Technology” name (ACT) due to the use 

moulds through the Moladi construction technology. This objection stems from the 

sociological view of a traditional “home”. From the general viewpoint of the 

beneficiaries, a traditional home consists of a brick and mortar top structure with 

adequate living space, kitchen, ablution facilities and bedrooms, together with a back- 

and front yard. The solidity provided by modern brick structures contributes to 

inhabitants feeling safe and comfortable inside their homes, as opposed to the 

perceived lower quality of ACT systems (which make use of thin steel framing to shape 

the structure, plastic moulds, concrete poured into the mould, or polystyrene coated 

with thin plaster to name a few examples)”.  

“The household will then have a choice to either adjust its conditions (by changing the 

housing) or to adapt to the conditions (by changing the household) to remove this 

deficit. By incorporating the housing norms of a household, Morris and Winter (1973) 

then developed a new type of housing suitability approach, known as the Housing 

Adjustment Model”. 

3.2.3 Housing Adjustment Theory 
The theory of housing adjustment behaviour is a framework aimed at getting 

accustomed to the method by which households pursue to maintain to find an 

equilibrium, the things that cause disequilibrium, and the consequences of existing in 

a state of disequilibrium. In this sense, equilibrium refers to a state in which the 

household’s current housing is in accordance with the norms of both society and the 

household itself, and it fits the needs of the household. Housing norms include space, 

tenure and structure type, quality, expenditure and neighbourhood. When one or more 

of these norms is not met by the household’s current housing, the household 

experiences a housing deficit. Hence there needs to be some sense of equilibrium met 

when bringing in and trying to introduce the use of alternative construction technology 

(Morris and Winter, 1978).  

3.2.4 Collaborative planning theory 
Collaborative planning followed the realization that people were not saying much about 

planning for their community development. The collaborative planning theory was 

meant to encourage previously silent groups, including the poor, women, and the 
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disabled, to come to the centre of community development and say what they think 

could help them (Giddens, 1985). Collaborative planning downplayed the central 

expert role of the planner and instead adopted a people-centred approach where 

people could drive their development process and decide as a collective (Healey, 

1998). Participants in collaborative planning theory are encouraged to find ways of 

practically achieving their planning desires and to question what is put before them 

rather than simply agreeing with everything. 

 According to Ntema (2011) “the National Housing Policy specifies that all housing 

subsidies offered should be met with a contribution from the recipient either in the form 

of funds or labour, to encourage a culture of responsibility and saving for” housing. 

“The government introduced the People's Housing Process and promise to fund 

households who are willing to participate in building their own house. People can now, 

with assisted help, choose alternative construction methods to build dwellings that are 

of a good quality, of a design that reflects individual needs and taste, and from which 

they can work.” 

One “of the advantages of collaborative planning is that participants are able to interact 

with the planners; their indigenous knowledge is not simply taken for granted, which 

means there is a mutual learning process where knowledge passes from the expert to 

the local people and from the people to the expert (Tewdwr-Jones, 1997). Secondly, 

collaborative planning empowers people because they become part of the planning 

process in that they are able to question and reason throughout the process of 

planning (Tewdwr-Jones, 1997). Thirdly, collaborative planning adopts a more open 

style of practices in such a way as to open communication between the expert and the 

stakeholders” (Tewdwr-Jones, 1997). Moreover, with collaborative planning 

participants are able to collaborate and change the existing conditions into what they 

think could best suit all of them. For the purpose of this dissertation, collaborative 

planning theory highlight participants’ concerns such as the relationship of 

professionals, municipality and community members from Piesang River and NS8 as 

they engage in collaborative work. 

3.2.5 Integration and Coordination Approach 
 

Smit (1998, 77) stated that “in order to improve people’s lives in a meaningful way and 

be able to cope with the complexities of informality, it is essential that informal 
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settlement upgrading policies and programmes are integrated…” Smit (1998) further 

cites examples of successful integrated approaches to informal settlement upgrading 

from India and Kenya. Integration, as a concept, is often used broadly but in this thesis 

it will be used specifically as a tool of bringing together different sectors, policies or 

programmes in informal settlement upgrading. Mabin and Smit (1997) as cited by 

Pieterse (2003) define integration approach as coordination and integration of sectorial 

investments in cities to ensure that, among other things, design and spatial planning 

come together and reinforce social development. 

3.3 Conceptual framework 
 

3.3.1 The need of alternative building technology in low-income housing 

project 

The “growing population of urban habitant in the world has unavoidably results in a 

very severe rise in the demand for housing. The gap between demand and supply 

creates a very complex problem, driving the housing sector towards less efficient and 

more-expensive solutions and new city dwellers towards informal independent 

construction of dwellings in informal settlement” (Rust, 2006). “The building sectors 

are the primary consumer of resources and energy in the modern environment. 

Therefore, it is of great importance to develop technologies to deal and reduce adverse 

environmental effects, while reducing time and cost of production without 

compromising quality of the house. The need for consideration of the potential and 

performance of innovative ideas to try to curb these challenges, find the paramount 

solution, a consistent set of yardsticks need to be developed with the consideration of 

sustainability in mind.” “Additionally, the evaluation of sustainable building 

technologies and solutions entails the development of comparison schemes and 

benchmarks that will highlight the challenges and opportunities of technology” (Saler, 

et.al. 2012). 

The importance of alternative building approaches in support of sustainable low-cost 

housing development, in light of the ever-increasing costs of traditional building 

materials and the high expectations of those demanding free housing. Alternative and 

innovative building methods are said to be more economically effective building 

materials and construction methods should be sought to tackle the ever growing South 

African housing backlog. Intermediate Technology Development Group (ITDG) aimed 
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to improve poor people’s shelter conditions in rural areas through the use of 

appropriate building technologies. has learned that improving urban poor people’s 

housing (physical capital) through the use of alternative building materials in urban 

areas involves not a review of the standards and regulatory frameworks, but also 

building human capital through skills upgrading, strengthening community based 

groups and empowering local communities (social and political capital) and facilitating 

access to credit (financial capital). 

3.3.2 Understanding the use of alternative building technology 
Incremental housing is a concept that is currently at the centre of the South African 

housing policy, more so in the draft the proposed new Human settlements policy draft 

that seeks to address all the nagging issues. Incremental development of housing 

insures that the residents, over time, will gradually expand initial basic dwellings into 

more adequate homes, which can satisfy their needs (CSIR, 1997), while Goethert 

(2010) refers it to an informal building and expansion way of construction “the pay-as-

you-go process” which is often the de facto growth pattern, particularly in low-income 

neighbourhoods. The concept of incremental growth belongs in the broader concept 

of incremantal type of housing. Incremental housing normally takes three usual 

formats, namely site and service schemes, core housing schemes and lastly, informal 

settlement upgrading. The three typical format of self–help need beneficiaries with the 

communities to make financial contribution towards their housing improvements to 

satisfy their housing needs. The inclusion of community members in the construction 

phases of the housing project will allow for the transfer of skills, which will help them 

as beneficiaries to realise the incremental aspect over a period.  

 

The objectives of incremental approach are to include labour intensive methods, which 

in turn create jobs as emphasized in community participation. Furthermore, the 

incremental approach promotes participation of communities, maximizes job creation 

through backward and forward linkages, improves economic linkages by purchasing 

building materials and after housing improvements through internal investment, 

promotes skills transfer promote capacity building. Lastly, it promotes an ascending 

mobility done by involving communities in the initial stages of the housing projects than 

"top down" approach and gives the beneficiaries a sense of pride and ownership about 
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the final product realized at the, because of the community’s involvement (Parnell, 

1999).  

 

Through incremental mode of housing delivery, the government plays an enabling role 

of ensuring that the conditions are conducive for the delivery of housing. The 

government plays a supportive role in housing delivery to enable communities on 

continuous basis to improve their housing circumstances (Boonyabancha, 2011). In 

essence, beneficiaries are being called to make an active contribution to help 

themselves by improving their housing incrementally towards an ultimate goal with 

assistance from the government in the form of an initial subsidy and ongoing support 

(Boonyabancha, 2011). 

Incremental housing approach solely hinged on individual households and 

communities taking the responsibility to continue improving their housing as a best 

position to take (Dewar, 1993), training beneficiaries causing improvements such as 

low incomes.  

3.3.3 Conventional Modes of Housing Construction  
Conventional building ways commonly referred to as building which are constructed 

using materials ranging from cement, cement concrete products, and additional 

metallic building constituents and methods are assembled on site through the process 

of timber or plywood formwork installation, steel reinforcement and cast in situ. 

Therefore, housing provision is highly demanding and capital intensive because it uses 

up a lot of money on skilled labours which could be managed if communities and 

beneficiaries were involved in the construction of the houses, raw materials, 

transportation and that by and large result to slow completion of houses. Conventional 

construction materials and technologies are expensive and sometimes battle with the 

challenge the ever incresesing material prices, while the subsidies remain unchanged, 

they are also beyond the reach and affordability of many people who find it hard to 

even make ends meet for day to day basic needs and so cannot be employed for mass 

housing. This mode mainly serves for the middle and upper income groups of the 

urban population. They are often averse to lending to the poor, and generally lack 

sufficient client orientation and outreach into poorer especially in developing countries. 

This is mainly achieved through the private market (UN-HABITAT. 2006). 



41 
 

3.3.4 Alternative Construction Technologies 
There are numerous challenges that have resulted in a non-effective housing delivery 

in South Africa. The Human Settlements Department has undertaken to address these 

challenges in the future, with the goal of speeding up the delivery of small houses for 

people living in informal settlements through innovative methods. However, the bulk 

of South Africa’s housing units are built using conventional construction techniques to 

provide a durable, 40m2 brick and mortar home. This is in unembellished contrast with 

other countries, where the use of alternative building technologies provides a stream 

of innovative solutions for the built environment, and make up a large segment of the 

affordable housing sector (Slawik, et al., 2010). 

As stated by the Housing Minister Lindiwe Sisulu in her parliament speech in 2008 

reported that “In order to tackle the building material issue, the department was 

undertaking investigations in respect of the use of alternative building technologies 

which will meet all the requisite standards for quality, norms and standards” (Ndaba, 

2008: online). 

 

Research, “development and dissemination of low cost building materials and 

technologies (dubbed ‘appropriate technology’, or ‘alternative technology’) world over 

is characterized by involvement of many organizations, including international, 

national and non-governmental” organizations. “The “common objective has been the 

lowering of construction costs, especially concerning housing to make it affordable to 

a majority of people who are predominantly in the low income”” group. “The 

prospective beneficiaries of the ‘appropriate technology’ are perpetually those people 

that are predominantly from economically weaker sections of“ society. They have a 

limited capacity to afford houses constructed with conventional building materials and 

technologies, hence due to incapacity, are always reliant on the government to afford 

the opportunity to a starter house. Angel (2000) also puts it, wherever “appropriate 

technology has started taking root, four main attitudes are identifiable: Rejection of the 

concept, acceptance of the idea in principle, active involvement in knowledge, 

mobilization and experimentation, and willingness to apply the concept as a normal 

part of business administration and” community activity (SheltNet, 2014). Along with 

the aforementioned, there is still political issues that need to be dealt with to allow for 

the full rollout and use of alternative technology in the construction of low-income 

housing. 
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Providing the backing structures and infrastructure for the distribution of low-cost 

building technology for housing has been a duty of a numerous role players in form of 

government “agencies (central and local), Non-governmental Organizations (NGOs), 

Research and Development Institutes and Community” Organizations. There is, 

‘however, lack of interaction and partnership framework, within which these 

organizations can’ co-operate (Goodman, 2005) They ‘have largely tended to work 

independently and hence mistakes made and lessons learnt have not been shared 

without necessarily going through the bitter lessons of experience. Thus, political will 

and support from both central government, as well as local authorities, for the 

dissemination of low cost building materials and technologies is essential. This 

includes enactment of enabling legislation to remove any planning and building 

regulations that may hinder the use of the alternative building materials and’ 

technologies. 

 

Likewise, it is key for effective implementation of the alternative technology to bring 

forth the involvement and active participation of the community members ‘Target 

Groups’. Through ‘the concept of ‘Self-help’, by way of production and use of 

alternative technologies, low income individuals and households have been important 

showcases for the technology’ (Muturi, 1993). 

 

Shortage of urgent demand of affordable housing, environmental concern due to the 

extensive exploitation of natural resources, shortage of fund and skilled work force are 

some of the challenges that have led to the research and probe the use of alternative 

construction technologies and methods as an option to replace or assist the 

conventional ways of constructing. Hence, there has been considerable loggerheads 

in most developed countries, in realizing that the use of ACTs matched with CCTs 

owed to save the scarcity of construction materials and natural resources. This in turn 

will also save as a solution to the shortage of skilled labour and inevitably reduce the 

cost of construction, with the main drive being solely based on providing affordable, 

quality houses within short period of time for the low income groups (Deepa, 2006). 

Alternative construction technology can be a source of creating job opportunities for 

unemployed or underemployed skilled and unskilled workers living in poverty. They 

can also have multiplier effects by creating income-earning opportunities for those 

involved the housing project, depending on aspects concentrated on during the 
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construction. In addition, cost comparisons of houses using these alternative materials 

and technologies suggest that they have the potential to enable a 30-50 per cent 

reduction in building costs (UN-HABITAT. 2006).  

 

According “to Lategan (2012) there has been little implementation of alternative 

materials and technologies in the low-income, mixed income and subsidised housing” 

sectors. “According to the Human Settlements Review, (2010:266) 2.9 million housing 

units were delivered for South African low-income earners between 1994 and 2009”. 

“Studies conducted during this period indicated that only 17.000 of these units were 

constructed using alternative building materials or innovative” systems. “This 

constitutes only 0.06% of the total number of units built. Low-income residential 

development can be significantly improved by considering alternative building material 

options” (Balleriono, 2002). “Up to 60% of total housing delivery costs can be attributed 

to engineering design and construction materials, clearly justifying the investigation 

and implementation of more effective alternatives for the sake of improving the use of 

financial resources” (Balleriono, 2002). 

 

The use of alternative building materials could excel the building process substantially. 

A 40m² house may be built in four to seven days, using alternative materials, compared 

to the average thirty-day period required to build a unit of the same size using 

conventional brick and mortar construction (Human Settlements Review, 2010). Given 

the backlogs experienced in South African housing development and the urgency 

related to supplying homes for the disadvantaged, time savings can be of substantial 

benefit. 

However, numerous issues in regards to the utilization of alternative technology as 

substitutes for more conventional methodologies obstruct the usage of these 

alternatives. These challenges are outlined in Table 2. 
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Table 2: Challenges facing the implementation of alternative technology in South Africa  

 

Source: Constructed based on Human Settlements Review (2012) 

 

The implementation of alternative options ought to begin at a provincial and national 

level. Training “should extend beyond the education of builders and contractors, to 

training the officials who are to instigate and apply the use of alternatives. According 

to the National Department of Human Settlements (SA, 2010) South African provinces 

have proven to be attracted to the use of alternative building technologies due to the 

inherent time-savings associated with these methods when compared to conventional 

brick and mortar “construction. However, “the Human Settlements Review (2010) 

states that most provincial officials who would be responsible for implementation, are 

often uncertain of how projects utilising alternative technologies and materials are to 

be managed from the procurement stage to” construction. 
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The limited “understanding of alternatives clearly limits large scale implementation. 

According to UN-Habitat (2011:2) housing guidelines which are regionally 

standardised will encourage and improve the provision of sustainable low-cost 

residential” options, “especially when these guidelines integrate local” knowledge. 

 

3.3.5 Moladi housing technology  

Moladi technology involves easy to use plastic panels that are interconnected to make 

a plastic structure/form of any length and height for the different walls of a building 

(Moladi, 2008: online). The reinforcing, pipes, electrical installation, door- and window 

openings are cast before the concrete is cast into the walls. It takes approximately four 

hours to set up the plastic mould and about two hours to fill it with a special blend of 

concrete (Mcilhone, 2012: online). The walls are left to dry overnight (15 hours) and 

the formwork then removed. The formwork can be used up to 50 times and can then 

be recycled for other components (De Lange, 2008: 35). Moladi technology can build 

house sizes between 52 and 80 square metres and it takes approximately 10 days 

from the lying of the foundation to revoke. This building method is believed to be 

stronger and more stable than ordinary brickwork (Pierre.C, 2010). As an alternative 

to traditional building methods Moladi technology is 50% cheaper than ordinary brick 

walls methods (De Lange, 2008: 35). 

 

Moladi stands by the motto “Train the unemployed to build for the homeless” Moladi 

makes it easy to bring together construction with economic development, for the 

involvement of the communities in question. The Moladi way of building offers training 

locally for the unemployed thereby creating jobs and empowering the community as a 

whole, allowing for the enablement theory to come at play. This will empower the 

communities will skills that they could us in the future for housing incremental purposes 

and secondly for livelihood purposes (Mathauer, 2011). Owing to how simple it is to 

use this approach, the techniques used for the construction as well as the skills can 

be transferred to the community participants with ease in a short time. In this way, the 

communities benefit from affordable shelter and skilled entrepreneurs (in the area of 

low-cost housing) at the same time. The success of the Moladi construction technology 

(MCT) in over 20 countries is a testament to that affordable housing is an important 

key in finding solutions to promoting security and alleviating poverty, and with more 

consideration from a national and local level. This would play a pivotal role in tackling 
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the housing challenges faced by low-income earners and those that lack formal 

housing in informal settlements. 

 

Figure 3.2 Phases of Moladi construction (master builders, 2015)  

Figure 3.3: Stages of formwork setting for pouring concrete (Tose, 2015) 
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Figure 3.4 Demostration of the formwork set up with piping before pouring 
(Stone, 2009) 

 

 

Figure 3.5 demostration of poured in walls (Stone, 2009) 

 

3.3.5.1 History of the Moladi construction technology 
In the early 1980s, Botes the founder of the technology realized, in his own words, 

“how difficult it was to put bricks on top of each other in a straight line, and, once the 

wall is built, to plaster it.” The wall was eventually erected, but the frustration inspired 

him to search for new ways of building walls. In November 1985, Botes (the creator of 

the Moladi construction technology) started experimenting with a mould system which 

would enable him to cast entire walls at a time, rather than single bricks. “My initial 

attempt failed, and the concrete I tried to poor ended up serving to build a duck pond 

in my garden. But now I stood before a challenge, and I decided to refine the concept,” 
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he said. Botes also quickly realized that if he could cast one wall, he could actually 

cast all walls simultaneously for an entire house or a building, by pouring a concrete-

based mortar into the casting and removing the casting once the mixture had dried 

inside the cavities. Botes looked at different types of materials that would be 

appropriate for the formwork (or casting), and initially looked at steel and wood, before 

settling for injection-moulded plastic components, since assembling plastic panels 

required no skilled labour in the form of carpenters and welders, which are in short 

supply in South Africa (Coetzer, 2010). 

The plastic mouldings enabled him to successfully cast a wall. The basic concept was 

born, but Botes had many more milestones to reach: both on the technology side, and 

with regards to bringing the product to the market. Moladi has come a long way on 

both fronts since these early days in the mid-1980s (Coetzer, 2010). 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 3.6 Strategic Matrix Source: Moladi (2010) 
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3.3.6 Participatory technology development interventions in housing 
Participatory technology development (PTD), as defined by Diop, (2001) is “an 

approach to delivering new technologies by working with people. The paramount aims 

being to enhance knowledge and skills in a participatory manner, extending choices 

and promoting ownership of technology, keeping in mind the objective of community 

empowerment.” PTD advocates for the use of new technologies in a particular 

community and context, and as such, has much in common with technology transfer. 

Full beneficiary participation is essential for the success of the housing projects, it 

replaces the top-down transfer of technology model with people-centered research 

and development and extension, moving towards the bottom-up approach, which 

includes the ideas of the people on how their housing issues should solved. PTD 

allows for the recognition, enhancement and expansion of existing knowledge and can 

thus increase communities’ ownership and confidence of development interventions, 

while the involvement of those most affected increases chances of success. PTD 

should contribute the development of technological capability and have a positive 

impact of the lives and livelihoods of poor people living in the in the informal settlement 

(Diop et al., 2001). 

3.3.7 Co-production in housing  

Stephens, Ryan-Collins and Boyle, (2008). state that “co‐production enables citizens, 

communities and professionals to share power and work together in equal partnership, 

to create opportunities for people to access support when they need it, and to 

contribute to social change. The concept is based on five valuable principles, which 

makes for its success, value participants, build on their strengths, develop peer‐

support networks, equality and reciprocity and lastly facilitation not” delivery. This is 

important, “as the conventional model of public service delivery of low-income housing 

has disempowered those people who are most in need of housing on the ground, with 

its top-down approach. If not re‐align the relationship between the state and citizens, 

they will be left with an unsustainable system and citizens who will have to fend for 

themselves. This in turn forces the increase of informal” settlements. 

One “of the reasons why the provision of low-income housing is so challenging is the 

involvement (or lack of) of many different role players – usually operating from very 

different points of departure. While it is expected of government to supply the housing, 

it is often said that no adequate consultative process is involved. This results in the 
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target groups often rejecting the final” product. In return, government might feel their 

attempts at helping the poor and homeless were not appreciated and, should they 

engage in similar future projects, might consult even less than before. In order to 

address this communication breakdown, various bodies have been created the world 

over to facilitate the process of low-cost housing delivery. Hence, co-production is vital 

aspect, which the implementation of low-income housing cannot be devoid of, as 

illustrated below on the” graph. 

 

3.3.8 Community participation in in-situ upgrade 

The involvement of informal settlement communities, in the aim of giving them a voice, 

at every phase of the policy process and implementation, forms an elementary 

principle of the Upgrading of Informal Settlements Programme (UISP) through a 

process called people-centred participation (Revised Housing Code, 2009). 

Huchzermeyer (2006) reaffirms that community participation in the implementation of 

the UISP signifies a different characteristic scenario, where participation has been 

condensed to nothing more than an administrative facade. In reality, implementation 

has shown to be a basic top-down fashion with minimal regard for participatory 

processes. Hence, there is a need for a revaluation of the whole concept that move 

away from the upgrading, which has plans that are already re-designed by various 

experts, leaving little room for the community participation and influence (JordhusLier 

and de Wet, 2013).  

Figure 3.5: Co-production info-graph          
Source: (Robinson, 2014)  
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Scholars’ “definition of community participation is classified according to its scale. 

These scholars argue that development will vary depending on the scope of the arena 

or field in which participation occurs” (Goulet, 1995: 93). “This view is popular because 

it may be difficult to handle participation of a larger group than it would be to deal with 

the smaller group. As a result, community participation is usually restricted to the 

project level rather than at national level.” 

Community “participation may also be generated by the masses from below. 

Community based theorists argue for the handing over of development responsibility 

and implementation to the hands of local community structures' to drive the process. 

Advocates of bottom up approach, usually, although not always, base their trust in 

community driven development (Mbonambi, 1995). Alternatively, an external agent 

such as societal formation may promote community participation. In empowering 

communities, the project should enable the people to initiate actions on their own and 

consequently influence the process and outcomes of development. When people have 

been empowered, they should feel as an essential part of the project and gain 

confidence on the project, which will reduce heavy reliance on agencies. In fact, 

people will benefit from the empowerment that is brought about by the aforementioned. 

People may benefit from skills obtained during training for implementation of the 

programme. It is emphasized that the best of community participation ensures that 

everyone involved has a stake in the outcome and that therefore they have a measure 

of control over it (Hamdi, 1995).” 

 

3.3.8.1 People-centred participation 
People-centred participation addresses issues of control and power. Its view is much 

more extensive than the specialized and administrative parts of programmes and 

projects. It is concerned with the nature of the society in which these programmes and 

projects are developed. It aims at the empowerment of communities. People-centred 

participation is solely based on the belief that ordinary people are capable of critical 

reflection and analysis, and that their knowledge is relevant and necessary. In 

instances that excluded ordinary people from decision-making and political discussion, 

or are discouraged from taking part, the importance of participation in giving them a 

voice may be magnified (Bass, Dalal-Clayton, and Pretty, 1995). 
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They must also share the benefits of the initiatives. Participation should enable those 

who are usually the most vulnerable and marginalised within their community to be 

heard and have their due influence on decision-making. Hence allowing for community 

members to have an autonomous choice on what type of construction methods to use 

on their housing projects (Bass, Dalal-Clayton, and Pretty, 1995). 

3.4. History of Housing in South Africa 
Throughout the apartheid era, land and housing in South Africa all solely based on 

one’s racial standing resulting in the segregation of people within the urban areas. 

People were by and large allowed to take up accommodation in areas designated for 

the use of a precise racial group and the state played a great role in determining if and 

whether they qualified (Morris, 1998). The legacy of the apartheid had its roots deep 

in the colonial period and the decisions of the era profoundly affected and contributed 

to the manner in which the current housing, economic and social problems that are 

faced by the present generation of South African citizens. In a very direct sense, the 

problems of the past have strongly moulded the situation to which the present policy 

seeks to respond. Therefore, this section will solely delve into the history of South 

Africa and the crossroads it has come in the context of housing, more so on housing 

for the poor. This will help draw a conclusion that aims to clarify how the housing 

situation happens to be in the state it is currently. 

3.4.1 Colonial Era (1700 - 1948)  
All through the apartheid era delivery of housing differed from the post-apartheid era, 

the type of urbanisation forced on South African cities by the colonial governments 

favoured a white minority over the majority black South Africans (Mabin, 1992, Smith, 

1992). “In the past, there was segregation between whites and blacks. Apartheid policy 

imposed inequality between the two races. The 1923 Urban Areas Act extended 

segregation into cities, restricting African residency into urban areas. This restriction 

was altered subsequently to the beginning of mining and industrialization in the cities, 

and the creation of “black” locations were legalised by several pieces of legislation to 

allow for the exploitation of cheap black labour (Parnell and Hart, 1999). This shaped 

and pioneered the introduction of the Urban Areas Act (1923) and the infamous Group 

Areas Act (from 1950), that was governed and enforced by the Native Affairs 

Department. These acts were later incorporated into the apartheid legislation in 1952.”  
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The justification behind these acts were that cities were seen as “the natural properties 

of whites due to the rationalism that urban areas were built by white colonists on land 

that was transferred to them through peaceful negotiations with local black tribes” 

(Smith, 2010).  

3.4.2. Apartheid Era (1948 - 1994) 
In 1950 when the first official apartheid law was legislated, the living areas of South 

Africa were segregated into different regions for people of different ethnicities. The set 

of apartheid laws aimed to group white communities into low-, medium- and high-

density areas surrounding the central business districts of main cities, with non-white 

communities located at the periphery/fringes of cities. As a result, the communities 

were by and large regulated in the economic growth and social development aspects 

of life, and dispossessed of the rights to basic housing, shelter and security which the 

then minority community of whites enjoyed so no pity or shame. 

3.2.3. “Delivery Systems and Housing Policy (1979)”  
South Africa’s housing delivery systems have not solved the problem of growing 

informal settlement. Prinsloo (1995) identified a number of different delivery systems 

and financial schemes in housing provision in South Africa. 

3.4.4. “Post-apartheid Democratic Era (1994 - 2013)”  

Informal settlements have been relentless in their growth and presence in urban areas 

in spite of widespread government subsidised housing delivery (Huchzemeyer, 2006). 

Bauman (2003) states that, urban informal settlements are a true reflection of living 

conditions marred by conditions of social ills, pollution and over population. 

Nonetheless, it is in terms of spatial disadvantage that South Africa’s Apartheid 

housing policies pose unique challenges for post-apartheid housing policies that 

require new innovative housing solutions such as the use of alternative building and 

construction technology to help tackle the current housing backlog. The first post-

apartheid housing policy was the Housing White Paper of 1994 (HWP) which was 

hailed as ‘the new housing policy strategy for South Africa’, formed at a time when 

informal settlements were growing persistently and spiralling out of controllable levels 

in South African urban areas (Huchzemeyer et al, 2006). 

The formation of informal settlements was recognised by government as a growing 

phenomenon of peoples’ struggle to access urban accommodation. The HWP 

recognised that given the inherent levels of inequality for low income households, 
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government subsidisation of the housing process was necessary for these 

households. The solution to levels of inequality was a housing policy approach for 

lower income earners in South Africa aimed at providing basic services through the 

Reconstruction and Development Programme (RDP) of the African National Congress 

(ANC) party, which led the first democratic government of South Africa since 1994. 

The housing built under this programme consequently inherited the term RDP housing, 

and constituted one of the largest redistribution programmes of the post-apartheid 

dispensation. At the onset of the RDP housing construction the government sought to 

enable the lower end housing market to function, through the provision of a maximum 

subsidy amount of R15 000. The Subsidy was granted to the lowest income 

beneficiaries, earning between R0 – 1500 per month, from 1994 to 2001, which was 

later revised in 2002, to try to keep abreast with the ever changing inflation. By April 

2003, the subsidy amount had reached R25 580 (Napier, 2005 cited in Adebayo, 

2010). The Urban Land Mark report (2008) makes mentions that most RDP and 

informal settlements in various parts of South Africa that most informal settlements 

provided real locational advantages to residents and there is an array of compound 

but gripping reasons that make them locate in these areas of settlements. “A key 

finding was that the urban poor make conscious and informed decisions about where 

they want to live”.  

The democratic government of South Africa was faced with the two challenges 

inherited from the apartheid government, firstly, formal land release and infrastructure 

provision that does not parallel the rate of population growth and urbanisation levels 

within the urban cities. Secondly, the cost of authorised housing is more than the 

household income and the wage structures in relation (Amis, 1989 cited in 

Huchzemeyer, 2004). The democratic government thus had to at the same time focus 

on developing two interventions which necessary had very different strategies to 

dealing with these problems. The Housing White Paper (HWP) its main focus on one 

side of the human settlements issue which was to mass produce housing units.  

However, since 1994 informal settlements have been gradually receiving more 

attention from the National Department of Housing. As a result of this attention and 

the lessons learned from the first decade of post-apartheid housing intervention, in 

2004, the Department of Housing was renamed to the Department of Human 

Settlements and now intervenes in informal settlements using the Informal Settlement 
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Upgrading Programme (ISUP) with a subsidy mechanism dedicated to it. The ISUP is 

part of the larger refinement of the National Housing Policy presented in a document 

titled the BNG: A comprehensive Plan for the Development of Sustainable Human 

Settlements. 

The ISUP advocates for the integration of informal settlements into the broader urban 

fabric as a way of overcoming spatial, social and economic exclusion suffered by 

households living in informal settlements (Department of Housing, 2004). As a result, 

the BNG policy represents a shift from not having a plan dedicated to the upgrading 

of informal settlements, which was the case with the HWP. To recognising the 

importance of informal settlements to poor households through creating a new 

intervention strategy that, aims to upgrade informal settlements on the same land, 

which they have been erected on (Huchzemeyer et al, 2006). Post-apartheid housing 

policy in South Africa therefore, only began to cater for the upgrading of informal 

settlements in 2004 through the ISUP, which pays particular attention to a phased in-

situ upgrading of the informal settlements upgrading process. 

3.5. Housing Framework, Policies, Regulatory Authorities and 

Subsidy-Based Assistance Programmes 
To stand a chance in reducing the housing backlog with the best technical solution, 

there must be a holistic understanding of the South African housing sector, therefore 

the core policies and regulations associated with the housing delivery and subsidy 

system used in South Africa for housing delivery. The focus directed to those 

previously disadvantaged by the apartheid system, which by and lager restricted the 

majority of black people to own houses within the urban set up. According to the 

Department of Human Settlements, several different policies and regulations have 

been developed and enacted since the first democratic election of 1994, when South 

Africa transitioned to a republic democratically realized. This came to fruition through 

endless consultation with the help of numerous influential people within the built 

environment and more so with those chiefly involved in the delivery of housing. The 

collection of developed policies determines the national housing policy framework, and 

provide the housing policy development implementation as followed by the state. The 

collection of developed policies determines the national housing policy framework, and 

provide the housing policy development implementation as followed by the state. The 

problem of meeting the underlying or evident demand for suitable accommodation of 
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a rapidly growing South African urban population, in particular, remains at the core of 

the current housing policy framework (Wilkinson, 1998). Hence it is important to fully 

understand and map out the transitions of the relevant policies that have come about 

in relation with the delivery of housing, to also assist the researcher in understanding 

how policy needs to change and accommodate the use of alternative building methods 

in assisting in the construction in-situ upgrade.   

3.5.1 South African Constitution (1996)  
The Constitution of South Africa explicitly states that all residents of the country have 

the right of “access to adequate housing, and makes it compulsory upon the State to 

take reasonable legislative and other measures within its available resources to 

achieve the progressive realization of this right” (Department of Human Settlements, 

2009). This statement forms the constitutional basis of all other housing acts and 

policies that have been enacted in the country since 1996. 

3.5.2 Housing White paper (HWP) of 1994  
The housing White Paper marked the start of a process, in the history of South Africa, 

this was the first time there was a policy framework that was non-racial and inclusive 

of all its citizens. The approach espoused aimed to search for the creation of an 

enabling environment, not set out new rules of doing things. It aimed to contribute to 

the certainty required by the market, as well as give the Provincial and Local 

Governments their capacity to fulfil their Constitutional obligations, delivering housing 

to the citizens. 

The Housing White Paper of 1994 set forth a new housing policy to replace those 

enacted and adhered to during the apartheid period. The White Paper came from the 

efforts of the National Housing Forum (NHF), which made up of the key players in the 

housing sector and political communities, in conjunction with the principles of the 

Reconstruction and Development Programme (Goodland, 1996). The RDP’s 

economic policy provided a strategic framework to address problems in that it 

recognizes the interrelatedness and necessity of meeting basic needs, developing 

human resources, building the economy and democratizing the state and society. In 

implementing programmes, changes are necessary in institutional arrangements as 

well as in the orientation policy (Gazette and Notice, 1994). RDP objectives were to 

be achieved through the leading and enabling role of the state, a thriving private sector 

and active involvement by all sectors of civil society. Housing was a major feature of 
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the RDP’s published guidelines which set out the national goals of the new 

government that came 

Housing White Paper also marked the end of a process. From its launch in 1992, the 

National Housing Forum played a pivotal role in creating the conditions necessary for 

a national consensus in housing, most notably the in National Housing Summit in 

Botshabelo on the 27thOctober 1994. Out of this consensus, the people of South Africa 

were tasked on bring together the required skills, energy and resources that the 

country proved had in abundance, and channelling them to the production of housing 

for its citizens (Gazette and Notice, 1994). 

 3.5.3 New Housing Policy (1994) 
The “Reconstruction and Development Programme (RDP), has become tantamount 

with low-cost government subsidised housing in South” Africa. After “the beginning of 

democracy in the country, the “New Housing Policy” White Paper was published 

according to the RDP strategy in 1994, as a means to eradicate the drastic need for 

housing in post-apartheid South” Africa. “An estimated 88% of all households received 

an income of less than R3 500 per month in December 1994, and thus most 

households would need assistance by means of financial subsidies to enter the 

housing market” (Rust, 2006).  

This “housing policy states that all South Africans must have access” to “a permanent 

residential structure with secure tenure, ensuring privacy and providing adequate 

protection against the elements.” In addition, “potable water, adequate sanitary 

facilities including waste disposal and domestic electricity supply” must be provided by 

the state (Department of Housing, 1994). The “careful consideration of the special 

needs of youth, disabled, aged and single parent families are another” factor. “To 

achieve this, the policy embraces eight key” strategies:  

1). Supporting “the housing process. Meeting the basic needs of households by 

promoting a wide variety of housing delivery approaches to ensure access to well-

located land, basic services, secure tenure and on-going construction and upgrading 

of the public environment; investment in low-income housing” projects;  

2) “Stabilising the housing environment. Pursuing an incentive based approach to 

private;” 
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3) “Institutional capacity arrangements. Housing will gain priority attention from 

government through the institution of a statutory and parastatal” framework; 

4) “Mobilising savings. Utilising personal savings for credit” advantage;  

5) “Subsidy assistance. Using a flexible, capital subsidy approach to empower those 

caught in the lower end of the housing” market;  

6) Mobilising “housing credit (short- and long-term). Providing accessible credit to 

those households that can afford it and thus gaining a valuable, positive credit” record;  

7) Land facilitation. Facilitating the speedy release and servicing of public land;  

8) Coordinated government investment in development. Providing all stakeholders in 

the public and private sectors with an integrated mechanism at provincial and local 

government level, to coordinate their actions (Department of Human Settlements, 

1994).  

The housing policy framework enabled the provision of a single 30m2 house on a 

250m2 plot of land to eligible beneficiaries. To qualify for this subsidy, each beneficiary 

would need to have an income of less than R3500 per month, and may not have owned 

a house previously (Rust, 2006). This subsidy was attainable through large-scale 

housing projects, flat-based renting of homes or funding to self-build a house by 

means of the Enhanced People’s Housing Process (EPHP) or the Integrated 

Residential Development Programme (IRDP). (Rust, 2006)  

An “estimated R36.000 formed the budget for the core top structure of each housing 

unit, with each family earning less than R1.500 per month being eligible to free” 

housing. “The higher income bracket of R1.501 to R3.500 required applicants to 

contribute R2.479, and then access to a subsidy value of R34.000 (the intention 

behind this subsidy split was a better quality and larger house for the top bracket of 

the population by utilising their access to additional credit from financial institutions).”  

The “policy also advocated the use of 5% of the total government expenditure on newly 

created houses, to achieve a minimum of 350 000 units delivered per year” 

(Department of Housing, 1994). This “has not been realised however, as government 

decreased the annual expenditure to 2% to decrease the financial deficit facing the 

state in 1994” (Tonkin, 2008).  
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3.5.4 Breaking New Ground (2004) 
Popularly known as the “Breaking New Ground” policy, the “Comprehensive Plan for 

the Development of Sustainable Human Settlements” enacted in 2004. This “policy 

aimed to shift the delivery emphasis of low-cost housing from primarily core RDP 

houses to integrated and sustainable communities. In order to improve the quality of 

life for future beneficiaries, the policy advocated an increase in house floor area from 

30m2 to 40m2, to accommodate a higher standard of “living. “Additionally, the policy 

complied with the United Nations’ Millennium Development” Goals. The primary ends 

of the BNG policy being that of “Sustainable Human Settlements, by ensuring the 

balance of economic growth and social development by monitoring the carrying 

capacity of well-managed settlements”. Secondly, “Integration, by shifting the housing 

focus from core housing units to the creation of sustainable human settlements”. 

Lastly, the  “Housing as assets, by providing property as a tool for wealth creation and 

empowerment to beneficiaries; and finally that which seeks to address the worrying 

phenomenon of the growing informal settlements, “Upgraded Informal Settlements, by 

integrating current informal settlements into the broader urban fabric of South Africa” 

(Rust, 2006).  

To “attain these objectives, the state made use of additional instruments to afford the” 

means. These are:  

1) “Reduction of Administrative Overhead, by means of accreditation so that funding 

for projects can flow directly and so reduce unnecessary” costs;  

2) “Coordinated and Effective Inter-Governmental Relations, by means of enhanced 

integrated planning frameworks and bilateral cooperation between stakeholders, this 

meant that the beneficiaries are to take part and actively” involved;  

3) “Demand-driven Delivery, by enabling the state to determine the location and nature 

of housing, prioritising projects severely in need and tailoring each project to the needs 

of the communities by adopting a flexible approach” (Rust, 2006).  

The BNG policy intentions were not substitute the objectives set out in the RDP and 

National Housing Policy, but somewhat stretch the municipalities’ roles in housing.  

The amount of subsidy allocation available for the top structure of a 40m2 as from 

2014-16 announced by the Department of Human Settlements (DHS) were R110 000 
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for construction of a house, R6000 for procurement of land and R45 000 was provided 

for servicing (water and sanitation). DHS had point out that it should be able to develop 

a decent product from the allocated subsidy quantum.  

3.5.5 Building Regulations - South African National Standards  

The “standardisations of building practices are crucial to ensure acceptable quality, 

health and safety of the built” environment. “Referred to as the codes of practice issued 

by the South African Bureau of Standards (SABS), these sets of building regulations 

aimed to provide rules and guidelines for the design, construction and quality of civil 

works and housing in the South African built” environment. “There is also an on-going 

process to update the previously used SABS codes to revised South African National 

Standards (SANS), based on several international codes e.g. the British” codes.  

3.5.6 National Home Builders Registration Council  
In “order to ensure a high level of quality among homebuilders, the National Home 

Builders Registration Council created in 1995 is an entity that served the” state. All 

homebuilders in the country by law are required to register with this council, in order 

to provide protection for the beneficiaries and consumers of houses. A Code of 

Conduct for Home Builders came into effect in March 2007 and aims to stop corrupt 

and inept builders from inundating the market with inferior quality houses by providing 

ethical and technical standards that must be adhered to (Brewis, 2012).  

The council also runs a so-called Product Defect Warranty Scheme, which aims to pay 

for repairs of defects when homeowners make a claim. This scheme funded primarily 

by the registration fees required from members, and is valid for five years after the 

completion of the structure (Tonkin, 2008).  

Additionally, the NHBRC also acts as arbitrator during disputes between the builder 

and homeowner, if major defects occur on the constructed building after hand-over 

(Brewis, 2012).  

3.5.7 Housing Development Agency  
The Housing Development Agency (HDA), established by Act 23 of Parliament in 2008 

with the intention of creating a vehicle that will aid in the sustainable development of 

housing and human settlements, and thus the creation of positive societal economic 

growth in those communities that benefits thereof through the transfer of skills.  
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The functions of the agency, as set out in Section 7 of Act 23, are as follows (Housing 

Development Agency, 2008):  

 “Develop plans and strategies for identification and acquisition of suitable land for 

residential- and community-development; “ 

3.6 The history of informal settlement intervention by governments  

According to Harris and Giles (2003), researchers have categorised what they refer to 

as the evolution of housing policy globally since 1945 into three phases. The first 

phase is public housing, which was the housing policy in 1945-1960s. During this 

period, the main form of housing tenure was state owned property. In the 1945 

governments in first world countries built many public housing units to house the large 

numbers of homeless people in their countries that were displaced by the global 

economic crisis and Second World War. However, the development of public housing 

led to the enforcement of unrealistic housing standards which the poor could afford 

and government subsidies proved insufficient in this regard (Turner 1972). 

 After 1945 a series of global events, which included a global economic recession, led 

to the development of international housing policies as every poor or rich country was 

faced with shortage of housing, which governments feared would lead to political 

unrest, thus they developed public housing. The second phase is sites-and services. 

1972-1980s, was the period when according to Mayo and Gross (1987) sites-and 

services was the delivery, by government, of shelter-related services, which depended 

on the beneficiaries’ ability and willingness to pay for the services.  

The third phase is market enabling, 1980s-2003, which was the period when the World 

Bank Endorsed Housing Market enablement by stipulating that governments need to 

stimulate the demand for housing, facilitate housing supply and manage the sector to 

ensure that it is able to provide adequate housing for all. Thereafter, came the 1950s 

and 60s, a period in which housing policies around the world were being shaped by 

the recommendations of Multinational Agencies such as the United Nations and the 

World Bank. These agencies endorsed largely informal settlement upgrading housing 

development policies, which were developed from the ideas formulated by John F.C 

Turner, among other academics. These ideas by Turner came about from his work in 

the informal settlements of Peru and other developing countries. There, Turner was 

exposed to poor people’s attempt at housing themselves using informal methods and 
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materials. Turner saw this kind of ‘informal’ development as one that should be 

recognised by government as the poor people’s attempt at housing themselves and 

therefore, should be assisted by governments through housing policy (Harris and 

Giles, 2003). Turner (1972) then stated that the misconception global governments 

had about the formation of informal settlements are that, these informal settlements 

were a result of poor people having too much control over housing themselves. This 

misconception was evident in the states refusal to endorse housing development 

policies that increase the households control over the choice of housing typology, 

among other choices. Additionally, Turner stated that the term housing can be used 

as a noun (meaning housing is a commodity) or as a verb (meaning the process or 

activity of housing). The latter advocates for states to allow poor people the freedom 

to build their own housing, make their own choices of where they choose to live, the 

materials with which they build must also be of their own choice, as well as the forms 

of tenure they prefer. Public housing had failed to align people’s needs to the housing 

supplied institutionally and therefore, failed to provide for people’s livelihood needs, 

and as a result people did not pay for the services provided for by public housing as 

they were unsatisfactory.  

The “World Bank in (1993) documented the evolution of its housing policies from the 

1970s through to the 1990s, were the first decade of the Bank’s housing policy mainly 

focused on ‘sites-and-services’ and informal settlement upgrading” projects. Some “of 

the first informal settlements upgrading projects were initiated in Senegal in 1972, 

which was seen by the Bank as a signal of the first fundamental shift in housing policy, 

from total public housing provision to public assistance in private housing” 

construction. “The Bank realised that in most developing countries the private sector 

was unable to develop housing units that were affordable to low-income groups and, 

the governments of these countries could not afford to build housing for these low-

income” groups. “Therefore, the bank used the informal settlement upgrading 

approach as a practical solution to low-income housing development, because it had 

more affordable building standards and the provision of basic infrastructure services 

or core-housing units as opposed to the provision of completed dwelling units. 

Between 1972 and 1990, the World Bank was involved in 166 housing development 

projects of which informal settlement upgrading projects were a part of, in” 55 

countries. “These projects yielded returns of between 19 and 22 percent for the bank 
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and were subsequently introduced to more developing countries globally. Nientied and 

Van der Linden (1985) state that in 1980-83, the World Bank approved housing 

development loans in 28 different countries, totalling US $1778.9” million. A “great 

portion of the loan has been and is still being used up mainly by sites and-services, 

informal settlement upgrading and integrated urban development” projects. 

The “1990s were marked with continued criticism of the structural adjustment housing 

programmes globally, and in developing countries poverty and inequality were on the” 

increase. The World Bank, during this period, entered the second stage of the market 

enablement approach to housing development policy which led to the development of 

what was termed as, compensatory policies (Harris and Giles, 2003). Policies such as 

informal settlements upgrading were then used as a tool to alleviate the social costs 

associated with the World Bank’s move towards endorsing market enablement, as a 

housing development approach driven by the World Bank. The market enablement 

approach to housing development adopted by the post-apartheid South African 

government continues to sustain global capitalism whilst poverty and inequality 

increase. The South African government had interpreted the World Bank policy of 

market enablement, by playing the role of ‘supporter’ of housing processes through its 

HWP of 1994 (where informal settlements had no defined intervention strategy) and 

the BNG Policy of 2004 (where informal settlements are upgraded using the Informal 

Settlements Upgrading Programme). The private sector, building contractors, are still 

involved in the delivery of South African informal settlement upgrading. However, the 

municipalities manage the implementation process of upgrading. 

EThekwini municipality has a great array of policies aimed for the informal settlements 

upgrading programmes, such as the in-situ upgrading, although the policies are 

necessary, the implementation phase is more important. The difficult issue that 

happens in relation to project that involve the community in the upgrading process, is 

that people who live within the community end up not leading their development 

upgrade programmes, but instead being led by the state through a top-down model. 

This results to the people not always receiving exactly what they need as individuals 

or as a community. For example, the design stages or the physical planning process 

of the house is one sided only including a team of professionals from the government 

and the private sector, and has no inclusion from the beneficiaries (Bolnick, 2009). 

Bolnick argues that issues of bad spatial planning of neighbourhoods, and turnkey 
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projects limit the utilization of space. As a result, low cost houses, which are in any 

case assigned to the peripheries of the cities, are generally built as single storey 

freestanding dwellings separated by narrow corridors making the space between them 

non-usable without the consideration of new and innovative ways of construction. 

3.7 International Case Study (Tanzania) 
The research identifies the case study as the most ideal to test the precedence and 

analyse how the Moladi Construction Technology was applied in the construction of 

low-income housing in Tanzania. The features peculiar in the case study are the 

manner in which Tanzania used the method to tackle the challenge of the housing 

backlog, with making great strides toward reducing the housing deficit. Vicoba Moladi 

Housing Project is one of the notably successful housing projects that has utilised the 

MCT to provide for low-income housing. This case study of the use of innovative 

technology to provision for housing involved the collaboration of Moladi-Tanzania (the 

Tanzanian branch of the South African company) and Vicoba Microfinance and 

Development Company to deliver a total of 9,000 housing units to low-income earners 

through community based projects (Botes, 2012). 

Lack of resources, insufficient funds, skills shortages, workflow control and waste are 

the key challenges to affordable housing. Moladi’s technology addresses these issues 

and this is why this technology is considered as a valid alternative to the current 

building practice. 

Part of Moladi’s success lies in job creation within the communities it serves, by using 

and training the locally unemployed and in so doing, uplifting the community as a 

whole. Local entrepreneurs and building contractors receive Moladi training in the use 

of the formwork system, and subsequent technical support with ongoing on-site 

training (Botes, 2012). 

The use of moladi construction technology has proven to tackle the housing challenge 

while allowing the community members to be involved on all level of the project. 
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3.8 Conclusion  
 

This chapter provides the backdrop to the current housing challenges facing the 

country. To understand the scope of the challenge, it was necessary to examine the 

past and present housing policies as enacted by government. The primary challenges 

were identified in the literature review, and an alternative construction technology 

solution was proposed to combat this. However, the solutions have existed in the 

marketplace for some time, and due to specific challenges, they are struggling to gain 

large-scale adoption.  

Figure 3.6 Moladi on-site training for unskilled 
community labourers (Botes, 2010)  

Figure 3.73 Assembling of light plastic framework 
(Botes, 2010) 
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Chapter Four (4) Case Studies 

4.1 Introduction 
The chapter seeks to address and give an overview of the historical background of 

housing situation in the two selected case studies, namely Piesang River and Namibia 

Stop 8 (NS8), located in Inanda, in the outskirts of Durban. Both of the sites are within 

the Durban Metropolitan City. This is followed by contextual evidence/ information 

which respondent give the researcher during the encounters with the residents and 

those that are settled in the former informal now formal settlements in Piesang River 

as well as in NS8. Information gathered by the researcher will disclose the 

communities’ current housing situation, the type of building/construction methods used 

in the housing project and their degree of involvement as the community in the 

construction of their houses. The chapter then goes on to outline the involvement of 

the community members in the in-situ housing upgrade of their settlements from 

informal to formal, the innovate methods that were used to achieve the these housing 

projects. 

 

4.2. Location of Piesang River and Namibia Stop 8 

4.2.1-Peisang-River 

Piesang River, also known as Soweto, is located in Inanda Township in Durban. 

Piesang River is 23 km away from Durban Central Business District (CBD), which falls 

within the North Central Substructure of the Durban Metropolitan Area in eThekwini 

Municipality. The settlement named after the geographical feature of a river stream 

that flows through the settlement, Piesang River (see map below, map 4.1). 

4.2.2 Namibia Stop 8  
 

Namibia Stop 8 is also located in Inanda, on the outskirts of Durban in KwaZulu-Natal, 

found 24 km in the inland north from Durban CBD. It is part of UMzinyathi under the 

umbrella of eThekwini in the greater Durban Metropolitan Municipality.  Emtshebeni 

Phase 1 in the North, Congo in the East, Stop 8 in the South and Amatikwe in the 

West border of NS8 (see map below, map 4.1). 
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Map 4.1: Location Map of Case Studies Piesang River and NS8 (GIS, 2017)   

Map 3 Location of Namibia Stop 8 (Google, 2016) 
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4.3 Historical Background  
The Piesang River land used to be a sugarcane farmer and now forms part of the 

Piesang River Development Trust. In 1980s, people invaded this area, putting up 

informal structure, seeing the birth of informal settlements. About 80% majority of 

Piesang River residents had been victims of evictions, while others came as tenants 

renting cottages (FedUP Profile, 2007). Between 1992 and 1999 government, 

community members, along with NGOs such as SDI and FedUP embarked on 

upgrading programme to formalise the dwellings to a formally recognized standard, 

prescribed in the NHBRC (FedUP Profile, 2007). This process of delivering housing to 

the people is still in the occurrence, as the people within the community who 

unfortunately did not benefit from the first phase are still working on seeing it becoming 

a reality.  

 Namibia Stop 8 came into existence in the early 1960s when people moved from rural 

areas into the city, hoping to find jobs. The settlement seen as to being in close 

proximity to several factories, allowed easy access to job opportunities. The 

community began to build permanent structures, as it became their adopted home. 

Many of the residents saw their move as a temporary measure, and they had planned 

to return to the rural areas. However, as the rural areas continued to decline as a 

viable place to live, whole families began to reside in” Stop 8 (FedUP Profile, 2007). 

The “area was later incorporated into the five-year Housing Plan of Ethekwini 

Municipality. In 2005, preliminary studies prepare for a housing development for the 

whole area first took place, signalling the intention of the municipality to honour their 

promises and intention for the community. An enumeration proposed by FEDUP to 

determine the population of the area in relation to the land size, then had to place to 

have a clearer picture of how many households needed housing (FedUP Profile, 

2007). Unfortunately, this never happened as the pre-feasibility studies done by the 

Municipality surpassed the whole process. Pre-planning and land appraisals were fast 

undertaken, whose results revealed that this specific piece of land could not 

accommodate the total number of households that existed within the project” 

boundary. Hence, the project was then broken into two phases, phase one with 96 

houses has been completed and handed over to the beneficiaries, while the second 

phase projected to start on the second quarter of the 2017 as the community said.  
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4.4 Housing situation  
Information provided by residents in a preliminary study of both communities helped 

the researcher to establish the state at which the residents of the housing project stood 

currently in terms of the type houses and method of construction used for the housing. 

Most households were headed by single mothers, who constitute the of vulnerable 

population group within both communities, “living in the conventional brick and mortar 

houses built by community members’ in collaboration with uTshani Fund and FEDUP 

(See Figure 4.1 below). Piesang River houses were also subject to flooding in periods 

of heavy rains, especially those houses that were near the river. A combination of low 

incomes and high unemployment resulted in poor housing conditions for residents in 

the Piesang River area. 

Namibia Stop 8, a greenfield project, which also involved uTshani Fund, the SDI 

Alliance and FEDUP who provided the support to facilitate the sourcing of the finance 

for the construction. All these organisations, along with community pulled in their 

efforts and knowledge in achieving the housing upgrading. The first phase of the 

project involved 96 houses through the People’s Housing Programme (PHP) method 

centred on a community-driven participatory approach, allowing them to realize their 

ideas come to life (SA SDI Alliance, 2012). This collaborative approach managed to 

deliver significantly larger conventional brick and mortar (52m2) houses (see figure 4.2 

below), better in quality and bigger than those built under the RDP model by the 

government implemented by the eThekwini municipality that  only constructed (40m2) 

houses. 

Figure 4.1 Housing built in Piesang River    Figure 4.2 Housing built in NS8 (Author, 2016)  
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4.5 Background of Piesang River 
The Piesang River Settlement, near the township of Inanda derived its name from the 

river on the banks of which the settlement developed.  In the 1960s, an unofficial land 

sale took place between an Indian vegetable farmer and an African individual who 

then subdivided and allocated land to other African households in return for payment. 

This action followed by the gradual uncontrolled settling on adjacent portions of the 

land throughout the 1970s. As the demand for housing increased in the 1980s, a new 

residential trend emerged with the so-called ‘train houses’. The residential densities 

increased due to one-room units packed and jumbled up against one another. This 

resulted in the densified settlement despite the steep slopes, leading to dwellings 

being close together with no private open space or yard surrounding the individual 

homes. Another factor was that people migrated from the adjacent rural areas under 

Amakhosi with a view to come closer to job opportunities (Huchzermeyer, 2004). 

In 1992 the Durban City Council made available the sum of R18 million to upgrade the 

infrastructure of the area through the then minister of housing Joe Slovo. This due to 

the fact that most of the people living in the invaded area wish of moving, because the 

bond they grown to have with the place. Hence, part of the money contributed toward 

the land acquisition, while the rest towards the construction of the houses. With the 

help of the Federation of the Urban Poor (FEDUP) to construct the houses with 

community’s involvement, through the community participation initiative to help 

empower the people in the decision of their housing (Huchzermeyer, 2004).  

4.5 Socio-economic status of residents in Piesang River  
The Inanda unemployment rate stands at 42%, with 80.2% of households earning 

below R19200/year (R1600/month) (Department of Provincial & Local Government, 

2012). A rough estimation of highest level of education for most people in the 

community would be between grades 10 and 12, but although many had secondary 

education very few had gone on to tertiary institutions, for a variety of reasons. Young 

people in this community are highly affected by crime, early pregnancy and drug abuse 

but those who do survive past grade 12 continue with their tertiary education at 

Langeni College, which is in Ntuzuma Township, 15 minutes’ drive from Piesang River 

and 25 minutes from NS8. While, those that are fortunate to get tertiary funding from 

government get the opportunity to Study at DUT and MUT within Durban (Sibiya, 

2001). 
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4.6 Utshani Fund (NGO)’s in the upgrading of housing 
After receiving funding of R10 million in Piesang River from former Minister of Housing 

the late Joe Slovo, the uTshani Fund was established to control the administration and 

funds of the federation (FedUP Profile, 2007). The uTshani Fund was a resource that 

enabled the federation to support house construction through a process of pre-

financing, in which uTshani made a loan of R15000 to assist a member in building a 

house through sweat equity, which the beneficiary later repaid to allow for replication 

of the process. In 1997, the process was changed because beneficiaries were failing 

to repay the loans; instead government switched to paying the loan funds to the 

uTshani Fund after the beneficiary was first approved by the Department of Housing 

(DoH) as qualifying for the subsidy. The process has been replicated in other 

settlements where uTshani Fund has been involved the upgrade of informal 

settlements, more recently in NS8. The communities have over and above been 

encouraged to embark on saving schemes that would eventual help towards the 

construction of their housing, through the forming of savings groups. 

4.6.1 Saving towards building and housing incremental 
Within NS8 and Piesang River, there are several organized savings groups (Sivukile, 

Siyaphambili, Sesiyesabona, Landless and Inenja Savings groups), signifying a range 

of interests. The largest and most prolific being Syaphambili, a savings group, which 

started in the early 1990s, this group mainly made up of an older population crowd 

from both communities. All the members of this group have since benefitted for the 

first phase of housing completed in 2013. These savings groups have three types of 

savings consisting of “Nsukuzonke (Daily Savings)”, “Inqolobane (Granary Savings)” 

and “Housing Savings”. 

 Nsukuzonke (Daily Savings): With this sort of savings, individuals are 

required to make an everyday commitment as low as 50c. These savings 

regularly help the members of the savings group to have access to emergency 

loans when they required assistance. Individuals can tap on this subsidizing in 

the event that they encounter monetary issues. This sort of reserve funds 

designed mainly because the poor cannot bear to save money on week-by-

week or month-to-month premise. The saver keeps the record of his/her 

contribution.  
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 Inqolobane (Granary Savings): This saving is towards larger production and 

enterprise loans. All individuals are anticipated that would partake in this 

program. Commitment is made on a month-to-month premise. These assets 

are utilized to bolster individual and gathering salary producing exercises/ 

activities.  

Housing Loans: These funds deposited in Utshani Fund account in the form of 

deposits for Utshani Housing Loans. 

4.7 Construction of the houses  
The researcher gathered that the members of both communities, themselves 

associated to the Federation constructed houses by using their little gained skills. In 

other words, the building of houses did not use outsourced labour or professionals to 

do the actual construction. As mentioned above, the Federation in NS8 and Piesang 

River is made up of savings groups affiliated to it. Within the savings groups the 

members divided themselves into manageable groups of four to 10 members. These 

members, built houses for each other with the pulled in labour. During the process of 

building the house, the Federation made available to the community members on-site 

a skilled builder who would offer assistance and gives on-site training, facilitating the 

development of those who had no skills to the semi-skilled members. The payment for 

the skilled builder pegged at R50 per day and taken deducted from the member's loan 

allocation whose house was being built at that given time. This provided a greatly 

powerful instrument with which to transfer skills and training amongst the previously 

disadvantaged. This approach the dream of bigger houses attainable through the 

numerous cost cutting strategies allowing them to fully stretch the limited loans given 

to them. This only proved to the researcher that teamwork through the pulling in of 

communities’ efforts made a dream work and become a progressive process to deliver 

the houses. 

4.8 Conclusion 
This chapter highlighted most of the information discovered through the research initial 

stages of the study though the interaction with the community members of the both 

communities. This chapter started by presenting the location and geographical 

features of NS8 and Piesang River. The chapter then discussed the housing 

background on the type of construction methods that where implemented in the 
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construction of the houses. It also hinted on some of the innovate methods that have 

been used in the construction. Lastly, it focused on FedUP as a supporting the 

communities in upgrading NS8 and Piesang River settlements through the loans 

offered to them by the Federation. It also looked at the involvement of the community 

in the construction phases in NS8 and Piesang River using the PHP approach. 
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Chapter Five (5) Data analysis  

5 .1 Data Presentation and Analysis 

This chapter of the study seeks to analyze the data collected. The primary data 

collected through semi-structured interviews, focus group interviews, formal and 

informal discussions and observations on conventional and alternative housing 

construction technology. Primary sources, which included interviews, conducted with 

the following eThekwini Municipality Officials, Utshani Fund members, Savings group 

members, community steering committee with those that have benefitted from the 

previous/completed housing project of “Umfeladawonye” and those community 

members (landless group) that are still yet to benefit from the following phases of the 

housing project. Lastly, an interview with an official from Moladi Construction 

Company, to get an in-depth understanding of the concept and the challenges they 

encounter to fully rollout their technology of building in the country. 

The study has been carried out to assess the feasibility of the use of Moladi 

construction technology to assist in-situ upgrading in Informal settlements with the 

participation of the community members within the eThekwini Metropolitan area in 

Piesang River and Namibia Stop 8 (NS8). The responses of all the interviewees were 

recorded with their consent on the Dictaphone, organized, presented and analyzed in 

this chapter. The structure of the information collected helped the researcher to 

achieve the study’s objectives, by presenting the data in themes derived from the 

study’s objectives, main and subsidiary questions. Additionally, this chapter forms a 

basis for the final recommendations chapter, which makes suggestions on how the 

local and the national government can use alternative construction technology to deal 

with the grappling housing backlog and possible deliver housing of sound quality. 

Qualitative results drawn from the interviews and focus group discussions are 

presented in this chapter. Therefore, the findings from the study have been 

categorized into ‘themes’ that are gathered from the answers provided in the individual 

interviews and focus groups by the participants. The developed themes were in 

relation to the questions explored for the study. These findings intend to provide an 

understanding of informal settlement upgrade housing situation, policy environment, 

pros and cons of the use of alternative construction technology, facilitators of and 

barriers to community participation, and the structure and process of future 

participation and possible consideration of moladi in the next phases of the housing 
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project in the eThekwini metro. However, throughout the chapter, quotes from 

participants play a vital role to illustrate key thematic areas and conceptualizations of 

problems and prospects to address the research questions. 

5.1.1 Demographic representation of informants in the case 

studies 
Gender  Interval Percentage 

Female 34 77% 

Male 11 33% 

Total 45 100% 

        Table 5.1 Respondents demographics 

 

 

5.1.1.1 

Section 1: Respondent Profile  
This first section of the survey intended to acquire the socio-demographics and 

financial profile of the respondent. This data gave a vital foundation to the populace 

mean, and additionally the connection to the respondent's inclinations/preferences. 
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Figure 5.1 Sample demographics 
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Figure 5.2 shows the respondents’ age. The bulk of the people within the sample are 

adult most in their mid-30s to above the age of 45, with 62.2% of the population 

encapsulated in this category. 

 

Figure 5.2 Age Distribution 

 

Figure 5.3 shows the 45 respondents’ marital status. A substantial amount of people 

within the interviewed are either living together (cohabitating) or single (single 

mothers), with a low rate of marriages within the older crop of the respondents. 

 

 

 

Figure 5.3 Marital Status of respondents from both case studies  
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Table 5.2 and 5.3 shows the distribution of additional people making up the household 

within a single housing unit. It is extremely worrying to note that amongst those 

respondents that were interviewed three families had more than 10 people residing 

within a two-bedroom house.  

Children per household No. of households % percentage 

0 2 4.4 

1 6 13.3 

2 9 20 

3 8 17.8 

4 15 33.3 

4+ 5 11.1 

Total 45 100 

        

        Table 5.2 Number of children in a household 

 

Children per household No. of households % percentage 

1 17 37.7 

2 9 20 

3 8 17.8 

4 5 11.1 

4+ 6 13.3 

Total 45 100 

 

      Table 5.3 Number of adults in a household 

5.1.2 Respondents Socio-economic status 
The socio-economic outline of the interviewed respondents shows general status of 

the two communities’ economic wellbeing, ranging from the rate of employment, 

values of income and lastly the level of education. All this, helped the researcher have 

a better understanding of the profile of both communities. 

Table 5.4 shows the level education of the respondents, with a startling 11.1% having 

not gained any proper education, whereas 46.7% amongst the interviewed respondent 
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highlighted having obtained matric, but faced the lack of finance to continue with the 

tertiary education.  

 

Education level  No. of respondent Percent (%) 

No schooling  5 11.1%  

Primary  9 20%  

High School (Gr.10)  8 17.8%  

Matric (Gr.12)  21 46.7%  

Tertiary  2 4.4%  

Total  45 100.0  

 

          Table 5.4 Rate of education in both communities  

Table 5.5 shows the work status of the people living in Piesang River and NS8. As 

expected, a majority is unemployed and have to make use of grants to sustain their 

families while other are seasonal workers depending of the availability of work. 

Status of Occupation  No. of respondent Percent (%) 

No employment  25 55.5%  

Fully employed  10 22.2% 

Part-time Employed  10 22.2% 

Total  45 100.0  

 

         Table 5.5 Respondents work status. 

Table 5.6 shows that within the both communities put together an average of 84.9% 

qualify for the housing subsidy, with a monthly income of less than R3 500. This is 

expected; as a low-income drives people towards informal settlements, hence the 

government is somewhat obligated to assist its people through the subsidy. 

Level of income (monthly) No. of respondents  Percentage (%) 

0 - R800  19 42.2% 

R8 00 - R3 500  18 40.0% 

R3 500 - R5 000  4 8.9% 

R5 000 - R6 500  2 4.4% 
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6500+  1 2.2% 

Total 45 100 

 

Table 5.6: Income level of the communites  

5.1.2.1 Section 2: Opinion of Moladi housing vs brick and 

mortar Housing  
The second section of the survey focused on the perceptions of residents on 

conventional and alternative (specifically Moladi technique) building methods. A 

progression of photos of the experiment Moladi House and the control case customary 

(brick and mortar) house were shown to the respondents. These photos represent the 

most common type of low-income housing found in the market. The respondents then 

picked which photo from the two solutions fulfilled their social needs. The photos that 

were utilized as a part of this question are given in (Appendix A page 106).The 

respondents were permitted to answer either for House A (the conventional house), 

for House B (the Moladi house), for both or for none. The main arrangement of 

inquiries identifies with the inside and outside appearance of the house. They obtained 

the visual inclinations of the respondent, and were as per the following: 

1. Preference on Home layout (on how the rooms were layed out);  

2. Preference on the outside appearance (the house structure, finish asthetics);  

3. Preference on the overall house.  

 

Figure 5.4 demonstrates the outcomes acquired from the respondents. The 

appropriate responses given by the respondents demonstrate a solid preference for 

the Moladi technique instead of the conventional house. This was mainly because the 

end product of the moladi housing was more aesthetical pleasing more than that of 

the conventional housing. This helped the researcher understand better that if the 

beneficiaries could not tell difference on which one of the houses utilized the 

alternative technique, it was easy to convince them to choose the alternative route 

without any persuation based on the visuals. 
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Section 3: Opinion of Moladi versus Conventional with Precise data. 

The last section of the survey explored whether the respondent based his/her 

preferences essentially on the physical qualities of the home, or on the visual 

appearance. In the wake of providing the respondent with a data sheet, that gives the 

genuine characteristics of the two housing solutions (with pros and cons of both 

building solutions).  

 

5.1.2.2 Visual Preference (given Perfect Information)  
Concerning the visual appearance section, the respondent had a second chance to 

decide whether he preferred the Moladi or conventional solution. The question was 

asked as: “Which house is the best looking?”  

According to the results, 45 people interviewed, changed their mind from their previous 

results, with 26 people deciding that the Moladi house looked better, while 19 decided 

that the conventional solution looked better. The respondents stated that: 

1. the moladi had a beeter finish that the convetional on; 

2. had a better floor layout; 

3. and looked more durable than the conventional one 
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5.2 Results and Findings 

5.2.1 The current condition of housing 
All respondent shared the same feeling with the type and the situation at which the 

housing was at in both settlements; this was partly because both settlements used the 

same delivery process of the PHP approach. 90% (as shown below) of the 

respondents from the savings groups focus interviews echoed their satisfaction with 

the end product that was delivered as it has brought a lot of change to their lives 

compared to the previous informal setup. While 10% felt their housing was better in 

structure but small in size compared to that which they owned in the informal 

settlement set up. This mainly due to the fact that the formalized allocation of land, 

subsidy allocation had to be uniform for all the beneficiaries and was not too flexible 

to the needs of individual households. 10% of the respondents out of the 45 residents 

interviewed, felt that not all the promised and envisioned housing specs delivered in 

the end; one respondent brought up the issue of the housing finish as one of the issues 

that were not really dealt justice with to their satisfaction. 

  

Figure 5.4 Beneficiaries satisfaction of Housing 
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In both settlements (NS8 and Piesang), all the residents interviewed expressed their 

satisfaction with the size of their houses, which in comparison were bigger as to those 

delivered by the municipality. The beneficiaries also stated that to this extent their 

houses allowed much bigger families to accommodate them. This was further affirmed 

by the members of the Namibia Stop 8 steering committee and the community 

construction management team (CCMT), that the houses that were constructed 

provided 50 square meter compared to the 40 square meter houses delivered by the 

municipality. They highlighted that the reason the community managed to achieve was 

due to the involvement of the community in the construction phases cutting down the 

construction cost giving allowance for the construction of bigger houses.  The houses 

were all four-room houses and the plan was the same. The beneficiaries designed 

their own various housing plans and submitted them to the Housing Office, although 

this was evident in Piesang River rather than NS8 where the design was a replication 

of the precedent SDI housing projects decided by all the recipients of the housing 

projects. They said that they all agreed upon four-room design plan because it was a 

big house with privacy. The pictures below show diverse designs that submitted by the 

beneficiaries to the housing office as well as uTshani Fund prior to the commencement 

of the project. They chose four-room house. These designs were kept in the Piesang 

Housing Office to bring back memories of what they had been dreaming about for a 

long time.  

Figure 5(a): Housing models built by the residents (Sibiya, 2002) 
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5.2.2 The use of alternative technology in the construction  
In the focus group meeting with the steering committee, Community Construction 

Management Team (CCMT) and savings group, the respondents were asked if there 

used any form of alternative technology or material in the construction of the housing 

in the phases that had been completed. Most of the respondents from NS8 and 

Piesang River agree that there was not used any alternative building technology in the 

construction of the houses in the first phases. Some residents from Piesang River 

made mention of the use of alternative materials in place of the conventional ones. 

These mainly concerned the changes on the roofing. Interestingly enough, other 

members, within the communities living in Piesang river, alluded to the fact that the 

federation once tried to maximize the limited land that they had by constructing double 

storey houses (as shown below on the picture fig. 5.5), though the recipients of the 

mentioned houses highlighted that they were highly unsatisfied with the delivered 

product. They felt that there was not enough consultation with them when this decision 

was taken to actually go the double story route. They feel that there should have been 

a showcase house for them to view and see if they would have appreciated it to be 

used as an option over the single standing house. 

Figure 5.6 Complete houses built by the FEDUP 

Source: (researcher) 

 Figure 5.5 Housing models built by residents 

from Piesang River Source: (Khumalo, 2013) 
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Figure 5.7 Double storey houses built in Piesang River (Sibuya, 2002) 

The conventional construction method of brick and mortar that was utilized consisted 

of standard concrete blocks, fibrocement, wooden-door and window frames. Although 

residents from Piesang River highlighted that, the major problem with material was 

that certain elements such as windows, plastering and services were excluded from 

the residual material costs, of which the houses were left incomplete. 10% of the 

interviewed people were not concerned about the types of the building materials and 

the incompletion of their houses. 

5.2.3 Community opinion on Alternative Construction 

Technology (ACT) for Housing Solutions 
Despite the fact that there have been numerous alternative options for housing 

designs proposed as showcase houses by various associations and organizations 

advocating for its use in low-income housing in South Africa, there still little to limited 

use of alternative methods. The take-up of such options has not advanced to 

implementation on wide scale to help ease the nagging housing delivery issues. To 

this extent, out of all the low-income housing built and delivered to date in South Africa, 

only 0.68% has been built since 1994 using alternative construction methods and 

technology. Hence, the aggregate of low-cost alternative housing projects in South 

Africa delineates this circumstance. Negative recognitions that possible beneficiaries 

have about new building technology advancements adds to this sector’s exclusion, 
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and community input has shown this to be a widespread problem (Department of 

Human Settlements, 2010).  

 

5.2.2 Community participation in the construction 

Information “gathered from beneficiaries, leads one to assess that participation, at both 

settlements, is reaching the stage where it constitutes a degree of genuine citizen 

power. The communities’ participation in the construction activities (planning, 

management, building, etc...) gives them an opportunity to gain valuable skills in self-

reliance, and the knowledge and skills they acquire to contribute positively to their 

growth and “empowerment. Evaluating their involvement, some respondents said that 

when they joined the organization (FEDUP) they did not have any knowledge on 

building a house, but on-going participation in the group had taught them the 

fundamentals of housing construction; therefore, they feel empowered on that regard. 

This “allows for greater community participation and as more than 90% of the 

construction, team on a Moladi housing site consists of unskilled laborers, who are 

trained locally by a Moladi supervisor over a period of 2-3 weeks in order to transfer 

the required skills and knowledge to complete the entire construction” process (Botes, 

2016). 

The “training period is brief, yet allows for a high standard of proficiency, as the Moladi 

construction method centered on the objective to allow for an unskilled team of people 

to follow Moladi’s optimized, repetitive and sequential processes that eliminates the 

probability of any errors occurring. These are crucial for the outcome of the structural 

quality or integrity of a Moladi housing unit. Yet, another developmental milestone is 

that women, who have traditionally been either reluctant or discouraged from working 

within the male-dominated sector, are encouraged to participate in the non-labor 

intensive Moladi building” process, with a considerable number of households being 

headed by women in both communities, this will be an added advantage. 

5.3 Cost-benefit analysis 

5.3.1 Conventional construction 
After all, analyses of the cost that go into the construction of the low-cost housing, 

through the government subsidy quantum of ZAR110.000, the cost were broken down 

as illustrated on the graph, figure 5.6 below. 
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Figure 5.8a Graph showing cost of construct for a conventional house 

 

Comparing the traditional methods to the moladi construction technology, it proves to 

be less in production cost, as it uses cheaper construction methods allowing for a 30% 

saving on the total cost of construction of the house. This substantial saving attributed 

to the fact that most of the money is saved on the installation of the eternal and interior 

walls on a Moladi house, which only require the poring of the concrete mixture 

eliminating the bricks normally used. Hence, if the Moladi construction technology is 

adopted and implemented at a larger scale, this will in turn allow communities will be 

able to construct bigger houses than the normal government conventional houses.  

One of the officialsfrom the moladi company even elaborate that savings on the total 

construction are also achieved throught the following factors that allow for cost 

effective, holistic design and building technology, that far outweighs many of today's 

retrofit schemes designed to: 

1. strengthen existing poorly designed structures by demonstrating the use 

of moladi as opposed to costly solid concrete-block, masonry structures 

2. eliminating waste 
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3. reduce theft 

4. use of community members in the construction rather than expensive 

proffessions. 

 

 

 

Figure 5.8b Graph showing cost of construct for a Moladi house 

 

5.4 Comparison of Construction Time  

5.4.1Conventional Construction of a house  
The Department of Human Settlements, along with a number of companies mention 

that the normal time on average for building a conventional house varies between 25 

to 30 days when calculated at the end or completion of a housing project (Department 

of Human Settlements, 2010; Hart, 2013).  

The “estimated path of activities for construction of a conventional government 

subsidised house is as shown below on the Chart:  
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Figure 5.10 Graph showing time it takes to construct a conventional house 

 

Therefore, the total estimated completion time is 16 days per home, whereas that of 

alternative construction. 

5.5 Alternative (Moladi) construction of house 
The manager of the Moladi construction company stated, on a telephonic interview 

with the researcher, that the Moladi technology can build house sizes ranging between 

52 and 80 square metres in approximately 10 days from the laying of the foundation 

to revoke. This building is a method that is believed to be stronger and more stable 

than ordinary brickwork. The graph below fully illustrates the number of day it takes to 

construct a Moladi house. 
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Thus, an estimation of 10 days is required to construct a moladi house. 

Similarly, time savings have been reported in one of the case studies mentioned in 

Chapter 3, in Tanzania in the Vicoba Moladi Housing Project, where 9,000 housing 

units for low-income households have been built through community based projects 

(Botes, 2012). When compared to conventional housing, constructed using brick and 

mortar, it is evident that there is savings on construction time with the use of moladi 

technology of up to a third of 30days projected for a single house constructed with the 

conventional method. The reason for this being: 

 There is no use of bricks, but only the pouring of concrete is required which 

does not take more than a day to be complete. 

 The already installed windows and doors before the walls are poured in to the 

formwork, also cut down on the construction times of the house. 

5.6 Negative Perception of Alternative Housing Solutions 

Negative perceptions that prospective homeowners have about new building materials 

and technologies contribute to this sector’s exclusion, and community input has shown 

this to be a widespread” problem (Department of Human Settlements, 2010). Thus, 

“the underestimation of the complex relationship between society and housing in the 

alternative low-cost housing sector, is evident. This is reinforced by the disinterest of 

the government to fully move towards the use of alternative construction technology 

as mentioned by the eThekwini municipal” officials. 
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All the respondents from both settlements seemed sceptical about the use of 

alternative construction technologies, due it being a method that is not been used for 

them to make a solid reference of, compared to the brick and motar houses. Therefore, 

the commnity memebers believed alternative housing was not more durable than a 

conventionally built house, and from what they had experienced before the quality of 

the finished houses seemed compromised. 

Thus, the unfamiliarity of alternative construction systems lead to scepticism against 

these technologies, due to inhabitants not understanding the full extent of what a new 

system entails. Beneficiaries view solutions, making use of alternative building 

technologies, as an inferior product, and thus believe they are devalued citizens” by 

the state. This “unfamiliarity is due to ineffective public participation and community 

feedback, as well as insufficient marketing of ACT homes, according” to stakeholders 

involved the informal settlement upgrade (Freeman, 2016).” 

 

5.7 Conclusion 

 Conventional construction technology is presently used in most informal settlement 

low-income housing projects and comprising of concrete walls (brick and mortar), steel 

roof and steel and wooden doors and windows. Cost of Building tended to be lower, 

due to the type of materials, which were of shoddy quality, in turn comprising the 

standard of the product. Poor workmanship, corruption, tender fraud, lack of 

awareness, government policies that advance and see the improved use of alternative 

construction technology and bad management are the reasons for the backlog in the 

delivery of low-cost housing.”  

” Alternative construction methods such as Moladi interlocking bricks will be suitable 

for sustainable low-cost housing in terms of cost, time and quality but it is difficult to 

determine the ultimate construction method as each has positive and negative 

attributes.” 
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Chapter Six (6): Conclusions and recommendations 

6.1 Introduction  
Centred on the previous chapter of the data analysed, the subsequent conclusions 

put together serve to summaries the study and the recommendations are proposed. 

6.2 Conclusions  
South Africa’s housing backlog continues to be a huge challenge for the government, 

the role-players in the built environment and the beneficiaries living in informal 

settlements owing to numerous, political, fiscal and societal issues. These “issues 

prevent the effective supply of houses to people that are living in informal “settlements. 

Yet, to address these challenges with a single solution has not come to the fore, since 

the democratisation of South Africa, and is assumed”unlikely to meet the demand of 

the constantly increasing housing backlog. 

This research study suggested that an alternative construction technology should be 

investigated instead, as it may prove to lessen some of the challenges confront the 

housing backlog in eThekwini and South Africa as a whole. The trend in formwork 

moulded housing is growing in other developing countries’ such Tanzania and 

Kenya, as the built environment provides a cost-effective solution of providing 

affordable housing to the low-income. Therefore, this study investigated the successful 

international and local projects that have utilised Moladi in the construction of low-

income, and compared it with the conventional low-income subsidised houses, to 

assess the feasibility of the alternative technologies in the upgrade of informal 

settlements. 

To compare the use of MCTs with CCT of the brick and mortar construction 

techniques, it seemed crucial to assess two important parameters empirically. In order 

to meet standard that is acceptable, the project must subscribe to economic and 

societal aspects, and therefore a decision to test the feasibility of this alternative 

technology method was taken according to these respective principles. The economic 

parameter summed up the cost, construction time of the houses. Whereas, the societal 

parameter investigated the opinion of several beneficiaries living in both communities, 

regarding the acceptance level of alternative construction technologies as compared 

to conventional brick and mortar homes.  
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The findings gathered for the economic parameter revealed that Moladi housing 

managed to save up to 25% of the money from the allocated government subsidy 

quantum of 110 000 ZAR than of the conventional housing beneficiaries the option to 

have slightly bigger housing as compared to that provided through conventional 

techniques. However, significant cost savings could be achieved if the community was 

involved in the construction processes, on a more hands on approach. The 

construction time of a moladi house is cut significantly by total amounting to 10 days 

less compared to the 30 days which is normally projected for the conventional 

technique, with the MCT solution taking a lesser amount of time to complete. Partly, 

due to the easy assemble and pouring in of the wall structural component of the 

containers that allows for the fast construction of the top structure of the house, and 

hence a tremendously fast erection time resulting in the early completion of the project 

as a whole. This will help in constructing more houses for the people in informal 

settlements, helping to curb the ever growing housing backlog. The quality of MCT 

housing versus conventional housing was difficult to “investigate conclusively, as the 

design; type does not affect the end-product quality as much as the implemented 

quality control procedures. Secondly due to the constraint of not being able to get 

information from people who have benefited from the use MTC, partly because there 

has not been much success in fully implementing the technology in the country. Thus, 

it was decided to not investigate this”parameter. 

The findings gathered from the societal parameter that was used mainly on the 

beneficiaries of the houses helped determine the acceptance level of the construction 

method. It served to figure out if granted the option to choose between the 

conventional or the alternative house, which they would have selected to best fulfil 

their desired housing not deviating from the constraints of the budget. When the 

respondents were furnished with the detailed information sheet showing both 

techniques, mainly trying to showcase the better physical attributes that stood to be 

brought by the alternative building technology of the Moladi. When these two options 

were presented to the respondents, some of them seemed to be swayed on the moladi 

housing because of the physical attributes it came with, especially after learning that 

it would cost cheaper to construct and allowed them a leeway to building a slightly 

bigger house compared to the one built by the municipality. The respondents who still 

felt that the conventional house was a better route take than that of the moladi, due to 
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the cultural norms and housing preferences of the beneficiaries. The ideal house is 

described as a standalone unit on a small plot of land built of brick and mortar over a 

specified period to guarantee the quality on the of the end product. Interestingly, it was 

found that respondents would consider an MCT house if its visual appearance of the 

MCT house were implemented on a conventional house (namely flat finished walls 

instead of not plastered walls, concealed water and electricity” installations etc.). 

Hence, the beneficiaries are likely to be persuaded into accepting alternative housing 

if enough marketing is done beforehand, if there are several other showcase houses 

of where MCT has been successfully used in housing projects and even to extent of 

building one MCT house in the community to display it, for them to be fully sold to the 

technology. This “may also apply to all homes that utilise ACTs, and should be 

considered during conception for future ACT housing” projects. 

The findings on level of community participation on the housing project in both Piesang 

River and NS8 showed that community were empowered by the project because they 

were directly involved in various phases of the project implementation. The findings 

also showed that community not only influenced decision making in drawing plans, 

they also managed to build their own houses through the self-help approach. Hence, 

the researcher concludes that if this very same route of involving the community to 

have a say on the use of alternative technology in the construction of their house, it 

would probably gain the confidence of other community and see a huge roll out of the 

technique. This study gives endorsement to the implementation of the moladi or any 

other alternative technology.  In fact, to be successful it is fundamental to apply a 

bottom up approach, where community participation plays a centre role in ensuring 

that the people have a say on what housing solution is used to build their houses, this 

helping them to gain a sense of pride and sense of ownership for their houses. 

Therefore, it will be feasible to use the MTC in the informal settlement in-situ upgrade 

for the following reasons. Firstly, because it allows for the reduction in cost and time 

in construction of the houses, hence allowing increased housing stock output. 

Secondly, the ease to seamlessly enabling the integration of the community members 

to be part and parcel in the construction of the houses, mainly attributed to the fact 

that the does not much technical understanding for one to implement. Hence, this 

method will be highly feasible.  
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6.3 Recommendations  
In view of the above conclusions, the researcher would like to suggest the following 

recommendations. The findings show that the Moladi concepts can ideally help to 

offset the housing backlog in South Africa. In the two case studies, analysed, full 

community participation and co-production has been achieved and, through this 

method of delivery, if replicated by the government, should be able to deal with the 

housing backlog. Also, increasing the awareness of the use of alternative construction 

technologies, can eventually l help to improve the speed and time at which low-income 

housing is delivered. Therefore: 

 The government should support and introduce more non- profit organisation 

like ‘FEDUP and Utshani Fund Initiative’ which will provide advice, training for  

the community on how to provide housing for themselves by increase their 

understanding and the use of sustainable alternative building technology such 

as MCT. 

 Develop and provide awareness training to manufacturers, general contractors 

and designers in the use of alternative construction technologies.  

 Advancement of the production and application of alternative building and 

construction technology has to be sustained by a national scheme of incentives 

and governmental assistance, at least in the initial stages to gain the confidence 

of the beneficiaries. 

 The “quality of community participation that the study sought is the one that 

provided people with power of decision-making. If the government is to reach 

the balance between the needs of the users and what is delivered, then 

community participation should provide residents with choices amongst range 

of delivery options to choose from, than advancing one particular option and 

undermine the choices that the people may make.” 

 Municipality should allow for communities to have full control of their housing 

project, as they are the one who know what they need in the their communities. 

As the plights of the communities’ differs from one community to another. Also 

by allowing for the process it allows those communities to gain skills from the 

experience allowing them to utilize the skills for economical participation. 
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Annexure  
 

Appendix A: Household Survey 
 
 

Section 1: Profile of Respondent   

 

Household Questionnaire 

1. Age of house owner  

 Year s 

  

2. Years of occupation 

 Year s 

 

3. Marital status  

Single Married Couple Divorced  Widowed  

 

4. Number of people staying in the house 

 Adults  

 Kids  

 

5. Educational level 

Not educated  Primary school High School Matric Tertiary  

 

6. Work status currently  

Unemployed  Fully employed  Part-time employment 

 

7. Household monthly income  

R0-R800 R800-R3500 R3500-R5000 R5000-R6500 R6500+ 

 

8. Number of rooms in the house  

 

 

9. Any extensions of the allocated house  
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Yes  No 

 

10. Did you contribute to the construction of the house? 

Yes  No 

 

 

 

Section 2: VISUAL OPINION   

 

 

House A House B 

 

 

1. Which house do you choose and what are you reasons? 

House A House B 
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2. Which house do you choose and what are you reasons? 

House A House B 

 

 

 
3. Which house do you choose and what are you reasons? 

House A House B 

 

  

4. Which house do you choose and what are you reasons? 

House A House B 
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Section 2: PERCEPTION TEST WITH INFORMATION ON 

HOUSE 

After explaining differences between House A and House B. THEN: 

1. Which house is the best-looking? 

House A House B 

Why? 

 

 

2. In your opinion which house looks safe to stay in? 

House A House B 

Why? 

 

 

3. Would you stay in house B if you didn’t know Alternative (Moladi) technology was? 

 House B 
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Appendix B:  Focus Group Meetings  

Interview Moladi officials  

1) How long has this method of building been around and what were the reasons 

for starting this form of building? 

…………………………………………………………………………………………………

…………………………………………………………………………………………………

…………………………………………………………………………………………………

…………………………………………………………………………………………………

….. 

2) What is your take in the comparative difference between the Moladi building 

technology to that of the conventional way of constructing? 

…………………………………………………………………………………………………

…………………………………………………………………………………………………

…………………………………………………………………………………………………

…………………………………………………………………………………………………

…… 

3) What efforts have you put in place to try and get the Moladi building 

technology to be seen as another option that can be used to construct 

housing for low income earners? 

…………………………………………………………………………………………………

…………………………………………………………………………………………………

…………………………………………………………………………………………………

…………………………………………………………………………………………………

…… 

a. Have you faced any challenges in doing so? Yes or No.  

If yes, state the reasons 

…………………………………………………………………………………………………

…………………………………………………………………………………………………

…………………………………………………………………………………………………

……………………………………………………………………………. 

4) What are the ‘best available practices’ of Moladi built housing in informal 

settlement upgrading projects? 

…………………………………………………………………………………………………

…………………………………………………………………………………………………

…………………………………………………………………………………………………

…………………………………………………………………………………………………

…… 
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5) What do you think needs to be done for the environment to be more 

favourable to the Moladi building technology, and more so alternative building 

technology in the construction of low income housing? 

…………………………………………………………………………………………………

…………………………………………………………………………………………………

…………………………………………………………………………………………………

…………………………………………………………………………………………………

…… 

 

 

 


