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ABSTRACT

The developing world is characterised by considerable social and economic
problems. The unavailability of sufficient housing opportunities in the
countries of the developing world is one of the key factors that contributes
to their socio-economic malaise. The provision of shelter for the homeless
of a country serves not only as an important political act, but also as an
important socio-economic development tool for that country. For majority
parties in governments to remain popular, housing serves as a basis for
the provision of tangible delivery, which at the same time has the capacity
to contribute to the countries socio-economic development.

The provision of housing in many countries has been implemented with
the objective of providing not only shelter, but also to encourage social and
economic development for communities. The approaches taken have
varied from time to time and have in many respects been implemented in
an attempt to address the needs, constraints and opportunities faced by
communities. In South Mrica, the implementation of a housing policy
that encompassed these issues, came into operation in 1994, with the
onset of a democratic order. While successes have been recorded, it has
been found that few projects have met their objectives.

This thesis attempts to analyse the effects of the implementation of this
housing policy on the communities of Ntuthukoville and Site 11, both of
which are located in the town ofPietermaritzburg, Kwazulu-Natal. The
study focuses on the amount of money and resources expended by these
communities on the upgrading of their houses outside of the assistance
provided by government. In this way an attempt is made to analyse
whether or not the state's role as facilitator rather than provider has been
achieved. Further, the economic spinoffs that emerge from the spending
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of individuals capital is assessed as a stimulus for local growth and

development. The approach adopted includes an analysis of two

communities within which different management styles have been used

in the implementation of the housing policy. Information in the case

studies has been extracted using interviews with key informants and the

administration of a questionnaire on a face to face basis, on a sample

population in each of the respective communities.

The findings of the study reveal that the one community has spent more

time and money on their houses in the form of new extensions, upgrading

of existing buildings and new internal finishing as compared to the other.

The primary reason centres on the manner in which the respective

developments were implemented and the management style that was used

in each. In the one community there was a community driven approach

to development as compared to a State driven approach in the other. The

study also reveals that the housing policy currently in operation, has the

potential to give impetus to, community participation, social and economic

development for the community, as well as the area in general. This

policy also has the capacity to provide skill's enhancement, kick start

local economies and it provides for the State to act as facilitator rather

than provider. This capacity however is dependent on the proper

implementation of the policy.

The capacity of local government needs to be boosted in order for the

maximum gains to be made from the provision of housing to communities.

As is indicated by the study, local government lacks the skills and the

resourcBS to effectively implement the responsibility devolved upon it by

national government to provide and facilitate housing. There is thus a

need for change in the approach of local government to housing delivery.

A fresh approach should be that of facilitating and managing effectively
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with communities rather than for communities. The nett effect of which

is likely to be, the building of capacity, stimulating the local economy and

delivering to the poorest of the poor.
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CHAPTER 1

INTRODUCTION

With the onset of a new democracy in South Mrica on April 27 1994, the

newly elected African National Congress CANC) led Government, has been

faced with a plethora of problems. Among these are declining economic

conditions, poverty, unemployment, lack of resources and massive housing

backlogs. e.

The major challenge faced by this newly elected government, is to achieve

socio-econom1c growth md stability in the face of extremely difficult

~onditions th~t have been inh~ritedfrom the apartheid governmentJ In I ;N~

respect of housing, the new government has inherited several housing / _A

arms and funds through which housing has been delivered, that are all E- - - - ~~
part of the State The challenge faced by this government is to transform I ii ~-- -
this sector into a socially and economically viable entity such that it serves

as a political act and an economic stimulus that can repair the damage

caused by apartheid. This is evident in the opening remarks of the

Housing White Paper:
~

" Housing the nation is one of the challenges facing the

Government of National Unity. The extent of the challenge

derives not only from the enormous size of the housing

backlog and the desperation and impatience of the homeless,

but stems also from the extremely complicated bureaucratic,

administrative, financial and institutional framework

inherited from the previous government" ( 1994, 4).

The National Housing Development Board has come into existence as a

result of newly promulgated legislation. Various policy proposals have

informed and directed this legislation through culmination in the Housing

..
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White Paper (1994). The essence of this Housing White Paper is the

provision of housing via sustainable social and economic systems. The

policy is geared towards the incorporation of role players into the housing

delivery system in a manner where there is a high gearing of private

sector funding against the injection of state funds. Further, private sector

developers, communities and government are envisaged to form

partnerships in the process of delivery. This housing policy is seen to be

sustainable since it integrated all of these factors in a holistic fashion.

Housing delivery must incorporate social and economic issues in order for

these developments to·be sustainable. This requires that development

> plans for housing must be devised and implemented in a holistic fashion

so that it facilitates sustainable development within the respective

communities where it is to be implemented.

~ This means that the implementation of housing developments within a

community needs to be implemented on the following basis if it is to be

sustainable:

the circumstances of the respective community, in the form of

income, history and levels of understanding of development

priorities, must form the foundation for development.

a development plan should be formulated in conjunction with the

community, such that the community determines it's needs and

wants.

the development should be based on sound community

empowerment principles, wherein the community is involved in all

decision making, management of the development, employment
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opportunities, skills development and economic benefits.

--::f In this manner, housing development initiatives positively harnesses the

support of the community, imparts skills and economic opportunities. All

of this has the effect of empowering the community to take control of its

future development in a sustainable manner. The other important effect

of sustainable development projects, is that it empowers a community to

become it's own provider and for government to be seen a facilitator,

rather than a provider.

.::¥.. It is thus imperative, in the face of scarce and limited resources to ensure

that the implemetation of housing development results in a reversal of

levels of poverty that South Mrica finds itself in. The comparative study

undertaken here, highlights that the need for integrated development

intitaves within the housing sector is of critical importance in order to

meet the needs of people in a sustainable fashion.

Two communities were chosen for the study, namely the Ntuthukoville

and Site 11 communities because of the fact that they are located next to

each other. Both have been upgraded using the National Housing Subsidy

Scheme, are similar in social and economic characteristics and most

importantly the development of each area was undertaken in different

ways. The Ntuthukoville prooject was managed by a community

development trust with an NGO as technical advisor and the Site 11

project was managed by Local government. The objectives of the study

were to:

investigate effects of the different management styles, in so far as

the delivery of services, end products and future developments are

concerned
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evaluate what amount of responsibility the communities have

assumed in the upgrading of top structures over and above what

has been received in the form of a Government subsidy

evaluate the economic effect in the form of the money and sweat

equity that the provision of a Government subsidy has generated.

examme the factors that have contributed to either of the

communities having spent more money and sweat equity on

upgrading their personal circumstances

identify possible reasons and approaches for development being

more sustainable in one community as compared to the other.

This document commences with an introduction, and proceeds to consider

some of the theoretical issues that pertains to housing in the South

African context. This theoretical chapter, also illustrates the process that

has led to the formulation of the Housing White Paper. Further, the

theoretical background is set against the historical context of South Africa.

This is followed by an expose on the approach taken to conduct the study.

The details of these case studies follow, with the intention of placing the

reader firmly within the context of these communities. The data collected

from the case studies is analysed as a comparative of the case studies.

The last chapter of the document is geared towards looking at some of the

important outcomes and the possible reasons for them as well as

recommendations for future development projects.

It should be noted that the writer has had some difficulty in assembling

data in respect of the Site 11 case study, given that it was not complete
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and therefore facts and figures not readily available from the developer.

Further, in capturing the questionnaire information, it is evident that

many respondents indicated the incomes of household heads and not all

the incomes that have been earned in the household.

The available literature that pertains to the processes that have informed

the development and formulation of the housing White Paper has been

explored thoroughly. The study has been limited in that in assessing the

issues outlined in this chapter there has been a limited amount of

available literature.

The data that has come out of the field work has been used extensively

and the writer has relied on interviews with key informants. Further, the

writers own experiences and understanding ofhousing delivery have been

used. Amongst the limitations of the field work have been the short period

of time available in which to undertake this work. The numerous

problems associated with the statistical data processing have limited the

amount of time that was available for the completion of the study as a

whole.
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CHAPTER 2

THEORETICAL BACKGROUND

2.1 INTRODUCTION

This chapter will explore the current housing policy in South Africa and

provide an overview of its key elements. This will be done in the context

of understanding the process by which it has come into existence. An

integral part of understanding this policy is understanding the historical

context within which this policy has been developed.

An understanding of the cunent policy context will set the basis for

analysing the more complex issues that are to be addressed in the

subsequent chapters of this document.

/

r. r, 0(., ? \ \ "

-¥ 2.2 HISTORICAL CONTEXT Wl1~ \'l 0 \'" l
r \t J OJS\N

\-\

When considering the history of South Africa, it is evident that all the

peculiarities of this history manifest itself in one way or the other within

the housing sector. The housing backlogs, the skewed distribution of

housing and the current state of the building industry are indicative of

these peculiarities, since these issues constitute what is now known as the

housing crisis.

This history has two mam components, namely, a political and an

economic component. Both of these components, are an essential starting

point in contextualising the housing crisis and the thinking around the

current government policies that are in operation.

For many decades, the South African economy has been based on import
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substitution. This meant that, instead of being able to compete

internationally within the global economy, by embracing an export

orientated trade regime, South African industries remained protected from

international competition. While other countries were moving toward

liberalising their economies and focusing on exports, South Mrica

continued to remain isolated from international trade and competition.

During the years of sanctions, South Mrica intensified its inward

orientation and focused on the exportation of raw materials or primary

products.

Essentially, while the rest of the world moved towards value-added

production (whereby countries were not merely exporting raw materials

but were processing these raw materials into secondary products), South

Mrica was relying on mineral and raw material exports. The effects of

this have been stagnant growth and an overly diverse manufacturing

industry that is unlikely to compete effectively in an export orientated

regime CLall,1993).

The question that one is probably asking at this stage is, why is this

important for the housing industry? The answer to this question lies in

what it will take to get South Mrica back onto a growth path. The

consensus that seems to emerge is that South Mrica needs to embrace the

international trade regime by liberalising it's economy, developing and

focussing its manufacturing sector and to vigorously pursue an export

orientated growth path. Commentators also note that this could have far

reaching consequences, such as job losses (Lall, Joffe, Kaplan, Kaplinsky,

Lewis, 1993). The new Government is therefore severely pressured to

create an economically viable country. Thus it needs to find a sector that

is capable of kick-starting the economy in order to encourage foreign and

local investment, growth, job creation and skills development. The
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housing sector is capable of meeting these challenges, however in the
'--- -
South -Mrican case the sector will need a boost if it is to meet these

challenges effectively.

The argument however is not only an economic one, there are political

arguments that exist. Firstly, apartheid through its segregation

mechanism of the Group Areas Act, has produced a cheap and unskilled

labour supply. There have been numerous consequences of this, two of

which seem particularly applicable to the housing sector.

Firstly, the under-investment in black people combined with the slow

growth rate of the country, has had the impact of a large population of

unskilled, unemployed, extremely poor and uneducated or semi-literate

people. The restriction of black people, more particularly Africans, to their

designated areas has had the effect of reinforcing their inability to get

work in other areas, and to enable them to develop sufficient skills and

education to become artisans. These jobs were reserved in many respects

for Indians and so called Coloureds, who make up the bulk of the artisans

in this country. The housing sector at the very least offers redistributive

opportunities to people, in that technological capacity, skills, job creation,

and entrepreneurship. These are achievable by promoting small

contractors, encou-:caging:-joint-ventuTes~between--small-and-mu.lti~national

companies and by ensuring that local labour is used in the construction

process, thereby creating jobs (Hindson, et al, 1994).

The second issue, is that of an under investment in the townships in

which many poor people live coupled with overcrowding. Hindson, et al,

1994 argue that this competition has had the effect of people competing for

scarce resources and thus resulting in violence. The effect of this violence

has been the migration of people into the cities and thereby the creation
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of informal settlements.
o 1

'1. f
.?

~t·fta-t,the gearing of welfare benefits, access to land,

housing and services has always been at the expense of blacks in favour

of white people. This has ensured that the greatest need currently, in all

areas of welfare, exists within the townships that service black people.

This has placed significant pressure on government to deliver these

services. Therefore a hefty contribution by government to the housing

sector has the potential to redress these inequalities,with benefits-to-the

poor, abou!' and business.

2.3 THEORETICAL CONSIDERATIONS

This brings one to look at one of the most debated issues in academic

circles that faces the Government. This being the issue of growth versus

redistribution. The key questions raised in this regard, is which should

come first and would have the effect of addressing the historical

imbalances of the past? Housing is seen as a sector that can address both

of these. There are however various issues that relate to this, such as

that of inflationary effects that can arise out of Governments investment

in the housing sector in the medium to short term, as well as implications

of Government not being able to kick start export orientated industry

simultaneously. These issues are extremely important in addressing this

issue but fall outside of the scope of this particular inquiry For the

purposes of this study, the important issue is that the housing sector has

the potential to provide growth and redistribution to the country.

Where the question of growth is concerned it is beyond doubt that housing

has the capacity to stimulate growth in that, an input or stimulation of the

housing sector will have a knock on effect on a variety of other sectors.
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Some of these sectors are the furniture, electrical, communications and

building industries. However, the important issue that arises out of this

is whether industries and institutions within the housing sector have the

capacity to deal with the inflationary kick-backs that will emanate from

this stimuli. As mentioned earlier an in-depth look at this issue is beyond

the scope of this study.

In so far as redistributive effects are concerned, there are three broad

categories, ie. meeting basic needs, capacity or skills enhancement and

access to jobs, finance and facilities.

In assessing the effects for redistribution, one must realise that the history

of housing delivery and all of the recent attempts to reform it, have raised

a mass of problems. These include legitimacy, capacity at the level of

delivery and the provision of skills, institutional complications, financial

biases on the basis of race, limited government resources, and the failure

of the public and private sectors to successfully get the job done.

All of the issues raised here are unquestionably the result of the history

that South Mrica comes from. An attempt will be made to look at these

issues in a little more detail in order to conceptualise the thinking that

has surrounded the current policy reforms.

2.4 CURRENT HOUSING POLICY

2.4.1 UNRAVELLING THE MESS ~ Ii rl 0

In 1995, South Africa's urban housing backlog stood at around 1.5 million

housing units, according to various media reports. This immediately

raises the question of how many people are homeless? At a guess, taking
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the above figure into account and assuming that the average family size

is four, one would say about six million people. This excludes rural

dwellers and those people who are either living in accommodation

provided by employers and migrant workers living in hostels.

Nevertheless, it is alarming to note that nearly 20% of the population are

without a house.

This backlog, argues Molobi (1996), arIses out of the institutional

conditions that existed during apartheid. According to Molobi (1996), the

resolution of this backlog was exacerbated by the fact that State housing

departments were highly fragmented. Further, by 1990, there existed

seven different State housing departments and 13 funds through which

money could be accessed. Over and above this there existed "six 'self

governing' homeland authorities and more than 60 national and regional

state corporate institutions" that were involved in the delivery and

facilitation of housing (1996, ix). It is easily understandable therefore,

why there existed contradictions within the state's housing delivery policy

and the minimum standards that applied to housing. The key focus of the
/

state's housing approach was the provision of four or five roomed houses

in large sprawling townships, either State or private sector driven.

As Merrifield & Gounden (1994:95) point out, the current state of

development in South Mrica has largely been inhibited, by the legacy of

apartheid and patronage politics. The net result has been that, there has

been no clear development plan and programme to address the needs of

the poor in a genuine manner. What we have seen has been a

mushrooming of various housing agencies, with varying objectives.

ifli hQu§.in~ deliver~ sy~tem, hich Merrifield defines as being "the

functional differentiation of housing activities between actors engaged in
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different activities, depending on the ideological background on which the

governing housing policy is based" (1994,92), is seen as inadequate for the

South Mrican needs at the moment.

2.4.1.2 EARLY POLICY PROPOSALS

/

It would be useful to look at some of the proposals advanced by the Urban

Foundation (UF), the De Loor Commission, the Reconstruction and

Development Programme (RDP), the NationalHousing Forum and that of

the Government of National Unity (GNU), in order to have a clear

understanding of the implications that may arise from the implementation

of some of the proposals. This is imperative in light of the fact that, most

of the ideas in these proposals have found their way into the Government's

policy on housing.

It would therefore be imperative, as a starting point, to look at some of the------ ---
delivery systems that are in operation in South Africa currently. This will------ ---- -------
allow one to understand more fully the proposals that have been advanced
~-

and the basis upon which the Government of National Unity's policy has

. been developed.

2.5 HOUSING DELIVERY SYSTEMS

It is possible to identify four-broad based housing delivery systems

operating in South Africa today (Walker, 1993).

2.5.1 UNAIDED SELF-HELP

This category refers to housing provision which largely falls outside the

policy framework of the Government legislation. This housing does not



13

conform to prescribed regulations and users play a large role in its

delivery. This would include housing provided by people for themselves

by virtue of, informal settlements, illegal subdivision of yards, background

shacks and floating squatters, such as street children, the homeless and

vagrants that set up home where it is convenient or safe to do so.

2.5.2 SUPPORTED SELF HELP

This involves an upgrading of informal settlements and illegal

subdivisions. This may involve the provision of services and

infrastructure and possibly a housing unit. In this sort of situation there

is support either from the State in the form of financial resources or the

private sector in the form of construction.

2.5.3 PROJECT-INITIATED SELF HELP

Here the provision of secure tenure and serviced sites, precedes the

occupation of the sites. These schemes are largely implemented by the

state and the private sector. Current schemes in this category are

strongly influenced by the source of funding.

2.5.4 CONVENTIONAL HOUSING

This refers to the delivery of completed units, built in accordance with the

national and local planning regulations. This form of housing ranges from

free-standing units to semi-detached housing and, multi-storey blocks of

flats. The private sector and the State renting these housing units are the

dominant forms that exist currently.

Thus the housing delivery process within different systems is determined
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largely by those who initiate development, that is the state or the private

sector. However as shall be pointed later, community based housing

projects appear to have potential of being important in the future.

To take a brieflook then at the housing policies that have been advanced

by the Urban Foundation, the De Loor's Commission and the RDP.

2.6 URBAN FOUNDATION (UF) - 1990

Walker (1993:39) points out that the general thrust of the UF, is the

privatisation of the housing delivery, the promotion of ownership and the

levelling of the playing fields between the different actors.

It also argued for the removal of the supply side blockages to housing

delivery ie some legislation requirements. It also encouraged the

promotion of non conventional housing strategies (the upgrading of

informal settlements and site service schemes), over conventional housing.

The UF envisaged a housing delivery system that would be structured

around housing sub-markets which would be based on the ability of people

to pay. This meant that the role of the public and private sector would

vary from one sub-sector to the other, for instance, for the poor, the state

has to take the ultimate responsibility. The UF argued that failure to deal

with problems in one sub-sector would have a ripple- effect on other sub

sectors. The sub-sectors identified were:

*

*

*

*

Conventional housing sub markets

Starter housing sub markets

Informal housing sub markets

Private rental sub markets.
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The report argued for the removal of the public rental system, since it was

viewed as benefitting the few. It envisaged that the private rentals would

cater for the those who could afford. Those who are so poor and cannot get

access to any of the above-mentioned categories, would have to be catered

for the by social welfare programmes. The policy interventions they

identified as being necessary to make this possible were:

A central government policy that ensured that informal housing

gains broader acceptability.

The introduction of legislation which facilitates informal housing

provision ego improved capacity to deliver informal housing by

making it possible for local and regional authorities to set up

separate housing agencies.

Subsidisation of housing, earmarking of land, and the removal of

obstacles in the operation of the private sector. Implicit in the UF

proposals was the view that the public sector is not the only

provider of housing. The private sector (Non Governmental

Organisations (NGO'S), individuals, Community Based

Organisations (CBO'S) and commercial developers) is critical as

well, although it was noted that the private sector, probably could

not cope with the demand.

Some of the UF's proposals have received broader acceptability and is even

argued that the RDP'S housing policy is based on these proposals.

However there are some concerns about some of the concepts in the report,

especially the notion oflevelling the playing fields. Walker (1993) argues

that this concept assumes that the same rationality guides the actions of

all housing delivery systems. This however is not true. Private sector
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developers are guided by the profit motive, and the non-profit sector is

associated with process-oriented approaches to housing and views housing

as part of the whole development drive. Another shortcoming is the

assumption that all development agencies could have equal access to

resources, technical expertise and political power. What the above

analysis suggests is that, it is difficult to structure housing policy in a way

that may seek to create absolute equality between all actors involved in

the provision of housing.

2.7 DE LOOR'S REPORT -1992

It envisaged the provision of housing in a step by step fashion. The

provision of secure tenure, basic services and access to small loan schemes,

which would be repayable over a five year period. Five housing delivery

systems were proposed

Self-Help schemes - where the user takes full responsibility for the

construction of the hislher home.

Assisted self-help scheme - where the user receives technical

assistance in the form of loans, material and advice.

Mass Housing-housing programmes - where sites and plans are

provided, the client chooses hislher own plan and the house is

constructed by either the State or private sector.

Mutual aid schemes - where people work together to build formal

or informal housing.

Existing informal settlements are recognised as part of the solution as it
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is suggested that they be upgraded. Like the UF, it suggested that

affordability criteria should determine the choice of a delivery system.

Home ownership is encouraged and the sale ofpublic rental housing to the

current occupiers is strongly recommended. It recommended that the

provision of rental housing be left to the private sector and employers.

Community involvement is identified as being important for the successful

implementation of the housing strategy. The ideal situation envisaged is

for people to accept responsibility for their well being and therefore

participate actively in the housing process. They see elected local

government representatives as responsible for running the process.

The report argued that housing needs to be part of the socio-economic

policy that forms part of the overall development drive. As with the UF

proposals, the State is seen as fulfilling a facilitative role. The private

sector is seen as having an ability to play a critical role, although it is

recommended that maximum use be made of the small black builders.

2.8 THE RECONSTRUCTION AND DEVELOPMENT

PROGRAMME (RDP)

The RDP commits the government to providing housing, since it sees

housing as a human right (1990). It notes that, there could well be a

range of role-players in the delivery process and, accepts that it is

ultimately responsible to address the needs of the poor. The RDP,

acknowledges that there exists the need for varying reforms in order to

facilitate and speed- up the delivery of housing and to protect the rights

of rural tenants. Some of these reforms are, land tenure laws, freeing up

I of state owned land and legislation to protect the rights of labour tenants.

It envisages the establishment of financial schemes to make finance



18

available through loans and subsidies.

The document recognises that hostels and informal settlements are a
feature of this country and need to be upgraded rather than demolished
since they provide a range of housing opportunities.

The RDP calls for construction costs to be kept down, so as to minimise the
problem of affordability. It envisages that the ke¥ role players and
initiators of housing development to be local and regional government
structures, and that the delivery process be community controlled.

2.9 THE NATIONAL HOUSING FORUM (NHF)

The NHF was formerly established in 1992, but operated for a year prior
to this in preparation for the official establishment. It was constituted of
nineteen different organisations and was tasked with negotiating,
formulating and implementing a National Housing Policy.

The NHF operated under difficult conditions, in that the Apartheid
government was still in place and it was not easy to reach agreement on
a variety of issues. However the transition to democracy, with the onset
of the April 1994 elections, brought a sigh of relief to all of those involved
in the NHF.

The NHF together with the National Department of Housing entered into
a policy making partnership to formulate a Housing White Paper that,
would serve as a coherent policy frame work for all South African Citizens.

The policy that emerged was founded on the notion that it was the aim of
government to create an enabling environment, "whereby communities
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could play an active role in satisfying their own housing needs" (Brugge

K, 1996,81)

Brugge (1996,81), contends that housing when considered as a "process is

seen as a major catalyst for economic activity in its broadest sense". The

reason being that, the involvement of communities in conjunction with the

private sector in such a manner that will create skills transfer and

economic empowerment, is surely likely to create an enabling

environment.

The Housing White Paper that emerged from this policy partnership

placed the emphasis for a future housing strategy on (Brugge, 1996) :

Ensuring that communities were encouraged to participate in the

planning and executing of the development;

The provision of employment for local labour, by the provision of

labour-based construction methods, thereby creating employment

and jobs for local people;

The improvement of linkages within the economy more especially

within the electrification sector, such that a national electrification

programme was in place.

Providing programmes that are geared towards the development of

skills and capacity for unskilled, semi-skilled and skilled labour.

The incorporation of the small and medium enterprise into the

housing sector as well as associated industries.
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Providing mechanisms for the development of entrepreneurs more
especially people from the formerly disadvantaged groups.

The provision of constant support mechanisms for women.

The provision of subsidies to individuals who are first time home
owners in a bid to provide for the poorest of the poor.

These areas have in many ways become the focal points of the
Government's Policy on housing. It has also set the basis upon which the
new housing policy is designed.

2.10 THE GOVERNMENT OF NATIONAL UNITY (GNU)

In December of 1994, the Housing White Paper was adopted by cabinet.
This marked a break with the historical pattern of housing delivery in
that, for the first time since the 1948 elections, there was a comprehensive
policy framework for housing. This housing policy framework consisted
of several key strategies, such as (White Paper 1994):

Stabilising the housing environment by encouraging payment for
serVIces. This strategy was formulated as the Masakhane
Campaign in light of the fact that, for many years there existed a
boycott of bond and service charge payments.

The provision of support mechanisms to the housing process by
introducing a range of institutional, technical and advisory services
to communities.

Mobilising credit; finance schemes and individual savings, such as
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the government established National Housing Finance Corporation

(NHFC), which was tasked with assisting those who genuinely

could not pay their bonds.

The provision of a government housing subsidy based on various

income categories:

TABLE 1: SUBSIDY CATEGORIES

< R800

R801 - R1 500

R1 501 - R2 500

R2501 - R3 500

R15000

R12500

R9500

R5000

These catogories may increase by a maximum of 15% for those areas

where, geo- technical conditions are adverse; the project is located

on steep land and where there is good proxmity of the project to the

City centre.

Facilitating the speedy release of land that is in the hands of

Government for development use, in order to lower costs that are

normally increased by delays in the housing provision process.

These key issues form the backbone of the South Mrican Housing Act.

The legislation has had the effect of a National Housing Development

Board being formed with nine Provincial Housing Development Boards to

provide the monetary, technical, institutional and advisory services to the

private and public sectors. It has also placed the major responsibility for

housing development and facilitation with Local government.
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2.11 CONCLUSION

At this point a more detailed look at the policy in respect of housing is not

warranted, but there are aspects of the policy that have to be looked at in

more detail. This will be done in subsequent chapters as they become

relevant to the issues that are being discussed.
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CHAPTER 3

STUDY APPROACH

3.1. INTRODUCTION

The City of PietermaritzburglMsunduzi is often described by decision
makers as being characteristic of both a first and a third world city. On
the one hand there exists the well planned, well located and modern
former "White", "Coloured" and "Indian" areas. Alongside these areas
exists the former African townships, which have been termed the 'newly
incorporated areas'. These areas border the City of Pietermaritzburg and
were administered by the Provincial Administration, such as the Edendale
Valley and Sobantu (Figure 1). These areas, along with most other
African townships are commonly characterised by a lack of essential
services such as water, sewer, electricity and road infrastructure
(RDP, 1994).

Over the past six to eight years, there has been a steady influx of African
people from the newly incorporated areas and rural areas into the City
centre and surrounding suburbs. Various explanations exist for the
migration of people from these areas. The most commonly encountered
and readily acceptable explanations are, firstly the election of the National
Party into power during 1948, had the effect of intensifying the
segregation of the races. The Group Areas Act of 1950 served as a
foundation for concentrating people in clearly defined areas (Morris,
1981). Some of the key effects encountered by mainly township dwellers
was that of severe overcrowding, a lack of employment opportunities and
the absence of basic services. These newly incorporated areas are not
excluded from these conditions. Thus there was a movement of people into
the city to seek employment and economic opportunities in order to
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sustain themselves.

Secondly, the onset of violence during the 1980's and the intensification
thereof in the early 1990's has had the effect of people moving into the city
and its suburbs to seek refuge.

The trend has been for these migrants to settle on vacant pieces of land
within the suburbs and the central City area. More often than not these
vacant pieces of land are owned by one of the three arms of government,
either, Central, Provincial or Local government. It has also been the case
that these settlements have concentrated themselves in the former Indian
and Coloured areas. Statistics of the Pietermaritzburg City Planning
Department reveals that of the 41 informal settlements in existence, 38
are in the former Indian and Coloured areas, 1 in the former White areas
and 2 in the Edendale area (pers Comm).

This Study focuses on the communities of Ntuthukoville and Site 11 which
aTe both located within the boundaries of the PietermaritzburglMsunduzi
Transitional Local Council (TLC) area. These communities are a part of
the former 'coloured' area known as Woodlands. Ntuthukoville is situated
adjacent to the lower income settlement of Happy Valley and across the
road from the more affluent, upper Woodlands. Site 11 is located
adjacent to Ntuthukoville and is opposite land that the TLC has leased for
forestation purposes. Both of these communities are bounded by the
former Indian area of Northdale (Figure 2).
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The key aim of the study is to compare the circumstances of the two

communities in light of the fact that both areas have been upgraded with

the use of subsidies provided by the Provincial Housing Development

Board. The assumption that the researcher is assessing herein, is

whether the provision of a Provincial Housing Board Subsidy coupled with

effective management techniques, will have the effect of shifting the onus

of development from the State to the individual. It is assumed that the

use of extensive community participation techniques and self management

of housing developments has this effect and various other knock-on effects.

As outlined in the first chapter to this study, an attempt is made to assess

what the communities have contributed to upgrading their own

circumstances. The intention is to analyse whether the provision of a

housing subsidy, the bulk of which is used for the provision of services and

the remainder for building materials, has the effect on beneficiaries of

them assuming responsibility for the upgrading of their own

circumstances. An attempt is also made at assessing whether there are

spinoffs of following a participatory development approach that further

shifts the onus of development from the State to communities, as

compared to an approach to development that does not include elements

of self management.

3.2 RESEARCH METHODOLOGY

A combination of qualitative and quantitative data collection methods

were employed in undertaking the study. The qualitative element

comprised interviews with key informants as well as open-ended and

close-ended questions as part of a structured questionnaire. Quantitative

data was collected using a structured questionnaire that was administered

on sample populations from each of the respective areas. The
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questionnaire was made up of close ended, lickert scale response type
questions and open-ended questions.

3.2.1 QUALITATIVE RESEARCH

Key informants were identified by the researcher and interviewed on an
informal basis using key questions as a guide to obtain information of a
qualitative nature (Annexure 1). These interviews were conducted with a
range of stakeholders. These being: members of the Ntuthukoville
Development Trust (trustees), members of staff from the Built
Environment Support Group (BESG) who were the project leaders, an
employee of Partners In Development who were appointed as the on site
project managers and engineers to oversee the in-situ upgrade of the area,
the development committee chairpersons of both communities and local
leaders from the civic and political organisation in the area, employees of
the PietermaritzburglMsunduzi Transitional Local Council.

~

The information derived from the key informants was used for the
purposes of establishing the development path that was followed in the
respective communities, the historical context of the developments, the
costs, time frames, processes and problems that were faced in the course
of the infrastructure upgrade.

3.2.2 QUANTITATIVE RESEARCH

A structured questionnaire was designed for administration on a sample
of the general population of both communities in order to gain insight into
quantitative aspects of the research (Annexure 2). The questionnaire was
made up of open-ended and close-ended questions. The sampling
technique employed was that of random sampling. This would allow the
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"researcher to make relatively few observations and generalise from these
observations to a much wider population" (Babbie, 1992, 192).

3.2.3 SAMPLING TECHNIQUE

There were three types of random sampling techniques available to the
researcher. Firstly, a simple random sample could be extracted. Secondly,
a stratified sample could be used, and thirdly, the technique of systematic
random sampling could be employed.

The technique of systematic sampling with a random starter was chosen
since, an exhaustive list of elements was available. The technique
requires that every nth element of the population is included in the
sample. A sampling interval is determined by dividing the population size
by the sample size, for example, a population of 10 000 divided by a
sample of 1 000, would give you a sampling interval of 10. This means
that every 10th element of your population is chosen for inclusion in the
sample. In order to eliminate any possible human bias, one would choose
the first element at random, so in the preceding example a random
number between 1 and 10 would be selected. The selected number would
be the first number to be included in the sample and thereafter every 10th
element. This method of sample extraction was found to be the most
acceptable for the purposes of this particular study.

The structured questionnaire was administered to a sample of 107
households, which represents approximately 30% of all the households in
Ntuthukoville and Site 11. This would effectively constitute one in every
three households being surveyed. The need for a sample of this size, is
due to the fact that in order for statistical analysis to be meaningful a
minimum of 100 subjects would be acceptable (Bailey, 1987). Further,



30

gIven that the data extracted would be broken down into vanous
categories, it is necessary to have sufficient subjects in order to ensure
that there is not too few responses in each categories, which would leave
the data unreliable and difficult for the researcher to make
generalizations from (Bailey, 1987). The sampling ratio was then
calculated and the questionnaire administered on a face to face basis.

The researcher employed the services of two field workers who were fluent
in Zulu to carry out the interviews. The field workers were familiarised
with the questionnaire and briefed on the ethical considerations that
should be adhered to. In this regard field workers were alerted to the fact
that respondents information was confidential and should not be
discussed under any circumstances. The field workers were briefed on the
need to record responses exactly as they were given to them by
respondents in order to limit the bias that may occur from the translation
from English into Zulu. Further, field workers were advised that
questionnaires should only be administered on an adult member of the
household in order to ensure that the respondent was familiar with the
circumstances of the household.

The quantitative data elicited, was used to assess the circumstances of the
household, the amounts of money and labour (sweat equity) spent on
upgrading the houses and personal circumstances of respondents. It was
also used for the purposes of ascertaining which of the two communities
had spent more money on the upgrading of their circumstances and what
the possible reasons for this could be.

In respect of analysis of the quantitative data, the most accessible
statistical package available was that of SPSS. The quantitative data was
first coded and then captured on to a spreadsheet. Thereafter, more in-
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depth statistical processing via SPSS was used to analyse the data.

3.3 CONCLUSION

In employing the varIOUS research techniques discussed above, the
researcher attempts to extract information from the community. The
information would allow the researcher to assess whether the provision of
a subsidy coupled with effective management techniques would have the
effect, of shifting the onus of development from the State to the individual.
The issue is whether the subsidy has the effect of being an enabling
mechanism rather than a mechanism that reinforces the perception that
the State is a provider rather than an enabler.

The use of the above mentioned research techniques, would enable the
researcher to assess the amount of own income and time spent by a family
on the upliftment of their own circumstances, in the form of extensions
and renovations to their homes.
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CHAPTER 4

THE CASE STUDIES

4.1 INTRODUCTION

This chapter will explore the study areas of Ntuthukoville and Site 11.
The aim of the chapter is to give the reader an understanding of the
historical context in which these communities have come to be settled
where they are and to appraise the reader of the process that unfolded in
the scope of the areas being upgraded from informal settlements to
settlements that are serviced and where the occupants have full tenure
rights.

4.2 THE NTUTHUKOVILLE CASE STUDY

4.2.1 THE STUDY AREA

The study area of Ntuthukoville is located in the historically "coloured"
Woodlands ward of the PietermaritzburglMsunduzi Transitional Local
Council. It is adjacent to the lower income area of Happy Valley and is
directly opposite the higher income area of upper Woodlands.

The project area is a piece of formally City Council owned land that used
to be forested. This strip of land formed a buffer between the former
"Indian" group area known as Northdale and the former "Coloured" group
area, Woodlands (Figure 2).

The location of the project area is in good proximity to the city centre,
being located approximately three kilometres from the city's central area.
It is close to all amenities such as schools, hospitals, shopping facilities
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and major transport routes (Figure 2).

4.2.2 THE HISTORY: FROM CONFLICT TO DEVELOPMENT

The community of Ntuthukoville has its history entrenched in conflict.
The community is formed out of refugees of violence that plagued
Pietermaritzburg and the rest of the country during the 1980s and 1990s.
These refugees were victims of violence in the Table Mountain(Mqonqo)
area and other surrounding areas of Pietermaritzburg, such as the
Edendale valley. During the early 1990s, a group of approximately 30
families settled in the area now known as Ntuthukoville. With their few
remaining possessions and whatever materials they could assemble, these
families took to setting up house on the vacant council owned land.

For a few weeks after the construction of their new homes, these people
experienced the bliss of conventional suburban living. Although this did
not take the form of conventional services such as clean running water
and water borne sewerage, it did include the safety, security and peace
that the areas they came from could not afford them.

This bliss did not last long. The community began experiencing a new
form of violence, that was typical of the local authorities during the
apartheid era and prior to the installation of Nominated Councils, which
were made up of nominees of various political parties and installed prior
to the democratic elections of Transitional Local Councils (Local
government Transition Act).

Forcible eviction of these families ensued, with the aim of relocating them
to the southern most periphery of the city known as Ambleton and
Shenstone. The aim of the then political and official office bearers was to
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ensure that the status quo remained and that black people were kept on
the fringe of the city (pers Comm).

Approximately five attempts were made to relocate these people, but the
community, with the assistance of NGO's political and religious
organisations, were adamant that they were not going to move. Each and
every time, during those intense winter months when their houses were
demolished, these people with the assistance of the Happy Valley
community, rebuilt their places of shelter (pers Comm).

The struggle to remain on this strip of land received wide spread support
from all quarters in the Pietermaritzburg area. A wide variety of
organisations, among others the Mrican National Congress, the Black
Sash, the University of Natal Students Representative Council, the South
Mrican Students Congress, the Pietermaritzburg Residents and
Ratepayers Association and most importantly the Happy Valley Civic
Association, lent support to the fight of this community. Given the socio
political climate of the time and the cold approach displayed by the local
authority, it is not difficult to understand the humanitarian approach
adopted by many residents of the city in supporting the struggle of this
community. The struggle of this community came to a head when the city
council employed the services of a notorious security firm, that was noted
for its harsh methods used in the removal of people who were occupying
land illegally. At this stage Archbishop Nuttle intervened in the matter
in an attempt to convince the local authority to allow these people to
remain on the land.

Having failed dismally at their attempts to remove these people, using
legal and brute force as a means, the local authority capitulated, and all
attempts at removal ceased. The area was declared a transit area. This
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being an area where temporary services, such as pit latrines and water
stand pipes are provided, as an interim measure prior to the
implementation of formal services (Pers Comm).

In light of the fact that the area was declared a transit area and the local
authority could no longer evict people living here the settlement grew to
capacity. The settlement was originally made up of approximately forty
families living in houses constructed of wattle and daube, but once the
area was declared a transit area the settlement grew to approximately one
hundred and sixty-six households (pers Comm).

There are vanous other explanations for this having occurred. The
consensus that seems to have emerged from the various interviews
conducted is that of an illegal land market operating. The sale of sites by
persons who were in positions of power was one of the reasons for the area
growing, a further reason has been the convenience that the land offered
to people, in that they had easy access to their places of work and
employment opportunities ( Pers Comm).

The focus of this community then changed from that of resisting evictions
to the development of the area. The term development is used in the
context that it was used by the community and its leaders at the time,
meaning the provision of basic services, such as water, water borne
sewerage and road infrastructure to the area, as well as the supply of
building materials for the value of any residue subsidy that may exist, for
the upgrading of the existing structures. The residue subsidy would be
that amount of money that would remain for use by beneficiaries after the
cost of providing the services referred to above.
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4.2.3 PROCESSES IN THE DEVELOPMENT OF THE AREA.

A key role player during the development phase of the area as it has
emerged from interviews with various community leaders and trustees
was the Built Environment Support Group, Pietermaritzburg (BESG).
BESG, is a non-profit/non-governmental organisation that was established
in Pietermaritzburg during 1989. The aim of BESG is to "develop and
promote policies and practices which empower grassroots groupings and
simultaneously address their habitat needs" (BESG annual report, 1997)

The development of the area gained momentum from a workshop that was
prepared and presented to the community by BESG. It emerged during
the course of an interview with the secretary of the Ntuthukoville
Development Trust (NDT) that various options and mechanisms for
developing the area were mooted at the said workshop. In light of the fact
that the community had several unpleasant experiences with the local
authority it was decided that the only acceptable mechanism for the
development of the area would be via a representative structure of the
community (pers Comm).

The Ntuthukoville Development Trust was established in December 1995
and registered with the Master of the High Court. All persons that were
elected to serve as trustees were members of the community and nominees
of existing community structures.

The key reason for the establishment of a Development Trust was to allow
the community to enter into contracts, the main contract being that of a
funding agreement with the Provincial Housing Board for the provision
of housing subsidies to the beneficiary community. There also existed the
need for this legal entity for the following key reason. To enter into
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agreements with the Indlovu Regional Council for the provision of
bridging finance, with consultants that were engaged to undertake the
planning of the area and contractors engaged to put in the infrastructure.

The Development Trust was tasked with the overall management of the
project and had the responsibility to refer back to the community all major
decisions. This meant that decisions pertaining to the level of services, the
mechanism to be employed in providing these services and policy decisions
had to be taken in consultation with the community.

The Built Environment Support Group was appointed project manager for
the development of the area. BESG played the vital role of providing
advice to the trustees on the day to day running of the project and
technical matters that related to engineering and other aspects of the
development. BESG was responsible for the development of skills among
the trustees. These included empowerment through workshops on
housing policy issues, development principles, project costs and various
other issues that pertained to the upgrade(Charlton, 1997).

4.2.4 IMPLEMENTATION AND END-PRODUCT

The implementation of the project spanned a two year period and the
system ofland tenure was that of freehold. All aspects of the planning of
the project were undertaken with the close consultation and input of the
trustees. For instance, the layout of the dwellings in the area prior to the
upgrade were located extremely close together, and rendered it virtually
impossible to accommodate all these households exactly where they were
situated. Mter consultation with the community an agreement was
reached to relocate some forty families to other sites within the area at
their own cost (Charlton, 1997).
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The Land surveyors were tasked with the beaconing of sites prior to the
implementation of services. This process unfolded in two stages. Firstly,
all those sites that were not effected by relocations were beaconed. A
small number of beacons had to be placed only once those families that
needed to relocate had done so ( Charlton, 1997).

The construction of services was undertaken by the community under the
appointment of Partners In Development (PID) as the civil engineers and
construction managers. PID are a firm of engineers and project managers
their role was to manage the supply of materials and labour for sewer and
water installation, the construction of toilet top structures, plumbing,
construction of tyre retaining walls and the grassing of banks, among
other functions (Charlton, 1997). The construction of roads was
undertaken by a private contractor using local labour.

It is estimated that in the construction phase of the project, over
R 370 000.00 was paid to the community in the form of wages out of a total
construction cost of R 1 593 993,00 (Charlton, 1997).

Upon completion of services, namely, a tarred main route (Plate 1) and
sprayed subsidiary roads, toilets ( Plate 2), water stand pipes to each
household and tyre retaining wall facilities on certain sites, an amount of
approximately R 2 600,00 remained per beneficiary qualifying for a R 15
000,00 subsidy, for the purchase of building materials. The construction
of houses with this money and own resources is reflected on Plate 3.

The trust entered into negotiations with a local builder supplier for the
purchase and delivery of materials. A mechanism for the identification of
beneficiaries was put into place by the trust for the supplier. A member
of the community was employed to check materials delivered and to sign
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delivery notes. The conveyancers for the project made payments on behalf
of the trust. With the building materials received, it was expected that
families would be able to build a small two-roomed house. However,
beneficiaries have constructed much larger houses. It is therefore
assumed that there was an injection of own resources into the construction
of theses houses. This is evident from Plate 1 and Plate 4.

4.2.5 OVERVIEW

By the end of 1997, the servicing of the area, including water, water borne
sewerage with a toilet top structure constructed of block, electricity to
individual household, a main tarred road and ancillary roads sprayed with
bitumen, postal facilities and street lighting. The transfer of sites to
individuals was completed in August 1998.
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PLATE 1: INDICATING TARRED MAIN ROAD AND A HOME
CONSTRUCTED USING MAINLY OWN RESOURCES.

PLATE 2: INDICATES TOILET TOP-STRUCTURE
CONSTRUCTED USING SUBSIDY MONIES.
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.......

PLATE 3: LARGE HOMES CONSTRUCTED WITH THE USE OF

BUILDING MATERIALS SUPPLIED OUT OF THE

RESIDUE SUBSIDY FUNDS AND OWN RESOURCES
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4.3 THE SITE 11 CASE STUDY

4.3.1 THE STUDY AREA

The study area of Site 11 is located in the historically "coloured" ward of
Woodlands in the PietermaritzburglMsunduzi TLC. It is adjacent to the
Ntuthukoville settlement and is directly opposite a large forested area
that has been leased from the TLC, by a forestation company.

The project area is a piece of formally City Council owned land that was
leased for the purposes of forestation. This strip of land formed a buffer
between the former "Indian" group area known as Northdale and the
former "Coloured" group area, Woodlands (Figure 2).

The location of the project area is in good proximity to the city centre,
being located approximately three kilometres from the city's central area.
It is close to all amenities such as schools, hospitals, shopping facilities
and major transport routes (Figure 2).

4.3.2 THE HISTfJRY

The Site 11 community, like most other informal settlements in the
Pietermaritzburg area, is constituted of refugees of violence that plagued
the country during the 1980s and 1990s. It is also made up of people who
have moved from the township in search of employment or to be closer to
their source of employment. The people that make up Site 11 are mainly
refugees from the Table Mountain (Mqonqo) area and the surrounding
townships of Pietermaritzburg.

The community of Site 11 is made up of three informal settlements that
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had developed in the Northern Areas of the City, namely the former

"Indian" and "Coloured" areas. The communities that were identified for

relocation were Pholar Park, Peaceful Centre and Jamaica.

The movement of these people from the settlements mentioned above

occurred for various reasons. Firstly, the settlement of Pholar Park was

situated on land that was not suitable for the purposes of upgrading.

Secondly the settlement of Jamaica was situated on land that was owned

by Spoornet. Thirdly the communities surrounding all three of these

settlements were unhappy about their presence in these formal

settlements(pers comm).

The residents of these formal settlements were aggrieved by the fact that

services were being provided to the informal settlements at no cost to the

users and that formal residents had to pay high rates and service charges.

Due to these reasons the council of day (during the nominated phase of

Local government transition), were coming under severe pressure for the

removal of informal settlements located in formal settlements. The

residents of the formal settlement, wherein Peaceful Centre was located

argued that even though the land on which the informal settlement was

located was suitable for the development of low-cost housing, people from

the area that they were living in overcrowded conditions should be housed

thereon. The residents of the areas wherein all three settlements were

located threatened to stop paying for services and rates in light of the fact

that emergency services were provided free to the informal settlements.

Furthermore, due to the presence of 'squatters' in close proximity to their

homes, the value of their properties were being effected adversely.

In light of this background, the council identified the area called Site 11

for the resettlement of these communities and for the development of low
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cost housing. This decision was taken not only because of the pressure

that came to bear on the council, but also because of the existence of the

Ntuthukoville community on land adjacent to that which the council

decided was acceptable for the relocation of the communities mentioned.

Essentially, it was felt that given the existence of an informal settlement

in the Woodlands area, that was accepted by the lower income area of

Happy Valley, it would not pose a problem to locate these communities on

land that was nearby.

During 1994, the preliminary work on the site commenced, after

acceptance from the communities that were willing to relocate to the site

earmarked.

According to the project facilitator for the area, the development of the

area was understood to be for the provision of services and residual

subsidy money for the provision of top structure for beneficiaries (pers

comm).

4.3.3 PRGCESSES INVGLVED IN THE DEVELGPMENT GF THE

AREA

The key role players in the development of Site 11 were the Development

Committees of the three communities and the City Planners Department

of city council. A single Development Committee made up of

representatives of the three informal settlements was established. The

City Planners Department was represented by the Urbanisation Unit

which was tasked with the facilitation of the developments (pers com).

The development of the area unfolded with the developer being the city

council and the development committee as the community based
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partner(CBP). The responsible agent in terms of project management,

finances and accountability to the Provincial Housing Board was in this

instance the council. Given that the council was the signatory to the

funding agreement with the Board they would therefore be the developer.

This meant that the City Council would be responsible for all aspects of

the development, including the design and layout of the area, the pegging

of sites as well as the provision of infrastructure and top structure. The

council could provide these services in-house or via the use of consultants.

In the case of Site 11 a combination was used. The design, layout, survey

and project management of the development was performed in-house, the

engineering design and supervision as well as other project related

functions were given to consultants to undertake. The servicing of the

area was put out to tender and the most acceptable to the CBP and the

TLC was accepted.

4.3.4 IMPLEMENTATION AND END PRODUCT

The development was undertaken in the following manner,

Once agreement was reached by the communities that they would

move to the proposed site, the City Planners Department

commenced the design and layout of the area with the approval of

the Council.

Thereafter the cadastral survey of the area and the pegging of the

sites was undertaken.

Emergency services were provided in the area by the Council so

that the communities could begin the move from their respective
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locations to Site 11.

Transport for people to move their belongings and whatever

materials they could from where they were relocating was provided

by the TLC

Once the communities were settled on Site 11 the servicing of the

area would commence. Prior to this however, there was the need to

enter into discussions with these beneficiaries around the level of

services that were required in the area.

Prior to the community mOVIng, it was necessary to provide

building materials to the families so that structures could be

constructed. An amount of building material worth approximately

R 1 500,00 per beneficiary was made available. The houses

constructed out of this are essentially small one or two roomed

houses. This is indicated in Plate 4.

4.3.5 OVERVIEW

The implementation of the project spanned over a period of four years.

The servicing of the area included water, septic tank toilets and a toilet

top structure that was precast from concrete, a tarred main road with an

ancillary road being covered with bitumen to avoid dust and rapid erosion,

electricity and street lights. However, up until the end of August 1998 the

project is incomplete in so far as the service completion is concerned and

the transfer of the individuals sites to beneficiaries.
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PLATE 4: SMALL ONE AND TWO BEDROOM HOUSES

CONSTRUCTED OUT OF THE SUBSIDY RESIDUE.
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4.4 CONCLUSION

It is clear from the outline of the processes in these communities that

there were disparities in what each community received at the end of the

upgrading. of the respective areas. These are:

~ Those members of the Ntuthukoville who received the R 15 000,00

subsidy from the Provincial Housing Board of Kwazulu-Natal

received R 2 600,00 for building materials as compared to Site 11,

where beneficiaries received only R 1 500,00. The disparity is

evident in the house sizes that have been constructed and is more

fully apparent from Plate 4, which indicates the small one or two

roomed houses constructed at Site 11 as compared to the houses

constructed in Ntuthukoville, (plate 3).

The community of Ntuthukoville has full water borne sewerage as

compared to septic tanks in Site 11.

Ntuthukoville residents have received transfer of their properties

from the beginning of 1997 and was concluded in August 1998, as

compared to Site 11 where the process has not even started as at

August 1998.

The Ntuthukoville project has been completed within budget

whereas the Site 11 project is over budget by an amount that is

unknown at this stage.

The question that arises is why do these discrepancies exist? It is the

contention of the researcher and the focus of this study that, the
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management style applied to upgrading of informal settlements and

housing delivery more generally, will determine whether or not the project

will be successful. The success would encompass the beneficiary

community being able to provide for themselves beyond the provision of

a government subsidy. Further, it will encompass, the said subsidy

having the knock-on effects of acting as a kick start to people uplifting

themselves and, the economic effect for the broader society.
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CHAPTERS

DATA ANALYSIS

5.1 INTRODUCTION

This chapter seeks to analyse the data that has been collected from the

field work. The analysis will be that of a comparative of both case studies.

Further, the data for the area as a whole will be provided, in certain

instances. This approach will serve to form the basis for an

understanding of the overall trends in the area, as well as the differences

that exist between the two study areas.

In the concluding chapter, possible reasons for the differences that exist

between the case studies will be looked at. One will further attempt to

analyse whether or not the government subsidy has had the desired effect

in political and socio-economic terms, in respect of providing not only a

social benefit of housing but also a degree of savings mobilization and

economic stimulation.

5.2 RESULTS OF THE CASE STUDIES

There are several key findings that have emerged from this study. A

general overview of certain key variables will be provided so that it is

possible to grasp an understanding of the social profile and stability of the

area.

From the social stability point ofview the overwhelming majority of people
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(88%) have indicated their desire to remain in the area even if they had

the means to buy a house elsewhere. The main reasons seem to be the fact

that people are satisfied with their sites and the area in which they live.

This satisfaction stems from the fact that they are in close proximity to all

the social amenities, such as schools, shops, hospitals and most

importantly sources of employment.

There are certain key indicators of what the social profile is, these would

include age, income and employment. The results of the study indicates

the following profile in terms of age and employment.

TABLE 2: AGE AND EMPLOYMENT PROFILE FOR THE

COMBINED STUDY AREA

~_II••I_.
HEAD 42.5 65.4 34.6 46.7 53.3 9.3

SPOUSE 36.6 8.4 53.3 33.3 66.7 3.7

The average age of household heads across the study area is 42.5 years,

with the minimum age being 19 and the maximum 82 years. Further,

65% of these households are male headed and 35% are female headed. In

the male headed households 47% are employed and in the female headed

households 33% are employed. An interesting aspect that surfaces from

the data is that where the household is female headed there is a low

number of spouses and in many instances no spouses. The reason for this

could be, either that the male partner is employed outside of the area or

lives elsewhere.



52

TABLE 3: AGE AND EMPLOYMENT PROFILE FOR THE

INDIVIDUAL CASE STUDIES

NTUTHUK.

AREA

HEAD

SPOUSE

SITE 11

AREA

HEAD

ISPOUSE

-_._._-
40.0 69.4 30.6 46.9 53.1 14.3

36.0 6.1 49.0 6.1 18.4 4.1

-_.,,---
42.0 62.0 38.0 46.6 53.4 5.2

42.0 I 10.3 I 56.9 22.4 44.8 3.4

The data collected for the individual study areas reflects no substantial

differences in terms of average ages, income and employment between

them. The average age of household heads for the Ntuthukoville area is

forty years and for the Site 11 area is forty two years.

In terms of income, in the Site 11 area 93.1% of the population falls into

the R 0,00 to R 1000,00 income category and in Ntuthukoville 91.8% of

the population falls into this category. It is evident that there is no

substantial difference in the incomes of these communities.

In so far as employment levels are concerned, it is also evident that there

is little variation in the level of household heads that are employed. In

Ntuthukoville 46.9% are employed and in Site 11 46.6% are employed,

however in respect of spouses, 22.4% are employed in Site 11 and 18.4%

in Ntuthukoville. This difference when analysed as a Chi-squared test,

reveals that it is not significant.
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When assessing employment and income levels, one finds that the area

does not deviate from the national norm.

TABLE 4: INCOME LEVELS FOR THE OVERALL STUDY AREA

AND THE INDIVIDUAL CASE STUDIES

() - Number of the Sample Population

ZERO 43.0 38.9 (19) 46.6 (27) 46

R001.00 - R 200.00 11.2 16.3 (8) 6.9 (4) 12

R 201.00 - R 400.00 21.5 16.3 (8) 25.9 (15) 23

R 401.00 - R 600.00 8.4 8.2 (4) 8.6 (5) 9

R 601.00 - R 800.00 4.7 6.1 (3) 3.4 (2) 5

R 801.00 - R 1000.00 3.7 6.1 (3) 1.7 (1) 4

R 1001.00 - R 1200.00 2.8 4.1 (2) 1.7 (1) 3

R 1201.00 - R 1400.00 2.8 2.0 (1) 3.4 (2) 3

> R 1401.00 1.9 2.0 (1) 1.7(1) 2

TOTAL 100% 100% (49) 100% (58) [!Q?]

The Government White Paper on housing indicates that approximately

40% of all households in South Mrica have a combined income of below

R 800.00 per month (1994). The table above reflects that 43% of the total

population is unemployed and in respect of the remaining 57%, 46% falls

into the category of earning between R 1.00 and R 800.00 per month.

Therefore 89% of the total population would fall into the category of

earning between R 0.00 and R 800.00 per month qualifying them for the

maximum government subsidy ofR 15000.00.

Where the individual case studies are concerned, there are more people in
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the Site 11 area that earn a zero income, when compared to Ntuhukoville.

However, when one assess the earnings in relation to the requirements of

the National Housing Board, one finds that 88.8% of the Ntuthukoville

population falls into the income category ofR 0.00 - R 800.00 per month.

In Site 11,91.4% fall into this same category. This does indicate that a

larger number of people in Site 11 earn less than R 800.00 per month.

The percentage difference however is negligible, in terms of the Chi

squared test performed on this variable.

However a degree of caution needs to be exercised when assessing the

actual levels of income in any community, since respondents are not

always willing to provide the actual income that they earn. In these case

studies there has been a tendency for the incomes of the household heads

to be declared and not those of other family members who are employed.

Field workers that administered the questionnaire, have attributed this

to the fact that those people who declared correct incomes during the

completion of National Housing Subsidy application forms have realised

that they could have gotten more money had they not declared the

incomes of spouses and others income earners within the family unit.

The study confirms that the area has been inhabited for a period of up to

eight years with the average number of years that people have lived here

being five. Further, as indicated earlier, the bulk of the people who live

here have moved to this area not only for reasons of violence in the

townships. The other reasons are the economic climate that they find

themselves in as well as the lack of facilities that have existed in the

townships and violence. When respondents were asked, their reason for

moving from their previous places of residence, the majority (64%)

indicated that it was for reasons of violence. However, the remaining

respondents, 36% of the population, indicated that they moved to either
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look for work or to be closer to their places of work, or to be closer to their

families and the city.

In assessing the house sizes in the area, the average size is 34.5 square

metres. These houses were originally constructed out of wattle and daub

and primarily by the household heads, the spouse and with community

assistance.

Since people settled in the area, 46.7% have upgraded their houses in

some way or the other. This has entailed the construction of new sections

of wattle and daub, renovating the existing wattle and daub structures,

constructing new sections out of block or by implementing internal

finishes. The remainder of the population have not undertaken any

upgrade or renovations to their houses. In Ntuthukoville 53% of the

population have undertaken upgrading as compared to 41% of the Site 11

population.

The following table reflects the percentage of houses that have been

upgraded in the respective areas.

TABLE 5: UPGRADE OF HOUSES FOR THE STUDY AREAS

1.1_
NTUTHUKOVILLE 53.0 47.0

SITE 11 41.0 57.0

In terms of being aware of the development, 89% of the population were

aware of the development. This awareness stemmed from public meetings

that they were invited to. Of this 89%, 94% were people from

Ntuthukoville and 86% were from Site 11. These figures indicate that the
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majority of people were aware of the developments.

Those who did not attend these meetings, indicate that it was either

because the meetings were too long or they were unhappy with the

structure that was charged with the development. Some respondents also

indicated that they simply did not attend because they were not invited to

meetings on a one to one basis.

In terms of direct involvement in the development, the study indicates

that over 60% of the population were involved in the development of the

area. The survey results indicate that 12% of the population was involved

in the development through committee structures. While 84%

participated in the development during the construction phase by being

employed as labourers. Of this, 64% of the people from Site 11 were

employed during construction and 36% from the Ntuthukoville area. This

statistic however, needs to be viewed with caution. In analysing the

survey data it is evident that a large number (53%) of the Ntuthukoville

population did not answer the question. Once again this can be attributed

to the fact that being employed in the development has an impact on the

income of families, thus the unwillingness to answer the question. As

indicated earlier, there is a perception in the community that indicating

real incomes has the effect of receiving less resources.

The study established that people only began the upgrade of their houses

at a particular point. Whether or not there was some sort of stimulus that

prompted people is unclear, since there were no directly related questions

on this issue. It was established from asking respondents when they

began upgrading their individual houses? that the majority commenced

once services were provided.
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TABLE 6: COMMENCEMENT OF UPGRADE FOR THE

STUDY AREAS

----BEFORE SERVICE PROVISION 14.0 NIL 14.0

DURING SERVICE PROVISION 13.0 NIL 13.0

AFTER SERVICE PROVISION 67.0 53.0 14.0

AFTER TRANSFER OF LAND 00.0 NIL NIL

There are several likely reasons why people commenced the upgrade of

their houses at particular points. One likely explanation for the large

number of people upgrading after the provision of services, could be the

fact that there was a greater degree of security in terms of permanency of

residence. The interesting issue here would be the fact that no person

waited for the transfer of the land into their respective names before

upgrading, rather the provision of services had the effect ofpeople starting

to upgrade their houses. This indicates a lack of understanding with

regard to tenure rights. Further, in the Ntuthukoville community no

family commenced with the upgrading of houses prior to or during the

provision of services. This could be attributed to the fact that, given the

history of Ntuthukoville, people wanted the security of knowing that the

provision of services meant they would not be moved.

We turn to look then at the overall time and money that was spent on the

upgrading of houses as well as the type of upgrading that was undertaken.

The table below indicates the amount of money that has been spent by

families on the upgrading of their houses outside of any sums of money or

building material received from the National Housing Subsidy Scheme.
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It is interesting to note that there has been a high level of savings that has

occurred. It is evident that 30% of the population has spent in excess of

R 2 000.00 on the upgrading of their houses over a two to three year

period. Further, 3.7% of the population has spent in excess ofR 5 000.00.

Overall, one would be inclined to conclude that there is a high level of

savings within the community, given that nearly 90% of the community

fall below the R 800.00 per month income category.

TABLE 7: MONEY SPENT ON UPGRADING HOUSES USING

OWN RESOURCES

Brackets represent actual number of the sample population.

Il'__••_
ZERO 54.2 46.9 (23) 60.3 (35) 5

R 1.00 - R 1 000.00 18.7 16.3 (8) 20.7(12)

R 1001.00 - R 2000.00 13.1 12.2 (6) 13.8 (8)

R 2001.00 - R 3 000.00 04.7 6.1 (3) 3.4 (2)

R 3 001.00 - R 4 000.00 04.7 10.2 (5) NIL (0)

R 4 001.00 - R 5 000.00 00.9 02.0 (1) NIL (0)

>R 500.00 03.7 06.1 (3) 1. 7 (1)

TOTAL 100% 100% (49) 100% (58)

The amount of money spent coupled with the amount of time spent by

families, will allow one to analyse the fuller extent in terms of resources

expended on upgrades. The hours spent by people on these houses, should

be viewed as sweat equity. This concept of sweat equity is not prevalent

in any literature that has been used in this study, it is essentially a

concept that the writer has attached to the labour power expended by

theses communities. The labour of individuals is rarely accounted for in

respect of being a monetary contribution.

2

1
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Although it is difficult to place an exact value thereon, it is possible to do

a simple calculation of this. It pure mathematical terms, there may be

some sort of formula that would be applicable, but for the purposes of this

study, a simple multiplication of the number of hours spent by an hourly

rate of pay would translate to a value in monetary terms.

The hourly rate that will be used is calculated on the basis of the amount

that was paid to labourers that have worked in the developments during

the servicing phase. This amount paid was the sum of R 40.00 per day,

which translates to R 5.00 per hour (pers Comm.). The survey results

indicate that on average 664 hours were spent by families on the

upgrading of their homes. This would translate to an average of

R 3 320.00 having being spent in the form of sweat equity, on an average

of 83 square metres of new building, inclusive of new internal finishes.

In most instances where upgrades did take place, these were two fold. In

the first instance, individual families constructed new additions to the

buildings of wattle and daub and new internal finishes. In the second

instance, new block additions and internal finishes were constructed. In

terms of additional buildings, these were constructed mainly out of block

and in some instances out of wattle and daub. In terms of internal

finishing, these are included in the amount of money spent in total on the

upgrading of these houses. The survey results show that the majority of

people have spent money on plastering, painting, doors, internal walls and

flooring of these houses.

In respect of the individual case studies, table 7 indicates that there is a

large amount of spending between R 1,00 and R 4 000,00 in the

Ntuthukoville area, There is also a notable percentage of the population

having spent in excess of R 5 000,00. In respect of Site 11 the bulk of the
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spending is in the R 1,00 to R 2 000,00 category. Further, only 39.7% of

the population in Site 11 have spent money on upgrading as compared to

53.1% in the Ntuthukoville area.

In terms of the sweat equity expended ( the calculation used here is that

mentioned above, 664 hours x R 5.00 = R 3 320.00), 53.1 % of the

Ntuthukoville community and 39.7% of the Site 11 community have spent

on average R 3 320,00. This is in addition to the actual amounts of money

spent on building materials.

5.3 CONCLUSION

It is evident from the analysis of the survey results that, there is a large

degree of money spent by individuals in the form of sweat equity. What

this translates to in economic terms is beyond the scope of this study.

However, it is clear that the sweat equity component of the housing

delivery process is a significant factor and accounts for a large degree of

individual contributions to the upgrading of individual circumstances.

The case study results also reflects that there has been a high degree of

individual spending in the Ntuthukoville area as compared to the Site 11

area. This is the case even though the areas do not differ in relation to

income and employment statistics. The ability of one community to spend

more than the other is related directly to the manner in which the

development is implemented. The Ntuthukoville area has had the benefit

of an experienced community based project implementor, in the form of

the Built Environment Support Group. The Site 11 community on the

other hand had to suffer the fate of increased costs for the servicing of the

area, due mainly to the inability of the TLC to implement the project

effectively.
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CHAPTER 6

DISCUSSION, CONCLUSIONS AND RECOMMENDATIONS

6.1 INTRODUCTION

The purpose of this above comparative analysis was to determine which

of these communities have come out better in regard to the benefits that

they have derived from the development of their respective areas. It is the

purpose of this section to determine if the current government policy is

having the desired effects as outlined in the second chapter of this

document. In so doing one will explore, as a starting point the benefits

derived by the respective communities.

6.2 BENEFITS DERIVED BY THE COMMUNITIES

It is beyond dispute that both of the communities in question have

benefited from the development of their respective areas in so far as

having received a piece of land, services and some money for building

material. The issue however, is how sustainable have the benefits been?

In talking to various people that were connected with the developments,

it has emerged that the benefits derived by the Ntuthukoville community

have been the following.

The development of skills for all people employed in the project.

Through skills development courses in pipe laying, plumbing, block

laying, storm water drain construction, construction of tyre

retaining walls. Also a variety of administrative skills have been

developed, including record keeping, budget monitoring and

banking procedures.
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A substantial amount of monetary income has derived to families

that have worked in the development. This totals three hundred

and seventy thousand rand.

Approximately four hundred thousand rand has been injected into

the local economy for the purchase of building materials for top

structures. A further one million five hundred thousand rand has

been spent on materials to provide services and for the payment of

fees to professionals.

In the community of Site 11 the benefits derived include.

Employment as labourers during the construction phase. Whereby

employees were tasked with digging of trenches or with common

labour task.

An injection into the local economy of approximately three hundred

thousand Rand for building materials. The other amounts of

money that may have been injected into the local economy for

construction materials and professional fees were not available at

the time of the study.

One would therefore conclude that there is a substantial amounts of skill

that has been derived by the communities and amounts of money

expended on employment. Further, a substantial amount of local

employment has been created in these communities as well as skills

development. Overall, the Government has succeeded in implementing a

housing delivery process in the respective communities. The issue

however, is why one community has emerged better off than the other?
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The findings of the study show that the one project has been characterised

by a high degree of skills development, investment into the local economy,

employment opportunities and it has achieved the development of the area

through a community based development trust. Further it is this same

community that has achieved a high degree of individual spending on the

upgrading of housing units in the area.

There are several reasons for this being the case, the following are some

of the reasons that have contributed to the differences:

Firstly, the technical advisors (BESG) to the development trust,

operate within a highly dynamic policy environment. There exists

a large degree of experience and expertise that has been developed

from this environment. There is also a commitment to community

based development in the sense of communities being responsible

for the bettering of their own circumstances and for the prioritising

of their development needs. When compared to Local government,

one finds that there does not exist the same level of skills or

expertise in community based development, which is exacerbated

by the fact that there is no genuine commitment to the principles

of community based development.

Secondly, the planning of the Site 11 development was carried out

without the direct input of the communities concerned, rather the

community was informed of the manner in which the development

was expected to unfold. This has had the effect of substantial

delays because of problems in rearching agreement around what

the community needs were and the non-performance of contractors

in the provision of services. Further delays were experienced by the

contractors due to the community not being happy with what they
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were being provided with and because of the contractors inability

to perform within agreed limits. The nett effect has been a lower

level of services in the Site 11 community at a higher cost as

compared to the Ntuthukoville community. The total cost per site

on the Ntuthukoville project has amounted to R 12 261.00 as

compared to the Site 11 project which is currently over budget with

sites costing in excess of the maximum subsidy of R 15 000,00.

6.3 CONCLUSION AND RECOMMENDATIONS

While housing may provide a stimulus to addressing the imbalances of the

past and socio-economic development, tl}.e. eff~yeness of housing projects

and their success depend largely on the ability of Local governJ!1ent to-- _....... '--.

weet the, chgJlenge that ho,!sing brin_gs. withjt _This-mean th.at ,L.9...9~l

government has 19 cp.ange the approach that it is accustome Tha.tis,
-- --------- -
of being the provider and a~stratorof housing, to an approach where-------- ....-.
it is the facilitator and impleIllenj;eLOf sustainable housing initiatives.

The onus placed upon Local government for the provision of housing by

National Government, will not work ifLocal government is not empowered

with the skills to implement housing initiatives. The provision of financial

resources for housing initiatives is only one step in the process to delivery,

it has to be coupled with effective tools to empower those responsible for

delivery.

The situation faced by Local governments in respect of delivery is not

unique to particular TLC's, but is a problem faced by many of them. The

capacity to deliver is simply not prevalent. It is therefore recommended

that in order for National Government to meet the challenge posed by

housing, it needs to acknowledge that the primary implementers of
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housing projects (Local government) are not sufficiently resourced or

skilled to implement housing projects. There needs to be a sustained

capacity development initiative to empower local government in the

delivery of housing such that these housing initiatives meet the challenges

that face it.
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ANNEXURE 1

QUESTIONS TO KEY INFORMANTS: NTUTHUKOVILLE AND

SITE 11 CASE STUDIES

1. INTRODUCTION

At the outset of the interview with key informants, the researcher outlined

to respondents the purpose of the study being undertaken and sought

permission from community leaders for the execution of the survey work

in the area. The researcher explained that the information derived from

the interview would be held in the strictest of confidence and that no

mention of names would be made in the course of the study.

2.1 HISTORY OF THE COMMUNITY

2.1 Where do the people that live here come from?

2.2 How did the community come to be located where they are?

2.3 What processes were involved in the community residing on the

particular land that they occupy?

2.4 How did the TLC or BESG get involved in the area?

2.5 Were there any other organisations or persons that were involved

in the area?

2.6 What were these organisations or persons and what roles did they

play?

3. THE DEVELOPMENT PROCESS/PATH FOLLOWED

3.1 What process was used in the development of the area?

3.2 How did these processes come into operation?
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3.3 Do you see any merit in the process followed in the development of

the area?

3.4 What were the positive/negative spinoffs of the chosen development

path?

4. PROBLEMS EXPERIENCED

4.1 Where there any problems experienced before, during or after the

servicing of the area?

4.2 What effect did these problems have on the development of the

area?

4.3 Did the problems experienced increase the cost of development?

4.4 How were these problems dealt with?

4.5 Are you satisfied that these problems were handled in an acceptable

manner and had a positive impact?
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ANNEXURE 2

STRUCTURED QUESTIONNAIRE ADMINISTERED ON

SAMPLES OF THE NTUTHUKOVILLE AND SITE 11

POPULATIONS

The researcher is a student at the School for Development Studies at the

University of Natal, Durban. This data extracted via this questionnaire

is for the purposes of producing a research report. All data that is

contained herein will be held in the strictest of confidence. No mention

of names will be made.

The aim of this study is to compare, the amounts of resources in the form

of money and labour that has been spent, by families living in the

Ntuthukoville and Site 11 communities to upgrade their houses, and to

understand why more money and resources has been spent by one

community as compared to the other.

SITE NO:

1. PERSONAL DATA

NO AGE SEX EMPLOYED PENSION INCOME

YIN PER.MON

HEAD

SPOUSE

ADULTS 1

2

3

CHILDREN 1

2

3

CRECHE

INCOME

CATEGOI

1 0 ·20

2 201 - 40

3 410 ·60'

4 601 - 80

5 801 -100

6 1001 ·120

7 1201 ·140

8 > 1400
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2. PRE-DEVELOPMENT/SERVICING

2.1 How long have you been living in the area? _

_2.2 Where did you come from? _

_2.3 Why did you move from where you were living? (Can choose more

than one option)

Violence

To Look For Work

Closer to Where You Work

Closer to Family

Other: c-
')

2.4 When did you arrived here? _

2.5 Has your house been upgraded since you arrived here?

~
~

2.6 If yes, what was the approximate size of the house before upgrading

it? msq

2.7 What was it constructed off?--------------

2.8 Who constructed it?

You Alone

Spouse Alone

You + Spouse

Both + Help of

Community
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3. DEVELOPMENT PHASE (SERVICING OF THE AREA)

3.1 Did you know about the development plans for the area?

~
~

3.1.1 If Yes, How? _

3.2 Were you invited to meetings to discuss these plans?

3.2.1 If Yes, did you attend?

.~

~

~
~

3.2.3 If No, Why? _

3.3 Were you involved in the development of the area in any way:

~
~

3.4 If Yes, how? _

3.5 If No, Why? _

3.6 Were you or a member of your family employed in the development?

~
~
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3.7 Have you upgraded your house in any way?

~
~

IF THE ANSWER IS NO - PROCEED TO QUESTION 4.5

3.8 When did you start the upgrading of your house?

Before Services Were Provided

During The Provision of Services

Mter The Provision of Services

Once The Land Was Transfer to You

4. PHYSICAL ADJUSTMENTS/EXTENSIONS

4.1 How much of your own money did you use to upgrade your house?

o - 1000

1001-2000

2001-3000

3001-4000

4001-5000

> 5000

4.2 How many hours were spent to upgrade the house by: ?

Household Head

Spouse

Other Adults

Community
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4.3 Who constructed the new sections of the house?

You Alone

Spouse Alone

You & Spouse

Both + Help of

Community

Hired Builder

4.3.1 If the builder was hired, where does s/he come from? _

4.4 How many square metre of new building has been constructed?

____ ms

4.5 What new internal finishing does the house have?:

Yes/no Approx Approx Type

Area Value

Tiling
"-

Flooring "-

Painting

Plastering-cement

Doors

Int. Wails - Block

Ceilings

Other:

5. SOCIAL PROCESSES

5.6 Have there been any serious incidents of violence or crime in the

area?
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5.7 Are you happy with community leaders input with regard to the

manner in which they handled problems that arose?

5.8 Has there been any corruption in the development that you are

aware of?

5.9 Are you happy living in this area?

~
~

5.9.1 If Yes Or No, Why? _

5.9.2 Do you intend moving?

I::8 I I
5.9.3 If you could would you?

~
~

5.9.4 If Yes/ No Why? _

5.12 Are you satisfied with the level of consultation?

~
~

If Yes/no Why? _
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5.13 Are you satisfied with the level of services?

I:~ I I
IfYeslNo Why? _

5.14 Are you satisfied with your subsidy?

~
~

If YeslNo Why? _

5.15 Are you satisfied with the ward councillors contributions to problem
solving?

~
~

IfYeslNo Why? _

5.16 Are you satisfied with the contribution of the development
committee/ the trust.

PLEASE ENSURE THAT YOU THANK THE RESPONDENT FOR
HIS/HER ASSISTANCE HEREIN AND THE TIME THAT THEY
HAVE MADE AVAILABLE TO YOU.
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