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Chapter 1 

INTRODUCTION  

1.1 Background 

The Republic of South Africa has a total population of 52.98 million people (Statistic South 

Africa, 2013), living in nine provinces. Since the end of the apartheid in 1994, the South African 

democratic government’s objective has been to transform public institutions into institutions that 

provide equal services to all its citizens (Special Unit for South-South Cooperation, 2012). In 

order to materialized its dream of providing equal services to all its citizens, the South African 

government need to provide more infrastructure in various sector including the health sector 

(Special Unit for South-Africa Cooperation, 2012). The health service standard provided by the 

World Health Organization (WHO) stipulates that that one clinic should accommodate only 

10,000 patients, but in 2009 the estimated number of patients per clinic was 13,906 and in 2010 

it was 13,718 per clinic which is more than what the WHO recommends (Infrastructure 

Barometer, 2012); this explained by the fact that between 2004 and 2009 alone the South African 

population growth was more than what the health facilities could accommodate. (South African 

National Health Strategic Plan 2010/11–2012/13) At the same time the Special Unit for South-

South Cooperation (2012) has revealed that more than fifty percent of all the country’s medical 

facilities suffer from lack of maintenance and most of them necessitate significant reorganization 

in order to serve the needs of South African people. 

The government has identified PPPs as a core vehicle for service delivery and infrastructure 

development in its National Development Plan 2030, but only a few policies have been drafted to 

guide the creation and management of PPPs.  This study will identify and analyse the types of 

PPPs that have been implemented by the government regarding the provision of public hospital 

infrastructure in post-Apartheid South Africa in order to reflect on how PPP policy in South 

Africa has been put into effect, and what some of the implementation challenges have been. It 

will use the Inkosi Albert Luthuli Central Hospital, Universitas and Pelonomi Hospitals Co-

location, and Humansdorp PPP. The Innkosi Albert Luthuli Central hospital is used as case study 

in this research because it is the first public hospital in South Africa to be constructed under a 

PPP, where by a number of functions were shifted to the private sector (Leeman, 2002); and the 
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first South African PPP project to be implemented under the regulation and guidance of the 

PFMA (National Treasury Case Studies, 2007). Universitas and Pelonomi Hospitals Colocation 

is used as a case study because it is considered to be the first of its kind in the South African 

health sector (Shupping and Kabane, 2007). And lastly Humansdrop PPP is used as a case study 

because it shows how black companies are unable to invest in infrastructure that need massive 

fund. 

1.2 Key questions to be asked  

Poor medical infrastructure is one of many challenges facing the South African public healthcare 

sector. The National Development Plan 2030 advises the government to use PPPs in the 

provision of public healthcare, including the building of public hospitals. This study seeks to 

determine the legislative policy framework for PPPs in the public healthcare sector, because in 

order to create a suitable environment that can facilitate the implementation of PPP projects, the 

government needs to introduce specific laws that speak to issues related to PPPs (Alfen, Hans 

Wilhem et al 2009). This study also aimed to establish what types of PPPs have been 

implemented to assist the government with the provision of public hospitals in a post-Apartheid 

South Africa; because studies have confirmed that there are different forms of PPPs: some are 

government -lead partnerships and others are founded on alleged mutual interest and risk 

sharing; and their organisational forms can be also distinguished in terms of scale, funding and 

partner relationship (Skelcher, 2005). McQuaid (2000) argues that there are many challenges 

implementing public policies in partnerships arrangement.  This study aims to understand the 

challenges facing the implementation of PPPs in the provision of public hospitals in a post-

Apartheid South Africa.  

This research provides an understanding of the origins PPPs, because there are contested views 

over the origins, definitions and rational for PPPs as a governance approach. Hodge and Greve 

(2010) see PPPs as an institutionalised cooperative arrangement that involves both public and 

private actors. As far as the origins of PPP are concerned, certain people use Hodge and Greve 

(2010) when they argue that PPPs started when governments began to initiate cooperative 

arrangement with the private sector. And others attached the origins of PPPs to privatisation 

because of their conviction that PPPs are just a new form of privatisation (McQuaid, 2000). 
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Concerning the definitions this paper analyses the different definitions presented in diverse 

sources.   

1.3 Research methodology and methods 

This project is a qualitative desktop study and does not entail any fieldwork.  This research will 

consist of (i) a literature review of the concept, Public Private Partnerships (PPPs); and (ii) a case 

study on the provision of public hospitals in a post-Apartheid South Africa.  The objective is to 

identify and analyse the policy and governance issues that have emerged during the 

implementation of PPPs in this sector. 

The case study is also a desktop study and relied on an extensive literature review of secondary 

and primary sources available from a wide range of sources.  Data for the case study was 

collected predominantly from government reports and policy documents available from The 

Department of Health, The National Treasury, and The Department of Economic Development.  

The National Treasury has a dedicated PPP Unit database listing all existing PPPs in South 

Africa.   

The Health System Trust is a not-for-profit organisation in South Africa and provides online 

access to an extensive database which stores primary and secondary sources pertaining to 

healthcare policies, programmes and projects that are or have been implemented.   

The data sources identified above provide qualitative and quantitative datasets.  Both types of 

data were analysed using a content analysis approach.   

1.4 Structure of the study 

This study will be structured in five chapters as follow: 

 Chapter one: Introduction. 

This chapter provides the background on the use of PPPs in the health sector in South Africa, 

defines research problems and objectives, provide key questions to be asked and broader issues 

to be investigated. It also explains the principal theories upon which the research project will be 

constructed, and research methodology and methods. 
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 Chapter two: Theoretical Perspective of Public Private Partnership 

This chapter is an analysis of the literature on PPPs.  It explains the origin of PPPs and how the 

concept has been defined.  It explores the difference between PPPs and privatatisation, as well as 

the forms, advantages and disadvantages of PPPs. It describes the phases, management, and 

types and risk allocation and enabling legislation of PPPs. 

 Chapter three: PPPs in South Africa 

This chapter is an analysis of PPPs in South Africa.  It defines PPPs in the South African context, 

and explains the rationale for PPPs in South Africa. It describes the types of PPPs, the statutory 

and regulatory framework for PPPs in South Africa, and the role of PPP Unit in South Africa. It 

also identifies and analyses current issues around PPPs such as Black Economic Empowerment 

principles. 

 Chapter four: PPPs in the South African health sector: Case Studies 

This chapter analyses PPPs in the South African health sector.  It examines the rationale behind 

the use of PPP in the provision of public hospitals. The chapter uses three hospitals as case 

studies.  Namely,, the Inkosi Albert Luthuli Central Hospital, the Universitas and Pelonomi 

Hospitals Co-location, and the Humansdorp Hospista.  

 Chapter five: Conclusion 

This chapter concludes the study.  

1.5 Conclusion 

This chapter has explained the background and broad objectives of the study.  It has also 

provided the main questions that guide the study and the framework upon which the study will 

be structured.   The next chapter focuses on theoretical perspective of PPPs   
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Chapter Two 

THEORETICAL PERSPECTIVE OF PUBLIC PRIVATE PARTNESHIPS 

2.1 Background to PPPs  

In modern democratic societies the process of making policies uses two very important steps: 

deciding what to do, and how to do it (Kamarck, 2007). In the past, claims Kamarck (2007) once 

the decision has been made on what to do, the policy makers did not have to struggle on how to 

do it; theirs was to just create a new bureaucracy that will implement the new policy or to task 

the existing bureaucracy to implement it. Lipsky’s (1980) observation is similar to Kamarck’s 

claim, in which argued that from the 1960s until early 1970s the government did not have any 

other strategy of responding to problems affecting the people than tasking an existing 

bureaucracy’s staff to solve it. Bureaucracy is defined by Marx Weber (cited in Meier and Hill, 

2005) as an administration system that is characterized by clear hierarchy of authority, inflexible 

partition of labor, codified and inflexible guidelines, regulations and procedures, and objective 

relationships. Using Lipsky (1980) and Kamarck (2007) it can be said that, in the past public 

bureaucracies were the only entities that had the mandate to implement public policies despite 

the existence of other private institutions that operated outside the public domain. 

Since public bureaucracies are the custodian of policy implementation, their main roles is the 

provision of public services such as roads, hospitals, schools, libraries, universities and social 

grants (Lipsky, 1980). Kamarck (2007) contends that even though bureaucracies were at the 

center of public policy implementation and public services delivery in early 1990s, the 

continuing dissatisfaction of policy implementation, the mismatch between policy objectives and 

implementation forced citizens to mistrust state bureaucracies (Kamarck, 2007). Citizens were 

able to conclude that there is an inconsistency between the ambitions of policymakers and the 

reality of policy implementation (Kamarck, 2007). Various new models of public policy 

implementation have emerged in response to bureaucratic inadequacy. The focal aim of those 

new models of public policy implementation was to correct and find solutions to the problems 

and shortfalls of traditional public bureaucracies which are poor performance, deficit of 

flexibility and lack of innovation (Kamarck, 2007). This comes to be known referred as New 

Public Management (NPM) For bureaucracies to satisfy citizens’ needs and meet policies’ 
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objectives; the NPM suggests that in the twenty first century policy makers don’t need to create 

bureaucracy once they have decided what to do, they need to be able to choose how to do it 

(Kamarck, 2007). 

As far as the implementation of policies is concerned, Osborne and Gaebler (cited in Hughes, 

2010) argue that public bureaucracies are bankrupt tools; they cannot deliver services, and rather 

than using bureaucracies in services delivery the government should change and become 

entrepreneurial government. Entrepreneurial government is defined as a government that 

measures outcomes and encourage competition, and it is guided by markets and customer care 

principles (Osborne and Gaebler, cited in Hughes, 2010). Entrepreneurial government as 

suggested by Osborne and Gaebler is supported by NPM paradigm. NPM advocates for the 

transformation of public bureaucracies into institutions that look and operate more like private 

institutions. It conceptualizes the use of market principles as a means of enhancing the efficiency 

and effectiveness of the public institutions (Peters, 2010). NPM is characterized by use of 

managerial and business values in public institutions and the use of private institutions in the 

provision of public services (Rhodes 1997 cited McQuaid, 2010). NPM provides for new forms 

of relationships and interactions between government and its citizens, states and society, and 

governmental-institutions and non-governmental institution; NPM suggests new modes of 

governance such as through partnership between the public and private sector (McQuaid, 2010). 

In trying to show how NPM has transformed the implementation of public policies Kamarck 

(2007) argues that most advanced democracies did not get rid of the traditional bureaucracy; 

however but they have reformed their bureaucracy by implement policies in multiple ways for 

example the utilization of  public private partnerships. 

2.2 Conceptualising PPPs  

Skelcher (2005) argues that before opening a discussion on Public Private Partnerships (PPPs) 

the clarification of this concept is very essential. The terms public, private and partnership may 

be defined separately and collectively, and their meaning are mostly contextualized with the 

condition and context in which they have been used (Linder and Pollitt cited in Skelcher, 2005). 

As far as the public and private sectors are concerned, Kim (2005) provides a clear distinction 

between public and private sectors, he argues that the public sector is that segment of the 

national economy concerned with the provision of basic public services; while the segment of the 



- 29 - 
 

economy that functions outside government control for profit or non-profit objectives is the 

private sector. In suggesting how a partnership that brings together public and private sector 

should be, the roundtable discussion of the World Economic Forum (2005) explains that a true 

partnership should be about joining diverse skills, know-how and capital in order to realise a 

common goal that is unachievable through independent action such partnership has to be signed 

within a framework of defined responsibilities, transparency and accountability. 

Using the above explanation from the World Economic Forum (2005) on how a true partnership 

should be, it is relevant to reflects on Nishtar’s (2004) argument when she posits that when the 

public sector does not have the capacity to provide efficient and effective public services on their 

own, lacks of capital and its bureaucratic challenges have resulted in the emergence of public 

private partnerships (Nishtar, 2004). PPPs provide a vehicle to merge the resources of 

government (which are called public resources) with those of private institutions (which are from 

the business or could even be from non-government organizations) in order to deliver services to 

the people (Skelcher, 2005). In a PPP, the government seeks the cooperation of private 

institutions among other things to design, fund, build, and operate infrastructure ventures 

(Osborne and Gaebler cited in Hughes, 2010). The concept of public private partnership does not 

only have legal significance; it can be used in defining a wide variety of procedures involving 

public and private institutions working together in some way. Both the Economic Commission 

for Europe (1998) and the World Economic Forum (2009) agree that the concept of public 

private partnership do not have a universal definition. At the same time the World Economic 

Forum (2009) insists that the multitude of definitions on public private partnerships can confuse 

rather than clarifying the concept of public private partnership. 

Extensive debate remains about conceptualizing the term PPP has been open because few are the 

people who approve on what exactly a PPP is and what should be its definition (Khanom, 2009). 

William (Cited in Khanom, 200) contends that there is no need for a debate on the concept of 

PPP because it is a very transparent concept. Hodge and Greve (Cited in Khanom 2009) argue 

that the issue is not the multiple meanings and definitions of PPPs, but the different aspects of 

PPPs and understanding the different contexts in which they are implimented. In trying to show 

that PPPs can be defined using different points of views, Klijn and Teiseman (2000) point out 

that there are three focuses that scholars use in defining PPPs.  They argue that the first focus in 



- 30 - 
 

defining PPPs emphasizes on its inter-organizational aspect. The second focus defines PPPs by 

looking at it as a developmental strategy. The last focus defines PPPs by considering it as a 

discursive term (Klijn and Teiseman, 2000). Khanom (2009) argues that the most popular way of 

defining a PPP looks at it as a tool for governance and management of the delivery of public 

services. 

PPPs are there for seen as an institutionalized cooperative arrangement that involves both public 

and private actors (Hodge and Greve, 2010). Most of literatures agree that risk sharing and 

cooperation between public and private institutions is at the heart of PPPs, but closely linked to 

risks sharing (Khanom, 2009). Cooperation is motivated by the fact that both public and private 

institutions stand to gain from the partnership (Khanom, 2009). In providing a definition that 

covers the organizational relationship of PPP, Khanom (2009) cites Van Ham and Koppenjan 

(2001:598) “cooperation of some sort of durability between public and private actors in which 

they jointly develop products and services as well as share risks, costs, and resources which are 

connected with these products’ through an institutional lens”. Another definition that reflects 

cooperation and sharing of risk is provided by Klijn and Teisman (2000: 91).  They define as 

successful PPP as “a sustainable cooperation between public and private entities in which both 

parties share cost, benefit and risk in providing services to the people” 

Western Europe countries consider PPPs to be “ a mechanism for spreading risk, gaining off-

balance-sheet financing, and increasing innovation in the design, construction and operation of 

infrastructure based project” ( Commission on Public Private Partnerships 2001 and Reeves cited 

in Skelcher, 2005: 348). In the United States of America (USA) the phrase public private 

partnerships is much broader. It covers variable mechanisms through which the government 

involves business and non-profit organization in the realization of public policy goals (Skelcher, 

2005). The Efficiency Unit of the Hong Kong Special Administrative Region Government looks 

at PPPs as “an arrangement where public and private institutions bring together their 

complementary skills to a project, with varying levels of involvement and responsibility, with the 

aim of providing public goods to the people” (Cheung, Chan and Kajewski, 2009: 83). The 

Ghanaian National Policy on Public Private Partnerships (2011: 2) defines PPP as “a contractual 

procedure between a public institution and a private entity with well-defined agreement on 

collective objectives for the delivery of public infrastructure and services conventionally 
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provided by the public sector”. The above discussion shows that this study will illustrate this has 

implication for governance, for how governments pursue policy implementation. 

2.3 The Distinction between Public Private Partnership and Privatisation 

Many people confuse PPP with privatised conclude that PPPs are just a new form of 

privatization (McQuaid, 2000). Thus it is very important to differentiate between PPPs and 

privatization as alternatives of public services delivering. Privatization is defined as “the 

economic process of transferring government properties or institutions that deliver public 

services from public ownership to private ownership” (Austria, 2013: 3). Both privatisation and 

PPP became popular governance approaches in the 1980s (Klijn and Teisman, 2010).     

Governments around the world have been using PPPs in order to reform their public sector and 

to build relationships with private institutions and to achieve public goals through seeking 

private capital investment (Osborne, 2010). Privatization is considered to be a shift by 

government from public to private sector service delivery (Klijn and Teisman, 2010). There has 

been a conflictual debate around whether PPPs stands for an effective modernisation strategy, or 

if PPPs are just a new way of encouraging more privatisation (Osborne, 2010). The involvement 

of the private sector in the delivering of public services forces many people to believe that PPPs 

are just similar to privatization (Austria, 2013). The early research of Linder (cited in Osborne, 

2010) on PPPs shows the possibility that PPP was just a synonymous with privatisation. To 

contradict Stephan Linder’s observation, Austria (2013) argues that despite the similarity that 

exists between PPPs and privatization, it should be well understood that both concepts differ in 

various ways. 

In drawing the differences between PPPs and privatisation, both Osborne (2010) and Austria 

(2013) agree that ownership of public infrastructure or public facilities remains a vital defining 

characteristic between PPPs and privatisation. They explain that when a public asset or public 

facility is privatized, the public ownership is permanently transferred to the private institution. 

The allocation of risk is a second defining distinction between PPPs and privatisation; in a PPP 

risk is shared by the parties involved according to their exposure rate; while when privatised risk 

is fully transferred to the private sector (Austria, 2013). Even though PPPs establish cooperation 

between public institutions partners and private sector partners (Osborne, 2010) the public sector 

remains the ultimate custodian for the provision of a particular service in a PPP project (Austria, 
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2013). Privatization is an outright transfer of function and government sells its assets. As a result 

public accountability ends and is transferred to private institutions but so does risks exposure and 

it can inject immediate capital into public coffers (Austria, 2013). The Table below provides a 

summary of the differences between privcatisation and PPPs 

Table 1: Summary of the differences between Privatisation and PPPS 

 PRIVATISATION PUBLIC PRIVATE 

PARTNERSHIP 

Definition Any process aimed at shifting functions and 

responsibilities, in whole or in part, from 

the government to the private sector, almost 

always involving the irrevocable transfer of 

public sector assets. 

A contractual agreement 

between the public and private 

sectors for the financing, 

developing, operation or 

managing of a public facility 

or service. 

Ownership Private Public 

Contract 

Structure 

Contract methods that result in private 

ownership. 

Contract methods that result in 

varying levels of private 

participation. 

Risk Private sector has sole responsibility in 

general. (Except as retained in a regulatory 

role) 

Shared responsibility 

between partners 

Source: Adopted from California Debt and Investment Commission, 2006:21 

2.4 Forms of PPPs 

There are different forms of PPPs: some are government lead partnerships and others are 

founded on alleged mutual interest and risk sharing; and their organisational forms can be also 

distinguished in terms of scale, funding and partner relationship (Skelcher, 2005). Skelcher 

(2005) classifies PPPs in five categories, (i) Public Leverage, (ii) Contracting-Out and 

Competitive Tendering, (iii) Franchising, (iv) Joint Ventures and Design-Build-Finance-Operate 

(DBFO), and (v) Strategic Partnering. These will be discussed below. 

(i) Public Leverage 

Public Leverage is when a government organises legal and financial resources in order to create 

an environment that will be favourable in economic activities and allow business growth 

(Skelcher, 2005). This form of PPP is referred as “Leader-follower” because government 

encourages private institutions to support public policies by aligning their organisational 
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strategies behind government initiatives. (Schaeffer and Loveridge cited in Skelcher, 

2005:351)Public Leverage also arises when public institutions call on business and non-profit 

organisation to be the means of achieving goals that traditional supposed to be realised by the 

states institutions (Skelcher, 2005). 

(ii) Contracting-out and Competitive Tendering 

Contracting out is based on the idea of separating a buyer of a service or services from the 

provider or the providers. Here state institutions clarifies which services need to be provided, 

what the standards are that have to be met and finally contracts a private organisation to supply 

the services ( Skelcher, 2005). Minnie (2011) argues that contracting out is the simplest form of 

PPP, because a public institution, such as a government department, typically awards to a private 

sector company, or NGO, a contract giving the rights and obligations to provide a specific 

service, within a very well-defined timeframe. This form of PPP places the government and the 

private sector in a position where the government plays the role of principal and the private 

sector plays the role of agent (Lane cited in Skelcher, 2005). Even though contracting out is 

considered by Minnie (2011) to be the simplest form of PPP, Van Slyke (2003) argues that for 

the contracting out to meet its objectives, there is a great need to look at two things: the 

competition that exists in the market and the capacity of state bureaucracy. Milne (cited in 

Skelcher, 2005) is convinced that even though it may seems that competition always exists in the 

market, in the awarding of government contracts competition does not always exist. Since the 

government retains ownership and control of all facilities and capital assets and properties 

(Minnie, 2011), the government must be a “smart buyer,” argues Walsh (cited in Skelcher, 

2005:354). Walsh maintains that that for a government to be a smart buyer and to meet its goals 

by contracting out, its procedures, personnel skills, and bureaucratic culture must be transformed 

into a service design.  

Skelcher (2005) argues that the government uses the process of competitive tendering because its 

potential benefits are to improve service quality. The process of competitive tendering requires 

the public institution client to clarify the nature and the standard of the service or services they 

wish to deliver, in order to monitor and evaluate the successful supplier (Skelcher, 2005). 

Competitive tendering creates a fundamental change in government’s perspective, from the 
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traditional input orientation that mostly pays more attention on personnel, funds, and other 

resources, to a focus on outputs and outcomes (Walsh cited in Skelcher, 2005). 

(iii) Franchising 

Franchising is when a government grants a license to a private organisation to supply a service, 

and the supplier’s income is generated while delivering the services (Sava cited in Skelcher, 

2005). The license awarded to the private organisation may require the organisation to initiate 

infrastructure that may be transferred to the government after a certain period of times. Plummer 

(cited in Minnie, 2011) argues that under franchise contracts, public institutions such as 

municipalities, departments and provincial governments may award a private firm a limited right 

to supply a well specified type of service within a specific area. The process of allocating the 

right to a private firm may be open to a competition and requires the potential supplier to own a 

certain amount of money in order to gain the franchise. 

With a franchise, as with a contract, the government is the arranger and the private firm is the 

producer; the difference is observed in the method of payment (Skelcher, 2005). In a contracting- 

out arrangement, the government considered by Skelcher (2005) to be the “arranger” pays the 

producer for the supply of services; whereas in a franchise the private firm, considered by 

Skelcher (2005) to be the “producer,” is paid by the direct beneficiaries or consumers of the 

services supplied by the producer. The government often awards a licence for providing services 

to a well specified zone for a fixed period of time (Plummer cited in Skelcher, 2005). 

(iv) Joint Venture (JV) and Design- Build- Finance- Operate (DBFO) Partnerships 

When two or more parties wish to be involved in a collaborative project that does not interfere 

with the independence of either party, it is called a Joint Venture (Schaeffer and Loveridge cited 

Skelcher, 2005). In order to maintain the independence of each party, the coordination and 

management of the project is done by an independent actor through a mutual agreement 

(Skelcher, 2005). DBFO is an arrangement where the government enters into a long term contact 

of 25 or 30 years with a private entity to design, build, finance, operate and manage a public 

project. aAt the end of that period the project or the property will be owned by the public party 

(Skelcher, 2005). DBFO is not a traditional capital asset procurement, but a service procurement 

strategy where the service outcome and performance standards are clearly specified (Alfen, Hans 



- 35 - 
 

Wihelm et al, 2009). Skelcher (2005) points out that a DBFO joint venture offers three possible 

benefits: it does not add to public debt, it encourages innovative solutions, due to the fact that the 

project is specified in outcomes’ terms; and it transfers the risks associated with planning, 

design, construction, availability and performance. 

(v) Strategic Partnering 

Strategic partnering between a public institution and a private entity occurs when there are no 

boundaries between the public institution and the private organisation in the provision of 

services, or in a projects (Ashkenas cited in Skelcher, 2005), and when there is a relationship 

between the two with the intention of sharing the beneficial mutual outcomes of the project 

(Grimshaw et al. cited in Skelcher, 2005). Schaeffer and Loveridge (cited in Skelcher, 2005) 

argues that strategic partnering is characterised by an open-ended partnership, with full sharing 

of the risks and benefits evolving substantive content of the action that arises. Lane (2001, in 

Skelcher, 2005) maintains that theoretically speaking, strategic partnerships are tools for 

minimising the transaction costs of services’ specifications, supplier procurement and regulations 

that can emerge under contracting-out. But Klijin and Teisman (2000) suggest that strategic 

partnering can flounder and regress to contracting-out. They justify this view by arguing that the 

institutional regulations of government are not adequately adapted to the way strategic 

partnerships are intended to work. 

Apart from the above five forms of PPPs, as they were classified by Skelcher (2005), there are 

other forms of PPPs, Maluleka (2008) identifies other four forms of PPP, (i) Build Operate-

Transfer (BOT), (ii) Build-Operate-Own (BOO), and (iii) Design- Build- Operate (DBO). 

(i) Build- Operate- Transfer (BOT) 

The concept of BOT was developed in Turkey (Yescombe, cited in Maluleka, 2008) and is 

considered to be the most well-known model of PPP (Maluleka, 2008). BOT is an arrangement 

where a public entity gives the responsibility of constructing, financing and operating a facility 

or a project, to a private sector partner for a fixed period of time. At the end of that period, the 

responsibility and the ownership of the facility is transferred back to the public party (Maluleka, 

2008 and Alfen, Hans Wihelm et al, 2009). 
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(ii) Build-Operate-Own (BOO) 

BOO allows the private sector to finance, build, operate and own the entire facility for an infinity 

period (Haarhoff, 2008). BOO does not involve the transfer of the project to any public entity 

(Maluleka, 2008), and the control and ownership of the project remains in the private sector’s 

hands (Haarhoff, 2008). The World Bank (1997) argues that due to the fact that the ownership of 

the project remains in the private sector’s hands, the investors will feel more protected and may 

be motivated to inject more funds into the project. 

(iii) Build -Operate- Own- Transfer (BOOT) 

Sader (cited Maluleka, 2008) explains that in the BOOT model a private entity finances and 

builds a complete facility and operates it for a specified period of time. After the specified period 

has expired, the ownership of the facility is transferred back to the host public entity. 

(iv) Build Design Operate (BDO) 

BDO is based on the conventional public sector’s procurement model (Haarhoff, 2008). BDO 

uses one contract that allows a private company to design, construct and to subsequently provide 

maintenance services for a project. The public sector will then buy the infrastructure and retain 

ownership (Maluleka, 2008). 

2.5 Phases of a PPP Project 

Alfen, Hans Wilhem et al, (2009) argue that a PPP project has five phases: (i) needs assessment 

and option appraisal; (ii) preparation and conception; (iii) tendering process and contract award; 

(iv) implementation and contract management; (v) and contract termination. 

Phase One: Needs assessment and option appraisal 

This is the starting point of the project where normally the public sector, or more often a project 

executing organisation, identifies the need for a particular service or infrastructure (Alfen, Hans 

Wilhem et al, 2009). In order to identify the availability of funds and affordability, a cost benefit 

analysis is done during this phase (Alfen, Hans Wilhem et al, 2009). This phase facilitates the 

decision as to whether the public and private institutions should or should not initiate a PPP.   
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Phase Two: Preparation and Conception 

Once the need assessment and option appraisal proves that there is a great need for a PPP, the 

preparation works starts (Alfen, Hans Wilhemet al, 2009). At this stage the government designs 

the concept of a PPP using greater efficiency that will be presented by the private entity, this 

phase allows the government to evaluate the traditional public sector procurement (Alfen, Hans 

Wilhem et al, 2009). 

Phase Three: Tendering Process and Contract Award 

After the government has decided to use a PPP, it will then choose which procurement procedure 

to use that responds to the applicable laws of the land (Alfen, Hans Wilhem et al. 2009). Alfen, 

Hans Wilhem et al (2009) argues that in this phase the government decides who to award the 

project to by using competitive tendering, and clarifies all the terms and conditions that will be 

applied in the awarding of the tender. Government is also obliged to provide output 

specifications, duration, and terms of the PPP contract in the invitation to tender (Alfen, Hans 

Wilhem et al (2009). When the government has received receives the tender applications, it will 

then award the contract to the company that best conforms to the defined awarding criteria 

(Alfen, Hans Wilhem et al, 2009). When the government has received the tender applications, it 

will then award the contract to the company that best conforms to the defined awarding criteria 

(Alfen, Hans Wilhem et al, 2009). 

Phase Four: Implementation and Contract Management 

The construction of the project’s facilities is the first step of the implementation. After 

constructing the facility the government together with the private entity involves in the project 

will proceed with the completion tests (Alfen, Hans Wilhem et al, 2009). After the test, and if the 

government agrees with the completion tests results, the facility will be accepted by government 

and the operations can start immediately. 
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Phase Five: Contract Termination 

Once the contract terminates the project facilities will be transferred to the public specified in the 

PPP. 

2.6 Management of PPP 

PPP projects are very complex programs compared to other programs initiated by the public 

sector. Because of their complexity the United Nations Economic and Social Commission for 

Asia and the Pacific (UNESCAP) argues that there is a great need for the creation of a 

management structure that will run a PPP project, starting at the beginning of the project and 

running until the end of the program (UNESCAP, 2011). The UNESCAP (2011) explains that 

during the initiation, procurement and implementation phases of a PPP project, both public and 

private sectors may need to address multiple issues related to output, input and other critical 

challenges. The only way of addressing the concerns that may affect the smooth implementation 

of any PPP project program, is the creation of a management structure. In explaining the role of 

the management structure the UNESCAP (2011) maintains that the management structure’s main 

responsibilities should be the implementation of the project and addressing all the critical issues 

that may arise during the whole period of project development and procurement. 

Because of the long term characteristic of PPP projects, the UNESCAP (2011: 24) recommends 

that the project management structure to have a Project Steering Committee, a Project Team 

headed by a Project Director/Manager and Project sub-teams if necessary. In classifying the roles 

and the composition of these three entities that will constitutes the management structure of a 

long-term PPP project, the UNESCAP (2011) proposes that the Project Steering Committee 

should provide overall direction and general guidance in all phases of implementation of the 

project. In addition it should be accountable to anything related to the project. In terms of who 

should have seats on the Steering Committee, the UNESCAP (2011) advises that the Steering 

Committee should consist of key players in the program and senior managers, and it should also 

have permanent secretaries that should be constituted by director generals and high profile 

executive members from public and private institutions. Concerning the Project Team, 

UNESCAP (2011) argues that it should consist of a project director or manager and internal 

personnel supported by an external group of specialists from technical, financial and legal 
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aspects. UNESCOP (2011) understands the importance of maintaining the core staff members 

during and throughout the project development, assessment and implementation stages; but it 

suggests that the composition of the project team should be changed in order to meet specific 

expertise needs throughout the implementation of the project. 

Most of the literatures which focuses on the inter-organisational features of a PPP agree that 

sharing risks and cooperation between actors are the most important aspects of PPPs (Khanom, 

2009).  Alfen, Hans Wilhem et al (2009) and UNESCOP (2011) both agreed with Khanom 

(2009) that the risk sharing is at the heart of PPPs projects. As various scholars (Khanom, 2009; 

Alfen, Hans Wilhem et al, 2009 and UNESCOP, 2011) regard risk sharing to be the most 

important feature of a PPP, there is a great need to know how risk is managed in a PPP project. 

But Haarhoff (2008) argues that in the study of PPP’s service delivery management, it is very 

important to study risk management as well as performance management. Haarhoff (2008) 

divides service delivery management into two parts, risk management and performance 

management. Haarhoff (2008: 22) is convinced that “Risk management involves keeping 

exposure of the project to any potential threats to an acceptable level by taking appropriate 

action; and performance management plays a pivotal role in PPP procurement because it must 

ensure that, for the government department, the project remains affordable, with service delivery 

specifications, and value for money and performance improvement being met.”  Therefore, using 

Haarhoff’s (2008) conviction, it is very important to look at both risk management and 

performance management. 

2.6.1 Risks Management  

Before looking at risk management it is important to understand the meaning of risk. The 

Partnerships British Columbia (2005) defines risk as “the chance of something happening that 

will have an impact upon the achievement of objectives”. Risk is also defined by the HM 

Treasury (2004) as the uncertainty of the outcome that may be positive or negative to the action 

or events. The international Federation of Accountants (1999 in Harvey, 2008) defines risk as 

unpredictable events which could influence the achievement of the organization’s strategic, 

operational and financial objectives. On the other hand, Chris Furnell (2000) in Department of 

Infrastructure and Planning (2008:8) defines risk as “the chance of an event occurring which 

would cause actual project circumstances to differ from those assumed when forecasting project 
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benefit and costs”. The unpredictable nature of risk raises the importance of the management of 

all types of risk analysis.  Abd-Karim (2011) argues that risk analysis and management are 

important parts of the decision making process in a PPP project, and he advises public and 

private companies to draw an effective strategy for risk allocation in order to control any risk that 

may occur. 

The Queensland Government’s (2011) financial management framework defines risk 

management as the process of identifying, examining and responding to risks, and reporting the 

outcomes of the processes to the appropriate stakeholders in a timely way. At the United 

Kingdom’s HM Treasury (2004) in its orange book titled “Management of Risk-Principles and 

Concepts,” risk is defined as mores, procedures and structures that focus on the efficient 

management of possible opportunities and threats facing an organization determined to meet its 

objectives. These two definitions correspond with the way the Partnerships British Columbia 

(2006) portrays risk management. The Partnerships British Columbia (2006) looks at risk 

management as a continuous process of identifying, evaluating and responding to major risks. 

Since risk management is considered to be a continuous process, in order to effectively manage 

risk, its identification must be the first step for an organization to start with. This first step 

compels an organization to find out what the risks are that it is facing, and to examine them (HM 

Treasury, 2004).  In clarifying how an organization can identify risk, HM Treasury (2004) 

divides the identification of risks into two phases: initial risk identification and continuous risk 

identification. The HM Treasury (2004) explains that the initial risk identification is a process of 

identifying risks for a new project, activity or company, meaning that in this phase, the risks has 

not previously been identified. And for the continuous risk identification, the HM Treasury 

(2004) argues that this is a very important tool that can facilitate the identification of  new risks 

which had not previously emerged, it can also allow the discovery of changes in existing risks, or 

risks that existed but stopped being a significant threat to the organization. 

On the other hand, Collier and Agyei-Ampomah (cited in Harvey 2008) argue that it is 

impossible to always look at risks in the same way; they argue that there are two factors that 

must be considered when looking at risk, risk appetite and risk culture. These two factors are 

considered to be important and relevant tools for simplifying the identification of risk and the 

risk management process. Collier and Agyei-Ampomah (cited in Harvey 2008) define risk 
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appetite as the total sum of risk that an organisation is prepared to accept in its quest for value. 

Risk appetite relates directly to the organisation’s strategy and may be articulated as the adequate 

balance between growth, risk and return. Risk culture is considered to be the set of common 

attitudes, values and norms that characterised how a party views risk in its everyday activities. 

Risk culture has its roots organisational practices such as rewards or sanctions that motivate risk-

rating or risk-avoiding behaviour (Collier and Agyei-Ampomah, 2006 in Harvey 2008). 

2.6.1.1 Types of Risk 

Even though there are different types of risks the HM Treasury (2004) suggests that individual 

risks that are identified by organisations during the identification phase, should not be treated as 

interdependent from each other because those risks will typically form natural groupings on their 

own being; risks related to resources, environment and organisations. The Australian 

Government (2008) agrees with the three groupings suggested by HM Treasury (2004) but adds 

more precision as far as PPPs are concerned. The Australian National PPP Guidelines (2008) 

classifies the key risks that may arise in a PPP project into twelve groups. Table two below 

presents the twelve risks as they are described by the Australian National Public- Private 

Partnership Guidelines (2008). Some of these risks were also classified by Haarhoff (2008),  

however, Haarhoff (2008) adds other risks, such as technological risks which occurs because of 

innovation in IT (Information Technology); market or demand risks which may occurs because 

of a lack of, or increase in the cost of raw materials in the market; residual value risk which 

occurs because of changes in the price of an asset, political risk which occurs because of 

instability in the local market; and foreign exchange risk which is associated with the money 

market. 

2.6.1.2 Risk Allocation 

 As far as PPPs are concerned, Abd-Karim (2011) argues that it is very important for public and 

private organisations to set up suitable risk allocation strategies for PPP projects. The Partnership 

British Colombia (2005) and the Australia Government (2008) maintain that there are multiple 

strategies for allocating risks, and they are convinced that risks can be allocated in three ways. 

These are transferring them to another party or contracting party, retaining them by government, 

or sharing them between two parties such as a public and private agency. In discussing who is 
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supposed to bear the risks, Abd-Karim (2011) argues that in a PPP project, the target of 

government is predominantly motivated by the idea of transferring risks to the private sector, and 

that is the main aim of the majority of PPPs. However in their research titled “Risk Allocation in 

Public Private Partnership Projects: Comparative Study”, Ke, Wang and Chan (2010) compared 

PPPs in mainland China, Hong Kong, Greece and the UK. The results of their research 

contradicts Add-Karim’s (2011)’s view on risk allocation, as Ke et al (2010) found that the 

public sector does not transfer all the risks associated with a project to the private sector. Instead, 

the government tends to choose certain risks and leave what they cannot afford to manage to the 

private sector (Ke, Wang and Chan, 2010). Ke, Wang and Chan’s (2010) research revealed that 

the government prefers to retain most political, legal and social risks, and share macro level risks 

and force majeure risks, while the majority of meso-level risks were allocated to the private 

sector.     

2.6.2 Performance Management 

Haarhoff (2008) argues that performance management is one of the very important factors at the 

heart of any successful PPP project. Performance management is defined by Aguinis (2009:3) as 

a “continuous process of identifying, measuring, and developing the performance of individuals 

and teams, and aligning performance with the strategic goals of the organization”. For Bititci, 

Carrie and McDevitt (1997) performance management is a continuous process by which an 

organisation manages its performance in line with its corporate and functional strategies and 

objectives. Performance management has progressively become very important because of the 

great desire for more efficient and effective PPP projects’ management (Yuan, Skibniewski, Li 

and Zheng, 2010).  

After analysing previous research on PPP, Yuan et al, (2010) discovered that multiple failures of 

PPP projects were not caused by one single factor, but by the interaction of different factors such 

as cost, quality, schedules, management ability and many others during the lifecycle of the 

project. To find a solution to the failure of PPP projects, Zheng et al. (2010) suggest the 

introduction of performance management methods into the management of PPP projects. The 

objective of this method would be to provide a practical closed- loop control system, where the 

organisation and functional strategies are deployed in all procedures, activities and tasks (Bititci, 

et al., 1997). It can be said that the deployment of the organisational and functional strategies in 
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all procedures, activities and tasks as Bititci et al (1999) pointed out is very important because it 

provides a feedback on the project’s daily activities. 

According to Aguinis (2009:6) performance management has six key purposes: strategic; 

administrative; communication; development; organisational maintenance; and documentation.  

The strategic purpose reinforces behaviour that can lead the organisation to reach its goals. In 

doing so it plays the role of linking the institutional goals with individual goals. The 

administrative purpose of performance management is explained by its ability to provide valid 

and useful information that allows decision makers to make correct decisions about workers, 

salaries, promotion and the identification and recognition of employees (Aguinis, 2009). The 

purpose of communication in performance management is in its role as a communication tool, 

allowing all the stakeholders to be aware of where improvement is needed, their expectations and 

what aspects of the work is believed to be the most important (Aguinis, 2009). The 

developmental purpose of performance management is explained by its capacity to be able to 

include feedback, allowing managers to train employees and help them improve performance 

continuously The purpose of organisational maintenance of performance management is in its 

ability to keep information that can assess future training needs, and evaluate performance 

achievements at both the organisational and individual levels (Aguinis, 2009). Finally the 

purpose of documentation is explained by the fact that performance management keeps all the 

data that can be used in assessing or predicting important administrative decisions (Aguinis, 

2009). 

Haarhoff (2008) however argues that the main objectives of performance management are the 

following: monitoring the performance of the service provider so that if any failure or financial 

deficits occur, it will be easier to adequately address them; paying for services that have been 

provided; making sure that services have been deliveryed as stipulated in the contract; and 

allowing continuous improvement in services delivery. As far as PPP projects are concerned, 

Haarhoff (2008) suggests that in order to meet contractual obligations and output criteria, 

organisations need to develop a contract management plan based on a performance management 

model. For the performance management model to be effective, it must include the following: 

reporting obligations that will be imposed on the private party; implementing performance 

management which will be used by different entities involved in the project; creating 
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mechanisms to facilitate feedback, including a complaints procedure; specifying the public sector 

officer who will be in charge of monitoring performance,; and estimating the amount of money 

that the government will inject into the project to be used for the purpose of managing 

performance.   

No table of figures entries found.Event though not all countries have established specific new 

PPP legislation, almost all countries accept the importance of  amending existing legislation in 

order to ensure that public institutions have the required powers to contract out services under 

PPPs (World Bank, 2006). PPP enabling legislation is a key prerequisite for private 

infrastructure investment (Geddes and Wagner, 2010). Alfen, Hans Wilhem et al (2009) argue 

that it is very important for a country to have enabling legislation before it can initiate PPP 

projects. They argue that this is because the implementation of projects involves multiple 

stakeholders, and PPP projects have a broad variety of risks which need to be correctly allocated 

to stakeholders. In addition the implementation of PPPs must be flexible, having the ability to 

respond to all the circumstances and changes that may occur.  In order to create a suitable 

environment that can facilitate the implementation of PPP projects, the government needs to 

introduce specific laws that speak to issues related to PPP.  

However, Seungwoo Son (2012) raises two important legal aspects that need to be taken into 

consideration as far as PPP legislation is concerned. He argues that neither common law norand 

civil law jurisdiction has the same understanding in regard to issues that are relevant to PPPs 

(Son, 2012). This simply means that the establishment of specific PPP legislation will never be 

the same in those countries using civil law to those using common law. Son (2012) clarifies his 

view by pointing out that in countries under civil law jurisdiction; a distinct administrative law 

administers PPP arrangements because the service provided by a PPP is considered to be a public 

service. Administrative law sets out basic principles which cannot be deviated from or 

overridden by agreement of the parties, and therefore provides the framework in which PPP 

contracts can be negotiated. While in countries under common law, the common law provides 

the fundamental basis for all commercial transactions, civil law jurisdictions have a more 

prescriptive approach in organising PPPs (Son, 2012). Enabling legislation for PPP supports the 

establishment of a stable institutional environment that accelerates private investment (Geddes 

and Wagner, 2010). Therefore by facilitating the consolidation of important legal provisions 
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dealing with PPPs into one law also allows the government to legislate the use of certain 

processes for the development, procurement and regulation of PPP projects (World Bank, 2006). 

Considering the fact that PPPs involve multiple stakeholders (Alfen, Hans Wilhem et al (2009), 

the World Bank (2006) points out that PPP legislation provides mechanisms and procedures that 

can efficiently settle disputes between parties. But it must be well understood that certain 

legislative amendments are required to ensure that the PPP concept is consistent with the 

country’s constitution as it may take years for a government to enact the appropriate legislation 

(Alfen, Hans Wilhem et al, 2009).   

2.8 PPP Unit  

PPPs are very complex contracts that vary significantly from project to project and from place to 

place. Many countries do not have the technical capacity and expertise to enable them to become 

involved in PPP projects while at the same time protecting the public interest. This has resulted 

in no less than 31 countries around the world creating specialized institutional entities called PPP 

units. These units operate at a national or subnational level and have different purposes, such as 

quality control, policy formulation, and technical advice (Istrate and Puentes, 2011). Although a 

PPP unit does not have a universal definition, Istrate and Puentes (2011) have defined the unit as 

an entity designed to accomplish functions such as quality control, designing and coordinating 

policy, providing technical advice, standardising and disseminating, and promoting PPPs. On the 

other hand the World Bank (2006:22) in Istrate and Puentes, (2011:6) defines a PPP unit as “any 

organization designed to: promote or improve PPPs, and has a lasting mandate to manage 

multiple PPP transactions, often in multiple sectors.” At the same time Farrugia, Reynolds and 

Orr (2008) in Istrate and Puentes, (2011) consider the PPP unit as any institution set up with full 

or partial aid of the government to make sure that  the essential capacity to create, sustain and 

assess different PPP contracts is made available and grouped together within government. Using 

these definitions one would agree with Istrate and Puentes (2011) when they argue that a PPP 

unit is not the procuring agency, it is a public entity that is tasked to support other public 

institutions to procure projects through a PPP procedure. 
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2.9 Advantages and Disadvantages of PPP 

McQuaid (2000) argues that delivering public services and the construction of public 

infrastructure through partnerships have gained more support from government institutions, 

policy and decision makers, street-level bureaucrats and local communities around the world. For 

instance the Commission for European Communities (1991) in McQuaid, (2000) predicted that 

the delivering of public services and infrastructure using partnerships are likely to remain high 

on the policy agenda at all levels of governance.  

Regardless of the popularity of partnerships in the delivering and construction of infrastructures, 

not everyone considers PPPs to be a good deal for the public sector. This is despite many 

definitions emphasising that PPPs contracts are signed because of itstheir ability to provide 

benefits for both government and private institutions (Grave and Hogde, 2005). Brown (2001 in 

Grave and Hodge, 2005:8) provides good examples of criticisms of PPPs. He notes that in the 

UK people see PPPs as “yet again screwing the taxpayer” and private sponsors are satirized as 

“evil bandits running away with all the loot”; and in Canada PPPs have been described as 

“problem, problem, problem” (Grave and Hodge, 2005:8). On the other hand McQuaid (2000) 

asks a very relevant question, in why public institutions use partnerships in the provision of 

public services and infrastructure to its people/ while it is traditionally known that the only 

institutions that supposed to provide public services are public institutions. The simplest way of 

responding to McQuaid’s (2000) question is to enumerate the advantages of PPPs to both public 

and private institutions. 

2.9.1 Advantages of PPP 

The Economic Commission for Europe (ECE) (1998) grouped the advantages of PPPs into five 

groups; fiscal, economic, social, technologic and political, while McQuaid (2000) grouped them 

into three; resource availability, effectiveness and legitimacy. In drawing a comparison between 

traditional procurement methods and the PPP methods, Katz (2006:4-5) provides three 

advantages of PPPs. He argues that PPPs provide “better whole of life project evaluation, 

stronger incentives to innovate and minimise cost, and access to additional capital without 

affecting the gross debt target”. The seven groups of advantages of PPPs provided by the 
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Economic Commission for Europe (1998) are very relevant because they cover all the groupings 

presented by both McQuaid (2000) and Katz (2006). 

 Fiscal Advantages of PPPs 

The ECE (1998) argues that PPPs have the capacity of easing budgetary constraints, because 

they enable projects to proceed with little or without any government funding, they allocate risks 

to the private entity, and they help government to measure the actual cost of a project within the 

framework of the economy. This corresponds to what McQuaid (2000) calls resource availability 

when he argues that PPPs increases the availability of financial resources.  In support of the ECE 

(1998) argument, Van Herpen (2002) reiterates that the creation of value for money is the key 

advantage of PPPs. He explains that value for money is the ability of a PPP to deliver services or 

infrastructure at a lower or the same cost with the same or higher quality than it would if 

delivered through traditional procurement methods.   

 Economic Advantages of PPPs 

PPPs can help accelerate economic modernization by fostering local capital markets, attracting 

international and domestic investment, promoting efficiency in development and the 

management of infrastructure development projects, PPP projects can be completed more 

reliably against time and cost restraints (ECE, 1998, McQuaid, 2000 and Jakutyte, 2012). 

 Technological Advantages of PPPs 

PPPs attract specialists and institutions of international standing and experience which allows the 

transfer and exchange of technology through training of local staff and initiation of new ideas 

(ECE, 1998 and McQuaid, 2000). 

 Social Advantages of PPPs 

Most of the projects delivered through PPPs respond directly or indirectly to social needs, they 

seek to deliver better transportation facilities, clean water, advanced communication networks 

and electricity; these facilities ameliorate the living conditions of the people (ECE, 1998). They 

may legitimise policy because of the participation of local communities directly rather than 

through democratic institutions that are mandated to represent the people (McQuaid, 2000). 
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 Political Advantages of PPPs 

PPPs have redefined the role of public institutions in regard to services and infrastructure 

delivery, management, regulation and supervision; they have allowed the government to redefine 

their roles in relation to market economies, and they have freed public projects from political 

influence through the participation of private institutions in the implementation of public projects 

(ECE, 1998). McQuaid (2000) argues that PPPs have shifted the role of the politically elected 

body to non-elected institutions. 

2.9.2 Disadvantages of PPP 

McQuaid (2000) argues that there are many problems in working with partnerships which may 

vary according to the form of partnership. At the same time ECE (1998) highlights that PPP 

contracts are naturally much more complex than traditional procurement contracts mainly 

because of the need to anticipate all possible eventualities that could arise in a long-term 

contractual relationship. McQuaid (2000) maintains that unclear goals, resource costs, unequal 

power, cliques usurping power, differences in philosophy between partners, organisational 

difficulties and the impact on other services are the disadvantages of PPPs. 

 Unclear goals 

Not having clear aims or goals is most often mentioned as the major cause of the failure of 

partnerships. Because many partnerships normally agree on the broader aims, the finer details are 

often unclear resulting in partners having completely different interpretations of what the goals 

are (McQuaid, 2000). Jakutyte (2012) argues that in a PPP, government signs long term contracts 

with a single private partner for services or assets that will be used in the future. The long term 

aspect of a PPP is very problematic in the sense that people’s needs may change over time.   

 Resource Costs 

PPPs accumulate a lot of resource costs derived from time consumed during discussions and 

decision making processes. Delays normally occur because of consultations with different 

partners (McQuaid, 2000).  Van Herpen (2002) maintains that poor value for money is the 

greatest disadvantage of a PPP. He believes that PPPs produce higher capital costs because of 

borrowing rates. Katz (2006) is also convinced that PPPs accumulate higher transaction costs 
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because of the tendering and development costs which are higher than in the traditional 

procurement process. 

 Unequal Power 

Syrett (1997 in McQuaid, 2000) argues that there is a failure to accept that unequal power exists 

in most partnerships. But McQuaid (2000) maintains that the existence of unequal power should 

not be interpreted as the need for equal power being essential in partnerships. Some partners 

should have more power than others with their greater involvement in the project. McQuaid 

(2000) explains that this can be very problematic to the implementation and functioning of PPP 

projects, because greater power generally resides in the hands of the partner controlling the 

resources. 

 Cliques Usurping Power 

The operation of partnerships does carry certain dangers because certain actors, groups or cliques 

may assume power, forcing the objectives and goals of a PPP to respond to individual and 

groups’ benefits rather than overall welfare (McQuaid, 2000). 

 Impact on other services 

McQuaid (2000) argues that partnerships may draw resources from other mainstream public 

services or create confusion in the mind of beneficiaries of public services. This may be 

explained by the inability of partners to draw from a range of services, because most of the time 

local authorities do have more responsibilities than other stakeholders, such as regional 

developmental agencies and community groups. 

 Organisational Difficulties 

Coordination and management of a PPP project, and the partners involved, is very challenging 

because of the differences in terms of organisational structure and work ethic (McQuaid, 2000). 

Katz (2006) also argues that it is very difficult to manage each individual partner’s performance 

in a PPP project, because each partner tends to have a different view on customer and public 

relations. 
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 Differences in philosophy among Partners 

There are multiple philosophical differences between partners. The partners may have different 

interpretations of economic assumptions; on how the market can respond to challenges of urban 

development, or on the structuring of a contract, all of which reflect public and private 

management and philosophical principles in one organisation (McQuaid, 2000). 

2.10 Conclusion  

In the past, public bureaucracies were the only entities that had the mandate to implement public 

policies, despite the existence of other private institutions that operated outside the public 

domain (Lipsky 1980 and Karmarck 2007). The continuing dissatisfaction of policy 

implementation, and the mismatch between policy objectives and their implementation has 

forced citizens to mistrust state bureaucracies (Karmarck, 2007). The NPM advocates for the 

transformation of public bureaucracies into institutions that look and operate more like private 

institutions. It conceptualizes the use of market principles as a means of enhancing the efficiency 

and effectiveness of the public institutions (Peters, 2010). One of the strategies advocated by the 

NPM is PPPs. This does not mean that the NPM wants to get rid of traditional bureaucracy, as 

PPPs have emerged as a new alternative for service and infrastructure delivery. Even though 

PPPs differ from privatization, some people believe that they are a new form of privatization.  

Sharing of risk is considered to be the most important feature of a PPP, thus stakeholders 

involved in a PPP project are obliged to develop mechanisms that will manage and analyse the 

different forms of risk affecting the implementation of a projects. But it should be well 

understood that because of its long term nature, the management of a PPP project is very 

complex. To facilitate better implementation and regulation of PPP projects, a government 

should develop enabling legislation and create a special PPP unit to guide the implementation 

process. PPPs do have their advantages and disadvantages, but their success or failure may 

depend on the final services or infrastructure they deliver.  The next chapter will examine PPPs 

in South Africa.   
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Chapter 3 

PUBLIC PRIVATE PARTNERSHIPS IN SOUTH AFRICA 

3.1 Introduction 

The adoption of a new South African constitution in 1994 marked the beginning of social and 

political transformation. All laws and policies were amended so they would correspond to the 

principles, vision and aspirations of the new constitution (Heyman, 2003). This transformation 

facilitated changes in the South African government’s approach towards the management of 

public properties, encouraged the application of institutional hybridity and forced state 

institutions to move from government to governance (Burger, 2006). Burger (2006) argues that 

the transformation of South African public bureaucracy and new approach to the management of 

public properties encouraged the use of PPPs in infrastructural development and service delivery.  

In April 1994 the cabinet approved the formation of an Inter-Departmental Task Team (IDTT), 

whose mandate was to identify major limitations to the successful implementation of PPPs, to 

draw legislation and regulatory reform, and a cross-sectorial framework, and facilitate 

intergovernmental policy (Schoenteich, 2004). In December 1999, the cabinet did approved the 

strategic framework for PPPs tabled by the IDTT, and as a result in 2000 the National Treasury’s 

PPP Unit was established (PPP Unit, 2007). In early 2001 the Treasury Manual on Public Private 

Partnerships was published (Schoenteich, 2004). In order to govern the implementation of PPPs 

at the national and provincial level, the treasury regulations were published in terms of the 1999 

Public Finance Management Act (PFMA), and the Treasury Regulation 16 (Levinsoh and 

Reardon, 2007). The diagram below provides the evolution of PPPs in South Africa. 
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Diagram 1: The Evolution of PPP 

 

 

 

 

 

 

 

3.2 Definition of PPPs in South Africa 

As noted in Chapter two, there are many definitions of PPP from different scholars, governments 

and non-governmental institutions. Different countries tend to prefer their own definition of PPP 

in order to facilitate its implementation; therefore it is very important to look at how a PPP is 

defined in South Africa. However, it is important to understand that even though the theory of 

PPP is also considered to be practical and able to be implemented, the reality is that in terms of 

service delivery or for providing development solutions, PPPs are not realising their potential 

(Mitchell, 2007). In his study Mitchell (2007) concluded that the primary reason behind the 

inability of the PPP concept to reach its potential is the narrow application of the definitions 

provided in most literature. Mitchell’s (2007) studies discovered that as far as the PPP concept is 

concerned, there is very little South African literature that has emerged since 2005. Mitchell 
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(2007) is convinced that this lack of literature in South Africa is a clear indication that the 

development of partnerships is slowing, while unwieldy legislation is developing.  

The World Bank (2007) suggests that countries need to define the term “PPP” in order to clarify 

the role of the PPP Unit and set limitations in terms of responsibilities, and differences between 

PPPs and other government transactions within the private sector. South African law (PPP Unit, 

2007: 5) defines a PPP as “a contract between a government institution and a private party, 

where the private party performs an institutional function and/or uses state property in terms of 

output specifications; substantial project risk (financial, technical, operational) is transferred to 

the private party, with the private party benefiting through unitary payments from government 

budgets and/or user fees”. By looking at the legal South African definition of PPP, one can say 

that it does not differ from this broad definition. The broad definition of PPP presented by the 

World Bank (2007:13) considers it as “an agreement between a government and a private firm 

under which the private firm delivers an asset, a service, or both, in return for payments. These 

payments are contingent, to some extent, on the long-term quality or other characteristics of 

outputs delivered”. Schoentech (2004) argues that the term PPP is used by the South African 

government in referring to the method of outsourcing the delivery of public goods and services 

by a private entity. To contradict Schoentech (2004) the Treasury Regulation 16 argues that a 

PPP is not just a simple method of outsourcing the delivery of public services; it is a long-term 

contract that is based on transferring substantial risk. The Treasury Regulation 16 advisces that a 

PPP must not be considered as a donation of public good from a private party. 

3.3 Types of PPPs in South Africa 

There are numerous PPPs in different sectors of the South African economy, including health, 

transport, information technology, tourism, toll roads, fleet management, and education. The 

South African Treasury Regulation 16 distinguishes PPPs into two types: PPPs where the private 

party performs an “institutional function” and PPPs where the private party secures the “use of 

state property” for its own commercial purposes (National Treasury, 2007). Institutional function 

is defined broadly as a service, task, assignment or other function that an institution performs in 

the public interest, or on behalf of the public service generally (National Treasury, 2004). The 

South Africa Constitution assigns a functional area of competence to each institution of 

government. Treasury Regulation 16 does not explicitly exclude any type of institutional 
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function from being performed by a private party, but it maintains that certain institutional 

functions are reserved under applicable law, for performance only by the institutions concerned 

and may not be outsourced to the private sector (National Treasury, 2004).   

The term state property is defined in Treasury Regulation 16 as all movable and immovable 

property belonging to the state including intellectual property rights. Even though the term ‘use’ 

is not defined by the Treasury Regulation 16, the National Treasury (2004) points out that the 

term ‘use’ in relation to property, may include a variety of ‘use’ forms recognized by South 

African law, and therefore  state property can be used under a contract of “lease” or a contract of 

“concession”. However using international experience, Treasury Regulation 16 permits PPPs to 

be established with a range of different characteristics that facilitate the transferring of risk to the 

private party for designing, financing, building, and operating infrastructure and services 

(National Treasury, Department, 2007). BOOT, BOO and BOT are the most common models of 

PPP used in South Africa; BOO and BOT are similar to concessions, but are mostly used in 

green field projects. Other predominant models are DBFO, DBOT and (DBO), with the Lease 

Own Operate (LOO) not yet dominant in South Africa. This could emerge as a worthy model, 

similar to a BOO, where an existing asset is leased from the government for a specified time 

(KZN Department of Economic Development, 2005). 

3.4 Statutory and Regulatory framework for PPPs in South Africa  

In 2004, former Minister of Finance Trevor Manuel (PPP Manual, 2004) pointed out that the 

systems, laws and policies that have been established by the South African government, make it 

possible for South Africa to be among the leading countries in the implementation of PPPs. 

Burger (2006) contends that the South African framework for PPPs are very advanced and clear.  

Levinsohn and Reardon (2007) in their article titled “Municipal PPP Projects in South Africa: 

Obstacles and Opportunities”,  pointed out that South Africa has one of the most developed PPP 

legal frameworks in the Southern African Development Community (SADC).  

The South African government has established firm statutory and regulatory frameworks in 

terms of which the three spheres of government institutions can enter PPP agreements 

(Levinshon and Reardon, 2007). The statutory and regulatory frameworks for PPPs in South 

Africa are, the Constitution, the Public Finance Management Act (Act 1 of 1999) and 
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Regulations issued in terms of that Act, the Municipal Finance Management Act  (Act 56 of 

2003) and Regulations issued in terms of that Act, the Municipal Systems Act (Act 32 of 2000), 

the Preferential Procurement Framework Act (Act 5 of 2000), the Broad Based Black Economic 

Empowerment Act (Act 53 of 2003) , the Treasury Regulation 16, the National Treasury 

Regulation Practice Note on PPP and the PPP Standardization Document (National Treasury, 

2004). 

The relevant legislation governing PPPs at a national and provincial level are sections 31(1) (a) 

(iii), 51(1) (a) (iii) and 76(4) (c) of the Public Finance Management Act (Act 1 of 1999) and 

Treasury Regulation 16.   At the municipal level, PPPs are governed by the Municipal Finance 

Management Act (Act 56 of 2003 (MFMA) and its regulations, and the Municipal Systems Act 

(Act 32 of 2003). (National Treasury, 2007). The National Treasury argues that all of these 

statutory and regulatory frameworks support and reflect the South African government’s 

objectives for delivering infrastructure and public services without contradicting its 

constitutional mandate (National Treasury, 2004).   

3.3.1 The Public Finance Management Act (Act 1 of 1999) (PFMA). 

The PFMA focuses on outputs and responsibilities, and is considered to be the foundation of 

government’s strategy to improve financial management in the public sector, making sure that 

state institutions are spending taxpayers’ money efficiently, and are producing the intended result 

(National Treasury, 2005). The PFMA gives effect to sections 213 and 215 to 219 of the 

Constitution, which insists on efficient management of public funds. The PFMA’s main role is to 

promote good financial management in order to maximise service delivery through the effective 

and efficient use of the limited public resources.  The Act refers to matters such as the 

government’s need to modernising the system of financial management in the public sector; 

enabling public sector managers to be held accountable in their institutional duties; facilitating 

the adequate provision of quality information; and eliminating the waste and corruption in the 

use of public assets 

3.3.2 Treasury Regulation 16  

Section 76(4)(c) of the PFMA instructs the National Treasury to make regulations regarding the 

determination of a framework for an appropriate procurement and provisioning system which is 
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fair, equitable, transparent, competitive and cost-effective. Using the instruction from the PFMA, 

the National Treasury issued the Treasury Regulation 16. The National Treasury’s Regulation 16 

provides precise and detailed instructions for PPPs; it defines a PPP, and prescribes the 

procedures to be followed by state institutions when entering into a PPP agreement. In support of 

the principles of public procurement that the South African constitution requires all state 

institutions to follow, Treasury Regulation 16 recommends that all PPPs must conform to the 

necessity of affordability, value for money and acceptable risk transfer from government to the 

private entity. 

3.3.3 Municipality Finance Management Act 56 of 2003 (MFMA) and the Municipal 

Systems Act of 2003 (MSA)   

On the 1st of April 2005 the MFMA and MSA came into effect after an agreement between the 

Minister of Finance and the Minister for Provincial and Local Government. The Local 

Government Municipal Finance Management Act addresses the PPP provisions in both the MSA 

and the MFMA, and other matters in the MFMA related to the procurement of long term PPP 

agreements (National Treasury and National Department of Provincial and Local Government, 

2007). There is considerable policy uniformity between the PFMA and MFMA regulations with 

regard to PPP. These include affordability, risk transfer and value for money; the main PPP 

principles which are also consistent in the PFMA and MFMA. The only difference is in their 

institutional systems and decision-making processes (Mitchell, 2007). 

 The MFMA aims at modernising budgetary and financial management practices in local 

government, and maximising the capacity of municipalities to deliver services to all their 

inhabitants, clients, users and investors. It also develops a comprehensive financial governance 

framework to clarify and separate the roles and responsibilities of the mayor, executive and non-

executive councilors and officials (National Treasury and National Department of Provincial and 

Local Government, 2007).  Section 168(1) (d) of the MFMA enables government to regulate or 

guide municipalities and municipal entities on issues related to the financial obligations of 

municipalities and municipal entities, in terms of PPP agreements and central legislation 

governing municipal PPPs.  
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The MFMA and MSA have similar provisions: both are built on a performance system adopted 

by the municipality; the MFMA focuses on financial performance and the procurement of goods 

and services, while the MSA focuses on non-financial performance, and establishing clear 

guidelines on community involvement (National Treasury, 2004). The MSA is applied when a 

municipality evaluates and decides on the suitable mechanism to provide a municipal service; it 

is a the framework that provides the criteria and processes that are to be followed by the 

municipality in when deciding on the mechanisms needed to provide a public service (Mitchell, 

2007). 

3.4 The PPP Unit 

In analysing the origin of PPP Units in different countries, the World Bank (2007) noted that the 

creation of a PPP Unit in South Africa was driven by concern from the Treasury concerned over 

a 30 year Build-Operate-Transfer contract for two prisons. When the National Treasury 

investigated this contract, it was found that although the contract offered value for money, it was 

very expensive and would probably require additional resources from the Ministry of Public 

Works, which the Ministry did not have (World Bank, 2007). In order to avoid  mistakes like this 

in the future, the National Treasury established the Treasury PPP Unit to eliminate any future 

fiscal mistakes during the establishment of PPP transactions (World Bank, 2007).  

Established in 2000, National Treasury’s PPP Unit is the main government agency for PPPs in 

South Africa (National Treasury, 2007).  The design of the South African PPP Unit was 

influenced by the UK Treasury’s PPP Unit (Aiello, 2010). Apart from its regulatory function, the 

unit plays a crucial role in the development of the South African PPP market. The main 

objectives of the treasury’s PPP Unit are as follows: empowering the National Treasury and 

provincial treasuries to regulate PPPs, and to develop a vigorous and supportable PPP center of 

excellence; initiating PPP contracts and identifying PPP opportunities that may produce value for 

all stakeholders,; and providing technical assistance to government institutions through project 

feasibility, procurement and management. Further responsibilities of the treasury’s PPP Unit are 

the promotion of an enabling environment for PPPs by facilitating certainty in the regulatory 

framework; developing best practice guidelines;  providing training; distributing trustworthy 

information; and driving Black Economic Empowerment in PPPs 

(http://www.ppp.gov.za/Pages/About.aspx). The National Treasury (2007) argues that apart from 
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the regulatory function of the Treasury PPP Unit, the Unit also plays a key role in the 

development of the South African PPP market. 

On the other hand, the World Bank (2007) contends that the objectives of South Africa’s PPP 

Unit are conceivably more limited than that of PPP Units in other countries. The World Bank 

argues that this is because the South African PPP Unit was originally established to avoid poorly 

designed PPPs, not essentially to promote PPP ideas. It is for this reason that the objectives of 

the South African PPP Unit are to facilitate all PPPs to meet the criteria of affordability, value- 

for- money and appropriate risk transfer; and to establish a framework for PPP projects that 

protects the government against PPPs that are likely to fail. The World Bank (2007) is convinced 

that the objectives of the South African PPP Unit have also served to attract private partners to 

South Africa and not merely prevent bad partnerships. 

3.5 PPP and Black Economic Empowerment (BEE) 

The BEE policy is a broad-based, inclusive core component of South Africa’s overall growth 

strategy (National Treasury, 2007). It is one of the policies that were adopted by South Africa’s 

democratic government in order to redress the legacy and economic effects of apartheid. This 

policy is based on the Broad-Based Black Economic Empowerment (BBBEE) Act of 2003 

(National Treasury and Department of Provincial and Local Government, 2004). The National 

Treasury (2007) considers PPPs as good vehicles for promoting and developing BEE because 

PPPs provide valuable opportunities for strong and sustainable economic empowerment.  A 

Code of Good Practice for BEE in PPPs is the National Treasury’s official framework for BEE in 

PPPs. The National Treasury Department and its PPP Unit recommends that all PPPs’ 

implementing agencies consistently set and meet BEE targets in the entire PPP process, from the 

appointment of the transaction advisor to the final procurement of the private party (National 

Treasury, 2007). 

When one reviews the different policy documents it becomes clear that the policy objectives for 

BEE in PPPs are as follows: to allow black people, black women and black enterprises to 

directly benefit from PPPs, thereby achieving efficient participation of black people, black 

women and black enterprises in the management control of the private party and its 

subcontractors in the PPP market; and to make sure that a significant share of the private party’s 
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subcontracting and procurement is owned by black people, black women and black enterprises 

(National Treasury and Department of Provincial and Local Government, 2004). Even though 

PPPs have been considered by the National Treasury Department and PPP Unit to be the vehicle 

that promotes BEE in PPPs, it is very important to understand that there are many challenges 

affecting BEE in PPPs. Some of the challenges are as a result of blacks in the past not being able 

to accumulate capital, limiting their ability to enter into PPP deals. The majority of black 

enterprises cannot afford to pay the costs of independent financial and legal advice, and the 

majority of black people don’t have enough experience and skill in PPPs (National Treasury and 

Department of Provincial and Local Government, 2004). 

3.6 Advantages and Challenges of PPPs in South Africa 

Haarhoff (2008) argues that different scholars and school of thoughts have evolved over the 

years on the advantages and challenges of PPPs. Thus it is very important to look at the 

advantages and disadvantages of PPPs in South Africa.  

3.6.1 Advantages 

Some of the advantages of PPPs in South Africa are:  

 PPPs mobilise private capital to fund infrastructure 

In a PPP, the private parties usually use their own funds to build and maintain infrastructure on 

behalf of the procuring public institution. This is explained by the ability of the private party to 

secure funds and access loans, making it easier to complete the infrastructure on time and within 

budget (National Treasury, 2007). However, the Treasury PPP Unit advises that the lack of 

funding on the part of the public institution should not be the main reason for entering into a 

PPP, because the infrastructure will still have to be paid for over the period of the PPP (National 

Treasury, 2007). 

 Project planning 

The national PPP framework obliges managers to follow careful planning processes centered on 

the project feasibility study. As a result PPPs become a good mechanism for government 
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institutions to plan projects, aligning them with their strategic delivery responsibilities and using 

well developed business plans (National Treasury, 2007). 

 Risk transfer and management 

PPPs are designed to allocate risks to the party most able to manage them (National Treasury, 

2007). This is an advantage to government because most of the time in a PPP agreement the 

public institution involved in the contract allocates the risks to the private sector. In a more 

traditional procurement process, the public party usually bears all the risks associated with the 

program. 

 PPPs facilitate Local Economic Development (LED)  

Fowler (2003 in Phago and Malan, 2004) argues that the complementary role of the private 

sector is considered to be one of the key aspects that contributes positively to socio-economic 

and LED in South Africa. The contribution of PPPs in LED is explained by the innovative ideas, 

skills and technology from the private institutions involved in PPPs at the local level (Rogerson, 

2009). The Midlands Meander project is considered to be a good example of how the private 

sector conceptualized and developed tourism in a once marginal economic sector, and 

transformed it into a leading sector for LED. 

 PPPs boost the capacity of municipalities 

Researchers have revealed that South African municipalities are not only under-resourced, but 

also unable to deliver basic and fundamental services in a just and equitable manner.  For 

example, Phago and Malan (2004) argue that PPPs have been able to enhance service delivery, 

by allowing municipalities to utilise the expertise, investment and management capacity of the 

private sector to develop  the infrastructure, as well as improve the delivery of services to all 

residents. This can be explained by the fact that PPP contracts require skills to be transferred to 

the public sector (National Treasury, 2007). At the same time Seemela (2008: 486) maintains 

that “with PPPs, municipalities may be able to realize cost savings for capital projects as well as 

the operation and maintenance of services”. 
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 PPPs maintain the quality of service throughout the contract 

By using the traditional procurement method, the condition of an asset or an infrastructure 

declines as it gets older, and therefore the service levels provided by that asset or infrastructure 

also decline. In a PPP arrangement however, the contract can insist on that the private party has 

to maintain the same standard of service delivery for the duration of the contract (National 

Treasury, 2007). 

 Method of payment is outcomes-driven 

In a PPP, the public sector pays the private sector only when the service infrastructure or 

delivery agreement(s) targets have been met. If the private party delays in its delivery obligation, 

there is no onus on the public institution to pay. This means that taxpayers do not bear the costs 

for a service or an infrastructure that has not been delivered (National Treasury, 2007).  It also 

highlights the risk element which is the largely the burden of the private partner.  In other words, 

the private partner undertakes to take on the financial risk by (i) sourcing its own fundings 

(whether through loans or not; (ii) commence capital expenditure of infrastructure; with the 

anticipation that its user fees will offer an adequate return on investment in the long-term.  If 

problems occur during this process, the liability remains that of the private sector. 

 PPPs are an enable tool for BEE 

PPPs are considered to be an excellent vehicle for developing BEE by focusing on skills and 

creating jobs for black people (National Treasury, 2007). Their long term nature creates an 

opportunity for black people to be awarded PPP contracts through preferential procurements 

processes.   

3.6.2 Challenges  

There are multiple challenges affecting PPPs in the world (World Bank, 2007). Some of the 

challenges affecting PPPs in South Africa are:  

• Inadequate monitoring and evaluation system 

Fouri (2008) is convinced that the major shortcoming of PPPs in South Africa is the lack of an 

effective monitoring and evaluation system to assess the benefits of sustainability. Monitoring 
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and evaluation is a very important process in any project, and in the context of PPPs monitoring 

has two functions. One is to ensure that partners are doing what they are supposed to be doing 

and the other is to provide an opportunity to review and enhance the process of service delivery 

in all its aspects, both technical and financial (Rogerson, 2009). Rogerson (2009) argues that 

most of the PPP contracts have inadequate or non-functioning monitoring systems. 

 Lack of highest level policy direction 

The research conducted by Castalia and Ukhamba (2007) also noted that there was no effective 

leadership at the national level that could take PPPs forward. Clearly the national government 

had failed to provide a clear and more predictable direction that would allow public institutions 

to decide when and why they needed to establish PPPs both in general, and in specific sectors 

within the South African economy. The national government has been unable to clarify whether 

it favours the use of PPPs in general, or under specific circumstances, or in specific sectors; this 

shows that the government is unclear as to precisely which policy objectives need to be achieved 

by PPPs in South Africa (Castalia and Ukhamba, 2007). For instance the National Treasury’s 

advice is that PPPs should be used to achieve value for money, optimal risk transfer, and 

improve long-term planning, but many implementing institutions view PPPs as vehicles for 

financing, not service delivery 

 Lack of integration of PPPs in sector planning and poor promotion of PPPs where 

they are most needed.  

Castalia and Ukhamba, (2007b) argue that the planning process of PPPs in South Africa is not 

integrated into the whole sector planning by the appropriate implementing institutions. As a 

result, PPPs are often unplanned, limiting their usefulness in any sector.  The National Treasury 

PPP Unit is a promoter of the concept of PPPs in general, and a champion for principles of good 

implementation of PPPs,. hHowever limited of resources have prevented the PPP Unit from 

advancing into specific sectors, more specifically municipalities, where infrastructure is most 

needed (Castalia and Ukhamba, 2007b). 
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 Incapacity of public partners 

Lack of institutional capacity to manage and maximise the potential of PPPs undermines their 

effective implementation, as most of the public sector ’s ‘employees do not have the technical 

expertise to engage meaningfully with the technical aspects of a of PPP contracts (Rogerson, 

2009). Research conducted by Castalia and Ukhamba (2007) found that managers within 

national departments, provinces, and municipalities did not have sufficient time or resources to 

give to PPPs;  they lacked the knowledge or ability to originate a PPP or manage a PPP 

transaction; and they did not have the confidence or authority to make significant decisions in 

managing PPPs. Similarly, Aiello (2010) found that managers within line departments, 

provinces, and municipalities lacked sufficient time and resources to dedicate to PPPs, the 

knowledge or ability to originate a PPP or manage a PPP transaction and the confidence or 

authority to make critical decisions in managing PPPs. 

 Understanding, interpretation and implementation of the law    

The majority of public partners have difficulty managing the legal requirements associated with 

the selection and management of PPPs. For instance the MFMA and MSA require feasibility 

studies to be completed before signing a PPP contract. While the feasibility studies are similar 

tofor each party,  the municipality is obliged to satisfy all the requirements stipulated in both the 

MFMA and MSA. This procedure is very complex, and requires legal expertise which some 

municipalities don’t have. As a result municipalities are discouraged from engaging or initiating 

PPPs (Castalia and Ukhamba, 2007). Funani (…….) is convinced that in practical terms the 

feasibility study process tends to be sporadic and is rarely linked to government planning 

processes. In the Castalia and Ukhamba (2007) study it was discovered that the formal legal 

framework of a PPP is illogical and overwhelmed by conflict between the MFMA and the 

Municipal Systems Act (MSA). 

 Unnecessary regulation by the PPP Unit. 

The World Bank (2007) maintains that the roles of South Africa’s PPP Unit are more limited 

than those of PPP Units elsewhere. South Africa’s PPP Unit aims at preventing poorly designed 

PPPs, and not necessarily promoting PPPs. Workshop participants from the private sector and 

from some implementing agencies who participated in Castalia and Ukhamba’s (2007b) research 
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believe the PPP Unit’s level of oversight has been more extensive than necessary to ensure the 

flow of high quality PPP transactions in South Africa. The World Bank (2007: 49) points out that 

“the Treasury PPP Unit has been criticized by some observers for being too restrictive, either 

directly or tacitly, thereby preventing good PPPs”. 

 Changes in political leadership 

PPP contracts can last from five to more than twenty years.  In fact, PPPs that pertain to major 

infrastructure projects are often twenty year contracts.   This means that the PPP will be exposed 

to different political leaders.  Changes in political leadership may affect the management of the 

PPP arrangement, regardless of the contract. At the same time, there have been frequent 

leadership changes within the PPP Unit itself, which has affected the development of the policy 

environment for PPPs in South Africa (Castalia and Ukhamba, 2007). 

 The management of a PPP agreement 

The management of PPP agreements or contracts is a procedure that needs to enable all parties in 

the PPP arrangement to meet their respective responsibilities in order to deliver the objectives 

required from the PPP agreement. It includes the establishment of a smooth working relationship 

between the public and private parties that will shape the execution of the contract from the 

beginning to the end (National Treasury, 2007). The fundamental aim of managing PPP 

agreements is to facilitate the PPP to deliver the services or infrastructures as they were specified 

in the contract, and to guarantee ongoing affordability, value for money and appropriate risk 

transfer (National Treasury and Department of Provincial and Local Government, 2004). 

The accounting officer or accounting authority of the public institution that has initiated a PPP 

contract is responsible for making sure that the PPP agreement is correctly implemented, 

managed, enforced, monitored and reported on, and must preserve such mechanisms and 

procedures as the Treasury recommends (National Treasury, 2007). Managing the PPP 

agreement has three key functions: partnership management; service delivery management; and 

contract administration (National Treasury, 2007).  Partnership management focuses on the 

processes of accountability and how the public and private partners relate to each other; service 

delivery management is concerned with the systems and procedures that were designed in order 

to manage risk and performance; and contract administration is linked to all the compulsory 
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administrative processes that seek to ensure that all the procedures and mechanisms contained in 

the PPP agreement, and all the paper work related to the PPP agreement, are excellently 

managed (National Treasury and Department of Provincial and Local Government, 2004).  But 

the National Treasury Department (2007) advises that during the implementation of a PPP 

agreement, these functions need to be undertaken instantaneously at any particular phase of the 

project.  The challenges list above, make the overall management of PPPs an even more difficult 

task than it already is. 

3. 7 Conclusion 

There are multiple definitions of PPPs, but South African law (PPP Unit, 2007: 5) defines a PPP 

as “A contract between a government institution and a private party, where the private party 

performs an institutional function and/or uses state property in terms of output specifications, 

substantial project risk (financial, technical, operational) is transferred to the private party, the 

private party benefits through unitary payments from government budgets and/or user fees”. This 

definition is considered to be unclear and as a result the majority of implementing agencies get 

confused on how to determine risks. Even though there are numerous PPPs in different sectors of 

the South African economy, South African Treasury Regulation 16 distinguishes PPPs into two 

types:, PPPs where the private party performs an “institutional function”,; and PPPs where the 

private party secures the “use of state property” for its own commercial purposes (National 

Treasury, 2007). National Treasury’s PPP Unit, established in 2000, remains the main 

governmental agency for PPPs in South Africa (National Treasury Department, 2007).   

Despite the challenges that PPPs are facing in South Africa, they have remained the relevant 

alternative for service delivery and infrastructural development. They are designed to allocate 

risks to the party that is best able to manage them, while also creating value for money (National 

Treasury Department, 2007). 
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Chapter 4 

PPPs IN THE SOUTH AFRICAN HEALTH SECTOR: CASE STUDIES 

4.1 Introduction 

Throughout third world countries health services are provided by both the private sector and the 

public sector, with the public sector struggling to provide adequate health services to the people 

because of a lack of resources (Haarfoff, 2008). The public sector’s lack of funds, resources, 

advanced infrastructure and expertise has made the private sector the better health service 

provider due to its massive resources and highly developed infrastructure (Haarfoff, 2008). In 

order to find a solution to all the challenges affecting the public sector, the World Bank (2007) 

has advised developing countries to form partnerships with the private sector in infrastructureal 

development and service delivery. The World Bank’s (2007) call for partnerships between the 

government and private sector raises multiple debates on whether healthcare services can be 

publicly or privately financed, or whether healthcare services can be provided by public or 

private institutions (Lim, 2005). Because the World Bank (2007) advises that there is no single 

institution that can find a solution to all the problems affecting the people, one could argue that 

the issue should not be whether the private or public sector is the legitimate provider of health 

services, but rather that a partnership between the government institutions and private 

organisations would be a better option. 

Lim (2005) maintains that the main challenges affecting public healthcare worldwide are, how to 

raise income to fund health services and infrastructure; how to avoid risks related to resource and 

infrastructural development; and  how to establish and deliver health services and infrastructure 

in the most efficient and cost-effective manner. In responding to these questions, Lim (2005) 

agrees with the World Bank’s (2007) suggestion of using PPPs as an alternative tool for service 

delivery and infrastructural development in the struggling health sector. Lim (2005) explains that 

PPPs reflect a situation where a public institution mobilizes the private sector to fund healthcare 

services, or a situation where the government and the private sector participate in the delivery of 

public health services and infrastructure. In South Africa, the National Treasury Department has 

been encouraging all spheres of government, including the National Department of Health, to 
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develop PPPs as an alternative mechanism for service delivery and infrastructural development 

(Haarhoff, 2008). 

4.2 Challenges affecting the South African Health Sector  

The Republic of South Africa has a population of 52.98 million people (Statistics South Africa, 

2013), living in nine provinces. Even though, the South African democratic government’s 

objective has been to transform public institutions into ones that provide equal services to all 

(Special Unit for South-South Cooperation, 2012),  the South African healthcare sector is facing 

a lot of challenges in both the public and private sectors (National Department of Health, 2007). 

The 1997 South African Health Review reported that the majority of health care facilities are in 

bad condition, were poorly distributed and lack essential resources (Infrastructure Barometer, 

2012). In 2007, the National Department of Health pointed out that the lack of resources, 

variations in services, inadequate diagnosis and treatment, inefficient use of resources, poor 

information, inadequate referral systems, disregard for human dignity, drug shortages, records 

not well kept and poor delivery systems are the main challenges facing South African healthcare 

in both public and private sectors. The health service standard provided by the World Health 

Organization (WHO) stipulates that that one clinic should accommodate only 10000 patients, but 

in 2009 the estimated number of patients per clinic was 13906, and in 2010 it was 13718 per 

clinic (Infrastructure Barometer, 2012).  This can be explained by the fact that between 2004 and 

2009 the South African population growth was greater than what could be accommodated by the 

health facilities (South African National Health Strategic Plan 2010/11–2012/13).  

The policy on Quality in Health Care for South Africa (2007), the Infrastructure Barometer 

(2012) and the Special Unity for South-South Cooperation (2012) all advise that in order to 

provide equal health services to every South African, the construction and maintenance of new 

medical infrastructure is needed. Both the National Development Plan (NDP) (2030) and the 

Unity for South-South Cooperation (2012) identified the private sector as a key contributor in the 

provision of public hospitals given the state’s limited resources. The World Health Organization 

(2010) in Ricks, van Rooyen, Gantsho and Ten Ham, (2013) consider PPPs to be one of the keys 

tools that can facilitate the successful implementation of Health for All” in the twenty-first 

century, and highlighted the need for PPPs among institutions at multiple levels and all sectors 

concerned with health. To concur with the World Health Organisation, the South African NDP 
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argues that meaningful PPPs in the health sector are important; and should be guided by best 

practice purchasing, provisioning, procuring and sound financial management of health services 

to create incentives for improving access, greater equity, higher quality, more innovation and 

serving the poor with efficiency (NDP 2030: 321). 

4.3 Rationale for PPPs in the South African Health Sector 

There are multiple reasons for the National Department of Health to use PPPs in the maintenance 

and construction of hospitals in South Africa. Some of these reasons are: 

 To accelerate the effective delivery of healthcare services at costs that are reasonable 

(Shuping and Kabane, 2010); 

 To obtain private institutions’ skills and expertise (Haarfoff, 2008); 

 To reduce government spending on the provision and maintenance of hospitals  (Lim, 

2005);  

 To address the challenges of infrastructure needs, that have been affecting the South 

African public health sector (Shuping and Kabane, 2010) and Special Unit for South-

South Cooperation, (2012); 

 To improve healthcare delivery standards as well as mutual benefits for both partners 

involved in a PPP contract (Ricks et al., 2013); 

 To improve governance whereby the National Department of Health oversees 

performance against output requirements managed by a single person (Haarfoff, 2008).;  

 The construction and maintenance of hospitals using PPP are found to be more cost-

effective than purely public sector provision (Lim 2005 and Haarfoff 2008).; 

 To create jobs without using government expenditure (Shuping and Kabane, 2010); 

 Services or infrastructure are delivered according to appropriate and measurable output 

specifications, and payment of services is linked to quality of service or infrastructure;  

 PPPs are voluntary in nature and are a product of often prolonged negotiations, where all 

the parties are free to choose to sign or not to sign the contract, and there is room for all 

the parties to obtain the best advice and take well considered decisions (Shuping and 

Kabane, 2010). 
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4.4 Case Studies 

This chapter examines three of the hospitals that have been provided for through PPPs and the 

lessons learned from these projects. The case studies will be examined by using the three phases 

as they are reflected in the National Treasury PPP Manual.  

 The first phase is project inception 

Module three of the National Treasury PPP Manual (2004:7) advises that “once a public 

institution has identified a project that may be executed using a PPP, the accounting officer or 

accounting authority must in writing, register the PPP with the relevant treasury, inform the 

relevant treasury of the expertise within that institution to proceed with a PPP, appoint a project 

officer from within or outside the institution and appoint a transaction advisor if the relevant 

treasury so requests”. 

 The Second phase is a feasibility study (Treasury Approval: I) 

Module four of the National Treasury PPP Manual (2004) advises that in order to decide whether 

a proposed PPP is the best option for a public institution, the accounting officer or authority of 

the institution must conduct a feasibility study. Feasibility studies focus on needs analysis; 

options analysis; value assessment; economic valuation and procurement plans (National 

Treasury, 2007). 

 Procurement (Treasury approvals IIA and IIB) 

Procurement focuses on designing a fair, equitable, transparent, competitive, cost-effective 

procurement process, and preparation of bid documents, including a draft PPP agreement. 

4.4.1 Case Study One: Inkosi Albert Luthuli Central Hospital (IALCH) 

4.4.1.1 Background 

The idea of building a sophisticated modern hospital in the Cato Manor suburb of Durban 

KwaZulu- Natal was conceived in the 1980s. The aim of the project was to build a teaching 

hospital with 1000 beds (Haarfoff, 2008).  In the mid-1990s after the first democratic election, 

the project of building a modern medical institution changed into the construction of an 850 bed 
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referral hospital called Inkosi Albert Luthuli Central Hospital (IALCH) instead of a teaching 

hospital (National Treasury Case Studies, 2007). The IALCH project gained momentum in 1996 

when Dr Zweli Mkhize was the KwaZulu- Natal Provincial mMinister of Health and Professor 

Green- Thompson was the head of the KZNoH (Jokozela, 2012). Jokozeke (2012) argues that Dr 

Mkhize and Professor Green-Thompson believed that KwaZulu- Natal needed a modern central 

hospital that would be a center of excellence. The net present value of the IALCH is R5billion 

(Nyagweci, 2008).     

Project Finance Magazine, a leading financial magazine, recognized the IALCH as thea African 

PPP/Health care deal of the year in 2002 (USAID, 2005) and it) is one of the most sophisticated 

modern hospitals in the world. The IALCH is the first public hospital in South Africa to be 

constructed under a PPP, where by a number of functions were shifted to the private sector 

(Leeman, 2002). Even though the construction of the IALCH started in 1996, before the current 

South African PPP process was approved in 2000, many of the principles laid down in the South 

African PPP manual were followed, and may even have informed the formulation of the National 

Treasury PPP Manueal. (National Treasury Case Studies,  2007).   

The IALCH project is considered to be a pathfinder project because it is the first South African 

PPP project to be implemented under the regulation and guidance of the PFMA (National 

Treasury Case Studies, 2007). 

4.4.1.2 Objectives and Mission of the IALCH Project  

The National Treasury PPP Unit (in Jokozela, 2012: 79) makes clear that the main objectives of 

the IALCH project are: 

• To increase value for money by selecting the services on the basis of the whole life cost; 

• To make service payment based on the availability; 

• To make sure that expenditure is within the province’s capacity; 

• To establish a replacement program for all equipment; 

• And to transfer appropriate risk to the private party.  
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The Treasury Case Studies (2007) stipulates that the main mission of the IALCH is to provide a 

world-class tertiary and central hospital service through the delivery of first class facilities and 

by making sure that services are provided by trained and competent people who are working 

together with the aim of always putting the needs of patients first.   

4.4.1.3 Phase One: Project Inception 

 The appointment of a project officer and project team 

At the beginning of the project Mr. Sipho Buthelezi was appointed as project officer, the project 

team was constituted by the KZNDoH personnel (National Treasury Case Studies, 2007). Later 

Mr Sipho Buthelezi was replaced by the chief financial of officer of the KZNDoH (Haarfoff, 

2008).  

 The appointment of the transaction advisor  

KZNDoH appointed a transaction advisor consisting of representatives from a number of 

different disciplines, and it was led by Pricewaterhouse Coopers (National Treasury Case 

Studies, 2007). In 2000, Ezempilo Consortium was appointed as a transaction advisor (Jokozela, 

2012). 

4.4.1.4 Phase Two: Feasibility study (Treasury Approval: I) 

At the time of conducting the IALCH feasibility study the practice manual issued by the PPP 

Unit of the National Treasury Department was not yet issued, and as a result the IALCH 

feasibility study did not follows the process provided by the practice manual (Haarhoff, 2008). 

The purpose of a feasibility study is to help determine whether or not a PPP is the appropriate 

vehicle for a project, it also has to determine whether the PPP choice is affordable, can transfer 

appropriate technical, operational and financial risk to the private party, and can give value for 

money (National treasury, 2004). The IALCH’s feasibility study was done by Ezempilo 

Consortium on behalf of the KZNDoH and who advised the KZNDoH to sign a PPP deal to 

deliver non-clinical services, such as the supply of equipment, information management and 

technology (IM&T) and facilities management to the IALCH (Jokozela, 2012) to facilitate 

operations. Other services required from the private sector were maintenance and medical 
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equipment and facilities, as well as the replacement and upgrading of software for IM&T to 

remain technologically up-to-date (National Treasury Case Studies, 2007). 

To provide a realistic budget reflecting the general cost of equipment in South Africa, the 

transaction advisors used a room-by-room approach to decide what equipment was required; they 

determined that medical equipment needed to be replaced every five years based on the lifecycle 

stipulated by manufacturers, and that technology and software upgrades should be done in three 

year cycles (National Treasury Case Studies, 2007). The feasibility study advised that the 

maximum affordability should be in accordance with the manual’s recommendations and must 

be disclosed in the tender documents. The contract term must be for 15 years, starting from 

March 2002 until 2017, when it can be extended for a minimum of 6 months and a maximum of 

12 months (Jokozela, 2012).   

• Treasury approved IIB 

The approved contract between KZNDoH and Impilo Consortium is for 15 years, from March 

2002 until 2017, and can be extended for a minimum of 6 months or a maximum of 12 months 

(Jokozela, 2012). It stipulated that Impilo Consortium is the Special Purpose Vehicle (SPV) 

responsible for all purchases relating to medical, Information Technology (IT) and facility 

management in the hospital (National Treasury Case Studies, 2007). The subcontractors for 

medical equipment and IT were Siemens and Vulindlela; and facility management was 

subcontracted to Drake and Scull (National Treasury Case Studies, 2008). Financing of the 

project is made up of 60 million shares raised by Impilo Consortium and R320 million from the 

KZNoH (National Treasury Case Studies, 2008). In terms of BEE formalities, the IALCH project 

responds effectively with BEE equity at 40 percent and sub-contractors at 40 percent.      

4.4.1.6 Risk Assessment 

Haarhoff (2008) argues that using the information provided by the National Treasury 

Department, it is very difficult to determine whether all the risks were transferred to Impilo 

Consortium, but the available information shows that risks such as foreign exchange and 

currency fluctuation would probably be a disadvantage to the public sector. At the same time the 

Haarhoff (2008: 114) believes that the “8 percent occupancy and the costs associated with it is of 
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concern, because of penalties for the KZDoH if occupancy and other forms of usage exceed the 

agreed levels” 

4.4.2. Case Study Two: Universitas and Pelonomi Hospitals Co-location  

4.4.2.1 Background  

In 2000, the Free State Department of Health (FSDoH) began a process of making use of 

underutilized hospitals in the Free State for the establishment of private hospitals in partnership 

with public institutions (Shuping and Kabane, 2007). Pelonomi and Universitas Hospitals in 

Bloemfontein were identified as appropriate institutions for the launch of an independent private 

hospital using surplus infrastructure within both institutions. Through a co-location model of 

public-private partnerships, the project called Universitas and Pelonomi hospitals co-location 

PPP was launched (Jokozela, 2012). A co-location PPP occurs when the public and private 

sectors operate a similar service and join forces rather than competing. This type of arrangement 

allows the public sector to generate revenue, and the private sector to generate profit in a win-

win enterprise (Shuping and Kabane, 2007). Shuping and Kabane (2007) point out that a co-

location PPP occurs when the public sector has redundant assets, and the private sector has  well-

defined commercial motives for the utilization of these excess public assets. The co-location PPP 

between the CHM the FSDoH was the first of its kind in the South African health sector 

(Shupping and Kabane, 2007). 

4.4.2.2 Objectives and Mission of Universitas and Pelonomi Hospitals Co-location PPP 

The project was initiated by the FSDoH because of facilities management excess and the need to 

create additional private beds in Bloemfontein (Jokozela, 2012).  
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The table below summarized the objectives of the Universitas and Pelonomi hospitals 

Universitas Hospital Pelonomi Hospital 

To utilise excess ward space To utilize under-utilised equipment. 

To optimise the use of theatres and major 

equipment. 

To provide private hospital beds in the 

Bloemfontein area. 

To provide tertiary and academic services to 

the private partner. 

 

To promote retention of professional staff in 

the public health sector. 

 

To enhance the reputation and capability of 

Uuniversitas hospital through a partnership 

with a leading academic center. 

 

Source: Adapted from Jokozela (2012: 82) 

The purpose of this project was to use public resources more efficiently. This was to be achieved 

by combining the assets of the public and private sectors, to improve on existing resources 

through private sector investment, and to improve on the maintenance of existing resources 

through private sector income creating activities (National Treasury Case Studies, 2007). This 

partnership also creates employment and the transfer of skills to the population of the Free State, 

and improves service provision in the public hospital through close association with the private 

sector, as well as through delivery of certain services to both parties by the public hospital 

(Jokozela, 2012). 

4.4.2.3 Phase One: Project Inception 

 The appointment of a project officer and project team 

The project officer of the Universitas and Pelonomi Hospitals Co-location PPP is Mr M 

Khumalo from the FSDoH, and the project team is constituted of staff member from both 

partners (National Treasury PPP Unity, 2013). 
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 The appointment of the transaction advisor 

Ignis and Naude Attornies were appointed by the FSDoH to perform the role of financial and 

legal advisors (National Treasury PPP Unity, 2013). 

4.4.2.4 Phase Two: Feasibility study  

In 2001, Community Hospital Management (CHM), which is a subsidiary of Netcare, was 

selected by the FSDoH as the preferred bidder (Firman and Litlhakanyane, 2010). The Treasury 

regulations that were in practice at the time were different from the current ones that were 

introduced in 2004 (National Treasury Case Studies, 2007). National Treasury Case Studies 

(2007) shows that during the initiation of the Universitas and Pelonomi Hospitals Co-location 

PPP, the Standardized PPP manual was still being formulated by the National Treasury 

Department and therefore there are no references made on Treasury Approvals I, IIA, IIB or III 

which would’ve provided clarity on the feasibility, study, procurement, and the main terms of the 

PPP contact.  But for the sake of clarity the regulations that guided the creation of this study 

were called the 2001 regulations (Haarhoff, 2008).  

Similarly, the Request for Qualification stage of the project also preceded the Treasury 

Regulations, and as a result no RFQ process, as recommended by the regulations, was followed 

(National Treasury Case Studies, 2007). However despite this omission, the registration of 

capability process was conducted and; interested companies were invited to submit proposals to 

the FSDoH,. Out of the process three organizations were pre-qualified, Afrox Healthcare, 

Mediclinic, and Community Health Management (CHM) comprising Netcare and the Malesela 

Group (National Treasury Case Studies, 2007). After the capability process the CHM was 

awarded the contract, and on the 25th of November 2002, the CHM and Malesela Group signed 

the Universitas and Pelonomi Hospitals Co-location PPP for 16 years and six months with the 

FSDoH (Shuping and Kabane, 2007). However the official list of signed PPP projects presented 

by the National Treasury PPP Unity (2013), shows that the Universitas and Pelonomi Hospitals 

Co-location PPP is a partnership between the FSDoH and CHM for 21 not 16 years. 

The contract stipulates that CHM will upgrade medical facilities, theatres and intensive care 

units, and construct the Pelonomi private hospital from additional space (Jokozela, 2012). The 

FSDoH, has to make available all concessions place to CHM as they are without any 
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improvement; as well as inject an amount of R8.3m to stimulate the project. The FSDoH must 

also provide all the pharmaceuticals at the same price it received them from the suppliers 

(Jokozela, 2012). 

4.4.2.5 Equity 

The PPP manual recommends that in a partnership the private party should have 40% actively 

participating black equity, 40% of management team of the private party should be black, and 

15% of the team should be comprised by women (National Treasury Case Studies, 2007). 

Schedule 29 of the Universitas and Pelonomi Hospitals Co-location PPP contract states that the 

CHM is 100% owned by blacks and will hold 40% of the beneficial equity in the concessionaire; 

35% of the equity in the project has been reserved for local doctors and private investors; and 

55% of this project will in turn be offered to doctors and empowerment entities. At the same time 

the schedule explains that nearly 70% of Netcare employees are female, and that it has 

significant capacity to train and transfer skills (National Treasury Case Studies, 2007). Using the 

statistics provided by schedule 29 of the contract, the National Treasury, (2007) and Jokozela, 

(2012) it can be concluded that the agreement conforms in all respects to the BEE requirements 

set out in the PPP manual.  

 4.4.2.6 Risk Assessment 

One of the primary reasons why the government signed a PPP contract was to transfer risks to a 

private entity considered capable of handling it (Haarhoff, 2008). In this case study Haarhoff 

(2008) argues that the National Treasury PPP Unit and the FSDoH used a certain level of 

coercion to force the private sector to buy into the project. Haarhoff (2008) insists that the 

private partners were threatened with the refusal of a license to open a new hospital if they did 

not enter into the PPP. In addition the contract did not specify who would be responsible for 

uninsurable risks or  the escalation of insurance premiums, or the situation where either party is 

under-insured (National Treasury Case Studies, 2007). Still, the threat of not being given a 

license without entering into a PPP may have forced the private partners to take on more risk 

than they would normally have done, which may have resulted in a negative impact in the longer 

term (National Treasury Case Studies, 2007). 
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4.4.3 Case Study Three:  Humansdorp District Hospital 

 4.4.3.1 Background  

Kouga Partnership Hospital is a Co-location partnership situated in Humansdorp in the Cacadu 

district of the Eastern Cape,. The partnership involves the Humansdorp district hospital that has 

the capacity for 80 beds, and Isivivana private hospital with 30 beds (Jokozela, 2012). The idea 

started in 1995 when a license was submitted to the Eastern Cape Department of Health 

(ECDoH) for building and operating a private hospital in the Jeffery’s Bay and Humansdorp area 

(National Treasury Case Studies, 2007). In 1998 a study commissioned by the ECDoH and 

conducted by the Centre for Scientific and Industrial Research (CSIR) found that the 

Humansdorp hospital needed renovation and upgrades;, but because of a lack of funds the 

ECDoH was unable to respond to the recommendations provided by the CSIR (Jokozela, 2012).  

On the 26 April, 1999 the ECDoH decided to invite proposals from the private sector for the 

renovation and upgrading of the Humansdorp hospital,. Four proposals were received, from 

Afrox Healthcare (Pty) Ltd, Netcare, DriesBekker and the Malesela Hospital Group respectively. 

After the evaluation of all the proposals, Afrox Healthcare and Netcare’s proposals were 

shortlisted because they met the minimum requirements (National Treasury Case Studies, 2007). 

In order to choose which company was suitable for the contract the ECDoH decided to formulate 

a new requirement list and the two companies were advised to update their proposals. After 

evaluating the revised proposals the ECDoH rejected Netcare’s proposal because it did not meet 

the new requirements, and as a result in June 2000, Afrox was chosen as the preferred bidder 

(National Treasury Case Studies, 2007). 

4.4.3.2 Objectives and Mission of the Humansdrop Humansdorp PPP 

The National Treasury PPP Unit (2007) highlights that the main objectives of the Humansdrop 

Humansdorp PPP are:  

 To build a private hospital,; 

 To refurbish and upgrade existing facilities in Humansdrop Humansdorp district hospital 

and Isivina private hospital; 

 To supply facilities management services to Humansdrop Humansdorp district hospital; 

 To share medical facilities and services. 
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4.4.2.4 Phase Two: Feasibility study 

The Project Close-out Report shows that the need for a PPP project arose from the rapid 

population growth in the Jeffreys Bay area and a shortage of hospital beds (Jokozake, 2012). 

During the initiation of the Humansdorp PPP, the ECDoH decided to form an informal 

committee tasked to analyse all the possible options. One option was to either grant a licence for 

a private hospital in Jeffery’s Bay or to renovate and upgrade the Humansdorp hospital using 

money from the ECDoH’s budget (National Treasury Case Studies, 2007). The National 

Treasury Case Studies (2007) notes that the informal committee analyzed multiple options. One 

option was questioned due to the fact that it would cause a duplication of services, and therefore 

confines benefit for public sector patients reduce the benefits for public sector patients as health 

professionals and private patients would move to the private sector decreasing  public sector 

revenue. The option that the majority of the people in the committee favoured, despite the 

resistance from trade unions, was the co-location PPP, (National Treasury Case Studies, 2007). 

On the 27th of June the a co-location PPP was signed between the ECDoH and Metropole 

Hospitals; the Metropole hospitals comprised of Afrox Healthcare Ltd and a BEE partner, Metro 

Star Hospital. Presently the Humansdorp PPP is an agreement between Life Healthcare, initially 

known as Afrox Healthcare Ltd and the ECDoH. The total capital investment of the Humansdorp 

PPP was quite small, being R13m by the private sector and R1.5m by the ECDoH (National 

Treasury Case Studies, 2007). 

4.4.2.5 Equity 

The BEE partner Metro Star Hospital was unable to raise funds, and as a result the partnership 

was dissolved (Jokozake, 2012).  In terms of employing local labour the Humansdorp PPP has 

been exceptionally successful from the ECDoH’s perspective as the construction companies not 

only used local labour, but also employed several women on the construction site (National 

Treasury Case Studies, 2007). However, from Life Healthcare’s perspective, because the 

unemployment rate in the area is high and the skills’ level very low, employment of local labour 

has been less successful. There is also a culture of high absenteeism in the Cacadu district of the 

Eastern Cape which has caused interruptions resulting in the contractor bringing in replacement 

workers (National Treasury Case Studies, 2007).   
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4.4.2.6 Risk Assessment  

In this partnership massive risks were transferred to the private partner. By using coercion to get 

private sector buy-in for the project ECDoH may have caused the Life Healthcare Ltd to take on 

more risk than they normally would have, thereby affecting the sustainability of the project 

(National Treasury Case Studies, 2007).  

4.4.2.7 Conclusion 

The main questions surrounding healthcare institutions worldwide are the following: how to raise 

income to fund health services and infrastructure; how to avoid risks related to resource and 

infrastructural development; and  how to establish infrastructure and deliver health services in 

the most efficient and cost-effective manner (Lim, 2005). In order to provide equal services to all 

its citizens, the South African government needs to provide more infrastructures in various 

sectors, including the health sector (Special Unit for South- Africa Cooperation, 2012). The 

South African National Treasury Department has been encouraging all spheres of government, 

including the National Department of Health, to develop PPPs as a supplementary mechanism 

for service delivery and infrastructural development (Haarhoff, 2008). 

This chapter has discussed the ways in which the South African provincial departments of health 

realised the importance of working with the private sector in delivering health services and 

healthcare infrastructure before the publication of the South African PPP Manual. However the 

main challenge is that the public sector and public healthcare in particular, does not have 

sufficient skills, funds, experience or capacity to engage positively in PPPs. In addition this 

chapter has pointed out that not only does the public sector offer very little in PPP contracts, but 

it can also force a private partner to accept multiple risks that could otherwise be shared by both 

partners. The next chapter will draw a conclusion of this study. 
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Chapter 5 Conclusion 

This chapter draws it conclusion by looking at the findings of the research study. Since the end 

of apartheid in 1994, the South African government’s objective has been to transform public 

institutions into institutions that provide equal services to all its citizens (Special Unit for South-

South Cooperation, 2012). In order to materialised its dream of providing equal services to all its 

citizens, the Special Unit for South-Africa Cooperation (2012) argues that the South African 

government needs to provide more infrastructure in various sectors, including the health sector. 

Even though the Special Unit for South-Africa Cooperation encourages the government to 

provide more infrastructures, it should be well understood that currently public institutions are 

considered to be unable to handle the task of service delivery and infrastructure development, 

because they are considered to be ‘bankrupt tools’,  incapable of delivering services to the 

people. (Osborne and Gaebler cited in Hughes, 2010). Lipsky (1980) and Kamarck (2007) argue 

that in the past, public bureaucracies were the only entities that had the mandate to implement 

public policies despite the existence of other private institutions that operated outside the public 

domain. Contrary to popular beliefs, the emergence of  NPM has changed the traditional 

operation of public bureaucracy, because it is convinced that in order to deliver effective services 

and infrastructure, governments need to use managerial and business values in public 

institutions, and private institutions should be used in service delivery and infrastructure 

development (Rhodes 1997 cited McQuaid, 2010).  NPM provides for new forms of 

relationships and interactions between government and its citizens, states and society, and 

governmental-institutions and non-governmental institution; NPM suggests new modes of 

governance such as through partnership between the public and private sector (McQuaid, 2010). 

This study has discovered that the principle championed by the NPM was officially introduced in 

South Africa after the adoption of a new South African constitution in 1994; because the 

adoption of a new constitution marked the beginning of the process of transforming public 

institutions (Heyman, 2003). The transformation of public institutions facilitated changes in the 

South African government’s approach towards service delivery and infrastructure development 

(Burger, 2006). Burger (2006) argues that the transformation of the South African public 

bureaucracy and new approach to the management of public properties encouraged the use of 

PPPs in infrastructural development and service delivery. The importance of PPP in service 
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delivery and infrastructure development lead the first democratic government to approve the 

formation of an Inter-Departmental Task Team (IDTT), whose mandate was to identify major 

limitations to the successful implementation of PPPs, to draw legislation and regulatory reform, 

and a cross-sectorial framework, and facilitate intergovernmental policy (Schoenteich, 2004). It 

can be said that the South African government has continuously considered PPPs to be a key 

driver of service delivery and infrastructure development because even in the National 

Development Plan 2030, the government has identified PPPs as a core vehicle for service 

delivery and infrastructure development. 

Even though PPPs are considered to be a key driver of service delivery and infrastructure 

development, there is no a universal definition of a public private partnership (Economic 

Commission for Europe, 1998 and the World Economic Forum, 2009). PPPs may be defined 

separately and collectively, and PPPs meaning is mostly contextualized in the condition and 

context in which PPPs have been used (Linder and Pollitt cited in Skelcher, 2005). In suggesting 

how a partnership that brings together public and private sector should be, the Roundtable 

discussion of the World Economic Forum (2005) explains that a true partnership should be about 

joining diverse skills, know-how and capital in order to realise a common goal that is 

unachievable through independent action.  Such a partnership has to be signed within a 

framework of defined responsibilities, transparency and accountability. At the same time, the 

World Economic Forum (2009) insists that the multitude of definitions on public private 

partnerships can confuse rather than clarifying the concept of public private partnership. Each 

country adopt its own definition of what constitutes a PPP, and determines its own legislative 

and regulatory framework.  

South African law defines a PPP as “a contract between a government institution and a private 

party, where the private party performs an institutional function and/or uses state property in 

terms of output specifications; substantial project risk (financial, technical, operational) is 

transferred to the private party, with the private party benefiting through unitary payments from 

government budgets and/or user fees”. (PPP Unit, 2007: 5).  Even though this definition echoes 

clearly the role of a private party, the interpretation and applicability of this definition have been 

criticised and considered to be among key challenges affecting the implementation of PPP 

projects in South Africa. In analysing this definition, Schoentech (2004) argues that the term PPP 
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is used by the South African government in referring to the method of outsourcing the delivery 

of public goods and services by a private entity. However, using the long process and procedures 

that state and private institutions took in starting and implementing the Inkosi Albert Luthuli 

Central Hospital, Universitas and Pelonomi Hospitals Co-location, and Humansdorp 

partnerships, this study agrees with the Treasury Regulation 16 argument  that  insists that a PPP 

is not just a simple method of outsourcing the delivery of public services; it is a long-term 

contract that is based on transferring substantial risk; and rejects Schoentech (2004) who argues 

that PPPs in South Africa is just a method of outsourcing the delivery of public goods and 

services by a private entity.  

The South African definition of PPPs speaks about the transfer of substantial project risk: 

financial, technical, and operational (PPP Unit, 2007), but it does not provide suitable risk 

allocation strategies for PPP projects which is considered by Abd-Karim (2011) to be a very 

important strategy for both public and private organisations. There are multiple strategies for 

allocating risk, but British Colombia (2005) and the Australia Government (2008) are convinced 

that risks can be allocated in three ways: (i) transferring them to another party or contracting 

party, (ii) retaining them by government, and (iii) sharing them between two parties such as a 

public and private agency. Even though the South African definition does not provide risk 

allocation strategies,  using the three case studies it can be said that the South African public 

institutions use two strategies for allocating risk.  Namely (i) transferring them to another party 

or contracting party, and (iii) sharing them between two parties such as a public and private 

agency. But the problem is, sporadically public institutions do coerce and force private entities to 

enter into a PPP, and force them to take more risks that they would not take if they were to be 

given the chance to choose.  

The National Treasury Department (2007) revealed the use of coercive measures by the ECDoH 

in the Humansdorp PPP forcing, in essence, the private sector to take on more risk.   At the same 

another study conducted by Haarhoff (2008) shows that in the Universitas and Pelonomi 

Hospitals Co-location PPP, the public partner did coerce and force the private partners to enter 

into this partnership. Haarhoff (2008) argues that the National Treasury PPP Unit and the 

FSDoH used a certain level of coercion to force the private sector to buy into the project. 

Haarhoff (2008) insists that the private partners were threatened that if they did not join the PPP, 



- 83 - 
 

they would not be given a license to open a new hospital. The research conducted by the 

National Treasury Department (2007) and Haarhoff (2008) shows that even though the statutory 

and regulatory framework for PPPs in South Africa do not force or threaten private partners if 

they don’t see the need to enter into a PPP deal with public partners, the conduct of the  ECDoH 

and the FSDoH in Humansdorp and Universitas and Pelonomi Hospitals Co-location PPPs shows 

that statutory and regulation framework for PPPs in South Africa can be easily undermined by 

state institutions. This research has also found that even though the main objectives of the South 

African PPP Unit are to facilitate all PPPs to meet the criteria of affordability, value- for- money 

and appropriate risk transfer; and to establish a framework for PPP projects that protects the 

government against PPPs that are likely to fail; it can also be said that the National Treasury PPP 

Unit and other states institutions can use coercive measure and thereby scare off private partners 

from investing in PPPs or to positively contribute the development of an effective PPP market in 

South Africa. 

The PPP manual recommends that in a partnership the private party should have 40% actively 

participating black equity, 40% of management team of the private party should be black, and 

15% of the team should be comprised of women (National Treasury Case Studies, 2007). This 

study has discovered that some of the companies owned by black people do not have the funds to 

allow them to fully participate in PPP projects. Jokozake’s (2012) study explains that on the 27th 

of June 2000 a co-location PPP was signed between the ECDoH and Metropole Hospitals; 

Metropole Hospitals consist of Afrox Healthcare Ltd and a BEE partner, Metro Star Hospital. 

However, due to the BEE partner’s inability to raise funds, the partnership was dissolved and as 

a result Metro Star hospital was forced to abandon participation in the project (Jokozake, 2012). 

Presently the Humansdorp PPP is an agreement between Life Healthcare, initially known as 

Afrox Healthcare Ltd, and the ECDoH (Jokozake, 2012). Concerning the employment of local 

labor in the Humansdorp PPP, Life Healthcare has argued that employment of local labor has 

been less successful, because the unemployment rate in the area is still high and the skills level 

remains very low. There is also a culture of high absenteeism in the Cacadu district of the 

Eastern Cape where the project has been implemented, this has caused interruptions and the 

contractor has been forced to bring in replacement workers (National Treasury Case Studies, 

2007).   
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Burger (2006) has noted that the South African government encourages the application of 

institutional hybridity and forces state institutions to move from government to governance 

(Burger, 2006).  Reviews of the literature on governance mostly state that the term governance is 

used with a variety of meanings (Rhodes, 1996; Stoker, 1997). There is, however, common 

agreement that governance refers to the development of governing styles in which boundaries 

between and within public and private sectors have become blurred (Stoker, 1998).  This study 

has shown that PPPs are indeed institutionalised cooperative arrangement that involves both 

public and private actors (Hodge and Greve, 2010).  PPPs in South African healthcare sector 

have been able to eliminate the distinct boundaries between the public and private sectors.  In 

looking at all the institutions involved in the three case studies it can be argued that PPPs in 

general, and in the health sector in particular reflect a new form of governance in South Africa 

because they are constituted by self-governing networks that operate under certain regulations 

stipulated by government and their contracts. 

This study has shown that PPPs offer a viable and complimentary approach to the provision of 

healthcare services and infrastructure in South Africa. The concluding argument here is that the 

success of PPPs in South Africa, regardless of the sector, depends on government.  It is the 

government’s responsibility to nurture and sustain a sound enabling environment for the PPP 

market by supporting the PPP Unit within the South African National Treasury Department. 
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