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ABSTRACT 

Within wetland rehabilitation projects there has been limited research that focuses on the 

level and nature of participation by local people, such as individuals from communal 

areas and landowners from private farms. The overall aim of this study was to analyze the 

level and nature of participation with specific reference to the holistic long term 

management and sustainability of wetland rehabilitation projects in Hlatikulu and 

Ntsikeni, KwaZulu-Natal Province, South Africa. Qualitative and quantitative research 

methods were employed in this study to examine the level of stakeholder participation in 

the projects. The Hlatikulu and Ntsikeni projects were undertaken on private land and 

government land (nature reserve) respectively. The World Overview of Conservation 

Approaches and Technologies (WOCAT) Framework was applied to analyze the level 

and nature of participation by different stakeholders that were involved in the selected 

projects. The study revealed that not all stakeholder groups participated in each and every 

phase of the projects. In Hlatikulu there was a moderate level of participation from the 

management of private land, but a limited degree of local participation from the Nsonge 

community. This, to some extent is attributed to the lack organization in the Nsonge 

community. There are no structures or authorities through which the process of local 

participation can be engaged. In Ntsikeni, although the process of continuous local 

involvement was limited to local Chiefs and some community representatives, the 

process appeared to be participatory in nature. The selected representatives report back in 

community meetings and other relevant forums, such as the Ntsikeni Nature Reserve 

Management Forum, which has been operating successfully for several years. Local 

people participated in the rehabilitation projects mainly as paid workers, and also in 

providing advice in the planning processes. For both sites, the results demonstrated that 

there is a need to enhance and harness active local participation in order to ensure the 

long term management and sustainability of the Hlatikulu and Ntsikeni wetlands. Within 

this study, the WOCAT framework was applied to provide insights to two sites, with 

different land tenure and land use contexts. The results of this study suggest that the 

WOCAT framework has a high potential to be applied across a diversity wetland 

rehabilitation sites within South Africa. 
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Chapter One 

Introduction 

1.1 Introduction 

A number of programmes and projects exist in South Africa such as the Working for 

Wetlands (WfWet) Programme and Mondi Wetlands Project, which seek to promote 

rehabilitation and management of wetlands in a manner that is sustainable. Rehabilitation 

has been undertaken at many wetlands around the country, including Hlatikulu and 

Ntsikeni wetlands. Additionally, these programmes and projects aim to involve local 

people in the process, thus addressing socio-economic problems and challenges facing 

poor households (South African Government Information, 2005). Currently, little 

research exists regarding the success of these programmes and their involvement of local 

people. It is recognized that there are a wide variety of social, physical environmental or 

economical factors, which either hinder or enhance project success. 

In parts of the world, many development projects have failed as a result of not 

incorporating local communities and adhering to the principles of community 

participation in all phases of a project, from initiation to implementation and monitoring 

(World Bank, 2005). The majority of these projects are designed by external 

professionals, and communities normally get involved during the implementation phase 

where there is need for labor. Ironically, the World Bank has been involved in many of 

these development projects. 

Public participation refers to an ongoing process of interaction between external 

professionals (also referred to as external service providers) and local communities where 

development is taking place (Slocum, 1995; World Bank, 1994). The aim of community 

participation is to improve community involvement in decision-making processes, not 

only during implementation, but also during the planning, design, evaluation and 

monitoring phases of the project. Yet, the aim of community participation evolves even 

beyond improving decision making processes. Community participation also strengthens 

interpersonal relations, ensures representation of a diversity of social groups, helps clarify 
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and stabilize communication between stakeholders, encourages local ownership, 

commitment and accountability (Foundation for Water Research, 2004). 

The involvement of local community members is of critical significance in rural 

development projects as it encourages a better understanding of the relevant processes not 

only by the external service providers, but also by local communities who are the primary 

beneficiaries of development (Allen, 2001; Dahl-0stergaard, Moore, Ramirez, Wenner 

and Bonde, 2003; Emmett, 2000; Pimbert, 2004). This means that service providers 

(often the external professionals), should consider the views and opinions of community 

members involved in development projects. In the past, development projects were 

dominated by the 'we know best' mentality of 'experts'. On the other hand, community 

participation provides community members an opportunity to influence the decision­

making process (Private Sector Department, 2001; Sanicon, 2004; Simanowitz, 1997). 

This study focuses on the social dimension, namely the involvement of local communities 

in the Hlatikulu and Ntsikeni wetland rehabilitation projects implemented by Working for 

Wetlands. The proposed study investigates the level of participation of local people in 

Hlatikulu and Ntsikeni wetland rehabilitation projects. The investigation is premised on 

the following conceptualization: 

The higher the level of participation of local people in a wetland rehabilitation 

project, the greater will be their sense of ownership of the project which, in turn, 

will lead to more effective post-rehabilitation wetland management and therefore 

greater sustainability of the project. 

1.2 Outline of research 

This study focuses on the participation of local stakeholders in wetland rehabilitation 

projects and in the long term management of the rehabilitated wetlands. Wetland 

rehabilitation projects have been implemented around South Africa by Working for 

Wetlands (WfWet) as part of the Expanded Public Works Programme (EPWP) (Dini, 

2004). The programme seeks to draw significant numbers of unemployed into the 

productive sector of the economy, gaining skills while they work and increasing their 

capacity to earn an income (Dini, 2004). 
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The primary objective of the Working for Wetlands programme is to rehabilitate 

degraded wetlands, in a manner that best helps to create short term job opportunities and 

fight poverty. "... the programme goes about its business through projects focused on the 

rehabilitation, conservation and wise use of wetlands in a manner that maximizes 

employment creation; creates and supports small businesses; and transfers relevant and 

marketable skill to its workforce" (Dini, 2004:4). 

"The Working for Wetlands rehabilitation projects are intended to produce sustainable 

environmental outcomes, using implementation models that simultaneously contribute to 

employment creation and skills transfer objectives of government's Expanded Public 

Works Programme" (South African National Biodiversity Institute, 2005:1). There is 

however a tension between these objectives and investment in the long term sustainable 

management of wetlands. The tension is between alleviating poverty (short-term) and 

addressing problems and promoting the long term sustainability of wetlands. The tension 

is that, by their very nature, the Working for Wetlands projects need to generate outputs 

quickly, which makes it difficult to build on local self-mobilizing ability and governance. 

This study aims to investigate how public participation in wetland rehabilitation may be 

improved. The projects investigated are on the national agenda of job creation and 

poverty reduction and as such are good case projects in this regard. This is of value not 

only in wetland rehabilitation projects but also to other development projects in general. 

1.3 Problem statement 

Some development projects have arguably failed as a result of not actively involving 

local people who are supposed to be the beneficiaries of such development initiatives. 

Therefore, there is a need to identify frameworks that are informative in describing useful 

types of involvement of local people. 
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1.4 Aim and objectives of the study 

1.4.1 Aim of the study 

The aim of the research project is to critically examine the nature and level of 

participation of local people in Hlatikulu and Ntsikeni wetland rehabilitation projects 

with specific reference to the holistic long term management and sustainability of the 

rehabilitated wetland systems. 

1.4.2 The objectives of the study 

The objectives of the study are to: 

(i) Develop and apply a conceptual framework for analyzing stakeholder participation in 

the Hlatikulu and Ntsikeni wetland rehabilitation projects. 

(ii) Describe the land tenure and institutional context within which the two selected case 

studies take place so as to characterize the general management of the Hlatikulu and 

Ntsikeni wetlands. 

(iii) Identify the objectives of the Hlatikulu and Ntsikeni rehabilitation projects and their 

value as perceived by different stakeholders. 

(iv) Examine the extent to which the Hlatikulu and Ntsikeni wetland rehabilitation 

projects are an integral part of the holistic and long term management of the wetland 

systems. 

(v) Provide recommendations for the long term sustainability and management of 

Hlatikulu and Ntsikeni wetlands. 

1.5 The description of study sites 

The purpose of this section is to provide background information on Hlatikulu and 

Ntsikeni wetlands. This section describes the study sites in terms of their location, land 

use, and current management. 
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1.5.1 Hlatikulu Wetland 

The Hlatikulu wetland is located 29° 15 'S; 29° 41 'E in the Natal Midlands and lies in the 

upper reaches of the Nsonga catchment about 60 kilometres west of Mooi River (Begg, 

1989; Loon, 1999). Figure 1.1 shows the location of the Hlatikulu wetland. The wetland 

was named after the mountain called Hlatikulu, which lies immediately west of the 

system and rises to a height of 2000 m.a.s.l. (Begg, 1989). The wetland falls within a 

number of farms as shown in Figure 1.2. These farms are Northington, Gamewood and 

Forest Lodge. The sections of the wetland which fall in these farms are the 

responsibilities of the respective farmers. A large number of households of the Nsonge 

community are located in Gamewood. Others are located west of Gamewood farm 

(Figure 1.2). 
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Figure 1.1: Hlatikulu and Ntsikeni Wetlands within South Africa and KwaZulu-Natal 
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Figure 1.2: Land Ownership by Name of Farms (Source: Begg, 1989: modified) 

The Hlatikulu Valley is a rural area predominantly inhabited by crop farmers and 

conservationists but also shared with the Nsonge community (the Sibisi brothers) (Shaw, 

pers.com., 2006). The people of Nsonge pay an annual rent of sixty-rand (R60) to the 

Sibisi brothers. The Sibisi brothers collect the rent at the end of each year (Nxele, 

pers.com., 2006). The Hlatikulu wetland feeds the Nsonge River. During dry seasons 

people from the Nsonge community rely largely on the water from the wetland. Loon 

(1999) noted that as in many rural areas of KwaZulu Natal, unemployment is severe with 

a significant number of the middle aged male population being migrant workers. The 

other significant source of income is pensions (Loon, 1999). 
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1.5.2 Ntsikeni Wetland 

The Ntsikeni wetland was originally part of the Ntsikeni Nature Reserve situated in the 

northern part of the Eastern Cape (Kotze, 2003). Ntsikeni Nature Reserve was proclaimed 

a reserve in 1978 with its main objective being to conserve the wetland (Gxashi, undated) 

With the re-demarcation done in 2005, both the Nature Reserve and the wetland have 

been transferred to KwaZulu-Natal (KZN). Ezemvelo KZN Wildlife are the management 

authority of the nature reserve. It is located within the Umzimkulu catchment on the 

Lubhukwini River and is situated approximately 50km north of Kokstad (Gxashi, 2005 a). 

The wetland is located 30° 08' S; 29° 28' E, and 20 km north of the town of Franklin. 

Figure 1.1 shows the locality of Ntsikeni. The wetland constitutes an area of about 1 

070ha of the Ntsikeni Nature Reserve of 9 200ha (Gxashi, 2005). 

The Ntsikeni wetland is neighboured by a number of poor rural communities who benefit 

from the wetland in terms of water provision and livestock grazing (Gxashi, unpublished; 

Kotze, 2003). These communities form part of the two Traditional Authorities, i.e. 

Malenge and Mabandla that border the reserve (Figure 1.3). "The wetland provides a 

source of water for the poor rural communities downstream of the wetland and is an 

important source of livestock grazing for neighbouring communities" (Gxashi, undated). 

The current socio-economic status of the area, i.e. low employment among the youth, 

suggests that there is a need to further strengthen development projects so as to encourage 

and improve economic growth in the area. 
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Figure 1.3: Map of Ntsikeni wetland and neighbouring Traditional Authorities 
(Digitized from a 1: 10 000 orthophoto map) 
(Reserve boundary is not to scale) 
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1.6 Thesis outline 

Chapter one provides an overview of the study, the aim and objectives that will be 

employed. This chapter also provides information on study sites, i.e. locality, socio­

economic status and physical description. 

Chapter two reviews relevant literature and case studies that pertain to public 

participation in development projects. This chapter provides history, principles, 

approaches promoting public participation and the theoretical framework. The chapter 

concludes with participation in community based participatory wetland management. 

Chapter three covers the methodologies employed in the research. The focus is on 

specific methods of data collection that were employed. Essentially, this chapter 

documents the theory and implementation of methods used in the study. 

Chapter four presents the results and discussion of the study. The sites are individually 

presented and discussed to present the issues on each site. To conclude this chapter, a 

comparison of the two sites is made to demonstrate the similarities and differences 

between the two sites. Conclusions are also drawn in terms of the long term sustainability 

of the two wetland rehabilitation projects. 

Chapter five presents the conclusions and recommendations of the study. This chapter 

focuses on the satisfaction of the aim and objectives of the study, the main findings of the 

study, the recommendations made by the researcher and the focus of further research. 
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Chapter Two 

Participatory Development 

2.1 Introduction 

The chapter starts by providing a context of participation, namely, definitions and the 

history of participation. There is a focus on participation internationally and nationally 

(South African context) by local people in development projects, in particular those that 

have an environmental dimension. The latter part of the chapter focuses on community 

involvement in wetland management projects, using both international and national 

perspectives. This section focuses on co-management and the challenges in participatory 

management. In addition this review intends to identify specific lessons relating to 

participation, which can be learned from the way different projects are managed. At the 

end of the chapter, a theoretical framework is also presented. 

2.2 Definitions of participation "^^ 

These are the three definitions and the different approaches to it. 

... participation in development is broadly understood as active involvement of 

people in decision making about the implementation of processes, programmes 

and projects which affect them (Slocum and Thomas-Slayter, 1995:46). 

...process through which stakeholders influence and share control over 

development initiatives, and the decisions and resources which affect them 

(World Bank, 1994). 

Public participation is various forms of direct public involvement where people, 

individually or through organized groups, can exchange information, express 

opinions and articulate interests, and have the potential to influence decisions or 

the outcome of specific issues (Wenner and Gschwandtl, 2003:7). 

In all the above definitions a common element is the involvement by people in decision­

making processes while enhancing their potential to actively engage in relevant issues. 

The World Bank's (1994), as a working definition in this document, clearly states that all 
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the stakeholders involved should participate equally in the processes that affect them. 

This means that the focus is not only on a single specific group, in most cases local 

communities or external stakeholders, but rather on all affected stakeholders. Achieving 

equal participation may not be possible because some stakeholders may have a much 

lower stake than others, and it could be appropriate for them to participate less. Also, 

some stakeholders may choose to participate less than others because they trust that their 

interests are being catered for, e.g. by the responsible government officials. 

There are some elements often left out by writers when defining the term participation 

(Ayee, 2000). Tljese elements'are attitudes towards participation, and participation in 

rural development efforts. In addition, the definitions above clearly indicate consensus 

among people on the definition of participation and the need for stakeholders' 

participation in all processes of a project. 

The definitions demonstrate that participation requires the active involvement of local 

people who are beneficiaries of development initiatives (Jennings; 2000; Karl, 2000; 

World Bank, 1994). There is a view that participation is clearly a good concept to 

everyone (Jennings, 2000). To some it will be a goal or aspiration, to others a demand 

and or a description of how things are or have been done (Jennings, 2000; Karl, 2000). •* 

2.3 History of participation 

The use of the term participation dates back to the 1940s but became a dominant concern 

during the 1950s (Rahnema, 1992; Ayee, 2000; Hickey and Mohan, 2005). "Participation 

has a longer and more varied genealogy in development thinking and practice than is 

usually acknowledged, and has been periodically regenerated around new schools of 

thought, institutional agendas and changing political circumstances" (Hickey and Mohan, 

2004:5). This demonstrates that participation has been and is still influenced by a wide 

variety of factors. The 1960s saw a significant change in the extent and type of 

participation that was followed. Evidence of this was the increase in the number of 

institutions, such as the World Bank and International Monitory Fund (IMF), which 

influenced how the term was viewed and implemented. 
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During the period 1940s-1960s, participation was defined purely in political and 

governance terms (Ayee, 2000; Hickey and Mohan, 2005). It was used in a wide 

spectrum of platforms, including voting, party membership, protest movements and in 

other activities that were politically oriented. In addition, the utilization of the term was 

characterised by different institutional and intellectual influences. Modernisation played a 

significant role in how people then viewed participation. During this period the dominant 

assumption was that the benefits of growth would trickle down to the public and 

stimulate their involvement in relevant processes (Deutch, 1961; Parry, 1972). 

Table 2.1 shows the different trends in the history of development of participation, 

different approaches that dominated the respective periods. During the 1970s the term 

public participation began to take a somewhat different meaning (Ayee, 2000). The term 

became more associated with the administrative and implementation processes and was 

also viewed as an alternative to revolutionary movements and uprisings (Cohen and 

Uphoff, 1978). More focus was on participation in projects rather than in broader political 

communities (Hickey and Mohan, 2004; Hickey and Mohan, 2005). This period also 

witnessed the introduction and implementation of participatory methodologies, including 

Participatory Action Research and Participatory Rural Appraisal. 

There are many factors that have influenced participation across the world. One of these 

factors was the failure of top-down projects and planning. The serious need for involving 

local communities, while empowering them found its place during the 1980s. The basis 

of the argument was that the involvement of local communities would ensure the 

sustainability and efficiency of the development interventions (Hickey and Mohan, 

2005). In addition, there was a strong contention that involving local communities would 

enhance placing local realities at the heart of development interventions (Chambers, 

1983; Hickey and Mohan, 2005). 
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Table 2.1: Participation in development theory and practice: a selective history 

Era Phase Rationale Methods 

1940s-
1950s 

Community Development 
(colonial) 

Development requires participation and self-reliance, need for 
stable rural communities, cost-sharing. Participation as an 
obligation of citizenship, citizenship formed in homogenous 
communities. 

Animation rurale, adult literacy 
and extension education, 
institution building, leadership 
training, local development 
projects. 

1960s-
1970s 

Community Development 
(postcolonial) 

As above, plus development of state hegemony, manage rural 
society, moral economy of state penetration. 

As above, plus health, education 

1960s Political participation A source of strength to the political system in 'new states', 
form of political education, a right and an obligation of 
citizens. 

Voting, campaigning, political 
party membership 

1960s-
1970s 

Emancipatory participation 
Liberation theology 

Analyze and oppose 'structures of oppression' through active 
engagement with poor groups; social action. 

As above 

Participatory action research 
(PAR), conscientisation, popular 
education 

Form base Christian communities, 
training for transformation 

1970s-
1990s 

'Alternative development' Participation as a reaction to exclusion; wide-ranging critique 
of 'mainstream' development; proposal of alternatives. 
Participation as a right of citizenship, 'citizenship' as a key 
objective of alternative development. 

Strong civil society, social 
movements, self-help groups. 
Latterly, an inclusive state. 

1980s-
present 

Populist / Participation in 
development 

Failure of top-down projects and planning. Participation 
required to empower people, capture indigenous people's 
knowledge, ensure sustainability and efficiency of 
interventions 

Participatory: rural appraisal, 
learning and action, monitoring 
and evaluation, poverty 
assessments. NGDO projects. 

Mid-
1990s-
present 

Social capital Participation in trust-based networks and associations, basis 
for deepening civil society. Provides basis for economic 
growth 

Local institution building, create 
enabling environment 

Late 
1990s-
present 

Citizenship participation Convergence of 'social' and 'political' participation, scaling-
up of participatory methods, from project participation to 
policy influence 

Participatory governance: state-
civic partnerships, 
decentralization, participatory 
budgeting, citizen's hearings 

Source: Hickey and Mohan (2005:36) 
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From mid-1990s to the present, social capital and citizenship approaches have been 

dominant. Social capital advocated the building of local institutions while at the same 

time creating an enabling environment. This phase brought about the basis for 

economic growth, more especially in some of the developing states. The early stages 

of participation in development were characterised by social or political participation 

(Ayee, 2000; Chambers, 1983; Hickey and Mohan, 2005). The mid-1990s to the 

present witnessed the convergence of social and political participation. Also central 

during this period was participation, not only in development projects, but also to 

influence policy. 

The history of participation in Africa is relatively recent. It dates back to the 1960s 

while the early phases of participation in some parts of the world date back to the 

1940s. The history of participation in Africa can be classified into two periods, 

namely, 1960s-1990 (non-participation from independence) and from 1990-to date 

(limited or low participation) (Ayee, 2000). Until recently, most African leaders were 

concerned with their power, authority and hegemony. However, there is undoubted 

progress in the area of participation in most of the African countries. This progress is 

argued to be limited because of low women and youth involvement in the 

participation process and also because participation has been seen in terms of holding 

elections and installing democratic institutions (Ayee, 2000; Hickey and Mohan, 

2005). There is therefore a need to speed up the involvement of women and young 

people in development projects. 

2.4 Participation: an international perspective j / 

Most of the projects implemented in the developing world by development institutions 

such as the World Bank failed because of a wide range of reasons. These range from 

poor planning, mismanagement of resources to failure to adequately involve every 

stakeholder concerned. Other writers in the field of participation feel that such 

projects do not succeed because they fail to actively involve local people (Rahnema, 

1992). The reality suggests that there is more to successful projects than just involving 

local people. The large majority of projects used top-down strategies of action and as 

a result lacked the inclusion of participation and participatory methods of interaction 

(Rahnema, 1992). Participation is important for a number of reasons. It was found 

15 



that, whenever people were involved and actively participating in the development 

projects much more was achieved (Rahnema, 1992) 

Involving people in the analysis of problems that affect them and in the design of 

potential solutions is a useful strategy to achieve effective and sustainable 

development. This may not be achieved in a rapidly changing world. It may as well 

remain as an aspiration. Involving local people can be done by applying appropriate 

participatory approaches. Although more time consuming than traditional 

development approaches that rely on 'blueprint' plans and development experts, 

participatory approaches generally lead to development efforts that are sustainable 

because the people themselves have their success at stake (Lammerink, Bury, and 

Bolt, 2001). For, participation to be meaningful, participatory approaches can be 

employed to use available resources. 

There are three categories for the need for participation. These briefly include 

'participation as a means to a specific end', 'participation as an end in itself, and 

'participatory research'. Respectively, these mean that participation is in most cases 

used to achieve a specific aim, either implicit or intentionally concealed; is used for its 

own sake; and finally that participation may be used simply to extract information 

from people involved, mostly local people (Slocum, 1995). Participatory research is 

used to obtain information by researchers and also to promote a two way process 

whereby both the communities and the researcher benefit. Essentially, the purpose of 

research is to access information and develop new understandings. Participation 

empowers and mobilizes people as actors and overseers of their own development; it 

is one of the ends of development as well as one of the means. It can help create and 

maintain stable democracies and good governance as well as economic growth. When 

poor and marginalized people participate in development projects, they acquire skills 

and knowledge. This means that it may be inappropriate to classify a project as a 

failure if those who participated learned from the process, even if the intended 

outcomes were not achieved. 

Participation improves project design by reducing the cost of obtaining accurate and 

site-specific data on environmental, social and cultural factors as well as stakeholders' 

needs and priorities. A well-designed participatory process can help resolve or 
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manage conflict by identifying common ground or a negotiating structure that will 

allow benefits to accrue to all sets of interests. An equitable sharing of benefits may 

require an equitable sharing of costs as well. By discovering and resolving potential 

conflicts early in the project cycle, participation may reduce the cost of supervision 

later (Dalai-Clayton and Bass, 2002). 

A number of the international organizations including the United Nations 

Development Programme (UNDP), the World Bank (WB), The World Health 

Organization (WHO), United State Agency for International Development (USAID), 

Organization for Economic Co-operation and Development have responded to the 

development challenges facing the world. These organizations fund development 

projects around the world with a focus on the developing countries that are perceived 

to be lacking in terms of project planning, implementation, public participation and 

other aspects of development projects. An example of one such initiative is the 

'Sustainable Development Strategies: A Resource Book' which seeks to provide 

guidance on how to develop, implement and assess national sustainable development 

initiatives (Dalai-Clayton and Bass, 2002). -^ 

2.5 Key principles in participation \ ^ 

There is a wide range of principles that have been developed as a central component 

in the existence of participation although different. People have different 

understandings about the key ingredients of participation. These principles provide an 

indication of what participation entails, and how it should be employed and 

understood. 

The world's development organizations, in particular the World Bank, developed a set 

of principles that characterize participation. These principles are consolidated in the 

'World Bank Participation Source Book 1996' (Sustainable Development 

Department, 2000). These principles are spelled in Table 2.2 
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Table 2.2: Key principles for participation 

Accountability Employing agreed, transparent, democratic mechanisms of engagement, 

position finding, decision making, implementation, monitoring, 

evaluation, making these mechanisms transparent to non participating 

stakeholders and the general public. 

Effectiveness Providing a tool for addressing urgent sustainability issues; promoting 

better decisions by means of wider input; generating recommendations 

that have broad support; creating commitment through participants 

identifying with the outcomes and thus increasing the likelihood of 

successful implementation. 

Equity 

Levelling the playing field between all relevant stakeholder groups by 

creating dialogue (and consensus building) based on equally valued 

contributions from all; providing support for meaningful participation; 

applying principles of gender, regional, ethnic etc balance; providing 

equitable access to information. 

Flexibility Covering a wide spectrum of structures and levels of engagement, 

depending on issues, participants, linkage into decision making, time 

frame etc; remaining flexible over time while agreed issues and agenda 

provided for foreseeable engagement 

Good governance Further developing the role of stakeholder participation and collaboration 

in (intergovernmental systems as supplementary and complementary vis­

a-vis the roles and responsibilities of governments, based on clear norms 

and standards; providing space for stakeholders to act independently 

where appropriate. 

Inclusiveness Providing for all views to be represented, thus increasing the legitimacy 

and credibility of a particular process. 

Learning Requiring participants to learn from each other, taking a learning 

approach throughout the process and its design. 

Legitimacy Requiring democratic, transparent, accountable, equitable processes in 

their design; requiring participants to adhere to those principles 

Ownership People centred processes of meaningful participation, allowing 

ownership for decisions and thus increasing chances of successful 

Participation & 

engagement 

Bringing together the principal actors; supporting and challenging all 

stakeholders to be actively engaged. 

Partnership Developing partnerships and strengthening networks between 

stakeholders; addressing conflictual issues; integrating diverse views; 

creating mutual benefits (win/win rather than win/lose situations); 

developing shared power and responsibilities; creating feedback loops 

between local, national or international levels and into decision makings. 
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Societal gains Creating trust through, honouring each participant as contributing a 

necessary component of the bigger picture; helping participants to 

overcome stereotypical perceptions and prejudice. 

Strengthening of 

institutions 

Developing advanced mechanisms of transparent, equitable, and 

legitimate stakeholder participation strengthens institutions in terms of 

democratic governance and increased ability to address global 

challenges. 

Transparency Bringing all relevant stakeholders together in one form and within an 

agreed process; publishing activities in an understandable manner to non-

participating stakeholders and the general public. 

Voices, not votes Making voices of various stakeholders effectively heard, without 

disempowering democratically elected bodies. 

Source: UNED (2001); Sustainable Development Department (2000) 

There are other principles defined and described differently by different authors, 

which are included in the bullet list below. There is significant overlap and 

relationship between the principles provided in Table 2.2 and those below. There are 

nine important principles that are required particularly for community based resources 

management (Addun and Muzones, 1996; Erftemeijer and Bualuang, 2002; Til and 

Banda, 2002). These principles are: 

• Empowerment (whereby economic or political power is transferred from the 

few to the local people). This process may take time because of the status quo, 

namely, there may be existing economic and political power differences. 

However, development projects should seek to empower local people 

especially in issues central to such projects. This does not necessarily mean 

that outside managers should be excluded but, that there should be room for 

ensuring learning by locals. 

• Equity (the benefits should be shared in a fair manner, not just by a few 

individuals). The reality is that not everyone benefits from a project in an 

equitable manner. This remains one of the biggest challenges in development 

as it has been seriously difficult to ensure that the wider communities benefit 

from development initiatives implemented. Local people should be 

encouraged to share the costs (time, financial costs, etc.) for them to be able to 

share the benefits. 
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• Sustainability (maintaining the carrying and assimilative capacity of an 

ecosystem). Maintaining sustainability is often difficult and is attributed to a 

number of issues, ranging from the failure to involve local ideas to poor 

project management (including project evaluation and monitoring). This 

means that these issues need to be taken into consideration and addressed to 

enhance project sustainability. 

• Systems orientation (different communities function in the context of each 

other and other stakeholders, just as resources are ecologically linked to wider 

ecosystems). Evidently, communities are not homogeneous, and this makes it 

difficult for them to work harmoniously no matter how they may be sharing a 

resource. 

• Gender-fair (meaning that women are involved in the control of community 

resources while their needs are addressed at the same time). Largely, the type 

and scale of a project determines the project participants. Some projects, by 

their very nature attract more men than women. Undoubtedly, the trends are 

changing with regards to the involvement of women in development projects. 

In fact, there is a strong need for the involvement of all those who have 

interests in a resource regardless of their gender. 

• Environmental and socio-economic improvements should go hand-in-hand. 

Sometimes the focus tends to be on addressing the socio-economic well being 

of the people over that of the natural environment or vice versa. In the past the 

nature of environmentally based projects excluded communities as part of the 

system. It was 'save the rhino', and the communities were treated as less 

important that the environments that they live in. The nature of a project 

determines the project needs, at least in some cases. 

• Local ownership of the project by facilitating the ideas of the community, 

rather than those of the project staff. This will enhance the sustainability of the 

project. If the ideas are from the projects staff and do not filter to the people at 

the grassroots level, there is a possibility of a project collapsing when the staff 

members disappear. However, for some projects it may be necessary to have 

professionals driving a project but at the same time ensuring that all involved 

local people are abreast of the issues attached to a project. This is where 

learning and transferring of skills comes in. 
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• Effective community participation is crucial for the sustainability of changes 

initiated. Currently, it appears that the major challenge is to develop 

frameworks that will enhance and ensure effective and efficient community 

participation in development projects. To address this challenge requires the 

need to establish the reasons that motivate people to participate. It is also 

recognized and emphasized that community participation in management of 

wetlands is important and essential for better and sustainable wetland 

management (Ramsar, 1999). 

• Focus on the process rather than on outputs (Ertefmeijer and Bualuang, 2002). 

This does not mean that the outputs are not important, as they may be very 

crucial at other times. In most developed states about 80% of the project 

budgets go to planning and 20% to implementation. The rationale is that it 

may be useless to spend a lot of resources on implementation while the actual 

process is not satisfactory. On the other hand, in the developing countries the 

priority is to provide as many jobs and eradicate poverty as possible, and as a 

result lots of resources go to implementation of projects. 

There is clearly a wide range of principles useful for participation and community 

based natural resources management. These principles can be referred to as a guiding 

framework in participation. The application of these principles in a development 

initiative depends on the type and extent of the initiative. This means that some 

development initiatives may be characterized by more principles than other 

development initiatives. The practicality of the situations dictates what principles are 

employed and how, taking into consideration that different people may have different 

understandings about these principles. 

2.6 Approaches for promoting community participation 

There have been several approaches developed to respond to the challenges 

encountered during the processes of community participation. These approaches have 

been used to allow participation by local community members. A wide variety of 

methods have been used to gather (also referred to as extractive techniques) and 

analyse data (Dalai-Clayton and Bass, 2002). In addition, these approaches are argued 

21 



to have developed as a response to the failure of projects to meet the needs of the rural 

poor. This can also be referred to as a response to learning from application. 

The participatory approaches that may be used to enhance active participation by local 

people are Rapid Rural Appraisal (RRA), Participatory Action Research (PAR) and 

Participatory Rural Appraisal (PRA). The RRA provides a range of methods and 

techniques, such as participant observation, focus groups, mental maps, principle of 

handing over a stick, etc. in order to help researchers better understand the local 

systems they are trying to improve. As the RRA practitioner then takes this 

information back to the office or field station where it is used to develop or improve a 

subsequent technology, this approach can be regarded as 'consultative' (Allen, 2001). 

The Rapid Rural Appraisal (RRA), "was introduced as a planning approach to help 

minimise existing investigation biases, to provide an alternative to the limitations of 

questionnaire surveys, and to give timely information for externally driven planning" 

(Dalai-Clayton and Bass, 2002:210). The purpose behind the Rapid Rural Appraisal 

was to involve rural communities in their own needs assessment, problem 

identification and ranking, strategy for implementation, and development of a 

community action plan (Slocum, 1995). 

Linked to Rapid Rural Appraisal as another approach to participatory development, 

was Participatory Rural Appraisal (PRA), which is described as "a cross-disciplinary, 

cross-sectoral approach to engaging communities in development through interactive 

and participatory processes" (Slocum, 1995:13). PRA has been used widely around 

the world, especially in developing countries within Africa, and is attributed to the 

fact that PRA uses a wide range of tools and techniques that enhance active 

participation by all stakeholders who are involved in a development project or 

initiative (Dalai-Clayton and Bass, 2002; Slocum, 1995). 

The Participatory Rural Appraisal (PRA), approaches evolved in the search for 

practical ways to support decentralized planning and democratic decision-making, 

value social diversity, work towards sustainability, and enhance community 

participation and empowerment (Allen, 2001; Sanicon, 2004). This approach 

recognizes that the problems facing farmers and local communities are not solely 
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biological or technical, and acknowledges the value of local experience and 

knowledge. It advocates that the best way to incorporate this is through the active 

involvement of local people in a development process (Allen, 2001). PRA uses 

specific techniques that promote participation by not just the project manager, but also 

the local community members involved. These techniques include matrices and a 

range of other techniques. 

The strength of participatory development methods, especially methods from 

Participatory Rural Appraisal, is their usefulness for facilitating participation in 

community assessment, project planning, and project implementation (Castelloe, 

Watson, and White, 2002). These methods provide tools for allowing that community 

improvement projects are planned, carried out, driven, and controlled by marginalized 

people. A second major strength of PRA is its emphasis on building the capacity of 

grassroots groups, so that the groups will be able to continue working on community 

improvement over the long term, with or without external support. 

The Participatory Action Research (PAR) is another approach to enhancing 

participation by all stakeholders that share interests in development initiatives. It is 

defined as a spectrum of approaches that share interests in combining research and 

action through a series of processes by which issues are identified, addressed and 

considered (Parkes and Panelli, 2001). Participatory Action Research methodologies 

are argued to have included the multiple contexts, stakeholders and processes 

involved in both human and environmental systems. In addition they provide 

research-community relations when innovations and change are potential objectives of 

a study. From the definition and description of PAR it can be seen that the two main 

components of PAR are action and participation. Largely, the degrees of participation 

vary from one level to another. Certain members or even stakeholders may be more 

involved than others. Table 2.3 shows different levels of participation and modes of 

decision making, consultation or information showing of each participation type. 
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Table 2.3: Different types of participation 

Dorcey et al 
(1994) 

Wicox 
(1994) 

Pretty& 
Shah(1994) 

UNDP 
(1997) 

Fischoff(1998) Nature of 
participation 

Ongoing 
involvement 

Supporting Self 
mobilization 

Self 
management 

All of below 

Decisional 
Seek 
consensus 

Supporting Self 
mobilization 

Self 
management 

All of below 

Decisional 
Seek 
consensus 

Supporting Self 
mobilization 

Partnership Make them 
partners 

Decisional 
Seek 
consensus 

Supporting 

Interactive 
participation 

Partnership Make them 
partners 

Decisional 
Seek 
consensus 

Acting 
together 

Interactive 
participation 

Partnership Make them 
partners 

Decisional 

Test ideas, 
seek advice 

Acting 
together 

Interactive 
participation 

Partnership Make them 
partners 

Decisional 

Test ideas, 
seek advice 

Acting 
together 

Interactive 
participation 

Risk-sharing Treat them 
nicely 

Decisional 

Define issues 

Acting 
together 

Functional 
participation 

Risk-sharing Treat them 
nicely 

Decisional 

Define issues 

Acting 
together 

Functional 
participation 

Risk-sharing Treat them 
nicely 

Consultative 
Define issues 

Deciding 
together 

Functional 
participation 

Risk-sharing Treat them 
nicely 

Consultative 

Consultation 
reactions 

Deciding 
together 

Functional 
participation 

Risk-sharing Treat them 
nicely 

Consultative 

Consultation 
reactions 

Deciding 
together 

Functional 
participation 

Decision 
making 

Show them 
that they have 
accepted 
similar risks in 
the past 

Consultative 

Consultation 
reactions 

Deciding 
together 

Participation 
by 
consultation 

Decision 
making 

Show them 
that they have 
accepted 
similar risks in 
the past 

Consultative 

Consultation 
reactions 

Consultation 

Participation 
by 
consultation 

Decision 
making 

Show them 
that they have 
accepted 
similar risks in 
the past 

Consultative 

Consultation 
reactions 

Consultation 

Participation 
by 
consultation 

Consensus 
building 

Explain what 
we mean by 
numbers 

Informative 

Gather info 
perspectives 

Consultation 

Participation 
by 
consultation 

Consensus 
building 

Explain what 
we mean by 
numbers 

Informative 

Gather info 
perspectives 

Consultation 

Participation 
by info giving 

Consultation Explain what 
numbers 

Informative 
Educate information 

Participation 
by info giving 

Consultation Explain what 
numbers 

Informative 
Educate information 

Participation 
by info giving 

Information Tell them the 
numbers 

Informative 
Educate information 

Passive 
participation 

Information Tell them the 
numbers 

Informative 

inform 

information 

Passive 
participation 

Information Tell them the 
numbers 

Informative 

inform 

information 

Passive 
participation 

Manipulation Right numbers 

Informative 

Source: Parkes and Panelli (2001); Forest Sector Co-ordination Secretariat 
(2002); Catley (1997) 

These types of participation have different characteristics and the degree of local 

community involvement varies from one type to another. Some types of participation, 

for example, self management, ongoing involvement, and self-mobilization, 

demonstrate an increased level of involvement. They can be viewed as useful ways of 

involving local communities more in development initiatives. From the descriptions 

of these types of participation, communities work closely with the outsiders and with 

each other. This to a large extent has a positive impact regarding capacity building, 

providing the opportunity for local people to learn from project leaders. In addition, 

these types of participation possibly enhance the sustainability of the work done. 
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Local communities also become active partners in the process and are also involved in 

the decision making processes, thus feeding into a sense of ownership by local people. 

In some cases there may be a necessity to adopt co-option, compliance and 

consultative forms of participation in a project. The nature of these types of 

participation, except compliance, does not allow effective involvement by local 

communities and as a result may not be considered as useful for community based 

development projects. In these types of participation, communities are consulted or 

informed about what is to happen during the process or simply required to implement 

the predetermined tasks (Dalai-Clayton and Bass, 2002). In addition, these passive 

forms of participation marginalize groups that have no recognized stake in the 

decision-making process (Rahnema, 1992). Yet, development may involve all of these 

types of participation, with each participation type being appropriate for a certain 

circumstance. 

Table 2.3 provides a useful typology of describing participation (Pretty, 1995). This 

typology demonstrates a clear distinction between decisional and informative modes 

of participation. Table 2.4 describes the typology provided by Pretty (1995). 

Manipulative and passive participation and participation by consultation remain top-

down approaches. Local stakeholders have little or nothing to say to change the 

predetermined goals and objectives of development initiatives. Likewise, when people 

participate for material incentives there is very little they do to change plans 

communicated to them by project managers. 

Ideally, people must be able to take and implement their own initiatives with less help 

from the external institutions. However, there are very few development initiatives 

that will succeed without any external help. Critically important is the question of 

capacity within and among local stakeholders. Evidence shows that some 

communities can do well after being assisted by external institutions. This does not 

take anything away from communities, but facilitates activities that communities 

cannot perform on their own. Given this, interactive participation appears to be the 

most realistic mode of participation. Both external and local stakeholders work 

closely together to come up with what is believed to be in the best interest of all 

stakeholders concerned. Local stakeholders through active involvement in project 
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processes, take control over decisions. This is largely determined by the interest and 

stake that communities have in resources. 

Table 2.4: A useful typology for describing participation 

Typology Characteristics of each type 
Manipulative 
participation: 

Participation is pretence with people's representatives on official boards 
but who are unelected and have no power. 

Passive 
participation: 

People participate by being told what has been decided and has already 
happened. It involves unilateral announcements by an administration or 
project management who do not listen to people's responses. The 
information offered belongs only to external professionals. 

Participation by 
consultation: 

People participate by being consulted or by answering questions. External 
agents define problems and information gathering processes and so control 
analysis. This process does not concede any share in decision making and 
professionals are under no obligation to adopt people's views. 

Participation for 
material 
incentives: 

People participate by contributing resources, e.g. labour, in return for 

food, cash or other material incentives. 

Functional 
participation: 

People's participation is seen by external agents as a means of achieving 
project goals, especially reductions in costs. People may form groups to 
meet pre-determined objectives. This participation may be inter-active and 
may involve shared decision making, but tends to arise only after major 
decisions have been made by external agents. Local people may only be 
co-opted to serve external goals. 

Interactive 
participation: 

People participate in joint analysis, development of action plans and the 
formation, or strengthening, of local institutions. Participation is seen as a 
right, not just as a means of achieving project goals. The process involves 
inter-disciplinary methodologies that seek multiple perspectives and make 
use of structured and systematic learning processes. As groups take 
control over local decisions and determine how local resources are used, 
so they have a stake in maintaining structures and practices. 

Self 
Mobilization: 

People participate by taking initiatives, independently of external 
institutions, to change systems. They develop contacts with external 
institutions for the resources and technical advice that they need, but retain 
control over how the resources are used. 

Source: Michael (1 L997)-adapted from Pretty (1995); WOCAT (1998) 

A range of approaches has been developed as a response to developmental challenges. 

Different types of participation have emerged as a response to describing different 

levels of participation by different stakeholders. Decisional types of participation, 
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namely, those that allow maximum participation and decision taking by local people 

should be encouraged for development initiatives. Interactive participation appears to 

be a useful type of participation for enhancing local participation. The development 

challenges facing communities as well as development institutions and their project 

managers often make it impossible to get to a stage of self-mobilization. Thus, almost 

all the development initiatives, even those proposed or planned by local people, 

require some external help from external institutions. Local people may require 

continuous support from external institutions, and external institutions should always 

be prepared and willing to accommodate this need (Joseph Rowntree Foundation, 

2006). ,-

2.7 The nature of stakeholders in participation 

Usually there are many people and/or interest groups involved in development 

projects. These people, whether individuals or groups, are considered to be 

stakeholders in a project. This means that stakeholders are those who have an interest 

in a particular decision, either as individuals or representatives of a group. This 

includes people who influence a decision, or can influence it, as well as those affected 

by it. A result of many stakeholders coming together for common purposes, multi-

stakeholder participation is necessary. This is used to describe processes that bring 

together all major stakeholders (Dalai-Clayton and Bass, 2002). 

It is important not to overlook any stakeholders, as inclusivity allows all interest 

groups or even individuals to make their voices heard (Wenner and Gschwandtl, 

2003). In fact there are various reasons why different stakeholders want to be 

involved in development initiatives. Clearly, it goes beyond just wanting to make ones 

voice heard, but also to make a difference in the decision-making process. Other 

stakeholders get involved to ensure that the processes followed are just, and some get 

involved to learn (Wenner and Gschwandtl, 2003). 

Stakeholders involved in a project may wish to understand the process and the 

interests at stake; they may believe in general principles (enhanced trust, fairness, 

transparency, respect); and/or they may pursue economic, political, social, ecological 

or spiritual interests, or seek cultural identity and recognition. As projects differ from 

each other, people may be able to pursue more of these elements in some projects than 
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in others. Some stakeholders may pursue personal interests using a less transparent 

strategy as some people may not hide that they participate for personal 

benefits/interests (Dalai-Clayton and Bass, 2002; Wenner and Gschwandtl, 2003). In 

fact, every stakeholder involved is likely to have personal interests. It is part of the 

participation process to help participants sort out and express their interests, then to 

progressively set priorities amongst participants and identify common interests 

(Wenner and Gschwandtl, 2003). 

Table 2.4 demonstrates how stakeholders involved in a development project should 

work together. This means that for a project to be well organized and successful there 

is a need for stakeholders to abide by the principles of working together and 

understanding their interests. Without any doubt, abiding by all of this in one project 

remains a major challenge. This means that it should be expected that some of these 

principles will dominate the development processes more than other principles. There 

should however, be a shift towards complying with as many principles as possible so 

as to allow all stakeholders to be effective partners in a project. 

2.8 Challenges in participation: an international perspective 

A major challenge in most development projects is maintaining participation and 

involvement of local communities. Many of the challenges result from the poor 

communication mechanisms between the government and the communities concerned 

(Dalai-Clayton and Bass, 2002). There are often preconceptions about the 

communities within which development is supposed to be taking place. These 

preconceptions often include the contention that local people are not always willing to 

participate in development initiatives. 

One of the challenges associated with participation in development projects are the 

constraints encountered (Bass and Shah, 1994). These constraints include 

participation, especially in the initial phase, since it requires a lot of time and effort in 

development of human resources. In some projects, a number of people may need to 

be trained before projects start. Participation requires major reversals in the role of 

external professionals which require change in behavior and attitude. A considerable 

amount of time may thus be required. Participation threatens conventional careers as 

those professionals involved sometimes feel a loss of power if they have to deal with 
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local communities, especially if local communities need to be involved in decision 

making. As a result, forming collaborative relationships with communities may not be 

easy. 

Participation is very difficult to measure because evaluation and monitoring systems 

are not well designed to address this challenge. As a result performance evaluation 

and impact analysis are often based on physical and financial indicators. Many 

development programmes are initiated and funded by external agencies, and these 

agencies tend to retain financial decision-making powers for themselves. This disturbs 

the growth of local institutions and may threaten the sustainability of projects. 

These constraints suggest that alternative measures have to be employed to address 

the challenges in development. Critically important is an understanding that 

participation is not a simple process but a long drawn-out process (Bass and Shah, 

1994). However, this does not necessarily mean that a simple process is a short one. 

Even long processes can be either complex or simple, depending on a wide range of 

factors. In addition, whoever is facilitating the participation process must be able to 

clarify the possibilities in the short, medium and long term and to work with or hire 

people who understand local issues (in most cases the local residents). They should 

also be able to respect different positions and maintain communication, enhance 

stakeholder involvement through face-to-face contact, and try to solve problems while 

they are at an early stage. They should also focus on priorities set at the beginning and 

ensure that all stakeholders are part of the plan and involved in all operations (Dalai-

Clayton and Bass, 2002). Undoubtedly, the priorities set at the beginning of projects 

may change with time, as people involved learn more during their involvement. 

2.9 Participation: a South African perspective 

Development projects in South Africa need to have significant participation. The poor 

are encouraged to participate in development projects directed at improving their 

livelihoods. These projects range from the environmental, to the economic, to those 

that encompass both environment and economy. The government in South Africa and 

other relevant stakeholders want to ensure participation in the development process, 

allowing the members of local communities to use their capacity to address the 

specific conditions and problems. 
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South Africa has borrowed but still enjoys a different development approach from the 

internationally accepted approaches (Emmett, 2000; Simanowitz, 1997). 

Relationships between government and local people play a significant role in the 

participation process, given the political context and history of the country. This has 

"led to a level of awareness and sensitivity, which makes it untenable for 'outsiders' 

to control resources on behalf of disadvantaged communities" (Simanowitz, 

1997:128). 

2.9.1 Community participation in South Africa: the case of Extended Public 

Works Programmes (PWP) 

People participate in projects for a wide variety of reasons. Some people may be 

involved in a project but with no clarity on what that they want to achieve (Slocum, 

1995). Also, the objectives of everyone involved may differ. Some get involved 

because of the incentives that are attached to a project. In South Africa the majority of 

community development projects, like the Working for Wetlands (WfWet) 

Programme, seek to respond to high unemployment facing the country. The Extended 

Public Works Programme is a government-led initiative through which the WfWet 

programme is implemented. 

The programme targets the rural poor with the main objectives to create short-term 

employment for community members by means of construction of public assets; 

useful assets to disadvantaged poor communities; and sustainable employment 

opportunities by facilitating micro-business opportunities associated with the 

community assets created (Community Based Public Works Programme, 2005). The 

primary objective of the Working for Wetlands programme is to rehabilitate wetlands 

and to create job opportunities for unemployed local people. A total of 2,135 jobs 

were created within the programme through the wetland rehabilitation projects 

implemented in the 2005/2006 Financial Year. 

People do not participate in development programmes when benefits such as jobs are 

not provided. Seemingly, the provision of these benefits has somehow created a 

culture of dependency. Some people argue that as a result of food parcels, for 

example, societies have been destroyed and are therefore encouraged to become 

consumers of services rather than producers (Emmett, 2000). To a large extent, this 
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has disturbed the efforts to find solutions to the problems of the poor communities. 

This means that local people need to be involved, not just during the implementation 

stages of a project, but also before or during the initiation stages of a project. This in 

itself, while important, will not necessarily help in addressing the issue of 

dependency. More than this is probably required. The ineffectiveness of participation 

often appears to outweigh its effectiveness, and this suggests that there is a need to 

develop participatory frameworks that will improve the level of participation in 

development initiatives. 

Public Works Programmes in general, are supposed to focus on both short and long-

term development purposes. However, research on Public Works Programmes shows 

that particular attention has been channeled towards short-term development (Holden, 

et ah, 2004). These programmes have been characterized by a tendency to neglect the 

long term objectives of the PWP in terms if poverty reduction, growth enhancement 

and natural resource conservation (Barrett, Holden and Clay, 2004; Holden, Barrett 

and Hagos, 2004). This is because the design of the interventions is such that they can 

only bring short term relief. The focus is on short term objectives with no strategy for 

linking these to long term objectives. The biggest challenge is that by their very 

nature, the Working for Wetlands projects need to generate outputs quickly, therefore 

making it difficult to build local self-mobilizing ability and governance. 

Environmentally focused projects have been initiated in South Africa to respond to 

the gap between people and their surrounding environment. Essentially, these projects 

seek to allow communities to become active shareholders in the projects that exist or 

are set to exist in their territories. The government and other sponsors, for example the 

WWF, drive these projects with the intention to involve the local community and 

conservation agencies in a programme to restore and manage community-based 

natural resources. Most of these projects are premised on the idea of community-

based natural resource management (CBNRM). These projects attempt to address the 

social problems, such as poverty while simultaneously responding to issues of natural 

resources degradation. 
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2.10 Participatory wetland management (PWM) 

The trend towards participatory management of natural resources is becoming 

acknowledged and appreciated (Critchley and Reij, 1995). Participatory Wetland 

Management refers to a process whereby local community members and different 

external stakeholders (organizations and government departments) work together to 

better manage wetland systems (Feyerabend, Farvar, Nguinguiri and Ndangang, 

2000). Additionally, participatory management is defined as "a partnership in which 

government agencies, local communities and resource users, and perhaps other 

stakeholders, such as NGOs, share the authority and responsibility for management of 

a specific area or set of resources" (Galwer, 2002:2). The term 'stakeholders' includes 

local communities who directly/indirectly benefit from a resource, commercial 

direct/indirect users, government agencies as well as supporters of wetland 

communities such as environmental and conservation organizations and consumers of 

wetland products (Claridge, 1996; Feyerabend, et al., 2000). All the stakeholders 

involved in wetland management should be subjected to the stakeholder principles as 

outlined by UNED (2001). 

The degree of community participation varies from one community to another 

dependent on the local context (Pangeti, 1992; Galwer, 2002). "It varies from high 

levels of empowerment, to effective partnerships between governments and local 

communities, to situations where government remains firmly in control and 

stakeholders are consulted on decisions" (Galwer, 2002:2). 

The role that the local communities can play in natural resources management needs 

to be unlocked (Pangeti, 1992). The inherent enthusiasm of the people who benefit 

from a resource needs to be realized. However, it is equally important to note that 

local people through local development committees participate in the identification 

and design of development programmes and projects that aim to assist and benefit 

them (Galwer, 2002). On the other hand, it is also certainly evident that many projects 

have inadequately translated the concept of participatory management into practice, 

hence the involvement of the community in conservation programmes has been found 

to be lacking in most development projects (Mota, 1992). 
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Development programmes or projects must be designed to allow full community 

participation in their planning and implementation (Pangeti, 1992). This promotes a 

sense of ownership as it is argued that local ownership of the development projects 

and effective community participation are crucial to achieve sustainable impacts 

(Erftemeijer and Bualuang, 2002). For some communities this requires the 

establishment of their interest in the long-term sustainability of projects. 

Accomplishing this would also require environmental awareness and educational 

activities to run concurrently with other project activities (Erftemeijer and Bualuang, 

2002). 

Additionally, any level of community involvement in wetland management requires 

an appropriate degree of community organization and capability (Claridge and 

O'Callaghan, 1996). This means that the community should possess certain skills. If 

not, the communities should work towards equipping their members with the 

necessary skills. To a certain extent this may require some external assistance, 

especially with regard to funding relevant initiatives such as community workshops 

(Claridge and O'Callaghan, 1996). 

Effective community participation is described as impossible to achieve in a short 

space of time (Claridge and O'Callaghan, 1996). Rather, effective community 

participation in environmental and socio-economic rehabilitation and management is a 

long-term process that can only be achieved through large-scale programmes with an 

incremental approach (Claridge and O'Callaghan, 1996; Erftemeijer and Bualuang 

2002). This is because effective community participation in natural resources 

management involves a wide range of activities. Additionally, community 

participation requires building confidence and understanding within the community. 

These activities may be time-consuming. Immediate measurable progress in resource 

restoration is hampered by time spent on these activities (Erftemeijer and Bualuang, 

2002). However, this does not necessarily mean that time consuming exercises should 

be ignored. 

2.10.1 Co-management 

The term co-management has different meanings (Claridge, 1996). This is mainly 

because it is often confused with participatory management. Co-management is more 
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than just participation, which to some degree could mean that people do not co-own 

decisions taken in a particular activity. Claridge's argument is based on the theory that 

"involvement leads to co-management". "In reality community involvement in 

wetland resource management requires the collaboration of all parties ..." (Claridge, 

1996:14). From this definition it can be seen that co-management is a particular type 

of participatory management. The term participatory management is an umbrella term 

encapsulating co-management (Galwer, 2002). 

Co-management refers to the active participation/involvement in resources 

management by the community of all individuals and groups benefiting or having 

some connection with, or interest in, a resource (Claridge, 1996; Til and Banda 2002). 

This definition may sound idealistic as not all individual members of the community 

participate in projects. In addition, co-management is defined as a "situation in which 

two or more social actors negotiate, define and guarantee amongst themselves a fair 

sharing of the management functions, entitlements and responsibilities for a given 

territory, area or set of natural resources" (Feyerabend, et al., 2000:1). From the above 

it may seem that the co-management is merely about two or more parties involved in a 

common goal. The following terms can also be used to describe co-management: 

'participatory, collaborative, joint, multi-party or round table management' 

(Feyerabend, et al, 2000). 

This means that each and every party involved has a specific role. It is therefore 

important that all the parties involved play their agreed roles as this will increase the 

chances of co-management being successful (Claridge and O'Callaghan, 1996). This 

means that all the stakeholders/parties involved must share the management 

responsibilities and authority (Til and Banda, 2002). Achieving a set goal requires that 

all parties involved work hard. There are six concepts that need to be satisfied to 

better understand and practice co-management. These six concepts are adaptive 

management, pluralism, governance, patrimony, management of conflicts and social 

communication. In addition to the commitment by all parties involved to perform their 

respective functions, co-management goes beyond that and requires or depends upon 

the support and co-operation of many factors. These factors may include and are not 

restricted to other aspects of community life, institutions that exist with communities 

and rules and regulations that have to be respected (Claridge and O'Callaghan, 1996) 
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2.10.2 Challenges in participatory wetland management 

Most natural resource management organizations and government departments are 

moving towards participatory natural resource management. Participatory approaches 

to natural resources management may sound easy to some people. However, this has 

proven to be not the case as the concept of participatory management has been 

inadequately transferred into practice (Critchley and Reij, 1995). Mainly, this is 

because of the challenges and other factors mitigating against participation that are 

often encountered in the process. Below are some of the main challenges that often 

hinder the process of achieving participatory natural resources management. 

Involving local communities in wetland conservation involves major conceptual and 

operational challenges and shifts from established procedures (Gujja and Pimbert, 

1996). Community participation is neither a quick fix nor is it one more dimension to 

conservation. It should ideally be the core of conservation, in theory and practice. 

This means that talking about community participation and not practicing it will be 

useless. Almost every individual in the field of development recognizes that 

participation by local people is critical to development projects, particularly when it 

relates to the sustainability of these projects. 

Part of this difficulty is the result of a lack of trained personnel who are sufficiently 

familiar with the theoretical and practical aspects of working with communities in a 

participatory manner (Wickham, 1996). This can be a major problem in almost all the 

community-based natural resources management projects. In most cases people from 

outside the community do what they believe to be best for the communities they are 

working with. As a result it has been proven that in most cases local communities are 

not involved in the planning phase of a project but, rather during the implementation 

phase where there is need for labor (Claridge and O'Callaghan, 1996; Thole and 

Dodman, 1996). 

Furthermore, most community projects, even pioneering projects, usually begin with 

top-down mechanisms, whereby independent organizations such as conservation 

organizations and government departments come up with initial proposals, which they 

then take to the communities (Thole and Dodman, 1996). In fact, there are few cases 

where communities themselves have actively drawn up their own alternative plans of 
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resource management without outside involvement (Thole and Dodman, 1996). 

Through conventional approaches or mechanisms used, communities are often not 

able to develop their own priorities and are rarely able to set their own agendas 

(Chileshe, 1996; Thole and Dodman, 1996). 

Lack of environmental awareness also appears to be a challenge in community based 

natural resources management and natural resources management in general. In most 

communities one may find that there have not been formal awareness campaigns on 

natural resources. According to Erftemeijer and Bualuang (2002) these awareness 

activities need to run parallel to the other activities of the project. Essentially, 

communities may not realize the need to look after and manage their natural resources 

effectively if they are not aware of the issues that may be central to better 

conservation of such resources. If awareness is achieved, the understanding of natural 

resources conservation and management would grow over time, thus leading to a 

more realistic and more compatible attitudes and expectations (Erftemeijer and 

Bualuang, 2002). This should build on local/indigenous knowledge about natural 

resources, which may be considerable. Awareness does not automatically lead to a 

change to more sustainable practices, particularly for poor households who utilize 

resources in an unsustainable way purely for survival (Erftemeijer and Bualuang, 

2002). 

The building of confidence and understanding within the community which is often 

very time-consuming, remains a big challenge in natural resource management as it to 

a certain extent hinders immediate and measurable progress in natural resources 

management (Erftemeijer and Bualuang, 2002). In most cases communities would 

have problems with trusting the 'outsiders'. However, to a certain extent community 

members themselves struggle to trust one another and this also has an impact on how 

work intended is carried out. Building confidence and understanding between the 

community members is a long term pay-off because it builds a strong sense of 

ownership and commitment within the community, and therefore increases the 

chances of the long-term sustainability of the work carried out in projects (Erftemeijer 

and Bualuang, 2002). 
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Another challenge prominent in natural resources management, especially 

community-based natural resources management, is the fact that communities are not 

homogeneous. Different people within the community have different and often 

conflicting interests. Communities "are usually heterogeneous population clusters, 

stratified into sub-groups with different socio-economic interests" (Shackleton, von 

Maltitz and Evans, 1998:92). Communities are large with large numbers of existing 

local organizations, and there are often power struggles between and within these 

organizations. This demonstrates that working with many groups may be as difficult 

as incorporating all these organizations into a resource management system. It is often 

challenging to work with people with very diverse interests and easier to work and 

succeed with more homogeneous groups (Shackleton et al, 1998). 

Weakness within the local governance systems remains another serious challenge in 

addressing participation by local people in community-based natural resources 

management. "Local governments and communities face major challenges in dealing 

with decentralisation and participatory governance, especially in rural areas where 

local government structures and systems are still evolving" (United Nations 

Development Programme, 2005:1). There is therefore a need for capacity building for 

local governance (CBLG) that will enhance capacity in strategic planning, 

participatory management and community participation, and assist in linking 

municipalities and community groups such as local traditional leaders, councillors and 

officials, private sector representatives and representatives from women's groups 

(Ntsebeza, 2004; Sharma, 1995; United Nations Development Programme, 2005). 

Ntsebeza (2004:12) argues that "A key problem facing rural development is that the 

main driver of this process, local government, is often very weak and poorly equipped 

to deal with the challenges of a development local government" The problem is 

further complicated by the fact that the role of traditional authorities within the local 

government system remains unclear, and there is often a conflict of interests and 

powers between the different role players in a community. To continue the support 

that development projects get from traditional leaders, there is a need to understand 

their roles and how they fit within the decision-making processes. Among other 

stakeholders, traditional leaders need to be actively involved in development 

initiatives (De Villiers, 2000). He further identifies a number of guidelines that have 
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been proved to have the potential of enhancing the sustainable management of 

wetlands. These guidelines are as follows: 

• Choose a dedicated team: There will always be one or two people willing to 

participate. Not all people understand the importance and the role of wetlands. 

• Approach all leaders: where there are no existing leaders external stakeholders 

can facilitate the processes through which communities can elect their 

representative in the committee. 

• Identify all stakeholders and interested and affected parties: Knowing the 

uninterested stakeholders will assist in identifying why they are not interested 

as this may have negative impacts in the long term. 

• Identify values and interests of stakeholders: It is necessary to establish the 

motives that drive people to participate. 

• Encourage active participation: this will enhance ownership by all 

stakeholders involved. 

• Form a representative joint management forum/committee: this may be one of 

the initial steps, depending on the political leadership and socio-economic 

protocols that exist in a community. 

• Be prepared for conflict: have an accepted strategy to handle it. Not everyone 

will be satisfied with the outcomes of the necessary deliberations. 

• Try and assist with stakeholders' needs: Poverty is the main challenge in most 

rural communities in South Africa. Where possible identify it is necessary to 

identify survival strategies. External stakeholders must not be viewed as 

people waiting to gain from the community without actually contributing 

somehow. 

• Never create unrealistic expectations: Benefits from the wetlands may not 

necessarily be immediate in their nature. People should therefore also 

understand what the benefits in the long term will be. An example of this is the 

role wetlands play in times of drought. 

• Win trust: this can be fully achieved if people understand the benefits from 

conserving wetlands. Socio-economic benefits that people get from wetlands 

often encourage people to look after a resource. It is therefore important to 

educate at all levels, hence learning from the local people is also critical. 

• Note that continuity is important: sudden withdrawal will result in failure. 

Programmes such as WfWet should be willing to assist, even beyond the end 
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of their projects. Assistance in this regard may not necessarily be monetary but 

also liaising with other institutions such as government to support existing 

initiatives. 

• Have strict guidelines: Never tolerate lawlessness as this may compromise the 

sustainability and management of a resource at stake, in this case, wetlands. 

• Monitor and evaluate progress: people may want to see the developments or 

changes that might have been achieved as a result of their involvement. 

Monitoring and evaluation will further strengthen relationships between 

stakeholders. All involved stakeholder groups should devise a monitoring and 

evaluation strategy to ensure effective collection of results and reporting back. 

From this people can learn from failure and adapt to ensure success in the 

future. 

There are many challenges in Participatory Wetland Management. If not addressed 

accordingly, these challenges have a potential to minimise the success of sustainable 

wetland management. Active community involvement has been identified as a key 

element required to enhance participatory wetland management. There are useful 

guidelines listed above as provided by De Villiers (2000). 

2.11 Participation: a theoretical framework 

The term public participation has many different meanings. This may be attributed to 

the fact that there are many factors that characterize public participation. Public 

participation refers to the ongoing process of interaction between service providers or 

project implementers and civil society, with the aim of improving decision making 

during the planning, design, implementation and evaluation phases of the project 

(Slocum and Thomas-Slayter, 1995; World Bank, 1994). Involving local people in all 

the processes of a project equips people involved with necessary knowledge and 

skills, as participation of rural communities is understood to be 'the development of 

the communities' own potential' (Slocum and Thomas-Slayter, 1995). 

Different people's interests in a project make it difficult to achieve high participation 

in such projects. Yet, self-interest and a sharing of the vision of outcomes of 

management may be prerequisites of community participation. There is often a 

conflict between the two, as increased shared vision will result to reduced self interest, 
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and vice versa (Figure 3.1). Ideally, a shared vision is most required for participation 

to be sustainable. 
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Figure 2.1: Relationship between self-interest and shared vision 

There are a number of theories and rationales that have influenced participation. The 

theories that have influenced participation in different time periods include 

community development (1940s-1970); political participation (1960s); emancipatory 

participation and liberation theology (1960s-1970s); populist participation in 

development and alternative development (1970s-present); social capital and 

citizenship participation (mid 1990s-present) (Hickey and Mohan, 2005). In the 

process of changing theories and paradigms there have also been a variety of methods 

that have been developed. These methods include the popular Participatory Action 

Research and Participatory Rural Appraisal (Allen, 2001; Chambers, 1997; Dalai-

Clayton and Bass, 2002). These approaches were used in the 1960s-1970s to advocate 

for active engagement with people at grassroots level (Castelloe, et ah, 2002; Hickey 

and Mohan, 2005). 

A number of theorists have contributed to the field of participation and development. 

The literature demonstrates that the 1980-1990 period was significantly influenced by 

theorists such as Robert Chambers, Arturo Escobar and Wolfgang Sachs. Chambers 

(1992) focused on the development of participatory methods that have been used in 

the field of development since the 1960s. Chambers argued that participatory methods 
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enable local people and communities to take control of their own development as they 

are actively involved. Escobar's focus among other things, was on development and 

power relations. In addition, Escobar (1995) focused on development and the 

marginalization of the poor. 

2.12 Summary 

In summary, there are many challenges facing community involvement in 

community-based natural resources management. What is important though is 

addressing how communities can be more involved. According to Thole and Dodman 

(1996) communities must be more closely involved in the management of natural 

resource, especially those that are community-based, and in developing lasting 

solutions, but they cannot step straight into this role when policies have ignored them 

for so long. New programmes cannot begin by building centres and providing 

vehicles, but by building trust and local capacity, by beginning to develop new 

approaches. This may take time, but there is a need for active community participation 

in all stages of policy in order for an development strategy to be sought. 

Other than the policy development there are other objectives that need to be achieved 

to address the challenges facing participatory approaches employed in natural 

resources management (Wickham, 1996). These include both conceptual and 

operational shifts. First, the examples of conceptual shifts include shifts from wetland 

conservation as an end in itself to a means of simultaneously improving ecosystems 

and local livelihoods; from local communities as part of the problem to part of the 

solution; from people as passive beneficiaries to recognizing them as major 

stakeholders; from educating the communities to learning from them. 

Second are the operational shifts, which argue that they should be informed by the 

notion that local communities can carry out most, if not all, the planning and 

management functions normally undertaken by outside 'experts' in a relatively shorter 

time and at a much lower cost (Gujja and Pimbert, 1996). Empirical evidence from 

other domains of natural resource management e.g. forests, soil and water 

conservation, and watershed management, highlights the ability of local people to 

analyze their natural resources and understand the limits to their use very well; plan 

and manage the resources; come up with solutions for many conservation problems; 
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resolve their internal conflicts, and impose regulations and resource allocation 

schemes; select suitable technical options; build required local institutions for 

monitoring and coordinating inter-household cooperation and group action, and 

finally negotiate joint management agreements with government institutions (Gujja 

andPimbert, 1996). 
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Chapter Three 

Methodology 

3.1 Introduction 

The collection of primary data requires the selection of appropriate methodologies and 

techniques that will be used to collect data for the research study. This chapter looks 

at the methods that were used in this study. The chapter starts by focusing on the 

general methodologies that were used. Secondly, the methods that will be used are 

outlined, detailing why these methods were chosen as relevant for the study, and 

providing the rationale behind the methods. Lastly, the chapter pays attention to the 

sampling strategy for the study. 

3.2 Literature search technique 

A literature search was done using secondary sources namely, books, journals, and 

reputable internet sources. The examples of these reputable internet sources among 

others include the United Nations Environment and Development (UNED) and the 

World Bank (WB). There is a wide range of single words and phrases that were used 

as search words. These include 'participation', 'participation in development 

projects/initiatives', 'participation in wetlands project', 'participatory wetland 

management' (etc.) These words and phrases were useful in searching for general as 

well as specific issues pertaining to community participation in general and individual 

development initiatives. In light of a useful framework for analyzing participation, 

several frameworks were reviewed (i.e.) Michael (1997); Pretty (1995); Parkes and 

Panelli (2001); and WOCAT (1998). More than 600 books and journal articles were 

searched. Books and articles on community participation or participation and 

development were utilized for the purposes of this study. 

3.3 Methodologies 

Two methodologies have emerged in the social sciences, namely quantitative and 

qualitative methodologies (Sarantakos, 1993). The quantitative methodology is based 

on the positivist approach, namely, the use of scientific laws and numbers. This means 

that quantitative methodologies employ methods that seek the facts or causes of 

phenomena, which can be expressed and/or analyzed numerically. Additionally, this 

methodology defines and determines the relationship between categories (Hoggart, et 
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al, 2002). One quantitative method, the questionnaire survey (with closed-ended 

questions), was employed in this study. 

The qualitative methodology, on the other hand, is very diverse and not as explicit as 

the quantitative methodology (Kitchin and Tate, 2000). The research procedures 

employed produce descriptive data (Kitchin and Tate, 2000). Qualitative 

methodologies employ methods that examine phenomena in detail without 

predetermined categories or hypotheses. Usually, qualitative methodologies rely on 

three types of methods, {i.e.) direct observations, open-ended interviews and 

document review (Kitchin and Tate, 2000; Sarantakos, 1993). Semi-structured 

interviews are a hybrid of closed-ended and open-ended survey approaches (Kitchin 

and Tate, 2000). 

For the purpose of this study, the two methodologies were used jointly, {i.e.) 

questionnaire survey and semi-structured interviews. This is more appropriate for 

some studies than others (Sarantakos, 1993). Qualitative and quantitative 

methodologies are seen by other writers as two ideal types that can be employed 

simultaneously in some circumstances (Sarantakos, 1993). The type of information 

required in this study dictated that the two methodologies could be used 

simultaneously. The quantitative methods were used to determine the relationship 

between categories based on numbers (percentages). Qualitative methods were used to 

capture the explanations provided by the respondents. For this study, the qualitative 

techniques relied largely on open-ended questions that were used in follow up semi-

structured interviews. 

3.4 Discussion of data required 

The purpose of collecting and analyzing data was to understand the perceptions of 

different stakeholders on the general and specific issues about the selected wetland 

rehabilitation projects. These issues included participation by local people (the main 

focus of this study); the value of the selected case projects to local people; and long 

term sustainability of the rehabilitated wetlands. It must be noted that the 

identification of the original objectives that were set in the beginning is done based on 

the perceptions of stakeholders and with reference to relevant documents rather than 

through direct observation. Essentially, these are basic issues this research was set to 
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answer. These issues and the conceptual framework played a key role in determining 

data collection requirements in the sense that they determined what questions were to 

be asked and how. Based on the nature of the study it was decided that both 

qualitative and quantitative data were going to be collected. Some questions needed 

the respondents to give closed-ended answers on how they felt about the issues and 

questions raised in the questionnaire. The others required the respondents, through an 

open-ended format, to provide details on the issues provided. 

3.5 Alternative methods of data collection 

This section looks at other methods of data collection that might have been 

appropriate for this study, if they were to be used. Apart from the two methods that 

were chosen for this study, i.e. questionnaire survey and semi-structured interviews, 

direct observations might have been appropriate for data collection. About four weeks 

were spent on each site collecting data using questionnaires and semi-structured 

interviews. There are advantages and disadvantages of direct observations as 

summarized in Table 3.1. 

Table 3.1: Advantages and disadvantages of direct observations 

Advantages Disadvantages 

> Respondents are not aware of 

being observed and as a result 

they behave naturally 

> It is a passive form of collecting 

data 

> There is a reduced likelihood of 

gathering biased data 

> There is no opportunity to 

investigate further 

Direct observations require a considerable amount of time to be spent participating in 

the daily lives of research subjects. Direct observations were not used in this research 

because of this reason. Four weeks on each site were viewed to be inadequate for the 

researcher to make meaningful and realistic conclusions using direct observations. 

3.6 Methods used in this study 

The World Overview of Conservation Approaches and Technologies (WOCAT) 

framework for soil and water conservation approaches was chosen for this study 
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(WOCAT, 1998). This choice was made because it was considered an easily 

applicable framework reflecting many of the elements in the reviewed literature, as 

well as being designed specifically for characterizing participation in soil and water 

conservation projects. As will be described further in the results, soil and water 

conservation was central to the objectives of both of the two case study sites. The 

WOCAT Framework alone did not provide the context for this research and the 

processes that were followed to involve local people at each site. Thus, a set of 

questions in the form of a questionnaire was developed to place the study and the 

processes followed on each site in context. 

The specific survey techniques that were used in the study were questionnaire surveys 

and semi-structured interviews. These techniques were employed on both the 

Hlatikulu and Ntsikeni sites. During the questionnaire survey, the same set of 

questions was used on both sites. In addition, primary documentary sources, such as 

minutes of meetings and unpublished reports, were also used. 

3.6.1 Questionnaire survey 

A combination of both closed-ended and open-ended questions was used in this study. 

Closed-ended questions use rating scales, multiple choice questions and questions that 

are restricted to yes or no answers. Open-ended questions allow respondents the 

freedom to construct their own answers to the questions asked (Goodenough, 2003). 

Using a combination of both formats is the most popular questionnaire option as it 

allows a variety of answers, while at the same time it limits the possibility of 

irrelevant answers (Goodenough, 2003). Closed-ended questions were used because 

they are easy and quick to answer, while open-ended questions were used to elicit the 

perceptions of respondents in full depth (Nachmias and Nachmias, 1981). 

A questionnaire survey was used as a first step, thereby adding depth to the 

information gathered from all identified stakeholders. About two weeks were spent on 

each site, where all participants were visited. The first visit, conducted in December 

2005, was to Hlatikulu where a total of 19 respondents completed the questionnaires. 

The second visit, conducted in March 2006, was to Ntsikeni, and a total of 15 

stakeholders completed the questionnaires. More than 15 stakeholders had been 
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identified for each site, but some stakeholders were not available at the time of the 

survey. 

The purpose of meeting participants individually (one-on-one basis) was to ensure 

that they spoke freely and also to ensure confidentiality. The responses were recorded 

using pen-and-paper, since some respondents may have felt uncomfortable. Some 

respondents may feel uncomfortable with the use of audio or visual recorders 

(Nachmias and Nachmias, 1981). Other advantages that informed the choice of the 

face-to-face questionnaire include the fact that the researcher knows who answered 

the questions and that clarifications could be made if a respondent did not understand. 

Although effort was made to limit difficulties in the field, some were experienced. 

The practical difficulties that were encountered in the field included the unavailability 

of some stakeholders and some stakeholders, particularly in Ntsikeni, stay about 20-

30 km from the reserve. The difficulty experienced in finding some stakeholders made 

it necessary to fax or email questionnaires. The same facilities (fax and email) were 

used to return the completed questionnaires. 

The information gathered using the questionnaire survey was on the nature and level 

of involvement of the individual stakeholders in the rehabilitation projects, their 

general perceptions on the projects and their value, and any key issues relating to the 

projects and participation of stakeholders in the projects. The questionnaires were 

hand delivered to some identified stakeholders and were emailed to those who were 

not available for the one-on-one approach and had access to email or fax. 

The format and the order in which the questions are presented should be carefully 

considered (Oppenheim, 1996). The questions that were used in this study (Appendix 

A) are presented in the order of simpler questions to more detailed questions. The first 

section of the question looks at respondents' personal information, (i.e.) name 

(optional), age (optional) and gender. The second section deals with wetland 

importance and the benefits that the questionnaire survey participants get from the 

Hlatikulu and Ntsikeni wetlands. Section three of the questionnaire focuses on the 

involvement/participation of different stakeholders in the selected wetland 

rehabilitation projects, what motivated them to participate, and the value of the 
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project. The fourth and final section deals with the long term sustainability and 

management of the Hlatikulu and Ntsikeni wetlands. 

Table 3.2: Stakeholder groups that participated in the questionnaire survey 

Hlatiku stakeholders Ntsikeni stakeholders 

Farm managers Nature Reserve Manager 

Contract workers Swartberg Farmers Association 

Eastern Wetland Rehabilitation 
(EWR) 

Highlands Wetland Rehabilitation 

(HWR) 

Working for Wetlands (WfWet) Traditional Authority 

Community members Maloti Drakensberg Transfrontier 

Project (MDTP) 

Contract workers 

Community members 

Where necessary, the respondents were asked to rate the importance of the wetland. 

Here the respondents had to select one of five options (given below) which they 

thought best represented their views. Next, they were asked in an open-ended question 

to explain their rating 

Is the wetland important to you? Please rate its imports 
mnortant imnortance not sure un 

tance. 
very important importance unimportant very 

unimportant 
Explain why.... 

A number of aspects were taken into consideration when phrasing the questions for 

the questionnaire survey. Particular consideration was taken for content, structure, 

format and sequence of questions (Nachmias and Nachmias, 1981). The questions 

were made short and easy, and limited to as few as possible so that the respondents 

would not find it too onerous to respond to. 

3.6.2 Semi-structured interviews 

Semi-structured interviews are described as a form of questioning that employs verbal 

questioning (Kitchin and Tate, 2000). They are controlled by the researcher to avoid 

bias and distortion, and are related to a specific question or purpose (Sarantakos, 
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1993). Even though there are predetermined questions (interview guide) that were 

used, the interviewees might choose deviate from the schedule. This makes it possible 

to probe points of interest (Sarantakos, 1993; Kitchin and Tate, 2000). Semi-

structured interviews are useful because they place emphasis on depth and detail, and 

the data that are gained through interviewing are often of great value (Hoggart, Lees, 

and Davies, 2002). Semi-structured interviews were used in this study as a second 

step in the collection of data following the questionnaire survey. The interview guide 

was used to assist the researcher to obtain comparable data. This makes interviews 

appropriate as a means of probing issues to a greater depth following the initial 

questionnaire survey. 

Semi-structured interviews were chosen for this study for a number of reasons. The 

ability to probe further (in this case following the analysis of the questionnaire survey) 

into points of interest, allowed the researcher to collect any additional information that 

might have been of significance in the analysis of results (Bailey, 1978; Hoggart, et 

al., 2002). Largely, the questions asked in the semi-structured interviews were follow-

ups on issues raised in the questionnaire survey analysis. The semi-structured, in-

depth interviews were used to cross-check data from documentary sources and 

questionnaires. The guiding questions for the interviews were divided into three 

sections. Section A focused on the nature and level of participation by each 

stakeholder group. Section B dealt with general community participation in the 

selected wetland rehabilitation projects, while section C focused on the long term 

sustainability of the selected rehabilitated wetlands. 

There are some disadvantages and other considerations associated with the use of 

interviews. The costs of personal interviews are higher than any other form (Nachmias 

& Nachmias, 1981; Oppenheim, 1996). There is more time spent conducting 

interviews, travel time and time spent processing data. It is also important to take 

other aspects of the interviews into consideration and these include literacy, language 

and expectations both from the researcher and the respondents and the community 

whose views they represent. Some of the respondents could read or write, and in 

Ntsikeni all the respondents spoke IsiXhosa as their first language. To some extent 

this had a negative impact on communication as there may have been a loss of 

meaning or context in some cases. Two weeks were spent on each site conducting 
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semi-structured interviews with respondents who had been identified as 'key 

informants'. 

3.6.3 Triangulation 

Triangulation is often of validating different perspectives that could have been 

collected, all using the same methods (Hoggart, et al., 2002). As a form of 

triangulation, researchers often combine different methods of data collection when 

studying a similar social issue and are often to the benefit of the research undertaken 

(Kitchin and Tate, 2000). Triangulation is therefore useful in social research because 

it acknowledges that confidence is often best established by collecting and presenting 

a number of viewpoints (Hoggart, et al., 2002). A combination of methods was 

employed in this study. The basic questionnaire and interview methods were used 

from a methodological perspective. Additionally, information from unpublished 

reports and minutes of meetings was used to obtain a variety of information on the 

same issues, so as to validate the reliability of information gathered from the 

questionnaire survey and semi-structured interviews. 

3.7 Study sample 

Sampling enables the researcher to study a targeted population from the entire 

population. The type and number of respondents to be included in the study should be 

taken into consideration when designing a project (Hoggart, et ah, 2002; Nachmias 

and Nachmias, 1981; Sarantakos, 1993). Non-probability sampling was seen as an 

appropriate sampling approach for this study. This type of sampling makes no claim 

for representativeness (Goodenough, 2003). Both purposive and accidental sampling 

methods were employed in this study. Purposive sampling was used for all known 

stakeholders that participated in the selected wetland rehabilitation projects and have a 

stake in the holistic long-term management of the rehabilitated wetlands. Accidental 

or convenience sampling was used on samples that were convenient, but were not 

necessarily representative of the population at large (Trochim, 2000). This latter 

sample consisted of community members that were not involved in the rehabilitation 

projects but could still provide useful information on the issues investigated in this 

study. 
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3.8 Data analysis and presentation 

The WOCAT Framework is applied throughout the study to analyze the nature and 

level of stakeholder participation in Hlatikulu and Ntsikeni wetland rehabilitation 

projects. The results obtained in this study were discussed in relation to a number of 

topics from the literature. These topics included approaches for enhancing community 

participation, typologies for participation, challenges in participation, and the nature 

and level of participation in development projects. 

Data analysis allows the researcher to manage the presentation of information 

collected during the study so as to assess and evaluate the findings and arrive at some 

valid, reasonable and relevant conclusions (Sarantakos, 1993). This process is 

relatively clear for quantitative data, but it can be confusing and subjective for 

qualitative data. It is argued that the majority of qualitative researchers undertake 

analysis while still collecting data (Sarantakos, 1993). However, in this study, 

particularly the questionnaire survey, all data collected were analyzed after collection. 

Following the collection of data using both questionnaires and semi-structured 

interviews, the data collected were analyzed using relevant techniques described 

below. 

3.8.1 Qualitative data analysis 

Content analysis was used to analyze qualitative data. All the responses on each open-

ended question were read and re-read to fully understand their meaning. From this a 

scheme of categories under which each response was going to be categorized, was 

developed (de Vaus, 1986). All the responses were analyzed because of the relatively 

small sample this study used (Bernard, 2000). For example, all respondents were 

asked 'why is the wetland important to you?' A wide range of responses were 

obtained from this question. All the responses were coded by first identifying how the 

wetland is important to them. The initial codes used were: drinking water, water 

storage, wildlife conservation, ecological values, water filtering, harvesting of 

ingcobosi, drinking water for livestock, habitat for animals, aesthetics, water 

retention, harvesting of wetland plants for sleeping mats and hats, and educational 

purposes. From this list three possible categories emerged and these included 

hydrology; conservation; and socio-economic values. Some codes were arranged in 

more than one category, e.g. drinking water and water storage were categorized in the 

51 



socio-economic and hydrology categories. The same process was employed for each 

relevant question. These responses were then quantified to allow graphical 

representation, i.e. to establish how many people said the wetland was important for 

hydrological, conservation and socio-economic reasons. Data obtained from the 

follow up semi-structured interviews were categorized into the first set of categories, 

i.e. they were used to further support or discuss the initial responses obtained from the 

questionnaire survey. 

3.8.2 Quantitative data analysis 

Quantitative data were handled and analyzed using Microsoft Excel. All responses 

collected from closed-ended questions were coded and entered into MS-Excel for 

analysis. Descriptive graphical techniques that are available in MS-Excel, namely, bar 

charts were used to summarize data as percentages (Warrack, 2003). Some questions 

required the questionnaire survey and interview participants to rate or order things or 

issues presented. The different rating options were used as codes and it was these 

codes that were used to calculate percentages. 

3.9 Ethical Issues 

This research included interviews, and the greatest challenge was to protect human 

subjects from harmful or undignified treatment. Therefore, particular attention was 

paid to the following: 

Anonymity and confidentiality: Anonymity and confidentiality may impact negatively 

on the quality of investigation process. Confidentiality must be assured as the primary 

safeguard against unwanted exposure (Christian, 2000). These concepts were 

discussed with the questionnaire survey and interview participants to ensure that they 

understood what these terms mean. Even some of the respondents themselves said 

they did not want their names to appear on the final document. They however, did not 

have problems with providing their names for the purpose of identification during the 

survey and interview processes. Data collected were handled carefully, so that 

information about individual people and even institutions cannot be used in ways that 

would harm or embarrass them. 
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Informed consent: An informed consent form was compiled for the respondents to 

read. This document covered issues of benefits, indication of payments, use of 

recording material, confidentiality and anonymity, the respondents' decision to 

participate or not to participate, and how gathered data would be disposed of. It was 

explained to the respondents that they were at liberty not to participate and that they 

were free to terminate interviews at any point without fear or sanction. 

Accuracy: Ensuring that data were recorded and represented accurately is a cordial 

principle in social codes (Christian, 2000). The combination of research techniques, 

namely qualitative and quantitative, literature search, and information from 

unpublished reports and minutes of meetings assisted in the validation of data and the 

obtained findings. 

3.10 Summary 

This chapter has covered fundamental issues of research. This study employed both 

qualitative and quantitative methodologies to fulfill the objectives as set in the 

introduction. The qualitative and quantitative methods that were used in this study 

have been described in relation to the methodologies. This chapter has also covered 

the other fundamentals of research that involves human beings, i.e. ethical issues such 

as anonymity and confidentiality, and informed consent. 
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Chapter Four 

Results and Discussion 

4.1 Introduction 

The main aim of this chapter is to present the findings of the questionnaire survey that 

was conducted among stakeholders who were involved in the Hlatikulu and Ntsikeni 

wetland rehabilitation projects. In the survey a questionnaire and semi-structured 

interviews were used. This chapter starts by presenting the original objectives of the 

two selected wetland rehabilitation projects. It is followed by the results on wetland 

importance; motivation to participate; nature and level of participation by survey 

participants; the value of the two wetland rehabilitation projects; long-term 

sustainability and management of the rehabilitated wetlands; strategies and 

commitment towards achieving long-term sustainability; processes that were followed 

to involve local people; and recommendations on how the involvement of local people 

can be enhanced. The presentation and discussion of the results is done separately for 

Hlatikulu and Ntsikeni. 

The two selected wetland rehabilitation projects were implemented by the Working 

for Wetlands Programme (WfWet). According to the respondents the objectives of the 

Hlatikulu wetland rehabilitation project (HWRP) were to raise the water table so as to 

rewet the wetland; deactivate and stabilize the headcut that was eating its way into the 

wetland; restoration of the habitat for wildlife e.g. wattled cranes (Grus carunculatus) 

and to create job opportunities for local people. The majority of the Hlatikulu 

respondents knew what the objectives of the wetland rehabilitation project were. Most 

of these respondents said the main objective was to rewet the wetland. Only one 

respondent from the community members that were not involved in the wetland 

rehabilitation project had an idea of what the project was about. 

According to the Ntsikeni respondents the objectives of the wetland rehabilitation 

project were to address soil erosion by stabilizing the active soil erosion sites; to plug 

the drains in the wetland so as to spread water flow; to assist in the burning 

programme of the reserve; destroying a wattle forest; and poverty relief through the 

creation of short-term employment for local people. 
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At both sites, according to respondents there appears to have been a significant degree 

of achievement of objectives that had been set at the start of the rehabilitation project. 

In Ntsikeni, "About 75% of the wetland has been rehabilitated with the installation of 

gabions and cement structures to stop the continuity of headcuts that might have 

resulted into serious soil erosion and the complete drying out of the wetland" (Gxashi, 

2005:1). In Hlatikulu "about 80% of the original objectives set for the rehabilitation 

project have been achieved (Shaw, pers. comm. 2006). It can be concluded therefore 

that according to respondents the primary objective of the WfWet Programme, 

namely to rehabilitate wetlands, appears to have been satisfactorily achieved. 

4.2 Hlatikulu wetland rehabilitation project 

4.2.1 Stakeholders involved 

There are four groups of stakeholders involved in the Hlatikulu wetland rehabilitation 

project that participated in the questionnaire survey. The first group constituted of 11 

contract workers including the local contractor (contracted to Eastern Wetland 

Rehabilitation, who implements rehabilitation on behalf of Working for Wetlands). 

After the appointment of the contractor, the contractor than appointed his workers. 

The second group consisted of four farm managers. These are the people who manage 

the pieces of land owned by the landowners, and also take managerial decisions on 

their behalf. The third group consisted of five members of the local community. These 

are the people who were requested to participate in the survey to establish how the 

people who were not involved in the wetland rehabilitation perceived the project. The 

final group of stakeholders consisted of three external stakeholders namely, Working 

for Wetlands, Eastern Wetland Rehabilitation (EWR) and Mondi Shanduka. WfWet is 

responsible for the implementation of the wetland rehabilitation project. EWR 

implements the actual work on behalf of WfWet, i.e. designs and builds concrete 

structures. Mondi Shanduka was leasing land, i.e. Gamewood and Swarraton, to one 

farmer, and currently owns plantations in the area. Mondi Shanduka is identified as an 

external stakeholder because it has an externally based management structure. 

4.2.2 Importance and benefits of Hlatikulu wetland 

The Hlatikulu wetland is important to the respondents for a number of reasons. First, 

the survey demonstrated that the wetland has significant importance for conservation. 

The Hlatikulu wetland supports wildlife such as birds (notably wattled cranes, which 
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are a critically endangered species) and other animals that live in the wetland. Second, 

it is of hydrological importance for water storage in the area. Some respondents 

mentioned that they there will be a drought problem around Year 2020 and that the 

Hlatikulu wetland will play an important role in storing water for such times. 

Respondents, particularly the contract workers may have mentioned this as something 

that was communicated to them by project managers. The respondents also said that 

besides storing water, the Hlatikulu wetland filters and cleans water. From the 

following quotes it is evident that the Hlatikulu wetland is not only important to the 

farmers but also the members of the Nsonge community. 

It [Hlatikulu] stores water from the mountains and retains it [water] for a long 

period of time (Contract worker, Hlatikulu). 

The wetland is important for its ecological values, water filtering reasons and 

water tables (External stakeholder, Hlatikulu). 

Third, the Hlatikulu wetland has socio-economic importance. Some of the contract 

workers said their families harvest ingcobosi (Schoenoplectus brachycerus) to make 

sleeping mats. They also said the water, that is stored in the wetland is used for 

drinking water by human beings and animals. Fourth, this wetland provides an 

opportunity to educate people. The environmental education centre is the main means 

through which this is achieved. People learn about animals and plants that inhabit the 

wetland. They also learn about the ecological value of the wetland. There are people 

from the Nsonge community who assist in the educational excursions that are 

facilitated by Entabeni Education Centre (EEC), a centre administered by a farm 

owner. 

The nature of the importance of Hlatikulu wetland to the different stakeholder groups 

questioned is illustrated in Figure 4.1. 
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Figure 4.1: Overall wetland importance to the Hlatikulu respondents 

Figure 4.2 demonstrates that for a large percentage of the contract workers the 

wetland is important for conservation. Generally, the survey demonstrated that the 

wetland is of high importance to the respondents (Figure 4.1). Fifty-four percent said 

the Hlatikulu wetland is important for hydrological reasons. About 45 percent of the 

contract workers said the wetland is important socio-economically. All the farm 

managers indicated that the Hlatikulu wetland is important to them for hydrological 

reasons. Half of these farmers said the wetland is also important to them for 

conservation purposes. None of the farmers and other community members felt that 

the Hlatikulu wetland is important for socio-economic reasons. The external 

stakeholders shared different views on how the wetland is important or not to them. 

Thirty-three percent said the wetland is important to them for conservation, the other 

thirty-three percent said it is important for socio-economic reasons and the last one 

said there is benefit for her. No one from the external stakeholders felt that the 

wetland had hydrological importance to them. 
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Figure 4.2: Nature of importance of the Hlatikulu wetland 

Although, some community members were not involved in the wetland rehabilitation 

project, they felt that the wetland was important to them. Sixty percent of these 

community members said that the wetland is important to them for conservation 

reasons. Also about 60 percent of this stakeholder group felt that the Hlatikulu 

wetland is important to them for hydrological reasons (Figure 4.2). 

The people who said the wetland is important for conservation said that the wetland 

provides habitat for wildlife such as the critically endangered wattled crane and 

bittern and as such, carries a high ecological value. Those who said the wetland is 

important to them for hydrological reasons said the wetland serves to store and filter 

water. It also provides drinking water for wild animals and the Nsonge community's 

livestock. The Hlatikulu wetland feeds the Nsonge River which provides the Nsonge 

residents and their livestock with water, for washing and drinking respectively 

(McVeigh, 2004). This is particularly the case during the dry season where other 

sources of water dry up and only the wetland can provide clean water that is safe to 

drink. 

The respondents said the Hlatikulu wetland is important to them socio-economically 

because people harvest wetland plants to make sleeping mats, brooms, and other craft. 

According to some respondents, some medicinal plants grow in the wetland, and are 

used for a wide variety of reasons. This demonstrate that wetlands are important and 
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valuable for different reasons, mainly because of the resources that they provide and 

also the vital functions that they are known to perform. The importance of the 

Hlatikulu wetland to the respondents to a large extent demonstrates the incentive for 

them to participate in initiatives that that seek to improve the wetland from which they 

benefit. This is further supported by an indication that some respondents would 

participate in development initiatives without having to be paid. At the time of 

conducting this study, there was no information that was available to show that this 

has happened in the Hlatikulu wetland rehabilitation project. 

Although the wetland has proved to be important to respondents, the existence of the 

wetland is said to have reduced the options for economic development of the Nsonge 

community because the wetland was fenced to prevent livestock from grazing on the 

wetland (Shaw, pers.com., 2006). While recognizing that promoting particular 

benefits for local communities (in the case of Nsonge, grazing land) the state of health 

of the wetland may be compromised to some extent, it is also acknowledged that local 

communities are particularly important because they are most directly positioned to 

influence the state of health of the wetland, either positively or negatively (Kotze and 

Breen, 2005) 

4.2.3 Motivation for Hlatikulu respondents to participate in the project 

People participated in the Hlatikulu wetland rehabilitation initiative for a wide range 

of reasons. These reasons range from employment opportunities to capacity 

development and networking skills to other interests that the respondents have at 

stake. A large percentage of respondents from the local Nsonge community 

participated in the Hlatikulu wetland rehabilitation project because of their own 

'other' interests. The 'other' interests that the respondents have at stake include the 

importance of the wetland to them, love for nature and, animals from the local Nsonge 

community benefit from the presence of the wetland, e.g. drinking water for stock. 

The following was the reaction by some of the respondents, when asked what 

motivated them to participate. 

I love nature, so I wanted to assist in bringing that nature back (Contract 

worker, Hlatikulu). 
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The wetland is important to me. It does not matter whether or not I get paid. I 

have participated in some projects where I was not getting paid (Contract 

worker, Hlatikulu). 

These quotes confirm that some contract workers did not necessarily participate in the 

project because of employment. However, a high percentage of the contract workers 

were motivated by employment opportunities that were created by the Hlatikulu 

wetland rehabilitation project, as confirmed in the following quotes. 

I was not employed before the project came (Contract worker, Hlatikulu). 

I had no job, so this [project] offered me a job opportunity (Contract worker, 

Hlatikulu). 

For these people employment was the reason they participated in the rehabilitation 

project. This is referred to as active participation (WOCAT, 1998). These quotes may 

also suggest that the rehabilitation project is addressing the issue of unemployment by 

creating jobs for some unemployed people (Community Based Public Works 

Programme, 2005). It is evident in the Nsonge community that the creation of job 

opportunities for people by outside agencies or government creates dependency 

(Emmett, 2000). Some respondents participated to gain knowledge and learn more 

about wetlands. In the process they acquired skills, which may enhance their 

understanding of wetlands. About 18 percent of the contract workers said they were 

motivated by some reasons other than employment and vested interest. 
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Figure 4.3: Motivation for Hlatikulu respondents to participate 

Figure 4.3 demonstrates that no farm managers and external stakeholders were 

motivated to participate in the project by employment. From the four farm mangers, 

fifty percent of them said they were not involved in the wetland rehabilitation project. 

The 'community members' are not reflected on the above figure because they did not 

participate in the wetland rehabilitation project. The majority of respondents who said 

they were motivated by their other interests at stake said they would participate even 

if there was no employment provided. However, another respondent said people only 

attend meetings if they are going to get something, e.g. jobs and handouts. This calls 

to question the response that workers would participate even if there was no 

employment. Additionally, this means that the sustainability of projects where there 

are no handouts or jobs is left to be desired. To some extent, the provision of jobs and 

handouts encourages societies to become consumers of services rather than producers 

(Emmett, 2000). 

The follow-up interviews revealed that there is generally a lack of motivation or self 

mobilizing ability to participate from the Nsonge community. Even those that have 

been part of the project still lack motivation as expressed in the following quote. It 

appears that some external stakeholders doubt the capacity and motivation of local 

people. This may have some negative impact on the working relationships, and 

potentially on the objectives that different stakeholders have. 
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Contractors lack leadership, dreams and are not taking advantage of the skills 

they have acquired (External stakeholder, Hlatikulu). 

The lack of motivation and leadership from the contractors may be as a result of 

growing dependency on government initiated opportunities. 

Half of the farm managers were motivated by the other vested interests, e.g. game 

farming and creation of crane habitats. The external stakeholders were similarly 

motivated as the farm managers. About thirty percent of the external stakeholders 

were motivated by other interests, e.g. that the wetland is one of the priority wetlands 

in KwaZulu-Natal. About another thirty percent were motivated by both employment 

and other conservation knowledge acquired through the rehabilitation project. The 

remaining thirty percent were motivated solely by employment. These are the people 

who were involved in the rehabilitation project as part of their jobs. Other respondents 

were motivated by more than one reason. For example, one respondent was motivated 

by the reason that: 

The wetland is important to me and also my motivation to participate in 

development initiatives (Contract worker, Hlatikulu). 

The quote demonstrates that some people value the wetland as an important asset to 

them. This motivates them to participate in wetland related development initiatives. 

Although, no formal assessment was done to ascertain this, it would appear that there 

are few people in Nsonge who are motivated to participate in development initiatives. 

Other respondents were initially motivated by the job opportunities that were provided 

by the project and along the way got motivated by the skills and knowledge, e.g. 

mixing concrete, constructing gabions, importance and the role of wetlands, that the 

Hlatikulu wetland rehabilitation project provided to them. The Hlatikulu wetland 

rehabilitation created job opportunities for unemployed local people, but most 

importantly equipped them with some technical skills that the people can use to make 

income even after the project is complete. 

The respondents said they are looking into using these skills in the future, although 

this would seem to be contrary with what is presented above. The contract workers 
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have attended training workshops on health and safety, financial management, 

business management, plastering and other skills. When asked how they hoped to use 

these skills in the future when the project ends, none of the contract workers knew 

what they wanted to do. There is an indication that the EPWP may need to facilitate 

opportunities that will allow project employees to utilize the skills that they have 

acquired from the project. This will enhance the sustainability of the employment 

opportunities as expected by the government (Community Based Public Works 

Programme, 2005). 

4.2.4 Nature and level of participation in Hlatikulu rehabilitation project 

The nature and level of participation of respondents who participated in the Hlatikulu 

wetland rehabilitation project was determined by what each respondent did during 

their involvement. For example, some contract workers said they were involved in the 

initiation phase of the project, but only through a community meeting that was called. 

At this meeting, all those who were present were informed about what was to happen. 

All the contract workers participated in the implementation of the project, where they 

constructed and installed concrete structures that involved physical labour such as 

mixing concrete, pushing a wheelbarrow, fetching water, and digging. The type of 

work that they were doing was informed by the plans from the project managers and 

contractor and they were not involved in the planning of rehabilitation measures. 

Although the majority of the contract workers were solely involved in the 

implementation phase, some were also passively involved in the initiation phase. 

Mostly, in the initial phase, local people are told by project managers about what was 

to happen. This was also evident in the Hlatikulu wetland rehabilitation project. Table 

4.1 shows the nature and level of participation of respondents in the Hlatikulu wetland 

rehabilitation project. 
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Table 4.1: Nature and level of participation by Hlatikulu respondents 

Types of 
participation 

Phases of the project Types of 
participation 

Initiation Planning Implementation Monitoring Evaluation 

Passive 
participation 

[CW] [EWR] [CW] [EWR] [EWR] 

Participation 
in 
information 
giving 

[MS] [FM] [MS] [FM] [EWR] [MS] [EWR] [MS] 
[FM] [WfWet] 

[MS] [WfWet] 

Participation 
by 
consultation 

[EWR] 
[FM] 

[FM] 

Participation 
for material 
incentives 

[EWR] [EWR] [CW] [EWR] [EWR] 

Self 
mobilization 

[FM] [WfWet] [WfWet] [FM] 

Source: WOCAT (1998) Note: FM=Farm Managers; CW=Contract Workers; 

WfWet=Working for Wetlands; EWR=Eastern Wetland Rehabilitation; MS=Mondi 

Shanduka 

The nature and level of participation by external stakeholders and some of the farm 

managers differed from that of the contract workers. The external stakeholders and 

some local farmers participated in the very early phases of the project, e.g. initiation 

and planning. The external stakeholders participated through consultation, in 

information giving, and for material incentives. Eastern Wetland Rehabilitation 

(EWR) together with a landowner facilitated the site visits and the community 

meetings that were called as part of initiating the project and also facilitated the 

installation of erosion control structures. 

Some farm managers were involved from the initiation phase as they are the ones who 

invited Working for Wetlands to come and work on rehabilitating the wetland 

sections which fall within their properties. The farm managers are often consulted for 

monitoring and evaluation that is done by Working for Wetlands on a regular basis. 

This is particularly important for the broader management and long term sustainability 

of the rehabilitated wetland. Table 4.1 confirms some arguments presented by 

different writers, that project managers are usually the only people who get involved 

64 



in the early stages of the project, such as initiation and planning (Pretty, 1995; 

Michael, 1997; WOCAT, 1998). 

Table 4.1 shows that there is a limited degree of self-mobilization in Hlatikulu. The 

farm managers developed contacts with external institutions (in this case WfWet) for 

resources and technical advice. Developing contacts with other institutions is, among 

others, a characteristic of self mobilization (Michael, 1997; WOCAT, 1998). It 

should be noted, however, that the Nsonge community members were not actively 

involved in the process of developing contacts with external institutions. This may be 

because of the nature of the tenure system that is in place, i.e. the land on which the 

rehabilitation work was undertaken is privately owned. As a result of the tenure 

system, the Nsonge people may not be considered influential in decision-making. The 

lack of influence that Nsonge people have on the management of the wetland may 

have a negative impact on their nature and level of participation in the broader 

management and sustainability of the wetland. The broader management and 

sustainability of the wetland may be compromised as a result of the lack of 

participation of local people. This is based on the assumption that if the level of co­

operation between all involved stakeholders is high, then the likelihood that the 

wetland is well managed will be increased (Kotze and Breen, 2005). 

It is however acknowledged that there is no structure or authority through which 

engagements with the community may be channeled. There is no Inkosi (local name 

for Chief) or Izinduna (local name for headmen) as the heads of the Nsonge 

community. Even at the time when this research was conducted there was no evidence 

to show that at least such authorities or structures were evolving. This poses major 

challenges in the development of rural communities (United Nations Development 

Programme, 2005). Challenges in this regard are further complicated by the fact that 

the roles of the traditional authorities are to some extent unclear. 

4.2.5 Process of involving local people 

In the Hlatikulu wetland rehabilitation project, a community meeting was one of the 

strategies that were used to involve local people. Sixty-four percent of the contract 

workers and twenty percent of the community members indicated that a community 

meeting was called to invite local people into the Hlatikulu wetland rehabilitation 
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project. Only a small percentage of the contract workers disagreed and said that no 

such meeting was called. Based on Figure 4.5, it can be seen that there was a wide 

range of feelings about the process that was followed regarding community 

participation. Although some respondents indicated that no meeting was called, 

responses across the different stakeholder groups confirmed that a meeting was called. 

• Contract workers 

11 Farm managers 

DCornmunity 
members 

D External 
stakeholders 

Meeting Meeting Local Vvbrkshops Other Don't know 
was called was not authority are 

called was conducted 
involved 

Process followed 

Figure 4.4: Processes for involving local people in the Hlatikulu rehabilitation project 

Some of the external stakeholders said the process involved the local authority (from 

Hlatikulu/KwaMkhize) and that workshops were conducted before the rehabilitation 

project started. The people who said a community meeting was called to invite local 

people into the project highlighted that all present had an opportunity to present their 

views. The meetings were organized with the farmers first and then with the Nsonge 

community, where a contractor was appointed. The follow-up interviews confirmed 

that a community meeting was called, although it would appear that very few people 

attended this meeting. 

A meeting was organized and about one hundred people attended that meeting 

(Farm manager, Hlatikulu). 

The message was sent through the school [children] and this has worked 

(Contract worker, Hlatikulu). 
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Although no minutes of meetings were reviewed, responses from all stakeholder 

groups confirmed that a meeting was used as a mechanism to involve local people 

(Figure 4.4). The process of engaging the community was a difficult one under the 

circumstances highlighted in section 4.3.4. Attempts to get a representative from the 

community to participate in the project advisory committee were unsuccessful as a 

result of these conditions. It further needs to be noted that, although a community 

meeting was used as a mechanism of Nsonge community involvement, it was a 

difficult process as highlighted by one external stakeholder. 

"It was difficult to work or engage the community. It is even more difficult to 

report to the community" (External stakeholder, Hlatikulu). 

This quote demonstrates that it is difficult for government and external stakeholders to 

work in the Nsonge community as a result of the lack of organization in the 

community. Beyond the mechanisms of community involvement, it is the 

heterogeneity of communities that makes it even more difficult to work with 

communities, in general (Shackleton, et al, 1998; Shaw, pers.com., 2006). The same 

people who said a community meeting was called indicated that not everyone 

attended the meeting. One contract worker (Hlatikulu) said "it is hard to involve 

everyone, and some people lost interest because they were not employed". 

Except stating that a meeting was called, some contract workers mentioned other 

things as parts of the process of involving local people into the project. These people 

said the process was good in the sense that it provided training for local people. They 

also said the process included the local contractor and employees. The follow up 

interviews revealed that the contractor was granted the prerogative to appoint his 

workers according to the severity of poverty. This may suggest that local people may 

not have approved if the contractor was someone not from the Nsonge community. 

The local Traditional authority from Hlatikulu (not Nsonge) located about 10-15km 

from the wetland was involved. What is interesting to note, is that this authority has 

no power in the decision-making processes that pertain to the developments taking 

place in Nsonge. The challenges that exist in Nsonge, in as far as the organization of 

the community is concerned, suggests that there is a need to form a regulatory 

structure or body through which the necessary engagement can be channeled. 
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I Contract workers 

a External stakeholders 

• Farm managers 

a CommLrity members 

Very good Good Not sue Poor 

Process followed 

Very poor 

Figure 4.5: Nature of the process followed to involve local people 

The majority of the respondents said the process that was followed to involve local 

people was generally good (Figure 4.5). More than three-quarters of the local 

contractor workers said the process followed to involve local people was very good, 

while about 50 and 25 percent of the external stakeholders and farm managers 

respectively felt the same way. Half of the external stakeholders and farm managers, 

respectively, said that the process that was followed was a good one. Approximately 

20 percent of the contract workers and community members said the process was 

good. Some respondents were not satisfied with the process of involving local people 

with about 10 percent of the contract workers saying it was poor and about 40 percent 

of the community members saying it was very poor. This means that the majority of 

the community members considered the process to be very poor or were unsure. This 

contrasts with all of the other groups where the majority considered it good or very 

good. 

Another forty percent of the community members were not sure/did not know about 

the process that was followed to involve local people. None of the external 

stakeholders and farm managers said the process was poor or very poor. Different 

mechanisms, e.g. a community meeting and sending the message via the school 

children, were tried in order to involve local people in the rehabilitation project, even 

though some said nothing was done. Each mechanism that was used has advantages 
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and disadvantages in term of encouraging participation of local people. Mostly, it is 

the local conditions that dictate a useful mechanism at a particular time. Involving 

local people is not an easy option as it involves compromise, sharing power, learning 

to cope with diversity, adjusting organizational cultures, understanding different styles 

of work, handling conflict constructively, and adjusting priorities and timetables (Bass 

and Shah, 1994; Joseph Rowntree Foundation, 2006). These take time to achieve but 

can be beneficial if persistence prevails. Involving local people also pays off in the 

long term because it strengthens the sense of ownership and commitment within the 

community, and increases the chances of the long-term sustainability of the work 

carried out in the form of projects (Erftemeijer and Bualuang, 2002). 

4.2.6 Alternative strategies for enhanced and sustainable local participation 

The respondents suggested a wide range of strategies for enhancing local participation 

in the communities within which the wetland rehabilitation projects took place. Some 

survey participants suggested, as a recommendation, that jobs should be rotated. They 

say this will mean more people getting jobs and also acquiring the necessary skills. 

One respondent recommended that, 

There has to be a way of developing strategies or incentives that will be used 

to motivate the local authorities to be of assistance to the project (Contract 

worker, Hlatikulu). 

The development of relevant strategies in turn, will mean more involvement of not 

only the local people but the local authorities, in development projects. Local 

authorities are critical in development and therefore must be equipped with the 

necessary skills to make sure that they become useful in local development initiatives 

(Ntsebeza, 2004). Additionally, motivation of local authorities will mean further 

mentoring and gaining of knowledge in understanding projects better, in this case 

wetlands and their eco-services. To achieve a harmonized way of rotating jobs, one 

survey participant suggested that the starting point should be making sure that a 

community is a "unit", i.e. local people understand what one another's needs and 

problems are. This may be difficult to achieve as communities are argued to be 

heterogeneous (Shackleton, et ah, 1998). This can also be very impractical as a result 
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of the different agendas that may arise from a community. People will always have 

different intentions, political agendas, and economic status. 

Other respondents suggested that strengthening local participation requires project 

training sessions on relevant issues (in this case wetlands), additional mentoring and 

incentives for sustainable long-term management of projects, and improved 

communication at all levels. It is important to educate at all levels, and a dedicated 

committee that believes in development can facilitate the necessary sessions in which 

relevant issues are discussed (De Villiers, 2000). 

"Communication has improved particularly between the farmers themselves" (Farm 

manager, Hlatikulu). The respondents also suggested that to ensure that all potential 

stakeholders are aware of developments taking place, such developments need to be 

advertised through community forums e.g. local municipal offices, schools, clinics 

and hospitals, etc. In this way the broader local people, other than just the farmers, can 

get a chance to get involved and voice their concerns where and when necessary. 

There is a need to develop the potential of local people to understand their own 

development so as to enhance participation (Soriano, 1986). Many of the challenges 

in development projects result from poor communication between government, 

project implementers and local communities (Dalai-Clayton and Bass, 2002). Usually, 

communication from outside staff (both government and project implementers) to 

local communities is at a standard not acceptable to at least a certain percentage of all 

community members. It is even more difficult in Nsonge, where there is a lack of 

authority- either Traditional or elected structures. 

Shackleton et al. (1998) have shown that the approaches or mechanisms utilised in a 

development initiative to involve stakeholders may not satisfy everyone equally; this 

has occurred at Hlatikulu. This is particularly the case when people have very 

different and diverse objectives on what should and should not happen. It is indicated 

above that some people lose interest in projects simply because that they do not get 

employment or handouts that may potentially motivate people to participate in 

development initiatives. 
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It is necessary to adopt another strategy to enhance and sustain local participation. 

These improvements revolved around establishing or forming a regulatory body or 

committee (as discussed above) through which the necessary engagements and 

announcements may be made. Currently, the school is used as a central point, where 

school children are used as messengers. This is not necessarily the best way but it is 

useful as most parents from the community send their children to the Nsonge Primary 

School (NPS). The elected and dedicated committee, through using participatory 

methods such as the PRA methods, can facilitate the processes that will ensure that 

the local community takes control of their developments and are also actively 

involved. Active involvement of local people enhances project sustainability and 

proficiency (Chambers, 1983; Hickey and Mohan, 2005). 

4.2.7 Hlatikulu Wetland rehabilitation project value 

The Hlatikulu rehabilitation project was of high value to the stakeholders who 

participated in the questionnaire survey (Figure 4.6). All the contract workers felt that 

the project was very valuable, with a much lower proportion of the farm managers, 

external stakeholders and community members expressing a similar opinion. None of 

the respondents felt that the project was of little or no value. Even though the other 

community members who were not involved in the project felt that the project was 

valuable in one way or another, they still valued the project less than the other groups. 

Only twenty percent of this group was not sure whether the project was valuable or 

not. This twenty percent did not know anything about the rehabilitation project. The 

Hlatikulu wetland rehabilitation project created job opportunities for local people. 

71 



• Contract workers 

rj External stakeholders 

• Farm managers 

D Community members 

Very Somewhat Not sure Little value No value 
valuable valuable 

Project value 

Figure 4.6: Value of the Hlatikulu rehabilitation project 

The different stakeholder groups varied according to the particular types of value they 

considered important (Figure 4.7). All the contract workers said the project had a 

socio-economic value to them. The study demonstrated that the creation of job 

opportunities for unemployed local people was the principal socio-economic value. 

About 20 percent of the contract workers' group acknowledged the impact that the 

project has on the hydrological functioning of the wetland, i.e. water spreading as a 

result of the rising water table. The project also showed some value in that the 

wetland is regenerating, which means that plants and animals that depend on wetlands 

can be saved. A total of fifty-five percent of the contract workers said the project had 

great conservation value. 

The farm managers felt that the project was important from conservation, socio­

economic and hydrological perspectives. Seventy-five percent of the farm managers 

said the project has had a conservation value, while fifty percent said the project was 

of socio-economic value. All the farm managers said the project had value from the 

hydrology perspective. 
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n CDrrmunity members 
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economic 

Project va lue 

Figure 4.7: Nature of value of the Hlatikulu Wetland rehabilitation project 

All external stakeholders felt that the project was of great conservation value, while 

only fifty percent said the project was of socio-economic value. No external 

stakeholders felt that the project had a hydrological value. The interviews revealed 

that the project has addressed and hopefully will continue to address the key 

management issues that face the wetland. Gully erosion and drains cutting through the 

wetland were the main threats to the wetland (Grenfell, pers.com., 2005). The 

rehabilitation project has assisted in stopping these gullies and blocking the drains to 

subsequently spread the water across the wetland. The project has hopefully changed 

the attitude among farm managers and contract workers on the importance and 

benefits of wetlands as mentioned by some respondents. From responses such as those 

given below, it appears that the respondents have learned different things that may 

have changed their attitudes towards wetlands and their benefits. 

All the farmers in the valley are going conservation and recognize that the 

wetland is important for a number of reasons (Farm manager, Hlatikulu) 

Initially people were confused and the attitude of farmers has changed from 

'dam idea' to conservation (External stakeholder, Hlatikulu). 

I can now explain to other people why and how wetlands are important 

(Contract worker, Hlatikulu). 

3 
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If the attitude among stakeholder has changed, as demonstrated in the above quotes, it 

means that these stakeholders are likely to work together for the better in the future. 

This further requires ongoing awareness among stakeholders as this will allow for 

growing understanding of natural resources conservation and management 

(Erftemeijer and Bualuang, 2002). Once the understanding has grown, participation is 

likely to improve. In light of an attitude change, it is acknowledged that increased 

awareness does not necessarily lead to a change in the way that people behave. The 

above quotes also suggest that people who have been involved in the project, such as 

this contract worker, can be used as 'peer educators' so that they can utilize their 

knowledge from participation in the project and spread it to those in the community to 

enhance understanding and awareness. The community members who were not 

involved in the wetland rehabilitation also expressed their views on the value of the 

project. Twenty percent of these community members said the project had some 

conservation value. Forty percent said the project had a socio-economic value. None 

of the community members said the project was of value from a hydrology 

perspective. 

The majority of people who said the project had a great socio-economic value 

highlighted the employment opportunities that were created for local people. 

Development projects such as the wetland rehabilitation project provide an alternative 

source of income for local people. They also highlighted that a lot of people in the 

Nsonge community are unemployed, and that the wetland rehabilitation project 

employed some of these people. Those who said the project had a conservation value 

mentioned that the wetland is slowly regenerating, habitat is being created, and that 

plants and animals found in the wetland can be saved. Some respondents said the 

project was of value because of a combination of reasons. 

Clearly, people who participated in the wetland rehabilitation project benefited in the 

form of job opportunities. Whether they also benefited in such a manner that they are 

able to help themselves remains to be seen. "If participation is to be a self-sustained 

process, one that will not wither away once the development team departs, the people 

have to be taught certain skills" (Ayee, 2000:14). It may however, be argued that the 

skills that these people acquired may not necessarily enhance their will to participate 

and their self-mobilizing ability. There are skills identified as major skills which can 
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help in building the local capacity for participation. These are managerial, internal 

organizational management, economic resource management, technical and political 

skills (Ayee, 2000). The contract workers were largely equipped with the technical 

skills, e.g. concrete mixing and constructing concrete structures, with potentially only 

the contractors acquiring the managerial skills. Even though the contract workers 

attended some training workshops, e.g., finance management, health and safety, it is 

acknowledged that equipping people with some of the 'major' skills may be outside 

the WfWet scope but WfWet can still liaise with other organizations and government 

departments to facilitate the necessary developments. Furthermore, training and skills 

development may include among other skills, contractor development, business 

management, and leadership skills. These are particularly important in areas such as 

Nsonge where there is a very low self-mobilizing ability and motivation to attend and 

participate in meetings. 

4.2.8 Rehabilitation of Hlatikulu wetland as part of the long term sustainability 

and management of the wetlands 

To ensure that the rehabilitated wetlands are sustainable, there are a number of things 

that the respondents suggested need to be done. At Hlatikulu there is generally no 

clear or overall approach to collect monitoring results to ensure the long-term 

sustainability of the wetland and its management. There are no resources specifically 

allocated for the management of the wetland (Shaw, pers. com., 2006). This increases 

the likelihood of the wetland being ineffectively managed (Kotze and Breen, 2005). 

There is, however, a management plan that is currently being compiled, and there is 

ad hoc monitoring and evaluation of the completed work. The management plan that 

is being compiled is for the entire valley and not just the wetland, and has not been 

implemented as yet. The focus of the Hlatikulu Integrated Management Plan (IMP) at 

this stage is on conservation threats and priorities. It does not pay any particular 

attention to or single out the wetland (Shaw, pers.com., 2006). Potentially, this will 

increase the prioritization of the wetland as part of the holistic management of the 

valley. 

There are also ongoing meetings, discussions on and monitoring of work done and 

problems that the WfWet rehabilitation project experiences. Farm managers also do 

monitoring on structures and communicate with WfWet if there are any problems. In 
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fact "once WfWet has finished with a structure, it becomes the responsibility and 

obligation of the farmer to maintain the structure" (Dlamini, pers.com., 2006; Shaw, 

pers.com., 2006). This means that management at Northington farm and Mondi 

Shanduka should be responsible for the maintenance of structures built on 

Northington and Swarraton farms respectively. None of the farm managers disagreed 

with this arrangement. Instead, they said WfWet can assist where they can, but are not 

necessarily compelled to do so. 

There is also ongoing eradication of alien plants that pose a threat to the rehabilitated 

wetlands. Clearing is funded and carried out by the landowners, rather than by outside 

agents such as Working for Water, which is positive from a long term sustainability 

perspective. This is evident in the following quote. 

I am trying to get GIS data that will help me to monitor alien plants on the 

wetland (Farm manager, Hlatikulu). 

According to some respondents, wattle trees, pine plantations and bramble are the 

main threats to the health of the wetland. The quote reveals that there is not a formal 

monitoring system in place. There is therefore a need to monitor and curb these 

through appropriate mapping and bio-chemical techniques. These monitoring 

techniques would provide information on the extent to which the alien plants are 

occurring and potentially destroying the wetland. Mondi Shanduka; the farmers and 

representatives from the Nsonge community need to devise the necessary mechanisms 

to curb the potential destruction of the wetland. 

Participation in the rehabilitation project by many survey respondents (even though 

employment-based for some) has increased their commitment to biodiversity. Some 

respondents indicated that they now understand and respect that there are animals and 

plants in the wetland that are important for conservation and biodiversity reasons. The 

understanding of these aspects is not enough alone, but also requires ongoing 

commitment from all the stakeholders. Through the rehabilitation, many respondents 

have learned a lot about wetlands and birds that live in wetlands. A closer relationship 

between private farmers and Nsonge people will also strengthen the potential for long 

term sustainability and management of the rehabilitated wetlands. It is true that the 
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majority of the land is privately owned, however, the Nsonge community can still be 

actively involved in the decision-making processes that are likely to affect their 

livelihoods. The Nsonge community has lived in the area for years, and for land 

owners and government to ignore them, might in the long term have negative impacts 

on how local people view development initiatives in the area, including those on 

privately owned land. In summary the strategies, according to respondents that need 

to be adopted include ongoing and meaningful monitoring of the rehabilitated 

wetland; discussions of relevant issues; and eradication and monitoring of alien 

plants. The participants of the questionnaire survey also expressed their views on the 

likely effectiveness of the suggested strategies towards enhancing long term 

sustainability and management of the rehabilitated wetland (Figure 4.8). 

100 

90 

80 

70 

60 

50 

40 

30 

20 

10 

0 I 
I Contract workers 

• External stakeholders 

m Farm managers 

DCommLrity members 

Very Somevvhat Not s u e ineffective Very 
effective effective ineffective 

Strategy effectiveness 

Figure 4.8: Effectiveness of long-term management strategies for Hlatikulu Wetland 

In Figure 4.8 it is apparent that a significant percentage of the stakeholders felt that 

the above mentioned strategies are likely to be very effective. From their 

explanations, it appears that these strategies will only be effective if there is 

commitment from all sides, i.e. the external and the local stakeholders, such as when 

project managers come to inspect the completed work, they should provide contract 

workers and their employees with a chance to learn from their successes and 

challenges. A smaller percentage felt that the suggested strategies are likely to be 

somewhat effective without actually providing any reasons why they felt this way. 

77 



Figure 4.8 shows that all the community members were not sure of how effective the 

strategies were going to be. This may be due to the fact that they were not involved in 

the project and they did not even know the strategies themselves. The doubt that 

community members have about the suggested strategies will potentially make the 

community members less committed to the project. This suggests that there is a lack 

of confidence and understanding that community members have about the 

sustainability of the project (Erftemeijer and Bualuang, 2002). 

The majority of the contract workers were also not sure about the effectiveness of the 

strategies, with half of the farm managers expressing a similar point of view. Across 

all the stakeholders groups, none of the respondents felt that the strategies were likely 

to be ineffective or very ineffective. Evidently, different stakeholders have shown 

commitment towards the long term management and sustainability of the wetland. 

The discussions between the land owners and Maloti Drakensburg Transfrontier 

Project (MDTP) have identified the need to engage local people and make sure that 

they understand what happens in the area. More community meetings may be 

organized to enhance the level of participation by the majority of people who live in 

the area. This will require strong organization from the Nsonge community. 

4.3 Ntsikeni Wetland 

4.3.1 Stakeholders involved 

There were three groups of stakeholders involved in the Ntsikeni wetland 

rehabilitation project that participated in the questionnaire survey. The first group 

consisted of 10 contract workers including the two local contractors [contracted to 

Highlands Wetland Rehabilitation (HWR)]. The two contractors came from the two 

Traditional authorities neighboring the Ntsikeni Nature Reserve, namely Mabandla 

and Malenge. Following the selection of the contractors, the contract workers were 

selected using a 'pick a card' system. The second group consisted of seven other 

stakeholders. These stakeholders included the management authority for Ntsikeni 

Nature Reserve, Highlands Wetland Rehabilitation, The Traditional Authority, 

Research consultant, Maloti Drakensburg Transfrontier Project, and Swartberg 

farmers. Working for Wetlands (WfWet) did not respond to the request to participate 

in the survey. The Ntsikeni Nature Reserve is where the wetland is located. The 

management of the reserve has a responsibility to conserve the wetland. Working for 
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Wetlands forms part of the Expanded Public Works Programme (Dini, 2005). There 

were two representatives from Highlands Wetland Rehabilitation who participated in 

the questionnaire survey. The Traditional Authority consisted of the two local 

authorities (Malenge and Mabandla) and both of them participated in the study. 

Maloti Drakensburg Trans-Frontier Project is involved as a facilitator in the 

management plan of the reserve. Swartberg farmers adjoin the Nature Reserve and are 

directly affected by the decisions taken in the Reserve. The third group consisted of 9 

community members who did not participate in the wetland rehabilitation project. 

4.3.2 Ntsikeni wetland importance and benefits 

The results of the Ntsikeni questionnaire survey showed that the wetland is important 

to the majority of the survey participants for hydrological, conservation and socio­

economic reasons. Although the majority of the respondents confirmed that the 

wetland is important to them, some respondents said the wetland was either 

unimportant or very unimportant to them (Figure 4.9). From this figure it can be seen 

that the contract workers appear to see the wetland as being much more important 

than do the general community members. 
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Figure 4.9: Overall wetland importance to the Ntsikeni respondents 

Those who said it was important for hydrological reasons said the wetland stores 

water for livestock, wildlife and human beings. Some respondents mentioned that the 

wetland stores water for future use, especially during times of drought. These 
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respondents made reference to the Year 2020, which according to some respondents 

has been predicted as a year of drought for South Africa. Year 2020 may have been 

used by project managers as part of the awareness programmes, as none of the 

respondents perceived the wetland to be important to them specifically for Year 2020. 

100 

l Contract workers 

ID Other stakeholders 

Conservation htydrdogy 

Wetland importance 

Socio-economic 

Figure 4.10: Nature of importance of the Ntsikeni Wetland 

A large percentage of the contract workers said the wetland is important to them for 

socio-economic reasons. A large proportion of this percentage said the wetland is 

important for conservation and about thirty percent said the wetland is important for 

hydrological reasons. Those who said it is important for socio-economic reasons said 

the wetland, through the Working for Wetland project, provided them with job 

opportunities. The wetland provides drinking water for their livestock. The wetland 

also "provides a source of sustained potable water for poor rural communities 

downstream of the wetland and an important source of livestock grazing for 

neighbouring communities" (Kotze, 2003:7). 

The contract workers who said the wetland is important for conservation said the 

wetland provides a breeding area for wattled cranes. Almost all the contract workers 

who said the wetland is important for hydrological reasons highlighted that the water 

from the wetland benefits the wildlife animals found in the area. People living 

downstream also benefit from this water. 
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The responses of the other stakeholders demonstrates that the majority of these 

stakeholders said the wetland is important to them for hydrological reasons. Out of the 

total of seven other stakeholders 43 percent said the Ntsikeni wetland is important to 

them from a hydrological perspective. These stakeholders said the wetland is 

important for water conservation in that it cleans and stores water for a long period of 

time. Twenty-nine percent of the other stakeholders said the wetland is important to 

them for socio-economic and conservation reasons respectively. Those who said it is 

important for conservation highlighted that the presence of the wetland contributes to 

biodiversity conservation. They said the biodiversity in the reserve has improved as a 

result of the wetland regenerating. 

The twenty-nine percent who said the wetland is important for socio-economic 

reasons said the presence of the wetland provides job opportunities for local people 

and that the wetland, through the wetland rehabilitation project, has brought the 

surrounding communities and the reserve closer to one another. Generally, the two 

groups of stakeholders mentioned above had different perspectives on the importance 

of the wetland. The wetland is very important as it performs a number of functions 

(Gxashi, 2005b; Ntsikeni Nature Reserve Planning Committee, undated). For 

example, the wetland provides water for down-stream users, the majority of whom are 

poor. The results suggest that local people could somewhat depend on the wetland 

mainly for water (Gxashi, 2005a). 

4.3.3 Motivation to participate: Ntsikeni stakeholders 

The respondents that participated in the questionnaire survey were motivated by a 

wide range of reasons to participate in the Ntsikeni wetland rehabilitation project 

(Figure 4.11). The contract workers were motivated by either employment or other 

reasons. 
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Figure 4.11: Motivation for Ntsikeni respondents to participate 

Seventy percent of the contract workers who participated in the Ntsikeni wetland 

rehabilitation were motivated by the employment opportunities that were created by 

the rehabilitation project. 

I was sitting at home not employed before the project (WfWet). I was not even 

able to support my family before the project (Contract worker, Ntsikeni). 

This concurs with the statement that the Ntsikeni Reserve is surrounded by poor 

communities who benefit from the wetland in a number of ways (Kotze, 2003). The 

people from Ntsikeni "prefer projects that will offer job opportunities" (Minutes of 

Ntsikeni Management Forum Meeting, 1999). The remaining thirty percent of the 

contract workers were motivated to participate in the project by other skills. Some of 

these workers were motivated by the knowledge they were going to gain from the 

project, as quoted below. As shown in Figure 4.11, it appears that not everyone who 

participated in the project was motivated by employment. 

I went to see what the project was all about before I was even employed 

(Contract workers, Ntsikeni). 

I realized that there was something new I could learn from the project apart 

from cooking for the workers (Contract workers, Ntsikeni). 
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None of the contract workers said they were motivated to participate in the project by 

skills gained in the project. This is not to say that they did not gain any skills from the 

project. From the follow up interviews, the contract workers mentioned that they 

acquired some technical skills, such as concrete mixing and installation of gabions. In 

addition to this they attended training sessions on finance management, i.e. budgeting. 

We have acquired some business finance skills and we have been given 

certificates for attending the training (Contract workers, Ntsikeni). 

Among other skills, these are important skills that can enhance local capacity (Ayee, 

2000). When asked about the role of these skills in enhancing their capacity in 

communicating and self reliance, some contract workers denied that the skills they 

have acquired have improved their self-reliance. They probably said this because none 

of them have tested their skills as they do not have funds to start their own businesses. 

The quote below provides evidence that funding is a challenge that the Ntsikeni 

workers are encountering in this regard. 

It would be great if funding was available to us to start our own businesses 

(Contract workers, Ntsikeni). 

This confirms the results of the study conducted by CASE that revealed that, "those 

who had these skills failed to recognize them and thereby not viewed as skills they 

could depend on" (Nkoko and Macun, 2005:31). The study also found that although 

the programme provides some technical (e.g., construction skills) and life skills (e.g., 

First Aid, Health and Safety, etc.), they did not feel outright that these skills were 

likely to improve their employment prospects. This has however, not been the case 

with the past contractors who have managed to secure themselves contracting work 

with some farmers. 

Once the WfWet project has finished the contractors with their employees go 

on to do some contracting work for the farmers. Initially they work under the 

farmer and if they do well they are then given independence (Other 

stakeholder, Ntsikeni). 
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As argued in the CASE report, the above quotes by the contract workers and the other 

stakeholders respectively indicate "that there are two worlds created by the 

programme. On one hand, the ordinary workers feel that they would not be able to 

sustain their livelihoods after the programme completed while, on the other hand, the 

contractors have indicated that they have already started planning ahead" (Nkoko and 

Macun, 2005). 

In addition to the employment opportunities that were created by the project and the 

skills acquired, some of the contract workers were motivated by certain expectations 

that they hope will be achieved in the long term (e.g., the case of the tourism project, 

as discussed later on). To try and realize these expectations local people in Ntsikeni 

have always been involved (through elected representatives) in the general 

management of the nature reserve. The role of the Ntsikeni Management Forum is 

critical is this regard. 

Twenty-nine percent of the other stakeholders were equally motivated by employment 

opportunities created by the project and other skills respectively. Those who were 

motivated by other reasons or skills mentioned opportunities for research and 

learning, working with a wide range of people, interest in wetlands, and working 

under Working for Water as the reasons that motivated them. Fourteen percent of the 

other stakeholders were motivated by capacity development and networking skills. 

These skills included improvement in the assessment of the wetland, people 

management and project co-ordination skills. 

These skills have been central in our response to the need to conserve 

Ntsikeni wetland as a special wetland (Other stakeholder, Ntsikeni). 

It is important to note that not all the external stakeholders who took part in the survey 

participated in the wetland rehabilitation project, hence the total of seventy-five 

percent of other stakeholders shown in Figure 4.11. 

There was a fairly wide range of reasons that motivated people to participate in the 

Ntsikeni wetland rehabilitation project. This to a large extent will provide a platform 

for stakeholders involved to engage and discuss their interests. For contract workers, 
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getting a job might be an opportunity for capacity development and networking as 

opposed to research or knowledge for the other stakeholders. This necessitates the 

need for all involved to understand what other people's interests are so that others' 

interests are not undermined. 

4.3.4 Nature and level of participation: Ntsikeni stakeholders 

None of the contract workers for Ntsikeni were involved in the initiation and planning 

of the wetland rehabilitation project. All of them were involved during the 

implementation phase where they constructed and installed gabions and concrete 

structures; digging; destroying the wattle forest; and mixing chemicals. Even the 

contractors themselves were not involved in the initiation and planning phases of the 

Ntsikeni rehabilitation project. They worked with the plans and specifications 

provided by the project managers and as such had little or no influence on the 

planning phase. Even during the follow up interviews they confirmed that during the 

implementation phase they were actively involved for material incentives (jobs) and 

passively involved in the sense that they have no influence in decision making, e.g. 

even if they see that the plan on paper might not work well, as confirmed in the quote: 

There are times where you can see that a certain plan is not going to work, but 

you are not afforded the opportunity to say a thing (Contract workers, 

Ntsikeni) 

About seventy percent of the other stakeholders were involved from the initiation 

phase of the Ntsikeni wetland rehabilitation project. Some of the other stakeholders 

were involved in the identification of the damage, planning and implementation of 

corrective measures, evaluation and on-going monitoring of completed work. There is 

a gap that exists between the involvement of local people, including, but not limited 

to, contract workers and the other stakeholders. This gap can be bridged by allowing 

active and on-going representation of local people through the Traditional Authorities 

and/or other organization or committees that may exist in the community. This will 

allow for participation whether direct or indirect, not only during the implementation 

phase but, also in the early stages of the project (Allen, 2001). To determine the level 

and nature of participation by different stakeholders, reference was made to the 

WOCAT framework. 
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Table 4.2 shows that some respondents were involved in the first three stages of the 

project. The survey demonstrated that none of the contract workers participated in the 

first two (initiation and planning) phases as they were only appointed for the 

implementation of the project. The contract workers are also not involved in the last 

two (monitoring and evaluation) phases of the project. This may be due to contract 

workers working on a rotational basis. It may be concluded that the processes that 

were adopted to involve local people were top-down and consultative in this regard, 

indicating little influence by general members of the neighbouring communities. It 

also needs to be noted that, by their nature, the WfWet rehabilitation projects do not 

provide a platform for self-mobilization. This is because there are set objectives that 

need to achieved within a short space of time as defined by the involved stakeholders, 

such as WfWet; Highlands Wetland Rehabilitation; Reserve Management, Traditional 

Authorities; and other stakeholders that may have been involved. 

Table 4.2: Nature and level of participation by Ntsikeni respondents 

Types of 
participation 

Phases of the project Types of 
participation 

Initiation Planning Implementation Monitoring Evaluation 

Passive 
participation 

[HWR] [HWR] [CW] [HWR] 

Participation 
in 
information 
giving 

[RM] [RM] [TA] [RM] 

Participation 
by 
consultation 

[RM] [TA] 

Participation 
for material 
incentives 

[HWR] [HWR] [CW] [HWR] [HWR] [HWR] 

Self 
mobilization 

[TA] [RM] [RM] 
[WfWet] 
[WRCP] 

[WRCP] 
[WfWet] 

[WRCP] 
[WfWet] 

Source: WOC AT (1998) IS Fote: TA=Tr aditional Authority RM=Reserve 
Management; CW=Contract Workers; HWR=Highlands Wetland Rehabilitation; 
WRCP=Water Research Commission Project; WfWet=Working for Wetlands 

Notwithstanding the challenges and the shortfalls of the Ntsikeni wetland 

rehabilitation project, it is important to note that the project has been of value in as far 
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as the development of local people's potential is concerned. Evidence from the 

questionnaire survey and the follow-up semi-structured interviews indicates that 

people have gained the knowledge and skills that will hopefully be of significant help 

in the future. The involvement of the Traditional Authorities through self-mobilization 

is good indication of local participation. As a result of active participation of local 

structures such as the Traditional Authority, there is less likelihood to undermine the 

involvement of local people. 

4.3.5 Process followed to involve local people 

A number of processes were followed to involve the local community in the Ntsikeni 

wetland rehabilitation project (Figure 4.12). The majority of the contract workers said 

the meetings that were called and the workshops that were conducted with local 

people were useful a means of involving local people in the project. Twenty percent 

of the contract workers said that another process that was followed involved the local 

authorities (chiefs and headmen). Only ten percent of the contract workers and none 

of the other community members said selecting a committee that would represent the 

community was another process that was followed to allow local community 

participation. 

Even people who did not participate in the rehabilitation project were satisfied with 

the processes that were followed to involve local people in the project (Figure 4.12). 

About eighty percent of the community members that participated in the questionnaire 

survey said community meetings were organized, where all members of the 

community were invited to attend. 
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Figure 4.12: Processes for involving local people in the Ntsikeni rehabilitation project 

Almost the same percentage of other stakeholders and contractor workers said 

meetings were called and workshops were conducted to involve local people in the 

Ntsikeni wetland rehabilitation project. This is confirmed by the quotes presented 

below, which show that the community meetings were organized through the chiefs as 

the heads of the two Traditional authorities surrounding the nature reserve. 

Community meetings, in which a steering committee was elected, were called 

(Other stakeholder, Ntsikeni). 

The Chiefs were consulted and called community meetings (Izimbizo), which a 

lot of people attended (Other stakeholder, Ntsikeni). 

Only community meetings have been called and they are working. We got 

employed in these community meetings and the majority of people attend 

these meetings (Contract worker, Ntsikeni). 

About forty percent of the other stakeholders said a committee (steering committee) 

including local members was elected to represent the community. This committee 

reported back on the progress of wetland rehabilitation to the community in general 

community meetings. This committee was also actively involved in the appointment 

of contract workers, in the sense that they facilitate meetings when necessary. 
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Interestingly, a much lower percentage of the local community respondents 

considered the committee to be a useful mechanism of involving local people 

compared with other stakeholders (Figure 4.12), which suggests that it may be of 

limited effectiveness in reporting back. Another stakeholder (Ntsikeni) said that due 

to the nature of challenges that were faced by the Reserve Management together with 

the Ntsikeni Management Forum, the steering committee used to meet at least twice a 

month but, this has changed as most of the challenges that were facing the wetland 

before the rehabilitation project have been addressed. 

Only thirty percent of the other stakeholders said the involvement of the local 

authority was used as another means of facilitating the involvement of the local 

people in the Ntsikeni Wetland rehabilitation project. Two local authorities from the 

two surrounding communities with representatives from each community participate 

as community representatives in meetings. The chiefs are usually in charge of the 

meetings or gatherings as these meetings (usually referred to as Izimbizo) are held at 

the chiefs' places. 

It is based on the above three processes (meetings, local authority involvement and a 

community committee) that the respondents said the process was either very good or 

good (Figure 4.13). The majority of both the contract workers and other stakeholders 

said the process that was followed to involve local people was a very good one. 

Overall, the community members that participated in the questionnaire survey also 

said the process was good to very good. 
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Figure 4.13: Nature of the process followed to involve local people 

None of the respondents said that process was poor or very poor. Although the 

respondents appeared to be satisfied with the processes followed, they still believed 

that participation by local people can be enhanced. About 20 percent of the 

respondents said they were not sure, and these are the people who said they did not 

even know there was a rehabilitation project being carried out in the reserve. 

4.3.6 Alternative strategies for enhanced local participation in the NWRP 

A range of strategies were suggested by survey participants as ways of enhancing 

local people participation in local development initiatives, including the wetland 

rehabilitation project. The survey participants suggested that local people need to be 

trained in relevant issues. These people would acquire skills that can be transferred to 

other members of the community. According to one respondent this may be achieved 

through building capacity among the relevant people to ensure effective reporting 

back to the community. 

There is a need to organize workshops for committee members to ensure 

effective reporting back (Other stakeholder, Ntsikeni). 

This will ensure that the community is on par with the other stakeholders in terms of 

understanding the issues at stake. The survey participants said there is also a need to 

improve the relationship between outside stakeholders and local ones. This 

90 



strengthens partnerships and organizational capacity necessary to sustain development 

initiatives (Rahnema, 1992; Sustainable Development Department, 2000). "The 

relationship between the Reserve Management and the surrounding communities has 

been strengthened" (Other stakeholder, Ntsikeni). This has assisted in drawing in 

other stakeholders such as the local municipality 

One survey participant suggested that there is a significant need to educate all 

stakeholders about the importance of wetland rehabilitation projects and the benefits 

that such projects are likely to have in the future. As suggested by another survey 

participant, this requires external stakeholders to know and understand what affects 

local people before addressing their problems. This will further assist external 

stakeholders to win the trust of local people. A survey participant said local people 

generally appreciate external stakeholders who are willing to assist with other local 

problems. External stakeholders should accept that communities and community 

organizations need continuous and long term support (Joseph Rowntree Foundation, 

2006). 

The majority of the contract workers said more jobs will encourage local people to 

participate. They said they wished the rehabilitation project was a permanent thing as 

this will mean continued direct benefits for local people, especially those that are 

employed in the project. The rehabilitation work is now drawing to a close, and 

therefore, the expectations of permanent employment from rehabilitation will not be 

met. Thus, alternative sources of employment from the wetland need to be sought. 

The survey results revealed that the tourism project that has been started in the 

Ntsikeni area provides an avenue through which local people could continue to derive 

direct benefits from the Ntsikeni wetland. "The project was envisaged by the 

management forum as the best option to generate profit from the Nature Reserve for 

the community and government" (Gxashi, 2005b:6). This will be critical in 

maintaining local interest in the Nature Reserve and the wetland. There are some key 

things that need to be noted about the eco-tourism project as part of the assessment of 

its capacity to deliver on the expectations of different members of local communities. 

Undoubtedly, the eco-tourism project is critical to the management and the 

sustainability of the wetland. However, there are problems with economic 

sustainability of the project. Very few people have visited the tourism lodge and this 
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suggests that there is a necessity to market the project. MDTP has shown 

commitment towards a detailed assessment of the tourism project, including 

marketing and viability. There is also a need to build capacity of local people, such as 

catering and management skills. If these issues are addressed, the eco-tourism project 

will hopefully become a successful self-sustaining business. 

It was also suggested that local participation could be maintained in the form of 

various committees that have been formed, such as the Ntsikeni Nature Reserve 

Management Forum (NNRMF) and Steering Committee. The NNRMF, for example, 

was formed to ensure that all stakeholder groups are represented in discussion 

pertaining to the management of the Nature Reserve. The role of the Forum, which is 

to facilitate discussions between the neighboring communities and management of the 

Nature Reserve, has proved to be worthwhile. Through the Forum a number of 

decisions have been taken, including removal of cattle from the Nature Reserve and 

drafting of the management plan for the Nature Reserve. 

4.3.7 The value of the Ntsikeni rehabilitation project 

The results of the questionnaire survey demonstrate that the Ntsikeni wetland 

rehabilitation project was of great value to the stakeholders, particularly the 

contractors (Figure 4.14). In fact except for about twenty percent of the community 

members, respondents said the Ntsikeni Wetland rehabilitation was important in one 

way or another. About sixty percent of the other stakeholders felt that the project has 

been of conservation value (Figure 4.15). They said the Ntsikeni wetland 

rehabilitation project has improved the integrity of the wetland and that the wetland 

has already shown that it has benefited biodiversity, as shown by the increase in 

wattled crane pairs and other endangered birds utilizing the Ntsikeni wetland. The 

following quotes demonstrate the extent to which the rehabilitation project has 

addressed the key issues that were facing the Ntsikeni wetland: 

The wetland is conserved for diversity and when the project started we had 

indicator species (cranes). Now the wetland is a good habitat for these birds 

(Other stakeholder, Ntsikeni). 

The wetland is in a better state for wildlife (Contract worker, Ntsikeni). 
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There was no animal life before we came in and the structural work is 

addressing soil erosion and bring back the functioning of the wetland 

(Contract worker, Ntsikeni). 

It would appear that the rehabilitation project has not only addressed the erosion 

problems that were facing the wetland, but also some conservation problems, 

although, several conservation problems are not problems addressed through 

rehabilitation measures but rather through other measures (e.g., better control over 

human use). 
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Figure 4.14: Value of the Ntsikeni Wetland rehabilitation project 

All the contract workers said the project was of great socio-economic value to them 

(Figure 4.15). The contract workers said the project created job opportunities for the 

unemployed local people. None of the contract workers and community members said 

the project had been of value because of hydrological reasons. This may be due to the 

fact that community members do not fetch water from the wetland as they say the 

wetland is far in the mountain. In the study conducted by CASE, it was evident that 

there is no direct benefit by some community from the wetland, as highlighted in the 

following quote by Nkoko and Macun (2005). 
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Not in this area that we are in, not in this place, we are not using wetlands, 

how can you use nature because it is something that is up there in the 

mountains and far from where we live (Ntsikeni, male workers). 

Only thirty percent of the contract workers said the Ntsikeni wetland rehabilitation 

project was of conservation value. They said the wetland provides habitat for nesting 

birds and stopping of veld fires. The majority of contract workers gave a combination 

of the reasons as referred to above. 

The trends of the other stakeholders indicate something different from those of the 

contract workers. From the other stakeholders about fifteen percent said the Ntsikeni 

wetland rehabilitation project was of hydrological value. 

• Contract workers 

(• Other stakeholders 

D Community members 

Conservation Hydrology Socio-economic 

Project value 

Figure 4.15: Nature of the value of the Ntsikeni Wetland rehabilitation project 

A high percentage of the other stakeholders and about eighty percent of the 

community members felt that the project was of socio-economic value. They said the 

project created job opportunities for local people and also equipped them with some 

skills including mixing concrete and constructing gabions. They also said the project 

has contributed in changing peoples' mindsets about a range of issues relating to 

wetlands and their management. The contribution of the Ntsikeni wetland 

rehabilitation project has hopefully made local people more positive about the wetland 

and its protection even though it may be difficult to measure. "I think that through the 
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rehabilitation project the wetland has addressed poverty to some extent, and people 

now realize that the wetland is very important" (Other stakeholder, Ntsikeni). 

However, the interviews revealed some respondents still doubt whether people are 

more positive about the wetland. "There is still limited knowledge in this community 

about wetlands and education initiatives are needed to make a difference" (Contract 

worker, Ntsikeni). 

Clearly, the wetland is important to the different stakeholder groups for various 

reasons. The fact that the wetland is important to each stakeholder group for at least 

one reason, provides an incentive for the stakeholders to protect the wetland. This will 

hopefully improve the sustainability and the lifespan of the rehabilitation measures in 

the wetland. This requires all the parties involved to play their agreed roles so as to 

strengthen the chances of wetland management being successful (Claridge and 

O'Callaghan, 1996). Obviously, some stakeholders have more interests than others, 

e.g. the reserve managers in the Ntsikeni Nature Reserve. Their interests are holistic 

in nature as the wetland is not only important for hydrology or conservation or socio­

economic reasons, but a combination of these reasons. 

4.3.8 Ntsikeni wetland rehabilitation as part of the long term sustainability and 

management of the wetland 

There were numerous management challenges that were facing the Ntsikeni wetland 

and the Nature Reserve before the implementation of the wetland rehabilitation 

project. These challenges included scarcity in animal life; run-away fires on the 

wetland and the Nature Reserve; soil erosion in the wetland as a result of animals 

(cattle) trampling the soil; and wattle infestation. According to the interview 

respondents, the wetland rehabilitation has addressed these challenges. The wetland 

has now become a good habitat for birds such as the wattled cranes, which were used 

by the Reserve Management as an indicator of wetland health. Over the period of the 

last three years runaway fires have been curbed through firebreak burning. Soil 

erosion has been stopped in some areas using the relevant rehabilitation structures. 

The survey participants were asked about what they think needs to be done by 

different stakeholders to achieve long term sustainability of the Ntsikeni wetland. The 

survey participants suggested a wide range of things that can be done to promote the 
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long term sustainability of the Ntsikeni wetland. The majority of the contract workers 

suggested the removal of livestock from the reserve. According to an interviewee, 

cattle numbers have been reduced and will be even more controllable once the 

Reserve has been fenced. They said the cattle trample the wetland and the structures 

that have been installed as part of rehabilitating the wetland. It was based on this that 

the other participants suggested the fencing of the wetland as this will stop animals 

from getting onto the wetland and the installed rehabilitation structures. Although the 

contract workers suggested these mechanisms for the long term sustainability of the 

wetland, nothing relating to such mechanisms had been formally communicated to 

them by the project managers at the time of the survey and follow up interviews. 

Another suggested mechanism towards ensuring the long term sustainability of the 

rehabilitated Ntsikeni wetland was monitoring of completed structures. Some 

participants said these structures can hold up for thirty years or more if monitored 

appropriately and continuously. They said local people can be employed to do this 

work, e.g. inspecting installed structures, and clearing of the wattle forests 

neighboring the Ntsikeni wetland. KZN Ezemvelo as the management authority of the 

Reserve may take responsibility for the implementation of these recommendations. 

The survey participants also suggested that it is important to form more teams (e.g. 

fire fighting) to work on the broader management of the wetland. These teams may 

have different priorities and responsibilities, but they should continue to work 

together. It was also suggested that there is a need to educate at all levels, even 

government officials. Different stakeholders co-operating will further enhance the 

resourcing of the reserve. One participant suggested that KZN Wildlife needs to take 

up the mandate through adequately resourcing the reserve and meeting the 

expectations of the community in terms of fencing, game introduction and the tourism 

project. 

The tourism project for example, is expected to result in significant tangible benefits 

to local people. The project has been started as a key means of increasing benefits that 

the reserve provides to the local communities (Gxashi, 2005b). The survey indicated 

that there is, however, a general concern about the well being of the wetland and its 

natural assets that may quickly be lost if the tourism project cannot deliver these 
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benefits. This concern is genuine because the tourism project is not fully operating 

(suggestions to curb this challenge have been provided above). It was clear from the 

respondents' suggestions that the different stakeholders can work together to resource 

the reserve and also to continue to implement the management plan as compiled by 

the MDTP and other involved stakeholders. 

Despite a wide range of strategies that were suggested by the respondents, their 

effectiveness is also contestable (Figure 4.16). Different respondents had different 

opinions about the effectiveness of the suggested strategies. The majority of both the 

contract workers and other stakeholders said the suggested strategies are likely to be 

effective given the type of outside support the implementation has received. This 

suggests that the effectiveness is likely to decline if this support also declines. 

According to one respondent "it must be emphasized that there has been a lot of 

outside support for the implementation, and in the future as this declines effectiveness 

may also decline". 

Q) 

c 

& 

100 
90 
80 
70 
60 
50 
40 
30 
20 
10 
0 ii J 

• Contract workers 

n Qher stakeholders 

• Ctommunity 
martens 

Very Scmewiiat Not sure ineffective Very 
effective effective ineffective 

Strategy effectiveness 

Figure 4.16: Effectiveness of long-term management strategies for Ntsikeni Wetland 

Only a small percentage of the other stakeholders said the suggested strategies are 

likely to be somewhat effective in ensuring that the Ntsikeni wetland rehabilitation 

project becomes part of the broader and long term management of the wetland. No 

respondents believed that the strategies were going to be ineffective or very 

ineffective. Undoubtedly, for these strategies to be effective one way or another there 
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must be strong commitment towards implementing such strategies. The Ntsikeni 

stakeholders have shown significant commitment in this regard. 

4.4 Comparison of the sites 

The Ntsikeni and Hlatikulu wetlands show some similarities and differences in the 

way things were done, the processes that were followed to involve local people in the 

rehabilitation project, and how people perceive these projects in as far as participation 

in the two sites is concerned. Both wetlands showed a high level of importance to the 

survey participants. Local people benefit from these wetlands hydrologically, socio-

economically and environmentally. These wetlands provide drinking water for down 

stream users and livestock, create short-term job opportunities (in this case through 

the WfWet project) and has contributed towards saving the endangered wattled crane. 

In Ntsikeni the majority of the respondents viewed the project as important for socio­

economic reasons and conservation, with fewer respondents mentioning hydrological 

importance. This may be due to the fact that communities are located far away from 

the wetland and do not necessarily believe that they benefit directly in this regard. In 

Hlatikulu the results showed a different trend with the majority saying that the 

wetland is important for hydrology and conservation reasons. Only a few respondents 

felt that it was important for hydrological reasons. Although none of the farmers felt 

that the wetland was important for socio-economic reasons they may still be 

benefiting in this regard through tourism ventures taking place in the area. The results 

show that there are some people who do not benefit directly from the selected 

wetlands yet they still participated actively in the wetland rehabilitation project and 

possibly the long-term sustainability of the selected wetlands. 

As a primary objective, the two wetlands have been rehabilitated using gabions and 

concrete structures. In Ntsikeni, there are obvious improvements in the health of the 

wetland, i.e. pairs of wattled cranes have increased. In Hlatikulu soil erosion on 

Northington and Gamewood is being stopped using concrete structures. On both sites, 

the WfWet project has assisted in addressing the management challenges that were 

facing the wetland before rehabilitation. Apart from soil erosion control, the project 

has assisted in dealing with run-away fires, clearing of wattle forests and raising 

awareness among different stakeholder groups. 

98 



In light of the processes that were followed to involve local people and how the 

different stakeholders viewed these processes, there is a notable difference between 

the Hlatikulu and Ntsikeni rehabilitation projects. At Hlatikulu, the different 

stakeholder groups indicated that different processes were used in promoting 

participation, while at Ntsikeni the different stakeholder groups indicated that similar 

processes were used. Furthermore, at Ntsikeni the majority considered the process 

good or very good while at Hlatikulu a lower percentage considered it good or very 

good, and nearly half of the community members considered it poor. 

The nature and level of participation in Hlatikulu was not as high as in Ntsikeni, 

where local people have been actively involved activity not related only to the 

implementation of the project. In Ntsikeni, local people were also represented in the 

Ntsikeni Nature Reserve Management Forum and the Steering Committee (as 

described above). In Hlatikulu there was currently no formal forum where both the 

farmers and local people discussed the issues pertaining to the management and 

sustainability of the wetland. There are some discussions between the farmers and 

other external institutions, and through these discussions it has been noted that there is 

need to engage the local community. This demonstrates that there needs to be more 

involvement of, and participation by, all stakeholders involved, particularly other 

farmers or their managers. 

In Ntsikeni local people are part of, or are represented in, the broader management of 

the wetland. This may be because of other interests that local people have at stake, 

such as the tourism project. A wide range of strategies for enhancing participation by 

local people on these and other projects have been presented above. In both case 

studies, the involved stakeholders have shown commitment towards ensuring that the 

wetland rehabilitation projects become part of the broader management of these 

wetlands and contribute to their long term sustainability. Through the selected 

wetland rehabilitation projects, people involved, and possibly even those that were not 

involved, have gained significant knowledge and had awareness raised on wetlands 

and their functions. 

Comparatively, Ntsikeni provides a useful model in terms of continuous involvement 

of local people in development initiatives. What stands out for the process followed, 
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for example, is that at Ntsikeni, the perceptions on the relative importance of the 

different processes were fairly similar for contract workers compared with other 

stakeholders, whereas in Hlatikulu, perceptions were widely divergent amongst the 

different stakeholder groups. The majority of the Ntsikeni survey and interview 

participants confidently said the meetings between the communities, Chiefs, Reserve 

Management and other external stakeholders have worked as a mechanism of 

involving local people in the two selected rehabilitation projects. In Hlatikulu very 

few other community members knew about the meetings that were called. Other 

community members went on to say that no community meetings were called to 

involve local people in the rehabilitation project. 

4.5 Recommendation for improving participation in the two sites 

In the process of rehabilitation (as the primary objective), short-term employment 

opportunities were created for unemployed local people. In Ntsikeni, jobs were 

rotated on six months basis and this created jobs for a larger number of local people. 

Hlatikulu is a different case as the same people have worked in the project since it 

was started. Also, in terms of skills development, more people have benefited in 

Ntsikeni than in Hlatikulu. This is based on a larger number of people that may have 

been involved in Ntsikeni as a result of job rotation. This may have increased the 

number of participants in Ntsikeni compared to Hlatikulu, as more stakeholders were 

involved in the Ntsikeni wetland rehabilitation. 

Considering the role that NNRMF has played in addressing the challenges that were 

facing the Ntsikeni Nature Reserve before the rehabilitation project began, and also in 

enhancing the relationship with the neighboring communities, it may be a good idea 

for the Hlatikulu stakeholders to adopt a similar approach by forming a management 

forum or committee in which all stakeholders will be represented. This may not 

necessarily be the best approach but certainly can be useful in identifying different 

stakeholder groups and their values and interests. 

In the light of the involvement of all stakeholder groups, the community meetings and 

workshops have been identified as the main form of involving local people in the 

selected rehabilitation projects. Some of the Hlatikulu participants denied that the 

meeting was ever called and thus concluded that the process was poor. Possibly 
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because of the lack of authority and poor institutional organization in the area, the 

supposed meeting may have not been coordinated in a manner that best represented 

the majority of the local people. It is acknowledged that the heterogeneity of the 

communities is a key factor that needs to be taken into consideration in most 

development initiatives (Shackleton, et ai, 1998). Nevertheless, where project 

planning and design is top-down, participation by local people is generally ignored 

(Chileshe, 1996; Thole and Dodman, 1996). 

Community meetings are usually a useful way of involving local people in 

development initiatives. It is through these meetings that different stakeholder groups 

and organizations get the opportunity to understand one another's priorities and skills 

(Joseph Rowntree Foundation, 2006). It has proved necessary to spread information 

about the two projects to the community as this could enhance the support that the 

project receives from the members of the community, whether they are employed by 

the project or not. 

It is therefore recommended that where some stakeholders were not involved in the 

beginning, there should be sessions or platforms where all relevant stakeholders 

discuss issues pertaining to a project. This will ensure that all the stakeholders 

involved understand the project in its entirety. 

4.6 Summary 

Chapter four has presented the results on the Hlatikulu and Ntsikeni wetland 

rehabilitation projects. This chapter presented the importance and benefits of the two 

wetlands and the reasons that motivated people to participate in the rehabilitation 

projects. The results demonstrated that the two wetlands are viewed as important for 

hydrological, conservation and socio-economic reasons. They also demonstrated that 

employment was the main reason that motivated respondents to participate in the 

wetland rehabilitation projects. This chapter further looked at the two wetland 

rehabilitation projects as part of the long-term management and sustainability of the 

two wetlands. In light of local participation in the two rehabilitation projects, the 

wetlands will hopefully be sustainably managed in the future. 
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Chapter 5 

Conclusion and Recommendations 

5.1 Introduction 

This chapter presents the conclusions and recommendations of the study. It focuses on 

the satisfaction of the aim and objectives of the study and the main findings of the 

study. Some comparison between Hlatikulu and Ntsikeni is done for results relating to 

each objective. This chapter also presents the recommendations made by the 

researcher for further research. 

5.2 Revisiting the aim and objectives of the study 

This study used the Hlatikulu and Ntsikeni wetland rehabilitation projects to critically 

examine the effectiveness of participation of local people in two wetland 

rehabilitation projects with specific reference to the holistic long-term management 

and sustainability of the rehabilitated wetland systems. To achieve this aim the 

following objectives were used as a guiding framework. 

• Objective 1: To develop and apply a conceptual framework for analyzing 

stakeholder participation in the selected wetland rehabilitation projects 

Chapter two provided the theoretical background on the history of participation, 

demonstrating that participation is not a new undertaking. It dates back to the 1930s 

and during this period to the 1950s, it was mainly motivated by political agendas of 

the time. Different approaches have been attempted to analyze stakeholder 

participation in development projects. The WOCAT framework was identified and 

applied in this study as a useful framework for analyzing participation by different 

stakeholder groups that were involved in the Hlatikulu and Ntsikeni wetland 

rehabilitation projects. It was considered useful and relevant because it provided clear 

descriptions of different types and levels of participation and was designed 

specifically for assessing participation in soil and water conservation. Although the 

WOCAT framework was useful for the study, it raised some concerns. It required 

some interpretation for the respondents who did not understand some of the 

categories. It also did not explicitly provide criteria on how each category can be 
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achieved, as there are no specific guidelines for interpreting results from the 

perspective of promoting long-term sustainability of development initiatives. A 

questionnaire was then used to contextualize the WOCAT framework, with some 

questions specifically looking at mechanisms that were used to involve local people in 

the rehabilitation project. 

Based on the application of this framework, it was evident that the nature and level of 

participation differed from one stakeholder group to another. The framework 

demonstrated that even though the majority of the Hlatikulu contract workers were 

involved in the implementation phase for material incentives, some were involved 

during the initiation phase for no direct benefit. In Hlatikulu, the rest of the 'other 

stakeholders' were involved in each phase of the project. The farm managers 

participated by inviting Working for Wetlands to come and initiate a project on their 

farm land. The farm managers were also involved in the maintenance and monitoring 

of rehabilitation structures. In Ntsikeni, the framework showed that the contract 

workers were involved only in the implementation phase but not in the initiation 

phase. It may be difficult to change this as contract workers are only employed once 

the project has started. The Traditional Authority as a local structure was involved in 

the initiation of the project and some respondents felt that its presence was critical in 

encouraging local participation. 

It was evident that Working for Wetlands relied largely on local mechanisms for 

community involvement. In Ntsikeni, the Traditional Authorities were used as the 

main means of engaging the local community, while the local school was used in 

Hlatikulu. The WOCAT framework showed that there was a sharing of authority and 

responsibility among the different stakeholder groups. This is very important as it 

allows stakeholders to play their respective roles (Galwer, 2002). Based on the results 

of the application of this framework, for both sites it was concluded that there is a 

need to enhance and encourage local participation in early phases of the project, i.e. 

initiation and planning. It is acknowledged that it is practically impossible to involve 

every member of the community in a project because of diversity and heterogeneity in 

communities (Shackleton, et al., 1998; Galwer, 2002). However, this may be 

addressed through electing representatives from all stakeholder groups through which 

communication can be channeled. This is not always possible hence other ways of 
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disseminating information may be used, including the use of flyers and local 

municipal offices. 

• Objective 2: To describe the land tenure context within which the two 

selected case studies took place so as to characterize the general 

management of the selected wetlands. 

The two selected wetland rehabilitation projects were characterized by different land 

tenure systems. The Hlatikulu and Ntsikeni wetland rehabilitation projects were 

undertaken on privately owned and state land respectively. At Hlatikulu work was 

carried out on Northington and Gamewood farms, which are owned by a farmer and 

Mondi Shanduka respectively. The results further demonstrated the context within 

which the rehabilitation project took place stretched beyond the privately owned land 

as it also involved the Nsonge community. People from this community depend on the 

wetland that is located within the privately owned land, for water, which is utilized for 

household use and livestock drinking water. The lack of leadership in the Nsonge 

community had a negative impact on the organization of the community and 

subsequently on local participation in the rehabilitation project. It is acknowledged 

that rehabilitated wetland areas fall within the privately owned farms. However, the 

neighboring Nsonge community also has a significant role to play not only during 

project implementation, but also in the general long term sustainability of the 

rehabilitated wetland. 

In Ntsikeni, the wetland rehabilitation project was carried out in the Nature Reserve 

and its institutional context differs from that of Hlatikulu. The land on which the 

rehabilitation was carried out is held by the state. There are more stakeholder groups 

involved. At the start of the rehabilitation project very few stakeholders were involved 

but with time more stakeholders became involved through other projects related to the 

wetland rehabilitation and Nature Reserve management projects. Even local people 

are actively involved through the Ntsikeni Nature Reserve Management Forum 

Steering Committee and the Tourism Trust, in which representatives from the two 

Traditional Authorities participate. Feedback is usually done in community meetings 

or in the Tourism Trust meetings when necessary. Clearly, the existence of some 

structures such as the Traditional Authority, has played a fundamental role in 
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enhancing local participation. The two Chiefs from the neighboring communities 

provide leadership to their constituency and this plays a role in encouraging 

participation among local people. The Chief is viewed and respected as the head of 

the community. 

• Objective 3: To identify the objectives of the Hlatikulu and Ntsikeni 

rehabilitation projects and their value as perceived by different 

stakeholders. 

The study revealed that the primary objective of the two wetland rehabilitation 

projects was to rehabilitate the wetlands by stopping soil erosion and re-wetting 

artificially drained areas. This corresponds with the objectives of Working for 

Wetlands at different sites in general. The objective of WfWet is to rehabilitate 

wetlands that have been degraded or irreversibly lost as a result of human activities 

(Dini, 2004). This research project revealed that the selected wetlands have been 

rehabilitated initially using gabions and concrete structures. These structures are 

designed and installed to plug existing drains. This raises the water table and reduces 

soil erosion. In Hlatikulu some parts of the wetland have shown significant 

improvements. The wetland is regenerating and there are now areas that comprise 

good habitat for endangered wetland animals such as wattled cranes. In other areas it 

is still going to take time before the wetland recovers. In Ntsikeni the wetland has also 

improved significantly and has a potential to become a Ramsar site. 

The results of the study showed that the two rehabilitation projects were of great value 

to the involved stakeholders. The project has been of socio-economic, conservation 

and hydrological value. Mostly, the rehabilitation projects were of greater socio­

economic value for contract workers than any of the other stakeholders, e.g. 

community members. This was largely because contract workers were officially 

employed on the projects and as a result received wages. The contract workers may 

not necessarily have directly experienced the hydrological and conservation value of 

the project, however, their perceptions suggest they have developed an understanding 

of these issues. 
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The study also revealed that secondary to the rehabilitation of wetlands was the 

creation of job opportunities for unemployed local people for poverty relief as part of 

the EPWP. This confirms the information provided by Dini (2004), that the wetlands 

are rehabilitated in a manner that creates job opportunities for unemployed local 

people. In Hlatikulu, only a few people benefited in this regard because of the 

employment system that was followed. Unless someone who was employed in the 

project leaves the project, the same people will work in project. Ntsikeni presented a 

different case with more people being employed in the project as a result of the job 

rotation system they adopted. Unlike in Hlatikulu, where a contractor appoints 

contract workers, in Ntsikeni people are employed using a 'pick a card' system. The 

latter system may be considered as a fair system as all that come to meetings have an 

equal opportunity to be employed. This system can be used to reduce bias in the 

process of employing workers. The wetland rehabilitation project has arguably 

relieved poverty in the communities neighboring the selected wetlands. Little has 

been done to ensure that the contract workers do not get trapped in poverty once the 

project has ended. In Hlatikulu, very few people had considered how they would 

utilize the skills they had developed to find further employment once the project has 

ceased. In Ntskeni, some people hope that the tourism project, fire burning and 

clearing of wattle forests, will continue to create opportunities for local people. This 

will hopefully encourage local people to participate, thus enhancing the sustainability 

of projects. It has been proven that whenever local people participated in development 

initiatives, a lot more is achieved (Rahnema, 1992). 

• Objective 4: To examine the extent to which the selected wetland 

rehabilitation projects are an integral part of the holistic and long term 

management of the wetland systems. 

Chapter four presented a set of mechanisms that have been implemented as 

management strategies to sustain, in the long term, the positive outcomes that have 

been achieved through wetland rehabilitation. The Ntsikeni Nature Reserve 

management realizes that there is a need for casual workers. This will hopefully 

contribute towards sustaining the support that the reserve receives from the local 

community. The new management authority of the Nature Reserve, KZN Wildlife 

Ezemvelo (KZNWE), has a central role to play in the management and long term 
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sustainability of the wetland. The relationship between the reserve management and 

the neighbouring communities has been strengthened mostly through the long term 

engagement within the community forum established for the Ntsikeni Nature Reserve 

several years ago, and through the opportunities that communities see in their 

involvement such as job opportunities. This suggests that if these opportunities are 

lost (e.g. if the community-based tourism project fails), the support from the local 

community may fade away. 

Through representation in the necessary meetings, local people now understand the 

need to protect the wetland. The study revealed that local people have gained 

invaluable knowledge on the need to conserve wetlands through participating in the 

rehabilitation project. It is stated in chapter four that the cattle numbers have been 

reduced not only as a response to the negotiation between the reserve management 

and the local community, but also due to other contributing factors such as stock theft. 

There is a management plan that is being finalized by stakeholders involved and this 

plan recognizes the presence of the wetland, the functions it performs, and the benefits 

it provides to the Nature Reserve and local people. 

In Hlatikulu there was no clear plan to show that the wetland will be managed and 

sustained in the long term. There is however, an integrated management plan (IMP) 

for the entire valley that is in the process of being finalized. The wetland therefore, 

may be sustainably managed provided that the IMP caters for the management of the 

wetland. The IMP identifies environmental threats in the entire valley, including the 

wetland. This is likely to contribute positively to the long term sustainability of the 

wetland if there is willingness and commitment from all stakeholders to address the 

identified threats. In terms of long term sustainability, Ntsikeni is more assured 

because it has a specific plan for the wetland. In Hlatikulu the plan contributes to the 

long environmental management, but does not necessarily deal with the wetland 

explicitly. Ownership and long term sustainability may be greater in Ntsikeni because 

of the conservation management plan and the tourism initiative. 

The initiatives taken by the farmers in Hlatikulu to invite WfWet to come and work 

on their properties is an indication that the wetland is likely to be protected and 

sustained in the long term. This demonstrates that the farmers acknowledge that the 
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wetland is important, for reasons mentioned in Chapter Four. The farmers and Mondi 

Shanduka need to take responsibility for the management of the wetland. Parallel to 

rehabilitation and drafting of the IMP, is the eradication of wattle and bramble. Wattle 

trees and bramble have had a negative impact on the health of the wetland as they out-

compete indigenous vegetation and, in the case of wattle, consume large amounts of 

water that wetlands can utilize. In light of these strategies, there is no clear indication 

of the support that wetland management is likely to receive from members of the 

Nsonge community. 

• Objective 5: To provide recommendations for the long term sustainability 

and management of the Hlatikulu and Ntsikeni wetlands 

Chapters Two and Four documented the key strategies that can be adopted for the 

long term sustainability and management of the selected wetlands. Participatory 

Wetland Management (PWM) is viewed to be a useful mechanism for achieving long 

term sustainability and management of wetlands around the world, and South Africa 

is no exception (Feyerabend, et al, 2000; Galwer, 2002). This approach is 

recommended because it allows for diverse stakeholder participation and engagement. 

Stakeholders can participate and engage one another though committees or forums 

that may have arisen as a response to issues at stake. Participatory Wetland 

Management also focuses on aspects such as environmental awareness of value and 

importance of wetlands (Erftemeijer and Bualuang, 2002). 

The guidelines outlined by De Villiers (2000), although based on what happened in 

Ntsikeni, provided a useful approach for the management and sustainability of 

wetlands. Some of these guidelines are particularly important for the long-term 

management of the wetlands as they extend beyond the physical rehabilitation of 

wetlands. These include setting realistic goals (in the context of the Ntsikeni Tourism 

Project), continuity (as the project ends in the beginning of the Year 2007), and 

monitoring and evaluation of all work done, and progress. 

This set of guidelines may be applied in other areas such as Hlatikulu. They are not 

particularly specific to any site. It is apparent that there is no existing Traditional 

Authority, Management Forum or committee representative of all the potential 
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stakeholders in Hlatikulu and this may have had a negative impact on the initiatives 

that seek to enhance the sustainable management of wetlands. This limited 

community organization is likely to negatively impact on sustainable wetland 

management as it is not participatory (Claridge and O'Callaghan, 1996). Local 

development on structures is therefore important because local people participate 

through these structures in the identification and design of development projects that 

aim to benefit them (Galwer, 2002). Local government has a role to play in ensuring 

that local communities are organized in a manner that allows for enhanced local 

participation (Shackleton, et al, 1998; Ntsebeza, 2004). 

As useful as they are, the guidelines by De Villiers (2000) still require some form of 

elaboration on how each guideline can be achieved. For example, how can active 

participation and self-mobilization be encouraged, and how can one go about forming 

committees where there are no Traditional Authorities such as at Hlatikulu? Self-

mobilization is desirable because it is characterized by active and self-started 

participation of local people. Committees such as the Management Forum and 

Steering Committees provide the necessary support for the proper management of a 

resource. At times these committees may be found to be of limited effectiveness in 

terms of reporting back to all stakeholders. This, to some extent, compromises 

communication between committees and project managers 

5.3 Recommendations for future research 

There is no doubt that all stakeholders need to be actively involved in development 

initiatives that affect them. A lot has been written about the need to encourage local 

participation, but less has been said about how this can be achieved. The challenge is 

that communities differ from one another and as a result it has been challenging to 

develop a universal framework for encouraging local participation. Future research 

needs to focus on developing measurable characteristics that can be used to identify 

whether communities are self-mobilized, passive participants, participate through 

consultation, or participate for material incentives. In addition, such research will also 

need to focus on how self-mobilization can be achieved, particularly in communities 

that have been characterized by passive participation for a long time, such as Nsonge. 
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In the context of the EPWP and WfWet, there is a need to establish the type of 

support that the wetland rehabilitation projects get from the general community, not 

only the people who now directly benefited from these projects. This is necessary 

because understanding how the wider community feels about these projects would 

assist in identifying areas for improvement. The nature and type of support that the 

wetland rehabilitation projects receive from the community are critical towards 

sustaining wetland related intervention. This necessitates the assumption that the 

greater the support that the projects receive from the community, the better will be the 

long term sustainability of rehabilitated wetlands. 

Both qualitative and quantitative research methods should be encouraged to analyze 

the type of participation and support in the selected case projects. In this study, the 

WOCAT framework was identified and applied to analyze the type and level of 

participation in the two study sites. Although the WOCAT framework was useful, 

there is a need to develop a framework that can be used with or without supervision 

by a researcher. This is based on the fact that the WOCAT framework required 

interpretation for some of the research respondents. It also required a different set of 

questions to characterize the context of the study. This means that when developing a 

framework, these issues will need to be taken into consideration. There is a need to 

expand upon the WOCAT framework by developing a set of questions and guidelines 

for interpreting the results from the perspective of promoting the long term 

sustainability of the interventions. This framework will need to focus among other 

aspects, on how each level and nature of participation affects a sense of ownership 

and long term sustainability of projects. 

5.4 Summary 

The purpose of this was chapter was to revisit the aim and the objectives of the study. 

Five objectives were developed in response to the aim, which was to examine the 

nature and level of participation by local people in the Hlatikulu and Ntsikeni wetland 

rehabilitation projects. The responses from the questionnaire survey and follow-up 

interviews were used to satisfy the objectives. Objective number one, i.e. developing 

and applying a conceptual framework for analyzing stakeholder participation, was 

viewed to be central to the analysis of collected data. The WOCAT-based framework 

applied in this study provided valuable insights to two different sites, each with very 
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different land tenure and use contexts, and having a diversity of stakeholders. 

Therefore it is likely this framework could be widely applied across sites in South 

Africa with a diversity of land tenure and management contexts. 
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Appendix A 

Questionnaire for the Questionnaire Survey 

Purpose of the questionnaire 
The purpose of this questionnaire is to gather information on the perceptions of 
different stakeholders (including community members) about the wetland 
rehabilitation projects in Ntsikeni and Hlatikulu wetlands. It will also be used to 
gather information on the nature and level of participation in these rehabilitation 
projects. The information gathered will be used for academic purposes. Any 
conclusions made will be made available to questionnaire survey and interview 
participants for comments. 

Research questionnaire: project participants 
Site: 

Date: 

Name (optional) 
(for follow-up purposes) 

Age group 20-30 31-40 41-50 51-60 61-70 71< 

Gender M F 

1. Is the wetland important to you? If yes please rate its importance 
very important importance not sure unimportant very 

unimportant 
Explain-

2. What gains do you get from the wetland? 

3. Were you involved in the wetland rehabilitation project? 

4. Could you briefly describe what you did during your involvement in the project? 

5. What motivated you to participate in the project? 
employment | your interests at stake | other (specify) 
Please explain-
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6. What was/is the nature and level of your participation in those phases of the project 
that you were involved? Tick where appropriate. 

Phases of the 
project 

initiation planning implementation monitoring evaluation 

Passive 
participation 
Participation in 
information 
giving 
Participation by 
consultation 
Participation 
for material 
incentives 
Self 
mobilization 

7. Could you briefly state what you understood to be the objectives of the project? 

8. Do you think the project has been of value? Please tick the appropriate box 
very valuable | somewhat valuable | not sure [ little value | no value 

Explain-

9. What do you think needs to be done by different stakeholders to achieve long term 
sustainability of the Wetland? 

10. Are there any management strategies and commitment to doing things mentioned 
in question 10 above? If yes, briefly explain 
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12. How effective are these strategies likely to be in promoting the long term 
sustainability of the wetland?  
very effective somewhat 

effective 
not sure ineffective very ineffective 

Explain-

13. How was the process that was followed to involve local people? 
very good good not sure poor very poor 

Explain-

14. Are there any other issues that you would like to mention/discuss pertaining to the 
rehabilitation project and stakeholder participation? 

15. Taking the process (of involving local people) that was followed into 
consideration what would you recommend needs to be done in the future to enhance 
involvement of local people? 

Researcher's contact details 
Name: Innocent Nxele 
Cell: 0834934112 
Tel.: 033-2606311 
Email: 200278688@uk2n.ac.za or nxeleizCStwebmail.co.za 
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Appendix B 

Interview Questions for the Follow-Up Semi-Structured Interviews 

Section A: Stakeholder involvement 

1. When did you first hear about the project and what did you do during your 
involvement? 

Section B: Community participation 

1. What are the community involvement mechanisms/approaches that have been used 
worked for your community in the rehabilitation project and why do you think they 
have worked? 

2. What mechanisms do you think have not worked and why? 

3. Do you think you can still improve on these mechanisms (those that have worked 
and those that have not), and if so how? 

Section C: Long term sustainability of the wetland 

1. The rehabilitation is soon going to end, has it addressed key management issues 
facing the wetland? 

2. Are there management mechanisms in place to sustain, in the long term, the 
positive outcomes achieved through rehabilitation? If yes what are they? 

3. Given the above mentioned situation (first question), how do you think you can 
improve? 

4. To what extent has the rehabilitation initiative contributed to the increased capacity 
of the stakeholders to manage the wetland sustainably? (e.g.) fire burning and 
communication with outside stakeholder 
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